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ATTACHMENT FF 

TRANSMISSION EXPANSION PLANNING PROTOCOL 

I. Transmission Expansion Plan - Purpose and Scope, Definition and Role of OMS 

Committee:  This Attachment FF describes the process to be used by the Transmission Provider 

to develop the MISO Transmission Expansion Plan (“MTEP”), subject to review and approval 

by the Transmission Provider Board.  The provisions of this Attachment FF are consistent with 

the applicable provisions of Appendix B of the ISO Agreement and this Tariff.  For purposes of 

this Attachment FF, all references to Transmission Owner(s) will include ITC(s).  The costs 

incurred by the Transmission Provider in the performance of data collection, analyses and 

review, and in the development of the MTEP report, costs incurred under Section I.C of this 

Attachment FF, and costs incurred under Section I.D of this Attachment FF shall be recovered 

from all Transmission Customers under Schedule 10 of the Tariff. 

A. Enrollment Process:  The MTEP is developed to facilitate the timely and orderly 

expansion of and/or modification to the Transmission System to maintain reliability, promote 

efficiency in bulk power markets and facilitate compliance with applicable Federal and state 

laws, regulatory mandates and regulatory obligations.  Any transmission provider that wishes to 

enroll in the Transmission Provider planning process for purposes of Order No. 1000 compliance 

must become a Transmission Owner, by signing the ISO Agreement, and by, within a reasonable 

period of time: (1) turning over functional control of its transmission facilities to the 

Transmission Provider; and (2) taking service under this Tariff for all its load that is physically 

located within the geographic area comprising the Transmission System.  All Transmission 

Owners enrolled in the Transmission Provider’s transmission planning region are listed in either 
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(1) Attachment FF-4 of this Tariff, for Transmission Owners without a separately filed local 

planning process or (2) Attachment FF-5 of this Tariff, for Transmission Owners with a 

separately filed local planning process. 

B. OMS Committee Input to MTEP Process:  To the extent not otherwise 

specifically addressed in other portions of this Attachment FF, with respect to the MTEP process, 

the OMS Committee may provide input to the Transmission Provider planning staff and the 

System Planning Committee of the Transmission Provider Board, as appropriate, regarding the 

following: 

1. At the start of a planning cycle, the OMS Committee may suggest to the 

Transmission Provider Board modifications to the Transmission Provider’s 

planning principles and planning objectives for that planning cycle; 

2. At the start of a planning cycle, the OMS Committee may suggest additional 

scope elements in the MTEP; 

3. Modeling inputs or assumptions used in the development of the MTEP and related 

appropriate cost/benefit analyses with respect to certain projects that are not 

proposed strictly for reliability; and  

4. Concerns about general or specific issues with the MTEP process as they arise 

during the planning year. 

Furthermore, at the end of the MTEP development process, but before the MTEP is submitted to 

the Transmission Provider Board for its review, the OMS Committee may submit a 

reconsideration request to the Transmission Provider planning staff, which shall respond prior to 

submitting the final MTEP report to the Transmission Provider Board.  This reconsideration 
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request can be made only with respect to Network Upgrades eligible to receive regional cost 

allocation under Attachment FF if such projects: (1) will be recommended to the Transmission 

Provider Board for MTEP Appendix A approval, but have not been considered through the 

complete MTEP process or (2) will have a change in project cost of twenty-five percent (25%) or 

greater between the final Subregional Planning Meeting in the current planning year and the 

project being submitted to the Transmission Provider Board for approval.  The Transmission 

Provider shall consider such a reconsideration request only if it is endorsed by the OMS acting 

by a vote of sixty-six percent (66%) or more of the OMS members. 

 

At the end of each MTEP cycle, the OMS Committee may submit its assessment of the MTEP 

process to the Planning Advisory Committee, Transmission Provider, and the System Planning 

Committee of the Transmission Provider Board.  Upon receipt of any such assessment from the 

OMS Committee, the Transmission Provider planning staff shall provide an appropriate response 

in a reasonably timely manner. 

 

The manner in which the OMS Committee shall provide its assessment shall be set forth in the 

Transmission Planning Business Practices Manual procedures.  The general procedures adopted 

with respect to the OMS Committee input into the MTEP shall remain unchanged until June 1, 

2015, unless otherwise mutually agreed to by the Transmission Provider and the OMS 

Committee.  Changes to the Transmission Planning Business Practices Manual procedures which 

describe OMS Committee input into the MTEP process may not be adopted with less than sixty 

(60) days’ notice to the OMS Committee unless the OMS Committee consents to such earlier 
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adoption.  At the end of the two year period the Transmission Provider, the OMS, and other 

stakeholders will assess the success of the input procedures and provide suggestions for 

improvement. 

C. Development of the MTEP:  The Transmission Provider, working in 

collaboration with representatives of the Transmission Owners, OMS, and the Planning Advisory 

Committee, shall develop the MTEP, consistent with Good Utility Practice and taking into 

consideration long-range planning horizons, as appropriate.  The Transmission Provider shall 

develop the MTEP for expected use patterns and analyze the performance of the Transmission 

System in meeting both reliability needs and the needs of the competitive bulk power market, 

under a wide variety of contingency conditions.  The MTEP will give full consideration to the 

needs of all Market Participants, will include consideration of demand-side options, and will 

identify expansions or enhancements needed to i) support competition and efficiency in bulk 

power markets; ii) comply with Applicable Laws and Regulations; and iii) maintain reliability. 

Transmission expansions or enhancements may include any facilities that are eligible to be 

included in the Transmission System as provided for under this Tariff, including SATOA. Any 

SATOA may only participate in the Transmission Provider’s markets to the extent necessary to 

receive Energy from the Transmission System and to inject Energy into the Transmission System 

to provide the services for which the SATOA was included in the MTEP.  SATOA may not 

otherwise participate in the Energy and Operating Reserve Markets and/or the Planning Resource 

Auction unless and until the Tariff includes provisions for storage facilities recovering cost-

based revenues as transmission assets to also participate in these or other Market Activities.  This 
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analysis and planning process shall integrate into the development of the MTEP among other 

things:   

(i) the Transmission Issues identified from Facilities Studies carried out in connection 

with specific transmission service requests; (ii) Transmission Issues associated with 

generator interconnection service; (iii) the Transmission Issues, including proposed 

transmission projects, identified by the Transmission Owners in connection with their 

planning analyses in accordance with local planning process described in Section I.D.1.a 

to this Attachment FF and the coordination processes of Section I.D.1.b., or developed by 

Transmission Owners utilizing their own FERC-approved local transmission planning 

process described in Section I.D.2, as applicable, to provide reliable power supply to their 

connected load customers and to expand trading opportunities, better integrate the grid 

and alleviate congestion; (iv) the transmission planning obligations of a Transmission 

Owner, imposed by federal or state law(s) or regulatory authorities, which can no longer 

be performed solely by the Transmission Owner following transfer of functional control 

of its transmission facilities to the Transmission Provider; (v) plans and analyses 

developed by the Transmission Provider to provide for a reliable Transmission System 

and to expand trading opportunities, better integrate the grid and alleviate congestion; (vi) 

the identification, evaluation, and analysis of expansions to enable the Transmission 

System to fully support the simultaneous feasibility of all Stage 1A ARRs; (vii) the inputs 

provided by the Planning Advisory Committee; (viii) the inputs, if any, provided by the 

state and local regulatory authorities having jurisdiction over any of the Transmission 

Owners; (ix) the inputs of the OMS Committee; and (x) the transmission needs driven by 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

public policy requirements selected to be included as Transmission Issues pursuant to 

Section I.C.1.b.ii in accordance with Applicable Laws and Regulations. 

1. Planning Cycle and Milestones:  The ISO Agreement requires that a regional 

transmission plan be developed biennially or more frequently.  An MTEP planning cycle 

is established for each calendar year.  The development of the MTEP for a planning cycle 

with a given calendar year designation begins on June 1 of the year prior to the MTEP 

calendar year designation and ends with the approval of the final MTEP report by the 

Transmission Provider Board.  This approval typically occurs at the Transmission 

Provider Board Meeting in December of the MTEP designated year.  For example, the 

development of the MTEP14 transmission plan will commence on June 1 of 2013 and 

typically end with approval in December 2014.  The development of the MTEP will 

follow specified process steps that are detailed, including process diagrams, in the 

Transmission Provider’s Transmission Planning Business Practices Manual (“TPBPM”).  

The TPBPM shall be posted on the website of the Transmission Provider. 

a. Planning Functions:  The planning process includes the following functions 

which are described in detail in the TPBPM: 

i.  Model Development; 

ii.  Generator Interconnection Planning; 

iii.  Transmission Service Planning; 

iv.  Cyclical Regional Expansion Planning activities; 

v.  Interregional coordination with neighboring transmission planning 

regions; 
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vi.  System Support Resource (“SSR”) Studies for unit de-

commissioning; 

vii.  Transmission-to-Transmission Interconnections; 

viii. Load Interconnections; and 

ix. Focus Studies.  These are studies initiated during the cyclical 

baseline planning process that cannot be delayed until the next 

planning cycle (for example, NERC/FERC directives, or near-term 

critical operational issues). 

Each of these planning functions may develop system expansions that are taken into 

consideration in developing the entirety of the MTEP. 

b. Planning Cycle: The regional planning process is performed through a 

continuous series of planning cycles, with each cycle typically addressing 

Transmission Issues through a rolling planning horizon.  Each cycle 

commences with regional model development, identification of potential 

expansions from the local planning processes of the Transmission Owners, 

identification and selection of transmission needs driven by public policy 

requirements pursuant to Section I.C.1.b.ii to be included as Transmission 

Issues, and identification by stakeholders or the Transmission Provider of 

potential expansions that address the Transmission Issues.  Each cycle 

concludes with recommendations to the Transmission Provider Board of 

recommended solutions to the Transmission Issues evaluated.  Transmission 

Owner plans developed through local planning processes described in Section 
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I.D.1.a are included in the beginning of each regional planning cycle as 

potential alternatives to local Transmission Issues identified by the 

Transmission Owners. 

i. Key Planning Cycle Milestones:  The regional planning process evaluates, with 

stakeholder input throughout the cycle, the local plans of the Transmission 

Owners, as one input to the development of the regional plan.  Key milestones in 

the typical MTEP development process are listed below and requirements and 

timelines for data submittal, review, and comment at each of these milestone 

points are described in the TPBPM: 

(a) Model development; 

(b) Identification and selection of transmission needs driven by public 

policy requirements pursuant to Section I.C.1.b.ii to be included as 

Transmission Issues; 

(c) Testing models against applicable planning criteria; 

(d) Development of possible solutions to identified Transmission Issues; 

(e) Selection of preferred solution; 

(f) Determination of funding and cost responsibility; and  

(g) Monitoring progress on solution implementation.   

ii. Transmission needs driven by public policy requirements:  The process for 

selecting transmission needs driven by public policy requirements, out of the 

larger set of transmission needs driven by public policy requirements that 

stakeholders may propose, to be included in the Transmission Issue(s) for which 
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transmission solutions will be evaluated shall be as follows: 

a. At the beginning of the MTEP cycle, stakeholders submit to the 

Transmission Provider, proposals to consider transmission needs 

driven by public policy requirements, as part of the Transmission 

Issues they may raise, in accordance with Section I.C.2.b, through 

Sub-Regional Planning Meetings, the Planning Subcommittee 

and/or the Planning Advisory Committee.  The Transmission 

Provider may also identify transmission needs driven by public 

policy requirements to be evaluated.  

b. The Transmission Provider will then consolidate all such identified 

transmission needs driven by public policy requirements that it 

receives into a list that will be distributed to stakeholders through 

the Planning Subcommittee and/or the Planning Advisory 

Committee and to other stakeholder forums as the Transmission 

Provider deems necessary. 

c. Transmission needs driven by public policy requirements will be 

discussed in the Sub-Regional Planning Meetings, Planning 

Subcommittee and/or the Planning Advisory Committee in 

accordance with Section I.C.2.b. 

d. The Transmission Provider will assess such identified transmission 

needs driven by public policy requirements that it receives, 

considering the feedback received from stakeholders and the Sub-
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Regional Planning Meetings, Planning Subcommittee and/or the 

Planning Advisory Committee, and select the public policy 

requirements that will be further studied in the MTEP process.  

This selection will be based on:   

1. the effective dates, nature and magnitude of the public 

policy requirements in the Applicable Laws and 

Regulations;  

2.  the immediacy or other estimated timing, and extent, of the 

potential impact on the identified transmission needs;  

3. the availability of the resources, and any limitations thereto, 

that would be required by consideration of such 

transmission needs driven by public policy requirements;  

4. the relative significance of other Transmission Issues that 

have been raised for consideration; and  

5. other appropriate factors that can aid the prioritization of 

Transmission Issues to be considered by the regional 

transmission planning process. 

iii. The Transmission Provider shall address each of these milestones throughout the 

planning cycle through Sub-regional Planning Meetings, Planning Subcommittee 

and Planning Advisory Committee meetings. 

2. Stakeholders Input in Planning Process:  The Transmission Provider shall 

facilitate discussions with its Transmission Customers, Transmission Owners, OMS 
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Committee, and other stakeholders about the Transmission Issues and solutions involving 

both transferred and non-transferred facilities, as described in Section I.D.1 of this 

Attachment FF.   

These discussions will take place at Sub-regional Planning Meetings and at 

regularly scheduled meetings of the Transmission Provider’s Planning Subcommittee, at 

locations provided by the Transmission Provider and with communication capabilities for 

those participants unable to have in person representation at these meetings.  Once the 

MTEP report for a specific planning cycle has been completed but prior to 

recommendation to the Transmission Provider Board for approval, the Transmission 

Provider shall seek feedback on the proposed MTEP, including Network Upgrades 

recommended for approval, from the Transmission Provider’s stakeholders and the OMS 

Committee. 

a. Planning Advisory Committee (“PAC”):  The Planning Advisory 

Committee is a standing committee reporting to the Transmission Provider’s 

Advisory Committee, and functions subject to the Stakeholder Governance Guide 

developed by the Stakeholder Governance Working Group, as approved by the 

Advisory Committee.  The PAC is responsible for addressing planning policy 

issues of importance to stakeholders and within the responsibilities of the 

Transmission Provider.  The PAC charter is maintained on the Transmission 

Provider’s website. 

b. Planning Subcommittee (“PS”):  The Planning Subcommittee is a standing 

stakeholder-chaired subcommittee of the Planning Advisory Committee, and 
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functions subject to the Stakeholder Governance Guide developed by the 

Stakeholder Governance Working Group, as approved by the Advisory 

Committee.  Planning Subcommittee membership is open to interested parties, 

including, but not limited to:  transmission delivery service and interconnection 

service customers, marketers, developers, Transmission Owners, state and local 

regulatory authorities, federal regulatory staff, other Market Participants, and all 

interested parties.  The charter for the committee is developed by stakeholders and 

is maintained on the Transmission Provider’s website.  The Transmission 

Provider will seek guidance from Transmission Owners, state and local regulatory 

authorities, and other stakeholders through the Planning Subcommittee and/or the 

Planning Advisory Committee prior to the beginning of each new planning cycle.  

Guidance will include the scope of planning studies to be undertaken, the 

development of future scenarios to be modeled and analyzed in long-term 

planning studies, and the development of suitable models and assumptions to 

support such studies.  The Transmission Provider will also seek guidance from 

Transmission Owners, state and local regulatory authorities, and other 

stakeholders through the Planning Subcommittee and/or the Planning Advisory 

Committee prior to implementing changes or revisions to the scope, models, and 

assumptions during the planning cycle.  The Planning Subcommittee and/or the 

Planning Advisory Committee may form working groups at the discretion of 

stakeholders to perform specific tasks supporting the planning processes, such as 

model development and detail review of study results and draft plan reports. 
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c. Sub-regional Planning Meetings (“SPMs”):  The Transmission Provider 

shall utilize SPMs to provide opportunity for Transmission Owners, state and 

local regulatory authorities, and other stakeholders to provide input to the 

planning process, and to carry out the tasks of coordinating transmission plans 

among the Transmission Owners and proposals to address the Transmission 

Issues identified in the scope of transmission planning studies.  Input and planned 

coordination may occur through the use of existing sub-regional planning groups 

(“SPGs”) where they exist, or through the establishment of new sub-regional 

meeting forums.  One or more SPMs will be used or established for each of the 

four regional Planning Sub-regions of the Transmission Provider.  Planning Sub-

regions shall be defined based upon the Transmission Provider Planning Sub-

regions:  West, Central, South, and East as defined in Attachment FF-3.   

i) SPM Participants:  Participants at an SPM will consist of 

representatives of the Transmission Owners operating within the 

associated Planning Sub-region that integrate their local planning 

processes with the regional process, representatives from state and local 

regulatory authorities, and any other parties interested in or impacted by 

the planning process.  For those Transmission Owners engaged in local 

planning under their own FERC approved local planning processes, such 

Transmission Owners shall participate in the SPM in order to coordinate 

their planning activities.   
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Neighboring transmission-owning utilities and regulatory participants are 

eligible and encouraged to participate in the SPM to promote joint 

planning between the Transmission Provider and neighboring transmission 

systems.  

ii) SPM Guidelines.  The Sub-regional Planning Meeting participants 

shall:  

(a) Make recommendations for a coordinated sub-regional 

Plan, after considering sub-regional and regional needs and 

alternatives, for the ensuing ten years, for all transmission facilities 

in the sub-region;  

(b) Review and comment on proposed Transmission Owners 

plans identified in local planning processes described in Section 

I.D.1.a. of this Attachment FF, for additions and modifications to 

the sub-regional transmission system, as potential solutions to 

identify Transmission Issues and review the transmission plans 

developed by those Transmission Owners that have their own 

FERC-approved local planning process (described in Section 

I.D.2) to ensure coordination of the projects set forth in such plans 

with the potential regional planning solutions developed in the 

SPM process consistent with the requirements of Appendix B of 

the Transmission Owners’ Agreement;  
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(c) Form technical study task forces as required to carry out the 

sub-regional planning responsibilities;  

(d) Encourage non-Transmission Provider member 

participation to improve understanding by the SPM participants, 

the Planning Subcommittee, and the Transmission Provider staff of 

facility changes outside the Transmission Provider Region to 

ensure the impact of such changes are considered in the planning 

studies;  

(e) Promote other stakeholder (i.e., environmental agencies, 

and load and generation developers) involvement in development 

of the sub-regional plans.  

(f) Recommend to the Planning Subcommittee proposed sub-

regional plans to be included in the MTEP.  In addition, the 

transmission projects developed by any Transmission Owner or 

Owners utilizing the provisions of their own FERC-approved local 

planning process shall be submitted for inclusion in the regional 

MTEP after being evaluated by the Transmission Provider in the 

regional evaluation of SPMs in accordance with Appendix B of the 

Transmission Owners’ Agreement in determining the Transmission 

Provider’s recommendation for inclusion in the MTEP. 

(g) Reflect, as desired, minority opinions to the Transmission 

Provider or the Planning Subcommittee.   
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(h) SPM Frequency, Location and Agenda:  SPMs should meet 

at least two times per year or as otherwise provided for in the 

TPBPM, to provide input in the planning process, review plans and 

recommend changes, if any, needed to address stakeholder needs 

and to coordinate proposed plans.     

Meetings involving CEII or confidential materials shall be handled 

under Section I.C.12 of this Attachment FF.     

3. Meeting Notifications:  Notice shall be provided by way of email distribution lists 

by the Transmission Provider of all SPMs, Planning Subcommittee, and Planning 

Advisory Committee meetings.  These email distribution lists are established and 

maintained by the Transmission Provider and it is the responsibility of stakeholders to 

have registered as described on the Transmission Provider website.  Meeting dates, times, 

locations, and materials will also be posted on the meeting calendar page of the 

Transmission Provider’s website.  Meeting notification guidelines are set forth in the 

stakeholder developed Stakeholder Governance Guidelines.  

4. Other Meeting Schedules:  Planning Subcommittee meetings are regularly 

scheduled meetings that occur no less than bimonthly.  Annual meeting schedules and 

objectives are developed at the December meeting each year for the subsequent year.  

Planning Advisory Committee meetings are scheduled as per the PAC Charter.  

5. Planning Criteria:  The Transmission Provider shall evaluate the system to 

address Transmission Issues in a manner consistent with the ISO Agreement and this 

Attachment FF.  Projects included in the MTEP may be based upon any applicable 
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planning criteria, including accepted NERC reliability standards and reliability standards 

adopted by Regional Entities, local planning reliability or economic planning criteria of 

the Transmission Owner, or required by State or local authorities, any economic or other 

planning criteria or metrics defined in this Attachment FF, and any Applicable Laws and 

Regulations.  Transmission Owners are required to annually provide updated copies of 

local planning criteria for posting on the Transmission Provider’s website. 

The Transmission Provider will post on its website an explanation of which transmission 

needs driven by public policy requirements will be evaluated for potential solutions in the 

local or regional transmission planning process, as well as an explanation of why other 

suggested potential transmission needs will not be evaluated. 

6. Planning Analysis Methods:  Planning analyses performed by the Transmission 

Provider will test the Transmission System under a wide variety of conditions as 

described in Section II and using standard industry applications to model steady state 

power flow, angular and voltage stability, short-circuit, and economic parameters, as 

determined appropriate by the Transmission Provider to be compliant with applicable 

criteria and this Tariff.  

7. Planning Models:  The Transmission Provider shall collaborate with Transmission 

Owners, other transmission providers, Transmission Customers, and other stakeholders to 

develop appropriate planning models that reflect expected system conditions for the 

planning horizon.  The planning models shall reflect the projected Load growth of 

existing Network Customers and other transmission service and interconnection 

commitments.  The models shall include any transmission projects identified in Service 
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Agreements or Interconnection Agreements that are entered into in association with 

requests for transmission delivery service or interconnection service, as determined in 

Facilities Studies associated with such requests.  Load forecasts applied to models will 

consider the forecast Load of Network Customers reported to the Transmission Provider 

in accordance with the requirements of Module B and RAR of this Tariff, and the 

Business Practices Manuals of the Transmission Provider.  Models will be posted on a 

secure application maintained by the Transmission Provider and accessible to 

stakeholders with security measures as provided for in the TPBPM.  The Transmission 

Provider will provide an opportunity for stakeholders to review and comment on the 

posted models before commencing planning studies.   

The schedules for such reviews are maintained in the TPBPM.  Stakeholders shall be 

afforded opportunities to provide input on Load projections from Tariff reporting 

requirements or from Transmission Owner forecasts.  After the base line forecast and 

model are established, the Transmission Provider and/or Transmission Owners may 

adjust the forecast as necessary on an ad hoc basis throughout the planning year to 

address customer requests for new Load interconnections arising from on-going dialogue 

with existing and prospective customers. 

8. Planning Assumptions:  Each MTEP report shall list in detail the planning 

assumptions upon which the analyses are based.  In general, planning analyses will be 

based on the following: 
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a. Planning Horizons:  The MTEP will identify Transmission Issues for a 

minimum planning horizon of five years and a maximum planning horizon of 

twenty years. 

b. Load:  Load demand will generally be modeled by the Transmission 

Provider as the most probable (“50/50”) coincident Load projection for each 

Transmission Owner’s service territory, for the season under study.  Specific 

studies may model alternative Load probabilities or peak Load for areas within a 

Transmission Owner’s service territory as dictated by operational and planning 

experience and/or local planning criteria, but in any case shall be treated 

consistently in the planning for native Load and transmission access requests.   

c. Generation:  Planning models of five years or longer will model 

generation, taking into consideration applicable planning reserve requirements, 

that are: (i) existing and expected to be in existence in the planning horizon; (ii) 

not existing but with executed interconnection agreements; and (iii) additional 

generation as determined with stakeholder input, as necessary to adequately and 

efficiently meet demand forecasted through the planning horizon and to facilitate 

compliance with statutory or regulatory mandates.  The Transmission Provider 

shall apply a scenario analysis to determine alternative future generation portfolio 

possibilities.   

Generation portfolio development for planning model purposes will be developed 

with input from the Planning Advisory Committee and its subcommittees, 

working groups, and task forces.  Point-To-Point Transmission Service and 
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Network Integration Transmission Service customers will have an opportunity to 

guide new generation portfolio development that is reflective of customer future 

resource plans.   

d. Demand Response Resources:  Planning solutions will be based upon the 

best available information regarding the expected amount and location of Load 

that can be effectively and efficiently reduced by demand response or energy 

efficiency programs, as well as the amount of behind-the-meter generation that 

can reliably be expected to produce Energy that could impact planning solutions.  

The Transmission Provider shall perform and report on sensitivity analyses that 

indicate the effectiveness of potential demand response as alternative planning 

solutions, to the extent that appropriate methodology for such analyses is 

developed with stakeholders and documented in the TPBPM. 

e. Topology:  Each planning study will use the best known topology based 

upon the most recently approved MTEP.  Planning studies will include all 

projects approved by the Transmission Provider Board, and shall identify, as 

appropriate, and as detailed in the TPBPM, any system needs already identified in 

the most recent approved MTEP.   

9. Evaluation of Alternatives:  When the planning analyses, based on the foregoing 

principles, identifies Transmission Issues, the Transmission Provider will consider the 

inputs from stakeholders derived from the SPM processes, the inputs from the Planning 

Subcommittee and the Planning Advisory Committee, the plans of any Transmission 

Owner with its own FERC-approved local planning process, and the MTEP aggregate 
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system analyses against applicable planning criteria, in determining the solutions to be 

included in the MTEP and recommended to the Transmission Provider Board for 

implementation.   

10. Facility Design:  Facility design and system configuration (such as conductor 

sizes, transformer design, bus configuration, protection schemes) are selected by the 

Transmission Owner, and must be consistently applied by the Transmission Owner for 

comparable system service conditions.  Comparable application of system design does 

not preclude the consideration or selection of advanced or alternative transmission 

technology.  For Competitive Transmission Facilities associated with Competitive 

Transmission Projects, the Transmission Provider may provide limitations or 

requirements regarding facility design when necessary due to a planning driver or to 

ensure compatibility with existing transmission facilities to which the Competitive 

Transmission Facilities will interconnect as further described in Section VIII.C.2.c of this 

Attachment FF. 

11. Status of Recommended Facilities:  The status of all project facilities 

recommended for implementation in the MTEP shall be reported to the Transmission 

Provider on a quarterly basis and upon solicitation from the Transmission Provider.  Each 

Selected Developer and Transmission Owner is required to provide such status updates 

regarding the facilities for which it is responsible to construct to the Transmission 

Provider as further specified in this Section I.C.11 of Attachment FF of the Tariff and the 

Business Practices Manuals.  
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 The Transmission Provider shall report on such status to the Transmission 

Provider Board on a quarterly basis, or as otherwise directed by the Transmission 

Provider Board.  The Transmission Provider shall also publicly post such status in a form 

consistent with the Business Practices Manuals to the Transmission Provider’s website on 

a quarterly basis, redacting any CEII and/or confidential information as necessary.   

(a) Status of Eligible Project facilities approved after December 1, 2015: 

Each Selected Developer and incumbent Transmission Owner shall provide 

quarterly status reports to the Transmission Provider regarding the facilities included in 

an Eligible Project approved after December 1st, 2015 for which it is responsible to 

construct until the quarter after all such facilities have been placed into service and 

transferred to the Transmission Provider’s functional control, or the facilities and/or 

Eligible Project are otherwise reassigned, canceled, or terminated. 

Quarterly status reports shall conform to the format set forth in the Business 

Practices Manuals and include, at a minimum, the following: (i) project schedule, 

including each facility’s estimated in-service date and any material changes therein; (ii) 

estimated project costs, including the estimated cost to complete each facility, any 

material changes therein as compared to the applicable Baseline Cost Estimate as set 

forth in Section IX.C.1.1, the total project expenditures to date, and the total project 

expenditures to date expressed as a percentage of the Baseline Cost Estimate, as set forth 

in Section IX.C.1.1; (iii) facility development status (i.e. under construction, in service, 

completed, or withdrawn); (iv) status of obtaining necessary regulatory and or 

environmental permits, certificates, or approvals, including meeting necessary licensing 
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requirements; (v) status of land and right-of-way acquisition; (vi) status of design and 

engineering; (vii) status of any necessary interconnection agreements; (viii) an 

explanation of the causes of, or reasons for, any material changes to or deviations from 

the MTEP in-service date, Baseline Cost-Estimate as set forth in Section IX.C.1.1, and 

information provided in the last quarterly status report; and (ix) an assessment of the 

impact of any material changes on the project, including the continued ability to meet the 

MTEP in-service date.  

Within one hundred eighty (180) Calendar Days after the date the Selected 

Developer or Transmission Owner have placed all of the facilities included in a Eligible 

Project for which it is responsible to construct into service, including the transfer of 

functional control to the Transmission Provider, unless the Transmission Provider and 

Selected Developer or Transmission Owner agree on a different date, shall provide the 

Transmission Provider with the following: 

1. the final costs to construct the facilities; 

2. copies of the final “as-built” drawings and specifications of the facilities; 

3. copies of any inspection reports performed on the facilities; and 

4. geo-spatial information specific to the facilities (i.e. GIS compatible maps, 

GPS coordinates, etc.)   

(b)  Additional status requirements for Competitive Transmission Facilities: 

In addition to the requirements specified above in Section I.C.11.a of Attachment 

FF, each Selected Developer shall also include in its status reports the following:   

(i) status of any necessary project financing; (ii) the percentage (%) of the total project 
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expenditures to date as compared to the total projected project cost schedule provided in 

the Selected Proposal; (iii) whether any rate filings associated with the Competitive 

Transmission Facilities were made during the previous quarter or expected to be made in 

the upcoming quarter; (iv) any changes in the continuing ability to meet the obligations of 

the Selected Developer Agreement according to the schedules and milestones agreed to 

therein, including any binding cost-containment measures that were included in the 

Selected Proposal; (v) an explanation of the causes of, or reasons for, any changes from 

the specifications included in the Selected Proposal; and (vi) an assessment of the impact 

of any such changes on the Competitive Transmission Facilities included in the 

Competitive Transmission Project. 

(c)  Status of all other facilities recommended for implementation in the MTEP: 

 

The requirements and obligations set forth in this section I.C.11.c of Attachment 

FF, shall be applicable to all facilities recommended for implementation in the MTEP 

except for those facilities that are included in an Eligible Project approved by the 

Transmission Provider Board after December 1, 2015. 

Each incumbent Transmission Owner shall provide status reports to the 

Transmission Provider regarding the facilities that are included in projects other than 

those specified in Attachment FF §I.C.11.a for which it is responsible to construct, until 

the quarter after such facilities have been placed into service and transferred to the 

Transmission Provider’s functional control. Status reports shall conform to the format set 

forth in the Business Practices Manuals and at a minimum, include the following: (i) 

material changes to the schedule and to the estimated project cost; (ii) an explanation of 
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the causes of, or reasons for, any such changes; and (iii) changes in project status (i.e., 

under construction, in service, completed, or withdrawn).  The Transmission Provider 

shall report such progress to the Transmission Provider Board on a quarterly basis, or as 

otherwise directed by the Transmission Provider Board.   

12. Treatment of Critical Energy Infrastructure Information (“CEII”) and Confidential 

Data:  The Transmission Provider shall utilize appropriate Non-Disclosure and 

Confidentiality Agreements (“NDA”) to address sharing of Confidential Information and 

CEII transmission planning information.  The secured sites containing such information 

will require such agreements to be executed in order to obtain access to those 

applications.  Stakeholder meetings at which CEII may be available shall be noticed to 

email distribution lists and shall require execution of NDAs prior to participation in such 

meetings.  In the alternative, such meetings will be structured to have separate discussion 

of issues involving CEII data only with participants that agree to execute the NDA.  

Confidential information related to economic (e.g., congestion) studies, as well as CEII, 

is clearly sensitive information which must remain confidential.  The Transmission 

Provider shall use generic, publicly available, cost information from industry sources in 

the economic studies to prevent the accidental release of confidential information.  This 

approach will promote an open planning process because the results of economic studies 

are available to all interested parties. 

 

Entities that are members of any stakeholder sector of the Advisory Committee shall, 

upon request and subject to execution of the appropriate NDA(s), be provided with access 
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to the data used by the Transmission Provider to develop the MISO Transmission 

Expansion Plan designated as Confidential Information and/or CEII.  Access, which shall 

be described in the Transmission Planning Business Practices Manual, shall be subject to: 

(1) the prior execution of all appropriate NDAs required by the Transmission Provider to 

protect Confidential Information as well as CEII by persons authorized by the sector 

member to receive transmission planning information on the sector member’s behalf and 

(2) any provisions of this Tariff or the applicable Business Practice Manuals that govern 

access to or use of the type of information for which access is sought.  The provisions of 

this Section I.C.12 are not exclusive and do not diminish the right of any stakeholder to 

access Confidential Information or CEII under any other authorizing provision of the 

Tariff, Business Practices Manuals, or FERC order. 

13. Resolution of Stakeholder Input:  The Transmission Provider shall solicit input 

and comments from all stakeholders, including Transmission Owners, during and after 

stakeholder planning meetings, and will use reasonable efforts to reply to comments that 

the Transmission Provider does not elect to implement, together with reasons for such 

actions.  The Transmission Provider shall develop a process for the documentation and 

resolution of stakeholder issues raised in the planning process, including but not limited 

to issues related to planning criteria. 

14. Dispute resolution:  Consistent with Attachment HH of this Tariff, the 

Transmission Provider shall resolve disputes concerning MTEP issues.  The first step will 

be for designated representatives of the affected parties to work together to resolve the 

relevant issues in a manner that is acceptable to all parties.  If that step is unsuccessful, 
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each affected party shall designate an officer who shall review disputes involving them 

that their designated representatives are unable to resolve.  The applicable officers of the 

parties involved in such dispute shall work together to resolve the disputes so referred in 

a manner that meets the interests of such parties, either until such agreement is reached, 

or until an impasse is declared by any party to such dispute.  If such officers are unable to 

satisfactorily resolve the issues, the matter shall be referred to mediation.  Parties that are 

not satisfied with the dispute resolution procedures may only file a complaint with the 

Commission during the negotiation or mediation steps.   

If a matter remains unresolved, the affected parties may pursue arbitration. 

D. Project Coordination:  In the course of the MTEP process, the Transmission 

Provider shall seek out opportunities to coordinate or consolidate, where possible, individually 

defined transmission projects into more comprehensive cost-effective developments subject to 

the limitations imposed by prior commitments and lead-time constraints.  The Transmission 

Provider shall coordinate with Transmission Owners, and shall consider the input from the 

SPMs, Planning Subcommittee, and Planning Advisory Committee to develop expansion plans 

to meet the needs of the system.  This multi-party collaborative process will allow for all projects 

with regional and inter-regional impact to be analyzed for their combined effects on the 

Transmission System.  Moreover, this collaborative process is designed to ensure that the MTEP 

address Transmission Issues within the applicable planning horizon in the most efficient and cost 

effective manner, while giving consideration to the inputs from all stakeholders.  In addition to 

the requirements of this Attachment FF, there may be state or local procedural requirements 
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applicable to the planning or siting of transmission facilities by the Transmission Owners.  A 

current list of those requirements can be found on the Transmission Provider’s website. 

1. Transmission Owners Electing to Integrate their Local Planning Processes into the 

Transmission Provider’s Processes:  Some Transmission Owners have agreed to integrate 

internal planning process with the Transmission Provider’s open and coordinated 

planning processes for all of their transmission facilities to comply with Order 890 

Planning Principles instead of filing a  separate Attachment K.  Through this election, the 

local planning for all transmission facilities of these Transmission Owners, regardless of 

whether the facilities are ultimately transferred to the functional control of the 

Transmission Provider, shall be integrated with and included in the regional planning 

processes of the Transmission Provider.  These regional planning processes, as provided 

for in this Attachment FF and in additional detail in the TPBPM, ensure that the planning 

decisions for all such facilities are made in an open and transparent environment. 

This planning environment provides opportunity for input from, and review by, 

stakeholders of the Open Access Transmission Tariff services throughout the planning 

process, and is in accordance with the Planning Principles of the Order 890 Final Rule.  

The open and transparent planning provisions of this Attachment FF shall not preclude 

interaction between stakeholders and Transmission Owners prior to the submittal of 

proposed projects to the regional planning process. 

Transmission Owners integrating local planning processes into the regional planning 

processes are listed in Attachment FF-4.  Such Transmission Owners shall be responsible 

for providing the Transmission Provider with sufficient information regarding all 
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planning activities to enable the Transmission Provider to adequately review and 

incorporate all of the Transmission Owner’s transmission facilities into the regional 

planning process of the Transmission Provider, as described in Sections I.D.1.a. and 

I.D.1.b. of this Attachment FF.   

The foregoing Transmission Owners will utilize the planning stakeholder forums of the 

Transmission Provider to demonstrate the need for, identify the alternatives to, and report 

the status of non-transferred transmission facilities using the same open, transparent and 

coordinated planning process provided by the Transmission Provider for transferred 

facilities as described in this Attachment FF.  

a. Local Planning Processes of Transmission Owners:  In accordance with 

the ISO Agreement, each Transmission Owner engages in local system planning in order 

to carry out its responsibility for meeting its respective transmission needs in 

collaboration with the Transmission Provider subject to the requirements of applicable 

state law or regulatory authority.  In meeting its responsibilities under the ISO 

Agreement, the Transmission Owners may, as appropriate, develop and propose plans 

involving modifications to any of the Transmission Owner’s transmission facilities which 

are part of the Transmission System.  The Transmission Owners shall include the 

following specific local planning steps in order to develop plans for potential inclusion in 

the regional plan, in accordance with the annual regional planning process as described in 

Section I.D.1.b. of this Attachment FF, and in accordance with the regional planning 

principles of Section I.C of this Attachment.  In addition to the local planning steps 
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below, Transmission Owners shall adhere to any applicable state or local regulatory 

planning processes.    

i. Define local study area and study horizon;  

ii. Develop appropriate power system models; 

a) Utilize existing NERC or Transmission Provider cases to model 

external systems; 

b) Insert detailed model of Transmission Owner system if required; 

c) Insert updated detailed models of neighboring system models if 

required; and 

d) Verify model topology and generation. 

iii. Update loads (spatial and magnitude) in study area; 

a) Review historical MW and MVAR data to develop growth trends; 

b) Obtain Load forecasts from customers in study area; and 

c) Obtain input from local distribution planners in the study area. 

iv. Perform contingency analysis using applicable Transmission Owner 

planning criteria; 

v. Identify any violations to planning criteria for each of study period; 

vi. Develop alternative solutions to the criteria violations and test against the 

planning criteria; 

a) Obtain cost estimates for each alternative and perform economic 

analyses; and  
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b) Determine non-cost attributes of each alternative such as operating 

flexibility, robustness, among others. 

vii. Select alternative based on cost and non-cost attributes; 

viii. Submit proposed solution and list of alternatives and assumptions to the 

Transmission Provider; 

ix. Participate in stakeholder evaluations and discussions as a part of annual 

regional plan development process; 

x. Perform additional analysis as required based on feedback from 

stakeholder groups (SPM/PS) in the regional planning process; 

xi. Submit results of additional analysis (if performed) to the Transmission 

Provider for further discussion with stakeholders (SPM/PS);  

xii. Consider regional planning process results, including stakeholder feedback 

on needs, proposed solutions, and alternatives, in determining whether or not to 

proceed with implementation of Transmission Owner proposed expansions; and 

xiii. Post the planning criteria and assumptions, and power flow models used in 

development of each Transmission Owner’s current local planning proposal in 

accordance with Section I.D.1.b below.  To the extent that the Transmission 

Owner uses the MISO MTEP models in developing its list of newly proposed 

projects, the Transmission Owner shall indicate as per Section I.D.1.b. below, the 

associated MTEP model used.   

The Transmission Provider will maintain a link to applicable MTEP models on its 

website together with instructions for accessing such models consistent with CEII 
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criteria and suitable non-disclosure agreements.  In the event that the 

Transmission Owner applies its own power flow models in developing its 

proposed local plans, the Transmission Owner shall provide such models to the 

Transmission Provider for posting, or shall provide to the Transmission Provider a 

link to the location of such Transmission Owner model(s) and to instructions for 

accessing such models consistent with the Transmission Owner’s CEII and non-

disclosure requirements.  Transmission Provider shall post on its website links to 

such postings on Transmission Owner’s website. 

b. Integration of Local Planning Processes of Transmission Owners:  

Transmission Owners listed on Attachment FF-4 as integrating local planning processes 

with those of the Transmission Provider, shall integrate proposals for transmission 

expansions into the regional planning process as follows.  Each Transmission Owner 

shall submit its proposals for transmission plans to the Transmission Provider prior to the 

start of each regional planning cycle.  Each Transmission Owner’s local plan, which 

consists of a list of proposed projects, shall be made available on the Transmission 

Provider’s website for review by the PAC, the PS, and the SPM participants, subject to 

CEII and the confidentiality provisions in this Attachment FF.  Such local plans shall be 

posted by September 15 each year in order to provide time for written comments by 

stakeholders.  In addition to the list of proposed projects, each Transmission Owner 

submitting newly proposed projects by September 15 in any MTEP annual cycle shall 

provide to the Transmission Provider by June 1 of the same year identification of any 

MISO base power flow model used by the Transmission Owner in support of the 
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identification of the list of proposed projects to be subsequently posted in September, or 

in the event that the Transmission Owner uses a non-MISO base power flow model in 

support of the identification of the list of proposed projects the Transmission Owner shall 

provide to the Transmission Provider such base power flow model or a link to the power 

flow model and assumptions used. 

Each Transmission Owner’s local planning model and associated assumptions 

shall be accessible on or through a link on the Transmission Provider’s website for 

review, subject to CEII and the confidentiality provisions in this Attachment FF and 

consistent with section I.D.1.a.  In the event that the Transmission Owner uses a non-

MISO base power flow model, the Transmission Owner shall provide for posting updates 

if there are significant changes in the model by July 15, August 15, and September 15 of 

each year.  Comments by stakeholders on the local planning models and assumptions that 

are provided to the Transmission Provider SPM Planning Contact by July 1, or August 1 

or September 1 with respect to updates, shall be forwarded to the applicable Transmission 

Owner by July 8, August 8, or September 8, respectively.  The Transmission Provider 

shall address any unresolved stakeholder issues through the SPM process. 

Each Transmission Owner shall also provide to the Transmission Provider by June 1 of 

each year any updates to the posted transmission planning criteria, or a notification that 

the posted documents have not changed.  In the event a Transmission Owner has 

additional significant updates to the posted transmission planning criteria, the 

Transmission Owner shall provide such updates for posting by July 15, August 15, and 

September 15 of each year.   
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The Transmission Provider shall post on its website the lists of newly proposed 

projects, criteria and assumptions, and supporting base power flow models or links to 

supporting base power flow models, as provided by the Transmission Owners.  Initial 

comments by stakeholders to the proposed projects should be provided to the 

Transmission Provider SPM Planning Contact 45 days after the posting of local plans 

otherwise comments may be made pursuant to Section I.C.2.c.ii.  The Transmission 

Provider SPM Planning Contact shall be identified on the Transmission Provider’s web 

site page devoted to Expansion Planning.  The Transmission Provider shall provide to the 

applicable Transmission Owner within five working days of receipt, a copy of all 

stakeholder comments received within 45 days of the posted information regarding 

Transmission Owner planning criteria and assumptions, models applied, and list of 

proposed projects.  The Transmission Provider shall address any unresolved stakeholder 

issues through the SPM process.  Each Transmission Owner must participate in SPMs in 

the respective Planning sub-region as indicated in the Transmission Providers meeting 

schedule.  Such SPMs shall provide input to and review of the results of the needs 

assessments and adequacy of plans proposed by the Transmission Owners, or by 

stakeholders to the planning process, or by the Transmission Provider, to best meet the 

needs of the sub-region.  

Transmission Owners identified in Attachment FF-4, must submit to the Transmission 

Provider, on an annual basis and at a time to be determined by the Transmission Provider, 

which shall be prior to the beginning of each regional planning cycle, all proposed 

transmission plans for both transferred and non-transferred transmission facilities.  The 
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submitted projects of such Transmission Owners shall be considered potential 

alternatives to system needs identified, and as such must be submitted when initially 

identified as a potential system solution, in order to permit the evaluation of such projects 

along with other potential alternatives that may be proposed by stakeholders or the 

Transmission Provider, in the SPM processes.  Such alternatives may include 

transmission, generation, and demand-side resources.  The Transmission Provider will 

review and evaluate such alternatives on a comparable basis and select the most 

appropriate solution. Comparability includes the ability of the Transmission Provider to 

obtain contractual assurances that the selected solution will be implemented by the 

required in-service dates.  Contractual commitments associated with the construction of 

an MTEP Appendix A approved project by MISO Transmission Owner(s) and/or 

Selected Developer(s) are provided for by the ISO Agreement, this Tariff, and the 

Selected Developer Agreement.   

Contractual commitments associated with generation solutions require that a 

generator interconnection agreement be filed with the Commission pursuant to 

Attachment X of this Tariff by the time the alternative transmission solution would need 

to be committed to in order to ensure installation on the required need date.  Contractual 

commitments associated with demand-side resource solutions require demonstration to 

the Transmission Provider of an executed contract between LSE and End-Use Customers.  

Such demand-side contracts must be in place by the time that the transmission solution 

would otherwise need to be committed to in order to ensure a timely solution to the 

identified planning need, and must span the five year planning horizon to ensure the 
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ability to provide adequate lead time for an alternative transmission solution should the 

demand contracts terminate.  Notwithstanding the provisions of Section VII of the ISO 

Agreement regarding the Transmission Provider review of Transmission Owner plans, no 

proposed project of a Transmission Owner that has elected to integrate their local 

planning processes into the Transmission Provider’s processes, as indicated on 

Attachment FF-4, shall be recommended in the MTEP for implementation until 

completion of the annual needs analysis carried out in the annual MTEP cycle, as 

described in Section I.C. of this Attachment FF, except as provided for in Section I.D.1.c. 

of this Attachment FF.   

c. Out-of-Cycle Review of Transmission Owner Plans:  In the event that a 

Transmission Owner determines that system conditions warrant the urgent development 

of system enhancements that would be jeopardized unless the Transmission Provider 

performs an expedited review of the impacts of the project,  Transmission Provider shall 

use a streamlined approval process for reviewing and approving projects proposed by the 

Transmission Owners so that decisions will be provided to the Owner within thirty (30) 

days of the projects submittal to the MISO unless a longer review period is mutually 

agreed upon. 

2. Transmission Owners Filing Separate Attachment K:  Some Transmission Owners as 

listed on the last page of Attachment FF-5 have developed individual open, local planning 

processes for their facilities, that comply with the Planning Principles of the Order 890 Final 

Rule.  These Transmission Owners have an Attachment K that describes how the Transmission 

Owner will comply with the Order No. 890 Planning Principles for all transmission facilities that 
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they plan for, regardless of whether those facilities are ultimately transferred to the functional 

control of the Transmission Provider.  With the exception of Sections I.D.1.a and I.D.1.b., the 

provisions of this Attachment FF remain applicable to all Transmission Owners notwithstanding 

the filing by any Transmission Owner of an Attachment K pursuant to the Order 890 Final Rule. 

E. Interregional  Coordination and Cost Allocation:  The MTEP shall be developed in 

accordance with the principles of interregional coordination through collaboration with 

representatives from adjacent transmission providers, their designated regional planning 

organizations, or regional transmission organizations, as provided for in this Attachment FF, or 

as otherwise provided for in existing joint agreements between the Transmission Provider and 

other regional entities that engage in planning activities.  The Transmission Provider has 

developed region-specific interregional coordination and cost allocation provisions with regard 

to the following neighboring transmission planning regions:  

• PJM Interconnection, L.L.C. (“PJM”), as provided for under Article IX and other applicable 

provisions of the Joint Operating Agreement between the Transmission Provider and PJM;  

• Southeastern Regional Transmission Planning (“SERTP”), as provided for under Section X 

of this Attachment FF; and  

• Southwest Power Pool (“SPP”), as provided for under Article IX and other applicable 

provisions of the Joint Operating Agreement between the Transmission Provider and SPP.  

The Transmission Provider also has planning coordination provisions as part of its 

coordination agreement with Manitoba Hydro.  

II. Development Process for MTEP Projects:  The Transmission Provider will develop the 

MTEP biennially or more frequently.  The MTEP will identify expansion projects for inclusion 
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in the MTEP according to the factors set forth in Appendix B of the ISO Agreement and Section 

I.C of this Attachment FF.  For purposes of assigning cost responsibility, expansion projects in 

the MTEP shall be categorized pursuant to the following criteria. 

A. Reliability Needs:  Reliability projects are identified either in the periodically 

performed Baseline Reliability Study, or in Facilities Studies associated with the request 

processes for new transmission access.  Transmission access includes requests for both new 

transmission delivery service and new generation interconnection service. 

1. Baseline Reliability Projects:  Baseline Reliability Projects are 

Network Upgrades identified in the base case as required to ensure that the 

Transmission System is in compliance with applicable national Electric 

Reliability Organization (“ERO”) reliability standards and reliability standards 

adopted by Regional Reliability Organizations and applicable within the 

Transmission Provider Region.  Baseline Reliability Projects include projects that 

are needed to maintain reliability while accommodating the ongoing needs of 

existing Market Participants and Transmission Customers.  Baseline Reliability 

Projects may consist of a number of individual facilities that in the judgment of 

the Transmission Provider constitute a single project for cost allocation purposes.   

The Transmission Provider shall collaborate with Transmission Owning 

members, other transmission providers, Transmission Customers, and other 

stakeholders to develop appropriate planning models that reflect expected system 

conditions for the planning horizon.  The planning models shall reflect the 

projected load growth of existing network customers and other transmission 
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service and interconnection commitments, and shall include any transmission 

projects identified in Service Agreements or interconnection agreements that are 

entered into in association with requests for transmission delivery service or 

transmission interconnection service, as determined in Facilities Studies 

associated with such requests.  The Transmission Provider shall test the MTEP for 

adequacy and security based on commonly applicable national Electric Reliability 

Organization (“ERO”) standards, and under likely and possible dispatch patterns 

of actual and projected Generation Resources within the Transmission System and 

of external resources, including dispatch reflective of Long-Term Transmission 

Rights of Transmission Customers, and shall produce an efficient expansion plan 

that includes all Baseline Reliability Projects determined by the Transmission 

Provider to be necessary through the planning horizon of the MTEP.  The 

Transmission Provider shall obtain the approval of the Transmission Provider 

Board, as set forth in Section VI, for each MTEP published. 

2. New Transmission Access Projects:  New Transmission Access 

Projects are defined for the purposes of Attachment FF as Network Upgrades 

identified in Facilities Studies and agreements pursuant to requests for 

transmission delivery service or transmission interconnection service under the 

Tariff.  New Transmission Access Projects include projects that are needed to 

maintain reliability while accommodating the incremental needs associated with 

requests for new transmission or interconnection service, as determined in 

Facilities Studies associated with such requests.  New Transmission Access 
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Projects may consist of a number of individual facilities, which in the judgment of 

the Transmission Provider constitute a single project for cost allocation purposes.  

New Transmission Access Projects are either Generation Interconnection Projects  

or Transmission Delivery Service Projects as defined in Sections II.A.2.a. and 

II.A.2.b.  The Transmission Provider shall consider the Baseline Reliability 

Projects already determined to be needed in the most current MTEP, as well as 

any other base-case needs not associated with the request for new service that 

may be identified during the impact study process when determining the need for 

New Transmission Access Projects.  Any identified base-case needs determined 

in the impact study process that are not a part of the Baseline Reliability Projects 

already identified in the most current MTEP shall become new Baseline 

Reliability Projects and shall be included in the next MTEP.  New Transmission 

Access Projects identified in Facilities Studies and agreements pursuant to 

requests for transmission delivery service or transmission interconnection service 

under this Tariff shall be included in the next MTEP. 

a. Generation Interconnection Projects:  Generation Interconnection 

Projects are New Transmission Access Projects that are associated with 

interconnection of new, or increase in generating capacity of existing, 

generation under Attachment X to this Tariff. 

b. Transmission Delivery Service Projects:  Transmission Delivery 

Service Projects are New Transmission Access Projects that are needed to 

provide for requests for new Point-To-Point Transmission Service, or 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

requests under Module B of the Tariff for Network Service or a new 

designation of a Network Resource(s). 

B. Market Efficiency Projects:  Market Efficiency Projects are Network Upgrades:  

(i) that are proposed by the Transmission Provider, Transmission Owner(s), ITC(s), Market 

Participant(s), or regulatory authorities; (ii) that are found to be eligible for inclusion in the 

MTEP or are approved pursuant to Appendix B, Section VII of the ISO Agreement after June 16, 

2005, applying the factors set forth in Section I.C. of this Attachment FF; (iii) that, except if 

qualifying as an Interregional Market Efficiency Project under Section IX of the MISO-PJM 

Joint Operating Agreement, have a Project Cost of $5 million or more; (iv) that, except if 

qualifying as an Interregional Market Efficiency Project under Section IX of the MISO-PJM 

Joint Operating Agreement, involve facilities with voltages of 230 kV or higher1; and that may 

include any lower voltage facilities of 100kV or above that collectively constitute less than fifty 

percent (50%) of the combined project cost, and without which the 230 kV or higher facilities 

could not deliver sufficient benefit to meet the required benefit-to-cost ratio threshold for the 

project as established in Section II.B.1.c, or that otherwise are needed to relieve applicable 

reliability criteria violations that are projected to occur as a direct result of the development of 

the 230 kV or higher facilities of the project; (v) that are not determined to be Multi-Value 

Projects; (vi) that are found to have regional benefits under the criteria set forth in Section II.B.1 

of this Attachment FF.  In the event that a Network Upgrade qualifies as an Interregional Market 

Efficiency Project under Section IX of the MISO-PJM Joint Operating Agreement, the cost 

 
1  Transformer voltage is defined by the voltage of the low-side of the transformer for these purposes. 
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threshold of Section II.B(iii) does not apply, and the voltage threshold of Section II.B.(iv) shall 

be 100 kV or higher.2  

1. Criteria to Determine Whether a Project Should be Included as a Market 

Efficiency Project:  The Transmission Provider shall employ multiple future scenarios 

and multi-year analyses including sensitivity analyses guided by input from the Planning 

Advisory Committee to evaluate the anticipated benefits of a proposed Market Efficiency 

Project in order to determine if such a project meets the criteria for inclusion in the 

regional plan as a Market Efficiency Project eligible for regional cost sharing.  Sensitivity 

analyses shall include, among other factors, consideration of:  (i) variations in amount, 

type, and location of future generation supplies as dictated by future scenarios developed 

with stakeholder input and guidance; (ii) alternative transmission proposals; (iii) impacts 

of variations in load growth; and (iv) effects of demand response resources on 

transmission benefits. 

 

a.  Benefits Analysis. For purposes of qualification as a Market Efficiency Project, 

the Transmission Provider will evaluate multiple types of economic value. The 

Transmission Provider shall apply the benefits metrics outlined in Attachment FF-7 and 

sum the results of each of the benefit metrics together to determine the economic benefits 

of a Market Efficiency Project to the Transmission Provider region. 

b. The costs applied in the benefit to cost ratio shall be the present value, over the 

same period for which the project benefits are determined, of the annual Network 

 
2  A transformer is considered to operate above 100 kV when at least two sets of transformer terminals 

operate at voltages above 100 kV. 
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Upgrade Charges for the project as determined in accordance with the formula in 

Attachment GG. 

i. The present value calculation for both the annual benefits and annual costs 

will apply a discount rate representing the after-tax weighted average cost of capital of 

the Transmission Owners that make up the Transmission Provider Transmission System.   

c. The Transmission Provider shall employ a benefit to cost ratio test to evaluate a 

proposed Market Efficiency Project.  Only projects that meet a benefit to cost ratio of 

1.25 or greater shall be included in the MTEP as a Market Efficiency Project and be 

eligible for regional cost sharing.   

i. The benefits of the project used to determine the associated cost 

allocations as a percentage of project cost shall be determined one time at the time that 

the project is presented to the Transmission Provider Board for approval.  Estimated 

Project Cost will be used to estimate the benefit to cost ratio and the eligibility for cost 

sharing at the time of project approval.  To the extent that the Commission approves the 

collection of costs in rates for Construction Work in Progress (“CWIP”) for a 

constructing Transmission Owner, costs will be allocated and collected prior to 

completion of the project.     

d. The aforementioned Market Efficiency Project inclusion criteria shall be used for 

the exclusive purpose of determining whether projects are eligible for regional cost sharing 

in accordance with Section III.A.2.f below.  These criteria shall not affect the existing 

criteria set forth in Appendix B of the ISO Agreement for determining whether projects are 

eligible for inclusion in the MTEP.  Moreover, the costs of projects included in the MTEP, 
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but not eligible for regional cost sharing, shall continue to be eligible for inclusion in the 

calculation of Transmission Owner revenue requirements under Attachment O of this 

Tariff.  

C.  Multi-Value Projects:  A Multi-Value Project is one or more Network Upgrades 

that address a common set of Transmission Issues and satisfy the conditions listed in Sections 

II.C.1, II.C.2, and II.C.3 of Attachment FF.  All Network Upgrades associated with a Multi-Value 

Project including any lower voltage facilities that may be needed to relieve applicable reliability 

criteria violations that are projected to occur as a direct result of the development of the Multi-

Value Project; may be cost shared per Section III.A.2.g of Attachment FF except for (i) any 

Network Upgrade cost associated with constructing an underground or underwater transmission 

line above and beyond the cost of a feasible alternative overhead transmission line that provides 

comparable regional benefits, and (ii) any DC transmission line and associated terminal equipment 

when scheduling and dispatch of the DC transmission line is not turned over to the Transmission 

Provider's markets, real-time control of the DC transmission line is not turned over to the 

Transmission Provider's automatic generation control system and/or the DC transmission line is 

operated in a manner that requires specific users to subscribe for DC transmission service.  

1. A Multi-Value Project must be evaluated as part of a Portfolio of projects, as 

designated in the transmission expansion planning process, whose benefits are: (i) 

spread broadly across the MISO system-wide footprint; or (ii) if the benefits of the 

Portfolio are not spread broadly across the MISO system-wide footprint, the 

benefits are spread broadly across: (a) the MISO Midwest MVP Cost Allocation 

Subregion; or (b) the MISO South MVP Cost Allocation Subregion. 
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2. A Multi-Value Project must meet one of the three criteria outlined below: 

a. Criterion 1.  A Multi-Value Project must be developed through the 

transmission expansion planning process for the purpose of enabling the 

Transmission System to reliably and economically deliver energy in support 

of documented energy policy mandates or laws that have been enacted or 

adopted through state or federal legislation or regulatory requirement that 

directly or indirectly govern the minimum or maximum amount of energy 

that can be generated by specific types of generation.  The MVP must be 

shown to enable the transmission system to deliver such energy in a manner 

that is more reliable and/or more economic than it otherwise would be 

without the transmission upgrade. 

b. Criterion 2.  A Multi-Value Project must provide multiple types of 

economic value across multiple pricing zones with a Total MVP Benefit-to-

Cost ratio of 1.0 or higher where the Total MVP Benefit -to-Cost ratio is 

described in Section II.C.7 of this Attachment FF.  The reduction of 

production costs and the associated reduction of LMPs resulting from a 

transmission congestion relief project are not additive and are considered a 

single type of economic value. 

c. Criterion 3.  A Multi-Value Project must address at least one Transmission 

Issue associated with a projected violation of a NERC or Regional Entity 

standard and at least one economic-based Transmission Issue that provides 

economic value across multiple pricing zones.  The project must generate 
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total financially quantifiable benefits, including quantifiable reliability 

benefits, in excess of the total project costs based on the definition of 

financial benefits and Project Costs provided in Section II.C.7 of 

Attachment FF. 

3. All of the following conditions must be satisfied in order for a project to be 

classified as a Multi-Value Project: 

a. Facilities associated with the transmission project must not be in service, 

under construction, or approved for construction by the Transmission 

Provider Board prior to July 16, 2010 or the date a Transmission Owner 

becomes a signatory member of the ISO Agreement, whichever is later.  

This Section II.C.3.a shall not preclude the Multi-Value Project 

classification of a Competitive Transmission Project that makes a Selected 

Developer(s) eligible to become a Transmission Owner. 

b. The transmission project must be evaluated through the Transmission 

Provider's transmission planning process and approved for construction by 

the Transmission Provider Board prior to the start of construction, where 

construction does not include preliminary site and route selection activities. 

c. The transmission project must not contain any transmission facilities listed 

in Attachment FF-1 of this Tariff.  

d. The total capital cost of the transmission project must be greater than or 

equal to $20,000,000.00. 
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e. The transmission project must include, but not necessarily be limited to, the 

construction or improvement of transmission facilities operating at voltages 

above 100 kV. A transformer is considered to operate above 100 kV when 

at least two sets of transformer terminals operate at voltages above 100 kV. 

f. Network Upgrades driven solely by an Interconnection Request, as defined 

in Attachment X of the Tariff, or a Transmission Service request will not be 

considered Multi-Value Projects. 

4. Any transmission project that qualifies as a Multi-Value Project shall be 

classified as an MVP irrespective of whether such project is also a Baseline 

Reliability Project and/or Market Efficiency Project. 

5. The specific types of economic value provided by a Multi-Value Project 

include the following: 

a. Production cost savings where production costs include generator 

startup, hourly generator no-load, generator energy and generator 

Operating Reserve costs. Production cost savings can be realized 

through reductions in both transmission congestion and transmission 

energy losses.  Productions cost savings can also be realized through 

reductions in Operating Reserve requirements within Reserve Zones 

and, in some cases, reductions in overall Operating Reserve 

requirements for the Transmission Provider. 
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b. Capacity losses savings where capacity losses represent the amount 

of capacity required to serve transmission losses during the system 

peak hour including associated planning reserve. 

c. Capacity savings due to reductions in the overall Planning Reserve 

Margins resulting from transmission expansion. 

d. Long-term cost savings realized by Transmission Customers by 

accelerating a long-term project start date in lieu of implementing a 

short-term project in the interim and/or long-term cost savings 

realized by Transmission Customers by deferring or eliminating the 

need to perform one or more projects in the future. 

e. Any other financially quantifiable benefit to Transmission 

Customers resulting from an enhancement to the Transmission 

System and related to the provisions of Transmission Service. 

6. Any project to facilitate like-for-like capital replacements of plant originally 

installed as part of a Multi-Value Project where replacement is due to aging, failure, 

damage or relocation requirements where such replacement is not the result of 

negligence by the constructing Transmission Owner will be treated as a Multi-

Value Project.  The minimum project cost limitation for Multi-Value Projects 

described in Section II.C.3.d of Attachment FF will not apply to the like for- like 

capital replacement projects described in this Section. 
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7. The following Total MVP Benefit-to-Cost Ratio will be applied to any 

Multi-Value Project justified solely on the basis of Sections II.C.2.b or II.C.2.c of 

this Attachment FF to ensure such project qualifies as a Multi-Value Project:  

Total MVP Benefit-to-Cost Ratio = financial benefits / Project Costs. 

For the purpose of this calculation, Financial Benefits will be set equal to the 

present value of all financially quantifiable benefits provided by the project 

projected for the first 20 years of the project's life and Project Costs will be set 

equal to the present value of the annual revenue requirements projected for the first 

20 years of the project's life. 

8. The aforementioned Multi-Value Project inclusion criteria shall be used for 

the exclusive purpose of determining whether projects are eligible for regional cost 

sharing in accordance with Section III.A.2.g below.  These criteria shall not affect 

the existing criteria set forth in Appendix B of the ISO Agreement for determining 

whether projects are eligible for inclusion in the MTEP.  Moreover, the costs of 

projects included in the MTEP, but not eligible for regional cost sharing, shall 

continue to be eligible for inclusion in the calculation of Transmission Owner 

revenue requirements under Attachment O of this Tariff. 

D. Market Participant Funded Projects: Market Participant funded projects (MPFPs) are 

defined as Network Upgrades fully funded by one or more market participants but owned and 

operated by an incumbent Transmission Owner.  These projects apply to those Network 

Upgrades that are neither currently included in the MTEP Appendix A nor targeted for approval 

within the current planning cycle. 
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 The development of the MPFPs will follow specified process steps that are detailed in the 

Transmission Provider’s Transmission Planning Business Practices Manual (“TPBPM”).  These 

process steps shall include, at a minimum, the following: 

1. Consistent with the MTEP process the submittal deadline for a proposed 

MPFP project shall be September 15 of the current planning cycle and the 

proposed MPFP shall be submitted to the Transmission Provider planning contact, 

indicated on the MPFP submittal form posted on the Planning page of the 

Transmission Provider web site. 

2. An MPFP proposed by a Market Participant shall follow the same analysis 

and approval timeline as an MTEP Target Appendix A project for the current 

planning cycle. 

3. In the event that multiple Market Participants submit project proposals that 

are electrically similar, Transmission Provider shall make a determination in 

collaboration with the affected Transmission Owner(s) as to whether the projects 

are effectively the same project.  Such consideration shall include whether the 

proposals have the same terminal stations, substantially address the same market 

congestion issues or otherwise serve similar system purposes, and can each be  

physically accommodated together with the other similar proposals.  If the 

projects are determined to be effectively the same project, the priority for the 

project shall be determined by the time-stamp date of receipt of the MPFP 

Proposal Form, unless otherwise agreed to by the impacted Market Participants.   
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E. Identification of Potential Impacts of a Market Efficiency Project or Multi-Value 

Project on Neighboring Transmission Planning Region(s) 

As part of the evaluation of any proposed Market Efficiency Project or Multi-Value 

Project, the Transmission Provider will determine whether the proposed Market Efficiency Project 

or Multi-Value Project causes any violations of NERC reliability standards on the transmission 

system(s) of the adjacent neighboring transmission planning region(s).  If the Transmission 

Provider’s evaluation identifies any such violations of NERC reliability standards, the 

Transmission Provider will contact and coordinate with the other potentially affected adjacent 

neighboring transmission planning region(s) on any further evaluation.   

F. Targeted Market Efficiency Projects:   

 A Targeted Market Efficiency Project is an upgrade that is identified in a Targeted Market 

Efficiency Project Study initiated by the Joint RTO Planning Committee as provided for under 

Article IX of the Joint Operating Agreement between the Transmission Provider and PJM and that 

satisfies the criteria for a Targeted Market Efficiency Project as set forth in Article IX of the Joint 

Operating Agreement between the Transmission Provider and PJM.  Any Targeted Market 

Efficiency Project that is recommended by the Joint RTO Planning Committee under Article IX of 

the Joint Operating Agreement between the Transmission Provider and PJM shall be presented to 

the Transmission Provider Board for approval in the MTEP. 

G. Treatment of Storage as a Transmission-Only Asset (SATOA)   

 1.  SATOA May Be Included in MTEP as a Solution to a Transmission Issue 
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A storage facility proposed as a Storage as Transmission Only Asset (“SATOA”) may be 

considered in the transmission planning process as a solution to a Transmission Issue.   A 

SATOA may be any one of the transmission project types described in Sections II.A through 

II.D and II.F of this Attachment FF that meet the definitions, criteria, or factors applicable to 

those project types.  A SATOA is eligible for cost recovery consistent with the cost recovery for 

its project type under Attachment FF, including cost recovery under Attachment FF, Section 

III.A.2.k.  

a. Comparative Evaluations of Proposed SATOA.    

The Transmission Provider will evaluate the appropriateness of proposed SATOAs as solutions 

to Transmission Issues identified in the development of the MTEP comparably to any other 

transmission asset.  Considerations will include: 

i. Ability of the proposed SATOA to address the Transmission Issue (e.g., loading, 

voltage, stability) in all hours that the Transmission Issue is determined to exist, 

with a life-cycle cost that is comparable to other proposed solutions or as 

otherwise needed to address the Transmission Issue, and after consideration of 

the comparability in system performance to other proposed solutions, including 

any non-transmission alternatives consistent with the provisions of Section 

I.D.1.b. 

ii. The minimum and maximum Capacity required to address the Transmission Issue 

to ensure that excess storage Capacity is not treated as a transmission asset.  Cost 

recovery under transmission rates is limited to the cost of the maximum Capacity 

determined to be needed to address the Transmission Issue and will be pro-rated 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

on that basis if a SATOA of higher Capacity is proposed, selected for inclusion in 

Appendix A of MTEP, and installed. 

iii. Assurance of sufficient Energy and/or reactive capability (MWh/MVAr) to charge 

or discharge Energy for any period identified as necessary in the planning study.  

iv. Assessment of system reliability impacts applicable to inverter-based facilities on 

the same basis and in a manner comparable to such analysis in the Generator 

Interconnection Procedures applicable to storage Resources as inverter-based 

facilities.   

v. Life-cycle cost comparisons, including consideration of the period that is required 

to address the Transmission Issue, which may be less than the life cycle of 

alternatives, and including the factors described in Section II.G.1.b.   

vi. Additional considerations that may support comparative evaluation to other 

solutions to the Transmission Issue, such as lead-time to develop, right of way or 

substation impacts, expandability, operational flexibility, or others. 

b. Life Cycle, Degradation, and Cost Assumptions  

Selection of the proposed SATOA as the preferred solution will consider similar cost and 

effectiveness considerations as applied to any other proposed transmission solution.  The entity 

proposing the SATOA shall provide the planning estimate of the SATOA’s: 

i. Direct capital cost;  

ii. Expected useful life;  
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iii. Equipment replacement schedules and associated life-cycle costs and other 

ongoing costs to maintain the SATOA at its required Capacity and Energy 

capability necessary to address the Transmission Issue identified, or otherwise 

comparable to a traditional wires solution; and  

iv. Other cost and performance information as the Transmission Provider may 

determine is necessary to compare cost and performance with other proposed 

solutions to the Transmission Issue identified. 

c. Selection of proposed SATOA as a Preferred Solution in MTEP 

To be selected for inclusion in the MTEP, in addition to the requirements of Section II.G.1.a., the 

proposed SATOA must: 

i. Demonstrate a basis to be recommended for inclusion in Appendix A of the 

MTEP as a transmission asset by: 

a. Unique characteristics or circumstances of the proposed SATOA 

necessary to meet the identified Transmission System performance 

requirements and not otherwise available at comparable costs from other 

proposed solutions, including speed of operation, lead-time to implement, 

right-of-way or other property considerations.    

b. A need to resolve the Transmission Issue(s) through the storage facility’s 

functioning as a SATOA instead of as a Resource that participates in the 

Transmission Provider’s markets. A storage facility will not be evaluated 
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as a potential SATOA to resolve a routine (i.e. N-0 or N-1) Transmission 

Issue that can be addressed by a market solution.   

ii. Meet the criteria to be designated in the MTEP as one of the transmission project 

types consistent with the provisions of Sections II.A through II.D and II.F of this 

Attachment FF, or as eligible for cost recovery pursuant to Section III.A.2.k.   

d. Consideration of Impacts on Resources in the Interconnection Queue 

If the Transmission Provider or stakeholder identifies a potential impact to Generating Facilities 

in the Definitive Planning Phase pursuant to Attachment X, the Transmission Provider will 

assess whether the proposed SATOA will impact Generating Facilities in the Definitive Planning 

Phase and such assessment may include targeted contingency analyses applying Applicable 

Reliability Standards and applicable regional and local planning criteria to evaluate the 

incremental impact of the proposed SATOA on Generating Facilities in the Definitive Planning 

Phase that are in proximity to the SATOA in the MTEP model to compare loading and other 

system performance impacts attributable to the addition of the SATOA.  The Transmission 

Provider will test the expansion model with and without the SATOA operating in the manner 

required for the SATOA to address the Transmission Issue identified for the SATOA to resolve.  

If such assessment demonstrates that the necessary operating mode of the proposed SATOA 

would cause the need for additional system mitigation, the cost of such mitigation will be 

included in the evaluation of the proposed SATOA against other potential transmission solutions 

and will be included as part of the SATOA project itself and the total project costs will be 

eligible for recovery through the appropriate Attachment and Schedule of the Tariff. 
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2. Development of Operating Guides Associated with SATOA Selected for MTEP   

Operation of SATOA in real time will be under the functional control of the Transmission 

Provider as provided for in Rate Schedule 1 (Transmission Owners Agreement), Article Three, 

Section I.A.  For each SATOA included in the MTEP, the Transmission Provider will develop an 

Operating Guide specifying the operating practices applicable to the SATOA and consistent with 

the system performance requirements determined through the planning study supporting the 

selection of the SATOA for inclusion in the MTEP. The Operating Guide will include limitations 

on the operation of the SATOA above the maximum Capacity determined to be needed to 

address the Transmission Issue, consistent with Section II.G.1.a.ii. 

3. Storage as Non-Transmission Alternatives 

As provided for under Section I.D.1.b, storage facilities that are not proposed as SATOA may be 

considered as alternatives to transmission assets to address system needs when participating as 

generation or demand-side resources.     

4. SATOA Participation in Markets 

SATOA may only participate in the Transmission Provider’s markets to the extent necessary to 

receive Energy from the Transmission System and to inject Energy into the Transmission System 

to provide the services for which the SATOA was included in the MTEP.  SATOA may not 

otherwise participate in the Energy and Operating Reserve Markets and/or the Planning Resource 

Auction.   

5. Transmission Service Associated with SATOA Operation 

No Transmission Service charges are applicable to the operation of a SATOA. 

6. Responsibility for Market-Derived Costs and Revenues Associated with SATOA  
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a. Accounting for Costs Incurred in the Market 

Costs resulting from Market Activities of a SATOA directed under the Transmission 

Provider’s functional control shall be collected through transmission rates in a manner 

consistent with the treatment of costs associated with the transmission project type that 

the SATOA is included as in Appendix A of the MTEP pursuant to Section II.G.1.c.ii.  

As an example, costs for charging a SATOA battery storage device may be included in 

transmission rates in a manner consistent with the inclusion in transmission rates as a 

Baseline Reliability Project if the battery storage device operates to serve as a Baseline 

Reliability Project. 

b. Credit Back of Market Revenues 

Revenues collected from Market Activities of a SATOA directed under the Transmission 

Provider’s functional control shall be credited back through transmission rates in a 

manner consistent with the treatment of costs associated with the project category in 

transmission rates.  

7. Removal 

No SATOA may be removed from service permanently unless the removal is submitted into the 

annual MTEP planning process as a proposed project removal, reviewed by the Transmission 

Provider for its impact on Transmission System performance, and accepted by the Transmission 

Provider based on such review. 

III. Designation of Cost Responsibility for MTEP Projects:  Based on the planning 

analysis performed by the Transmission Provider, which shall take into consideration all 

appropriate input from Market Participants or external entities, including, but not limited to, any 
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indications of a willingness to bear cost responsibility for an enhancement or expansion, the 

recommended MTEP shall, for any enhancement or expansion that is included in the plan, 

designate:  (i) the Market Participant(s) in one or more pricing zones that will bear cost 

responsibility for such enhancement or expansion, as and to the extent provided by any 

applicable provision of the Tariff, including Attachments N, X, or any applicable cost allocation 

method ordered by the Commission; or, (ii) in the event and to the extent that no provision of the 

Tariff so assigns cost responsibility, the Market Participant(s) or Transmission Customer(s) in 

one or more pricing zones from which the cost of such enhancements or expansions shall be 

recovered through charges established pursuant to Attachment GG of this Tariff, or as otherwise 

provided for under this Attachment FF.  

Any designation under clause (ii) of the preceding sentence shall be determined as provided for 

in Section III.A of this Attachment FF with the cost responsibility at least roughly commensurate 

with the benefits.  For all such designations, the Transmission Provider shall calculate the cost 

allocation impacts to each pricing zone.  The results will be reviewed for unintended 

consequences by the Transmission Provider and the Tariff Working Group and any such 

identified consequences shall be reported to the Planning Advisory Committee, and the OMS. 

A. Allocation of Costs Within the Transmission Provider Region  

1. Default Cost Allocation:  Except as otherwise provided for in this Attachment FF, or by 

any other applicable provision of this Tariff and consistent with the ISO Agreement, the 

responsibility for Network Upgrades included in the approved MTEP will be addressed in 

accordance with the provisions of the ISO Agreement. 
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2. Cost Allocation:  The Transmission Provider will designate and assign cost 

responsibility on a regional, and sub-regional basis for Network Upgrades identified 

in the MTEP subject to the grand-fathered project provisions of Section III.A.2.b.   

a. Market Participant’s Option to Fund:  Notwithstanding the Transmission 

Provider’s assignment of cost responsibility for a project included in the 

MTEP, one or more Market Participants may elect to assume cost 

responsibility for any or all costs of a Network Upgrade that is included in 

the MTEP.  Provided however, in the event the Market Participant is also 

a Transmission Owner such election of the option to fund must be made 

on a consistent, non-discriminatory basis. 

b. Grandfathered Projects:  The cost allocation provisions of this 

Attachment FF shall not be applicable to transmission projects identified 

in Attachment FF-1, which is based on the list of projects designated as 

Planned Projects in the MTEP approved by the Transmission Provider 

Board on June 16, 2005 (MTEP 05) and some additions of proposed 

projects that the Transmission Provider has determined to be in the 

advanced stages of planning. 

c. Baseline Reliability Projects:  Costs of Baseline Reliability Projects shall 

be recovered pursuant to Attachment O of this Tariff by the Transmission 

Owner(s) and/or ITC(s) developing such projects, such that the 

Transmission Owner(s) and/or ITC(s) developing a Baseline Reliability 

Project shall be responsible for all of the costs of the portion of the 
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Baseline Reliability Project that is physically located in the Transmission 

Owner’s and/or ITC’s pricing zone, subject to the requirements of the ISO 

Agreement. 

d. Generation Interconnection Projects:  Costs of Generation Interconnection 

Projects that are not determined by the Transmission Provider to be 

Baseline Reliability Projects, Market Efficiency Projects, or Multi-Value 

Projects and the Network Upgrade costs associated with advancing a 

Baseline Reliability Project, Market Efficiency Project, or Multi-Value 

Project associated with a generator interconnection will be paid for by the 

Interconnection Customer(s) in accordance with Attachment X. 

For Generation Interconnection Projects interconnecting to the American 

Transmission Company LLC transmission system, such costs will be 

subject to the provision of Attachment FF – ATCLLC.   

1) For Network Upgrades to facilities in voltage classes at or above 

345 kV, the Interconnection Customer shall be repaid 10 percent of 

the costs of the Generation Interconnection Project funded by the 

Interconnection Customer once Commercial Operation is achieved.  

The Transmission Owner(s) constructing the Generation 

Interconnection Project will repay 10% of the Generation 

Interconnection Project costs associated with Network Upgrade 

facilities in a voltage class of 345 kV or greater to the 
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Interconnection Customer under repayment terms consistent with 

the schedules and other terms of Attachment X.   

The 10% of the Project Cost associated with Network Upgrade 

facilities of voltage class 345 kV or above and repaid to the 

Interconnection Customer shall be allocated on a system-wide 

basis and recovered pursuant to Attachment GG of this Tariff. 

2) An Interconnection Customer may be required to contribute to the 

cost of Shared Network Upgrades, as defined in Attachment X to 

the Tariff, that are funded by another Interconnection Customer,  

including when the Transmission Owner elects to fund the capital 

cost of a Shared Network Upgrade under Section 11.3 of the 

Generator Interconnection Agreement, as a Generation 

Interconnection Project pursuant to Attachment X in accordance 

with the following provisions:   

(a) Each Interconnection Customer with one or more Shared 

Network Upgrade(s) identified in Appendix A of its 

Generator Interconnection Agreement for which the 

Transmission Owner(s) has not elected to fund the capital 

cost of a Shared Network Upgrade(s) under Section 11.3 of 

the Generator Interconnection Agreement shall make a one-

time payment under Schedule 26-B to the Transmission 

Provider in accordance with the terms in the Generator 
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Interconnection Agreement. The one-time payment will 

reflect the cost of the Shared Network Upgrade assigned to 

the Interconnection Customer as determined by the 

Transmission Provider. 

All revenue collected by the Transmission Provider through 

Schedule 26-B shall be distributed to the appropriate 

Interconnection Customer(s). 

(b) If the Transmission Owner(s) has elected to fund the capital 

cost of a Shared Network Upgrade(s) under Section 11.3 of 

the Generator Interconnection Agreement, each 

Interconnection Customer with that Shared Network 

Upgrade(s) identified in Appendix A of its Generator 

Interconnection Agreement shall enter into a Facilities 

Service Agreement(s) with the Transmission Owner(s). 

3) The Interconnection Customer shall be entitled, pursuant to 

Section 46 of this Tariff, to any Financial Transmission Rights or 

other rights to the extent provided for under this Tariff, for any 

Network Upgrade costs funded by or charged to the 

Interconnection Customer and not subject to repayment under the 

provisions of this Section III.A.2.d.  In the event that a Generation 

Interconnection Project defers or displaces a Baseline Reliability 

Project, the costs of the Generation Interconnection Project up to 
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the costs of the deferred or displaced Baseline Reliability Project 

shall be allocated consistent with the cost allocation for the 

Baseline Reliability Project.   

4) International Transmission/Michigan Electric Transmission 

Company:  

(a) For those Generation Interconnection Projects for 

which International Transmission Company or Michigan 

Electric Transmission Company, LLC, (“International” or 

“METC”) as Transmission Owners will be a signatory to 

the interconnection agreement under the terms of 

Attachment X of this Tariff or any successor provision of 

the Tariff executed by the parties after the effective date of 

this Attachment FF Section III.A.2.d.4, this Attachment FF 

Section III.A.2.d.4 shall apply. 

(b) Generation Interconnection Projects:  The cost of 

Network Upgrades for Generation Interconnection Projects 

that are not determined by the Transmission Provider to be 

Baseline Reliability Projects shall be reimbursed by the 

Transmission Owner as provided in this Section III.A.2.d.4.  

All costs of Network Upgrades for Generation 

Interconnection Projects will initially be paid by the 

Interconnection Customer in accordance with the terms of 
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the Interconnection Agreement entered into pursuant to 

Attachment X of this Tariff.  To the extent the 

Interconnection Customer demonstrates at the time of 

Commercial Operation of the Generating Facility one of the 

following:   

i. Generating Facility has been designated as a 

Network Resource in accordance with the 

Tariff, or 

ii. Contractual commitment has been entered into 

with a Network Customer for capacity, or in the 

case of an Intermittent Resource, for energy, 

from the Generating Facility for a period of one 

(1) year or longer. 

The Interconnection Customer will receive up to one 

hundred percent (100%) reimbursement of reimbursable 

costs within ninety (90) days of the Commercial Operation 

Date, such reimbursement prorated by the percentage of the 

Generating Facility capacity or annual available energy 

output contracted for and as demonstrated to the 

satisfaction of the Transmission Provider. 

 If the Interconnection Customer is unable to 

demonstrate to the satisfaction of the Transmission 
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Provider at the time of Commercial Operation of the 

Generating Facility that the Generating Facility has met the 

repayment obligations set forth in Attachment FF Sections 

III.A.2.d.4.b.i. or III.A.2.d.4.b.ii. the Interconnection 

Customer shall be directly assigned 100% of the costs of 

the Generation Interconnection Project.  The Transmission 

Owner may effect this direct assignment of costs by either 

foregoing any repayment of costs funded by the 

Interconnection Customer, or by electing to repay 100% of 

the costs under repayment terms consistent with the 

schedules and other terms of Attachment X. 

The Interconnection Customer shall be entitled, pursuant to 

Section 46 of this Tariff, to any Financial Transmission 

Rights or other rights to the extent provided for under this 

Tariff, for any Network Upgrade costs funded by or 

charged to the Interconnection Customer and not subject to 

repayment under the provisions of this Attachment FF 

Section III.A.2.d.4.  In the event that a Generation 

Interconnection Project defers or displaces a Baseline 

Reliability Project, the costs of the Generation 

Interconnection Project up to the costs of the deferred or 

displaced Baseline Reliability Project shall be allocated 
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consistent with the cost allocation for the Baseline 

Reliability Project. 

(c) For all amounts to be reimbursed by a Transmission 

Owner to an Interconnection Customer in accordance with 

this Attachment FF Section III.A.2.d.4, the Transmission 

Owner will reimburse the sums received from the 

Interconnection Customer in cash together with any 

applicable interest, in accordance with the terms of the 

Interconnection Agreement. 

(d) Allocation of Generation Interconnection 

Reimbursement.  For all amounts reimbursed by a 

Transmission Owner to an Interconnection Customer under 

this Attachment FF Section III.A.2.d.4, the reimbursement 

will be allocated as follows:   

i. Projects of Voltage Below 345 kV:  50% of 

the applicable Project Cost for Generation 

Interconnection Projects with a voltage class 

below 345 kV shall be allocated on a sub-

regional basis to all Transmission Customers 

in designated pricing zones.  The designated 

pricing zones and the sub-regional allocation 

of the Project Cost shall be determined on a 
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case-by-case basis in accordance with a Line 

Outage Distribution Factor Table (“LODF 

Table”) developed by the Transmission 

Provider which is similar in form to that 

attached hereto as Attachment FF-2.  The 

LODF Table is based on Transmission 

System topology and Line-Outage 

Distribution Factors associated with the 

project under consideration and is used to 

determine the pricing zones to be included 

in the sub-regional allocation of the Project 

Cost.  The percentage of the sub-regional 

allocation assigned to each designated 

pricing zone shall be determined based on 

the relative share between pricing zones of 

the sum of the absolute value of the product 

of the Line-Outage Distribution Factor on 

each Branch Facility in a pricing zone and 

the length in miles of the Branch Facility. 

The remaining fifty percent (50%) of the 

reimbursement will not be subject to any 

regional or sub-regional cost allocation, but 
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will be recovered by that Transmission 

Owner under its Attachment O transmission 

rate formula under this Tariff. 

ii. Projects of Voltage 345 kV and Higher:  

10% of the applicable Project Cost for 

Generation Interconnection Projects with a 

voltage class of 345 kV or higher shall be 

allocated on a system-wide basis to all 

Transmission Customers and recovered 

through a system-wide rate.  40% of the 

applicable Project Cost for Generation 

Interconnection Projects with a voltage class 

of 345 kV or higher shall be allocated on a 

sub-regional basis to all Transmission 

Customers in designated pricing zones.  The 

designated pricing zones and the sub-

regional allocation of the Project Cost shall 

be determined on a case-by-case basis in 

accordance with a Line Outage Distribution 

Factor Table (“LODF Table”) developed by 

the Transmission Provider similar in form to 

that attached hereto as Attachment FF-2.  
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The LODF Table is based on Transmission 

System topology and Line-Outage 

Distribution Factors associated with the 

project under consideration and is used to 

determine the pricing zones to be included 

in the sub-regional allocation of the Project 

Cost.  The percentage of the sub-regional 

allocation assigned to each designated 

pricing zone shall be determined based on 

the relative share between pricing zones of 

the sum of the absolute value of the product 

of the Line-Outage Distribution Factor on 

each Branch Facility in a pricing zone and 

the length in miles of the Branch Facility. 

The remaining fifty percent (50%) of the 

reimbursement will not be subject to any 

regional or sub-regional cost allocation, but 

will be recovered by that Transmission 

Owner under its Attachment O transmission 

rate formula under this Tariff. 
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e. Transmission Delivery Service Projects:  Costs of Transmission Delivery 

Service Projects shall be assigned and recovered in accordance with 

Attachment N of this Tariff. 

f. Market Efficiency Projects:  Costs of Market Efficiency Projects shall be 

allocated as follows: 

i) One Hundred  percent (100%) of the costs of the Market 

Efficiency Projects with a voltage at or above 230 kV that do 

not qualify as Interregional Market Efficiency Projects under 

Section IX of the MISO-PJM JOA shall be allocated to all 

Transmission Customers in each of the of the Transmission 

Pricing Zones that has a net positive present value of the 

annual benefits over the evaluation period applying the 

benefit metrics in Attachment FF-7. For Market Efficiency 

Projects that are also Interregional Market Efficiency 

Projects under Section IX of the MISO-PJM Joint Operating 

Agreement with a voltage at or above 345 kV,one hundred 

percent (100%) of the Transmission Provider’s share of the 

costs shall be allocated to all Transmission Customers in 

each of the Transmission Pricing Zones that has a net 

positive present value of the annual benefits over the 

evaluation period applying the benefit metrics in Attachment 

FF-7.  
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ii) For Market Efficiency Projects that are also Interregional 

Market Efficiency Projects under Section IX of the MISO-

PJM Joint Operating Agreement with a voltage at or above 

100 kV but below 345 kV, one hundred percent (100%) of 

the Transmission Provider’s share of the costs shall be 

allocated to all Transmission Customers in each of the 

Cost Allocation Zones, as defined in Attachment WW.  

The cost allocated to each Cost Allocation Zone shall be 

based on the relative benefit determined for each Cost 

Allocation Zone that has a positive present value of annual 

benefits over the evaluation period using the methodology 

for project benefit determination of Attachment FF-7, 

Section I.A.  

 

iii)  Excessive Funding or Requirements:  The Transmission 

Provider shall seek to identify and manage the development 

of, as a part of the planning process for Market Efficiency 

Projects, portfolios of projects that tend to provide net 

benefits  over the planning horizon, as determined according 

to the applicable section(s) of Attachment FF-7, throughout 

each Transmission Pricing Zone for each Market Efficiency 

Project with a voltage at or above 230 kV that does not 
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qualify as Interregional Market Efficiency Projects under 

Section IX of the MISO-PJM JOA, for each Market 

Efficiency Project that is also an Interregional Market 

Efficiency Project under Section IX of the MISO-PJM Joint 

Operating Agreement with a voltage at or above 345 kV, and 

for each Cost Allocation Zone, as defined in Attachment 

WW, for each Market Efficiency Project that is also an 

Interregional Market Efficiency Projects under Section IX of 

the MISO-PJM Joint Operating Agreement with a voltage at 

or above 100 kV but below 345 kV.  The Transmission 

Provider shall analyze on an annual basis whether the project 

portfolios developed in accordance with this goal and the 

criteria in Section III.A.2.f unintentionally result in unjust or 

unreasonable annual capital funding requirements for any 

Transmission Owner or rate increases for Transmission 

Customers in designated pricing zones; or otherwise result in 

undue discrimination between the Transmission Customers, 

Transmission Owners, or any Market Participants; any such 

identified consequences shall be reported to the Planning 

Advisory Committee and to the Organization of MISO 

States.  After discussing such assessments with the 

aforementioned stakeholder bodies, and taking into 
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consideration the cumulative experience in applying this 

Attachment FF, the Transmission Provider will make a 

determination as to whether Tariff modifications are 

required, and if so file such modifications. 

g. Multi-Value Projects: Costs of Multi-Value Projects will be allocated as 

follows:  

i) For a Portfolio of Multi-Value Projects with benefits spread 

broadly across the MISO system-wide footprint, one-

hundred percent (100%) of the annual revenue 

requirements of the Multi-Value Projects shall be allocated 

on a system-wide basis to Transmission Customers that 

withdraw energy, including external transactions sinking 

outside the Transmission Provider's region, and recovered 

through an MVP Usage Charge pursuant to Attachment 

MM. 

ii) For a Portfolio including only Multi-Value Projects with 

benefits spread broadly across the MISO Midwest MVP 

Cost Allocation Subregion identified in Attachment XX but 

not broadly spread across the MISO system-wide footprint, 

one-hundred percent (100%) of the annual revenue 

requirements of such Multi-Value Projects shall be: (1) 

allocated on a pro-rata basis to Transmission Customers 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

that withdrew energy in the MISO Midwest MVP Cost 

Allocation Subregion identified in Attachment XX, 

including applicable external transactions associated with 

the MISO Midwest MVP Cost Allocation Subregion 

sinking outside the Transmission Provider’s region; and (2) 

recovered through an MVP Usage Charge pursuant to 

Attachment MM. 

iii) For a Portfolio including only Multi-Value Projects with 

benefits spread broadly across the MISO South MVP Cost 

Allocation Subregion identified in Attachment XX but not 

broadly spread across the MISO system-wide footprint, 

one-hundred percent (100%) of the annual revenue 

requirements of such Multi-Value Projects shall be: (1) 

allocated on a pro-rata basis to Transmission Customers 

that withdraw energy in the MISO South MVP Cost 

Allocation Subregion as identified in Attachment XX, 

including applicable external transactions associated with 

the MISO South MVP Cost Allocation Subregion and 

sinking outside the Transmission Provider's region; and (2) 

recovered through an MVP Usage Charge pursuant to 

Attachment MM. 
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h. Targeted Market Efficiency Projects:  The cost of a Targeted Market 

Efficiency Project shall be allocated as follows: 

i) Targeted Market Efficiency Projects are interregionally 

cost allocated between the Transmission Provider and PJM 

per Section 9.4.4.2.5 of the Joint Operating Agreement 

between the Transmission Provider and PJM. 

ii) One hundred percent (100%) of the Transmission Provider’s 

share of the cost of a Targeted Market Efficiency Project 

shall be allocated to all Transmission Pricing Zones that 

receive a positive congestion contribution benefit from the 

Targeted Market Efficiency Project.  The share of such cost 

allocated to each Transmission Pricing Zone shall be in 

proportion to the relative positive congestion contribution 

benefit accruing from the Targeted Market Efficiency Project 

to the Transmission Pricing Zone over the evaluation period 

of Section 9.4.4.1.5(iv)(d) of the Joint Operating Agreement 

between the Transmission Provider and PJM.  To determine 

the relative positive contribution benefit accruing to each 

Transmission Pricing Zone, the Transmission Provider will 

use the data resulting from the Targeted Market Efficiency 

Project study conducted pursuant to Section 9.3.7.2(c) of the 

Joint Operating Agreement and apply a congestion 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

contribution formula to each load node and generator node in 

the Commercial Model equal to the multiplication of the 

Shadow Price of the flowgate, shift factor of the load node or 

generator node to the flowgate, and the amount of load or 

generation at the node.  This formula will be applied for all 

hours in the Day Ahead market where the Reciprocal 

Coordinated Flowgate experienced congestion.  The 

congestion contribution of each load node or generator node 

on the Reciprocal Coordinated Flowgate will be calculated 

for each congested interval during the evaluation period of 

Section 9.4.4.1.5(iv)(d) of the Joint Operating Agreement 

between the Transmission Provider and PJM.  Summing all 

of the congestion contributions will yield the relative benefits 

of the upgrade to each load node or generator node.  

Aggregating the load node or generator node congestion 

contributions for each Transmission Pricing Zone gives the 

net benefits of the upgrade to each Transmission Pricing 

Zone, providing the basis for cost allocation of the 

Transmission Provider’s share of the cost of the Targeted 

Market Efficiency Project. 

iii) Provided, however, that no cost for the Targeted Market 

Efficiency Project shall be allocated to a Transmission 
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Pricing Zone if the positive congestion contribution benefit 

from the Targeted Market Efficiency Project to that 

Transmission Pricing Zone is calculated to be less than a 

threshold of either: (1) $5,000 total or (2) less than one 

percent (1%) of the Transmission Provider’s cost of the 

Targeted Market Efficiency Project.  Any costs that are not 

allocated to a Transmission Pricing Zone because they fall 

within this threshold will be collected by a reallocation to the 

remaining Transmission Pricing Zones that receive positive 

congestion contribution benefits from the Targeted Market 

Efficiency Project in proportion to the share of positive 

congestion contribution benefits each Transmission Pricing 

Zone is calculated to receive from the Targeted Market 

Efficiency Project. 

iv) Provided, further, that no cost for a Targeted Market 

Efficiency Project that is approved in any MTEP by the 

Transmission Provider Board during the Second Planning 

Area’s Transition Period shall be allocated to a Transmission 

Pricing Zone located in the Second Planning Area if the 

Targeted Market Efficiency Project terminates wholly 

outside of MISO or terminates exclusively in the First 

Planning Area.  Any costs that are not allocated to a 
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Transmission Pricing Zone in the Second Planning Area as a 

result of this subsection shall be collected by a reallocation to 

the remaining Transmission Pricing Zones that receive 

positive congestion contribution benefits from the Targeted 

Market Efficiency Project in proportion to the share of 

positive congestion contribution benefits each Transmission 

Pricing Zone is calculated to receive from the Targeted 

Market Efficiency Project.      

 

i. Market Participant Funded Projects (MPFPs):  Costs of MPFPs  

will be allocated as follows: One-hundred percent (100%) of the cost of a 

Market Participant Funded Project (MPFP) shall be assigned to the Market 

Participant that proposed the project, subject to the provisions of this 

Attachment FF Section II.D.3, unless other cost sharing arrangement is 

agreed to between the Market Participant and the incumbent Transmission 

Owner. 

j. Treatment of Projects that meet both Baseline Reliability Project Criteria 

and/or New Transmission Access Project Criteria, and the Market 

Efficiency Project Criteria:  If the Transmission Provider determines that a 

project designated as a Market Efficiency Project also meets the criteria to 

be designated as a Baseline Reliability Project and/or a New Transmission 
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Access Project, the cost of such project shall be allocated in accordance 

with the Market Efficiency Project allocation procedures. 

k. Other Projects:  Unless otherwise agreed upon pursuant to 

Section III.A.2.a. of this Attachment FF, the costs of Network Upgrades 

that are included in the MTEP, but do not qualify as Baseline Reliability 

Projects, New Transmission Access Projects, Targeted Market Efficiency 

Projects, Market Efficiency Projects, or Multi-Value Projects shall be 

eligible for recovery pursuant to Attachment O of this Tariff by the 

Transmission Owner(s) and/or ITC(s) paying the costs of such project, 

subject to the requirements of the ISO Agreement.  

l. Withdrawal from MISO:  A Transmission Owner that withdraws from the 

MISO as a Transmission Owner shall remain responsible for all financial 

obligations incurred pursuant to this Attachment FF while a Member of 

the MISO and payments applicable to time periods prior to the effective 

date of such withdrawal shall be honored by the MISO and the 

withdrawing Member.  

m. New Transmission Owners: A new Transmission Owner joining the MISO 

will be responsible for the following financial obligations: 

a. New Transmission Owners will not be responsible for any 

portion of Baseline Reliability Projects, Generation 

Interconnection Projects, Transmission Delivery Service 

Projects, Targeted Market Efficiency Projects, or Market 
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Efficiency Projects that were approved prior to their entry 

date. 

b. For Multi-Value Projects approved prior to the new 

Transmission Owner’s entry date, the load interconnected 

to the Transmission Owner’s Transmission System will be 

responsible for one-hundred percent (100%) of the MVP 

usage charge described in Attachment MM for the years 

following the Transmission Owner’s entry date applied to 

the Monthly Net Actual Energy Withdrawals for Load 

interconnected to the Transmission Owner’s Transmission 

System. 

n. Only a Transmission Owner shall be authorized to construct and/or own 

transmission facilities associated with a Baseline Reliability Project.  For 

projects jointly developed between Transmission Owners and other 

parties the portion constructed and owned by a Transmission Owner may 

qualify as a Baseline Reliability Project, Market Efficiency Project, 

and/or Multi Value Project. 

 

IV. Merchant Transmission Project Data Requirements: A proposed merchant 

transmission developer assumes all financial risk and funding requirements for developing its 

transmission project(s) and constructing the proposed transmission facility(ies).  In order for a 

proposed merchant transmission developer’s facility to be interconnected to the Transmission 
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System, it is first necessary for the impacted Transmission Owner and the Transmission Provider 

to analyze the reliability and operational impact of the proposed new merchant transmission 

facility(ies) on the Transmission System to determine if the new merchant transmission facilities 

can be reliably supported by the Transmission System, and if not, what Network Upgrades 

funded by the merchant transmission developer would be required to reliably support the 

proposed merchant transmission facility(ies).  In order to perform the required reliability and 

operational analyses, the merchant transmission developer must provide the following data to the 

Transmission Provider:   

(1) Each transmission circuit and substation, including new facilities, associated with 

the merchant transmission proposal; 

(2) Nominal operating voltage level in kV and voltage characteristics (i.e., AC or DC) 

for each transmission circuit associated with the merchant transmission proposal; 

(3) Typical and maximum MW power flow schedules, in each direction, for all 

proposed DC transmission circuits associated with the merchant transmission proposal; 

(4) Normal and emergency summer and winter load ratings for each transmission 

circuit associated with the merchant transmission proposal; 

(5) Maximum allowable positive sequence impedance for each AC transmission circuit 

associated with the merchant transmission proposal, when applicable; 

(6) List of all transmission buses associated with the merchant transmission proposal, 

including nominal operating voltage level in kV, voltage characteristics, and terminating 

transmission branches and shunts; 
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(7) Proposed substation one-line diagrams for all new substations associated with the 

merchant transmission proposal, including circuit breaker and bus configuration details; 

(8) Load ratings, winding connections, impedances, tap data, and any other relevant 

information for load carrying equipment and facilities associated with the merchant 

transmission proposal, as applicable; 

(9) Modeling files to model proposed facilities and relevant new contingencies in 

power flow, stability, short-circuit and other relevant study models; and 

(10) Any other data determined pertinent to the study by the Transmission Provider 

and/or interconnecting Transmission Owners for the specific merchant transmission facility 

proposal. 

 

V. Designation of Entities to Construct, Implement, Own, Operate, Maintain, Repair, 

Restore, and/or Finance MTEP Projects:  With the exception of Competitive Transmission 

Projects, for each project included in the recommended MTEP Appendix A and prior to approval 

by the Transmission Provider Board, the plan shall designate one or more Transmission Owners to 

construct, own, operate, maintain, repair, restore, and finance the recommended project, based on 

the planning analysis performed by the Transmission Provider and based on other input from 

participants, including, but not limited to, any indications of a willingness to bear cost 

responsibility for the project; and applicable provisions of the ISO Agreement.  Regarding 

Competitive Transmission Projects, upon the determination of the Selected Developer(s) for such 

projects, as set forth in Section VIII of this Attachment FF, the Transmission Provider shall update 

the approved MTEP Appendix A by identifying the Selected Developer(s) for each Competitive 
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Transmission Project.  Should the facilities from such Competitive Transmission Projects not be 

approved by state regulatory authorities as Competitive Transmission Facilities, but instead as 

upgrades to existing transmission facilities, as defined in Section VIII.A.2 of this Attachment FF, 

the Transmission Provider shall update MTEP Appendix A by designating the appropriate 

Transmission Owner(s) to construct, own, operate, maintain, repair, restore, and finance such 

facilities in accordance with the ISO Agreement. 

 

VI. Implementation of the MTEP:  

A. If the Transmission Provider and any Transmission Owner’s planning 

representatives, or other designated entity(ies), cannot reach agreement on any element of the 

MTEP, the dispute may be resolved through the dispute resolution procedures provided in the 

Tariff, or in any applicable joint operating agreement, or by the Commission or state regulatory 

authorities, where appropriate.  The MTEP shall have as one of its goals the satisfaction of all 

regulatory requirements as specified in Appendix B or Article IV, Section I, Paragraph C of the 

ISO Agreement. 

B. The Transmission Provider shall present the MTEP, along with a summary of 

relevant alternative projects that were not selected, to the Transmission Provider Board for 

approval on a biennial basis, or more frequently if needed.  The proposed MTEP shall include 

specific projects already approved as a result of the Transmission Provider entering into Service 

Agreements with Transmission Customers where such agreements provide for identification of 

needed transmission construction, timetable, cost, and Transmission Owner or other parties’ 

construction responsibilities.   
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C. Approval of the MTEP by the Transmission Provider Board certifies it as the 

Transmission Provider plan for meeting the transmission needs of all stakeholders subject to any 

required approvals by federal or state regulatory authorities.  The Transmission Provider shall 

provide a copy of the MTEP to all applicable federal and state regulatory authorities.  The 

affected Transmission Owner(s), Selected Developer(s), or other designated entity(ies), shall 

make a good faith effort to design, certify, and build the designated facilities to fulfill the 

approved MTEP.  However, in the event that an MTEP Appendix A project approved by the 

Transmission Provider Board is being challenged through the dispute resolution procedures 

under this Tariff or in court proceedings, the obligation of the Transmission Owners, or other 

designated entity(ies), to build that specific project (subject to required approvals) is waived until 

the approved project emerges from the dispute resolution procedures.  In the event that selection 

of the Selected Developer(s) to construct a project is being challenged through the Dispute 

Resolution Process under Attachment HH of the Tariff, the obligation of the Selected 

Developer(s) to construct the project pursuant to the Selected Developer Agreement is not 

waived.  The Transmission Provider Board shall allow the Transmission Owners, or other 

designated entity(ies), to optimize the final design of specific facilities and their in-service dates 

if necessary to accommodate changing conditions, provided that such changes comport with the 

approved MTEP and provided that any such changes are accepted by the Transmission Provider 

through the Variance Analysis process described in Section IX of this Attachment FF, as 

necessary.  Any disagreements concerning such matters shall be subject to the dispute resolution 

procedures of this Tariff.  
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D. The Transmission Provider shall assist the affected Owner(s), Selected 

Developer(s), or other designated entity(ies), in justifying the need for, and obtaining 

certification of, any facilities required by the approved MTEP by preparing and presenting 

testimony in any proceedings before state or federal courts, regulatory authorities, or other 

agencies as may be required.  The Transmission Provider shall publish annually, and distribute to 

all Members and all appropriate state regulatory authorities, a five-to-ten-year planning report of 

forecasted transmission requirements.  Annual reports and planning reports shall be available to 

the general public upon request. 

 

VII. Multi-Value Project Costs and Benefits Review and Reporting 

A. Frequency and Reporting of Multi-Value Project Review:  For two (2) three 

(3) year cycles, as provided below and in the Business Practices Manual for Transmission 

Planning, the Transmission Provider shall conduct a review of the cumulative costs and 

benefits associated with any MVP(s) first included in an approved MTEP in the 

preceding six (6) years, and shall disseminate the results of such reviews to its 

stakeholders.  The Transmission Provider shall use the review process and results to 

identify potential modifications to the MVP methodology and its implementation for 

projects to be approved at a future date. 

1. Triennial Full MVP Review:  Beginning with the third MTEP following approval 

of an MVP , and the third MTEP thereafter, the Transmission Provider shall 

conduct a full MVP review, as provided in Section VII.B of this Attachment FF.  

2. Annual Limited MVP Review:  For each year where a Triennial Full MVP Review 
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outlined in Section VII.A.1 of this Attachment FF is not required, the 

Transmission Provider shall conduct a limited MVP review, as provided in 

Section VII.C of this Attachment FF. 

3. Calculation of Costs and Benefits:  The Triennial Full MVP Reviews and the 

Annual Limited MVP Reviews shall calculate costs and benefits on a forward-

looking basis over both twenty (20)-year and forty (40)-year periods.  The costs 

calculation shall use updated project costs and in-service dates provided in the 

latest MTEP quarterly status report, and the benefits calculation shall use updated 

future scenarios from the latest MTEP planning cycle.  The results of the costs 

and benefits calculation shall be provided for each Cost Allocation Zone as 

defined in Attachment WW. 

4. Dissemination of the Results of the Full and Limited MVP Reviews:  Within a 

reasonable time after completion of each MVP review, the Transmission Provider 

shall disseminate the results of and supporting analysis for the MVP review 

through:  (a) publication in the MTEP; (b) posting on the appropriate section of 

the Transmission Provider’s public website; and (c) presentation to the 

appropriate stakeholder committees. 

B. Scope of Full Multi-Value Project Review:  Each full MVP review shall at a 

minimum include the following:  

1. Quantitative Benefits:  Analysis of the quantifiable economic benefits resulting 

from the addition of MVPs first included in an approved MTEP within the 

preceding six years, including, but not limited to:   
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a. Congestion and Fuel Savings:  Savings from increased access to lower 

cost Resources;  

b. Decreased Operating Reserves:  Savings associated with lower Operating 

Reserve requirements;  

c. Decreased System Planning Reserve Margin:  Savings associated with 

deferred generation investment due to a reduction in the system-wide 

Planning Reserve Margin; and 

d. Decreased Transmission Line Losses:  Savings associated with deferred 

generation investment due to a reduction in the Capacity required to serve 

transmission losses during peak hours, to the extent that MVPs reduce 

such losses. 

2. Public Policy and Other Qualitative Benefits:  Analysis of the public policy and 

other qualitative benefits accruing from MVPs, such as newly interconnected 

wind units; and an increase in the percentage of the Transmission Provider’s 

Energy needs being supplied by wind and/or other renewable resources, and wind 

curtailments.  

3. Historical Data:  Based on the historical data available to the Transmission 

Provider for the five (5) prior years, of information on certain additional market 

trend metrics including, but not limited to:  

a. Congestion costs;  

b. Energy prices;  

c. Fuel costs;  
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d. Planning Reserve Margin requirements;  

e. Number of newly interconnected Resources, by Resource type; and  

f. The share of the Transmission Provider’s Energy supplied, by Resource 

type.   

C. Scope of Limited Multi-Value Project Review:  Each limited MVP review shall 

at a minimum include the items described in Sections VII.B.1 and VII.B.3 of this Attachment FF, 

as well as project costs and in-service dates, based on the latest available data for the current 

yearfor those MVPs first included in an approved MTEP within the preceding six years. 

 

VIII. COMPETITIVE TRANSMISSION PROCESS 

This section of Attachment FF of the Tariff describes the processes and requirements 

associated with identifying Competitive Transmission Facilities contained within a Market 

Efficiency Project or Multi-Value Project approved by the Transmission Provider Board in 

MTEP Appendix A; certifying entities as Qualified Transmission Developers, whether they are 

existing Transmission Owners or non-incumbent transmission developers; solicitation of 

Proposals from Qualified Transmission Developers to construct, implement, own, operate, 

maintain, repair, and restore the Competitive Transmission Facilities; evaluation of Proposals; 

and designation of a Selected Proposal and Selected Developer(s) pursuant to Section VIII of 

Attachment FF of the Tariff. 
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VIII.A. APPLICABILITY  

Except as otherwise provided in Sections VIII.A.1, VIII.A.2 and VIII.A.3 of this 

Attachment FF, the Competitive Developer Selection Process shall be applicable to all 

transmission facilities and substation facilities included in an Eligible Project. 

VIII.A.1. State or Local Rights of First Refusal: 

The Transmission Provider shall comply with any Applicable Laws and 

Regulations granting a right of first refusal to a Transmission Owner.  The Transmission 

Owner will be assigned any transmission project within the scope, and in accordance with 

the terms, of any Applicable Laws and Regulations granting such a right of first refusal.  

These Applicable Laws and Regulations include, but are not limited to, those granting a 

right of first refusal to the incumbent Transmission Owner(s) or governing the use of 

existing developed and undeveloped right of way held by an incumbent utility.  

VIII.A.2. Upgrades to Existing Transmission Facilities: 

A Transmission Owner shall have the right to develop, own, and operate any 

upgrade to a transmission facility owned by the Transmission Owner, in accordance with 

this Tariff and the ISO Agreement. 

For Eligible Projects that contain both upgrades to existing transmission facilities 

as defined in Sections VIII.A.2.1 through VIII.A.2.2.1 and new transmission facilities 

that are not upgrades, the Transmission Provider shall apply the following rules to assign 

the facilities included in the Eligible Project to the applicable incumbent Transmission 

Owner(s) or Selected Developer. 
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a. If 80% or more of the total cost of the transmission facilities included in 

the Eligible Project are upgrades as defined in Sections VIII.A.2.1 through 

VIII.A.2.2.1 of this Attachment FF, then the Transmission Provider shall 

designate the applicable incumbent Transmission Owner(s) to develop, 

own, and operate all transmission facilities comprising the Eligible Project 

in accordance with the ISO Agreement. 

b. If less than 80% of the total cost of the transmission facilities included in 

the Eligible Project are upgrades as defined in Sections VIII.A.2.1 through 

VIII.A.2.2.1 of this Attachment FF, the Transmission Provider shall divide 

the Eligible Project into two or more facilities or segments of facilities 

based upon the rules set forth in Sections VIII.A.2.1 through VIII.A.2.2.1 

of this Attachment FF.  For those facilities or segments of facilities that 

are upgrades as defined in Sections VIII.A.2.1 through VIII.A.2.2.1, the 

Transmission Provider shall designate the applicable incumbent 

Transmission Owner(s) to develop, own, and operate all transmission 

facilities comprising the Eligible Project in accordance with the ISO 

Agreement.  Those facilities or segments that are not exempt from the 

Competitive Developer Selections Process pursuant to Section VIII.A.1 

through VIII.A.3 shall be subject to the Competitive Developer Selection 

Process. 

For purposes of this Section VIII.A.2, the Transmission Provider shall use 

the cost estimates prepared by the Transmission Provider for presentation to the 
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Transmission Provider Board at the time such facilities are approved for inclusion 

in Appendix A to calculate the total cost of the transmission facilities contained 

within an Eligible Project. 

VIII.A.2.1. Upgrades to Existing Transmission Lines:  Upgrades to 

existing transmission line facilities include any expansion, replacement, or 

modification, for any purpose, made to existing transmission line facilities that are 

classified as transmission plant and owned by one or more Transmission Owners, 

for reasons including, but not limited to: 

(a) Increasing the load capability of the transmission line or an 

associated circuit; 

(b) Increasing the nominal operating voltage of the transmission line 

or an associated circuit; 

(c) Installing additional plant on an existing overhead or underground 

transmission line facility, such as, but not limited to: 

i. plant associated with an additional circuit installed on spare 

structure positions; 

ii. additional structures to increase a sag limit or for other 

purposes; 

iii. a sectionalizing switch installed on an existing transmission 

line circuit regardless of whether or not it is installed on an existing 

structure; and 

iv. any other plant additions to existing transmission line 
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facilities. 

(d) Any requirement or request to relocate transmission line facilities 

owned by an incumbent Transmission Owner where the purpose of the 

relocation is not part of the core scope of a Competitive Transmission 

Project, including, but not limited to, relocations driven by aesthetics, 

highway expansion projects, other infrastructure expansion projects, 

projects to improve the reliability or performance of the Transmission 

System, projects to reduce the cost to operate and maintain the 

Transmission System, projects to interconnect new generation and load, 

and projects to accommodate the relocation of an existing substation; 

(e) Any requirement or request to relocate existing transmission line 

facilities owned by an incumbent Transmission Owner to accommodate 

Competitive Transmission Line Facilities associated with a Competitive 

Transmission Project, where such construction of the Competitive 

Transmission Line Facilities requires or requests use of the incumbent 

Transmission Owner’s right-of-way and, as a result, also requires or 

requests transfer of the existing transmission facilities to alternative right-

of-way or an alternative position on the same right-of-way based on either 

mutual consent of the incumbent Transmission Owner and Selected 

Developer(s) and/or the outcome of a state regulatory proceeding or court 

action;   

(f) Functionally equivalent capital replacement of any portion of an 
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existing transmission line facility due to aging, deterioration, damage, 

poor performance, aesthetics, high operating and maintenance costs, or 

other similar reasons;  

(g) Replacing one or more existing components of any existing 

transmission line facility, such as, but not limited to: 

i. replacing existing conductors with higher capacity 

conductors or better performing conductors; 

ii. replacing existing structures; 

iii. replacing insulators rated at a specific voltage with 

insulators rated at a higher voltage; 

iv. replacing aging or defective components associated with 

the existing transmission line; 

(h) Improving the performance or characteristics of the existing 

transmission line for any reason; 

(i) Converting an existing overhead transmission line to an 

underground transmission line on the same right-of-way and/or converting 

an existing underground transmission line to an overhead transmission on 

the same right-of-way; 

(j) Improving land and land rights booked under the Commission’s 

Uniform System of Accounts, Account Nos. 105, 350, and/or 380; or 

(k) Any other modifications to existing transmission facilities. 
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VIII.A.2.1.1. Installation of additional transmission circuits on 

existing transmission lines: 

 

If a Competitive Transmission Project includes developing a new 

transmission circuit and either the project scope or subsequent state or 

local regulatory proceedings determine that all or a portion of the circuit 

must be installed on an existing transmission line that is part of the 

Transmission System (i.e., co-located with existing transmission circuits 

on the same structures), the following rules will be used to determine what 

constitutes an upgrade:    

(a) If the structures associated with the existing transmission line are 

multi circuit structures and have spare positions to accommodate 

installation of one or more additional transmission circuit(s), 

installation of the new transmission circuit(s) on these spare 

structure positions will be considered an upgrade. 

(b) If the structures associated with the existing transmission line can 

be expanded to accommodate installation of one or more additional 

transmission circuit(s), expansion of the structure and installation 

of the new transmission circuit(s) will be considered an upgrade. 

(c) If the structures associated with the existing transmission line are 

not multi circuit structures and cannot be expanded to accept 

additional circuits, do not have sufficient spare structure positions 

available to accommodate the new transmission circuit(s), or have 

spare structure positions that are reserved for future use by the 
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incumbent Transmission Owner and not available for the new 

transmission circuit(s) in question, it will be necessary to rebuild 

the existing transmission line to accommodate one or more 

additional transmission circuits.  Under this scenario, acquisition of 

additional right-of-way (if necessary), removal of the existing 

transmission line plant, construction of new transmission line 

structures, and transfer or replacement of the existing transmission 

line conductors, insulators, and shield wires will be considered an 

upgrade.  Subject to Section VIII.A.2(a) of this Attachment FF, 

installation of new conductors and insulators associated with the 

new transmission circuit(s) will not be considered an upgrade.  

Therefore, the incumbent Transmission Owner will have the right 

of first refusal to engineer, construct, own, operate, restore, 

maintain, and collect revenue on all transmission plant associated 

with rebuilding the existing transmission line that is booked to 

Account Nos. 350, 352, 353, 354, 355, 357, 359, and 359.1 of the 

Commission’s Uniform System of Accounts in accordance with 

such Uniform System of Accounts.  Furthermore, the incumbent 

Transmission Owner will have the right of first refusal to engineer, 

construct, own, operate, restore, maintain, and collect revenue on 

all plant associated with existing transmission circuits that is 

booked to Account Nos. 356 and 358 of the Commission’s 
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Uniform System of Accounts in accordance with such Uniform 

System of Accounts.  In addition, the incumbent Transmission 

Owner will have the right of first refusal to engineer, construct, 

own, operate, maintain, and collect revenue on all shield wires 

associated with the existing transmission line that is booked to 

Account No. 356 of the Commission’s Uniform System of 

Accounts in accordance with such Uniform System of Accounts, 

except for any shield wire that consists of fiber optic cable and is 

intended to facilitate communications to support protection of the 

new transmission circuit(s) where the associated protective relay 

schemes at all terminals associated with the new transmission 

circuit(s) will be owned by the Selected Developer(s) in 

accordance with the provisions of Attachment FF that govern 

whether or not substation improvements are considered an 

upgrade.  Except as provided by Section VIII.A.2(a) of this 

Attachment FF, the Selected Developer(s) will have the right to 

engineer, design, own, operate, restore, maintain, and collect 

revenue on all plant associated with the new transmission circuit(s) 

that is booked to Account Nos. 356 and 358 of the Commission’s 

Uniform System of Accounts in accordance with such Uniform 

System of Accounts and any shield wire that consists of fiber optic 

cable and is intended to facilitate communications to support 
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protection of the new transmission circuit(s) where the associated 

protective relay schemes at all terminals associated with the new 

transmission circuit(s) will be owned by the Selected Developer(s) 

in accordance with the provisions of Attachment FF that govern 

whether or not substation improvements are considered an 

upgrade.  In such cases where an incumbent Transmission Owner 

and a Selected Developer(s) both own plant associated with a 

rebuilt existing transmission line, each party will have the right to 

allocate their respective costs (i.e., revenue requirements for its 

portion of the investment) in accordance with the cost allocation 

provisions of this Tariff for Multi-Value Projects or Market 

Efficiency Projects as appropriate.  Furthermore, such parties shall, 

in good faith, develop, negotiate, and execute a joint-use 

agreement for these facilities that governs responsibilities 

(including who incurs associated costs) for permitting, 

engineering, construction, operations, maintenance, restoration, 

and facility access and file such executed agreement with the 

Commission, and submit a copy to the Transmission Provider.  

However, there is no obligation on the incumbent Transmission 

Owner to provide project implementation and/or operations and 

maintenance services to the Selected Developer(s) for the Selected 

Developer’s portion of the facility, nor is there any obligation on 
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the Selected  Developer(s) to provide project implementation 

and/or operation and maintenance services to the incumbent 

Transmission Owners for the incumbent Transmission Owner’s 

portion of the facility, other than the mutual coordination of 

activities. 

 

VIII.A.2.2. Upgrades to Existing Substations:   

Upgrades to existing substations include any expansions, 

replacements or modifications made, in part or in whole, to any existing 

substation or portion thereof that is owned by one or more Transmission 

Owners, and where some or all of the plant within the existing substation 

is classified as transmission plant.  These upgrades include, but are not 

limited to: 

(a) Replacing facilities and/or equipment within an existing substation 

footprint; 

(b) Installing additional plant within an existing substation footprint;   

(c) Modifying facilities and/or equipment within an existing substation 

footprint; 

(d) Expanding an existing substation footprint within the existing 

substation site boundaries and installing additional plant within the 

expanded area;  

(e) Acquiring additional land adjacent to the existing substation in 
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conjunction with installation of additional plant within the 

boundaries of this additional land, including facilities to 

interconnect such plant to the existing substation plant; and 

(f) Developing an additional footprint near the existing substation to 

facilitate effective expansion of the existing substation as further 

described below in Section VIII.A.2.2.1. 

 

VIII.A.2.2.1. Expansion of an existing substation by developing an 

additional footprint near the existing substation: 

 

Construction of a new substation footprint near an existing substation to 

facilitate expansion of the existing substation is considered an upgrade and 

is necessary when the transmission project calls for expansion of the 

existing substation and there is not sufficient space for such expansion.  

Upgrades through development of a second substation footprint can be 

accomplished in one of two ways.  First, a second substation footprint can 

be developed near the existing substation footprint, and the two substation 

footprints will function electrically as a single substation and will be 

interconnected by bus extensions or connectors.  An example would be 

expanding an existing substation that is landlocked by public roadways by 

developing a second substation footprint on the other side of one of the 

roads and then installing an overhead single span connector which would 

function as a substation bus to interconnect the two substation footprints.  

Second, an existing substation could be retired for many reasons such as 
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but not limited to: lack of room for future expansions, physical conditions 

such as soil subsidence, earthquake reinforcement requirements, to prevent 

flood damage, regulatory/public necessity/economic reasons, and other 

similar factors.  A new substation could be developed nearby on a 

different site and all transmission circuits into the existing substation could 

be rerouted to the new site, which is essentially the relocation of an 

existing substation.  These scenarios represent upgrades to an existing 

substation when the intent of the transmission project produced by the 

transmission planning process is to expand the existing substation rather 

than develop a new substation or to relocate an existing substation for 

reasons not related to implementation of a regionally cost shared 

transmission project.    

VIII.A.3. Immediate Need Reliability Projects 

Immediate Need Reliability Projects are projects that: (a) are identified in a Baseline 

Reliability Study needed to address a reliability need and needed within thirty-six (36) 

months from first Calendar Day of the month in which the Transmission Provider Board 

approves the project for inclusion in Appendix A of an MTEP; and (b) meet the criteria 

for designation as a Baseline Reliability Project pursuant to Section II.A.1 of this 

Attachment FF, notwithstanding the fact that such project also meets the criteria set forth 

in Section II.B of this Attachment FF for classification as a Market Efficiency Project. 

The Transmission Provider shall designate the applicable Transmission Owner to 
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develop, own, and operate all transmission facilities comprising such Immediate Need 

Reliability Project in accordance with the ISO Agreement. 

VIII.A.3.1 Procedure for Review of Immediate Need Reliability Projects: 

(a) Within thirty (30) Calendars Days after the Transmission Provider Board approves the 

respective MTEP, the Transmission Provider shall post a report on its website that 

separately identifies each Immediate Need Reliability Project that the Transmission 

Provider has determined to assign to the applicable Transmission Owner. The posted 

report shall include: 

i. An identification of the transmission facilities contained within the Immediate 

Need Reliability Project; 

ii. The need by date of each Immediate Need Reliability Project; 

iii. A brief explanation of the reliability need(s), that each Immediate Need 

Reliability Project is required to address, including the reason(s) for the need 

by date, in sufficient detail to allow stakeholders to understand the need and why 

it is time sensitive; 

iv. The date(s) and manner in which the reliability need was first identified 

during the planning process along with an explanation of why the need was 

not identified earlier; 

v. An explanation of other transmission or, consistent with the provisions of 

Section I.D.1.b, any non-transmission alternatives the Transmission Provider 

considered but concluded would not sufficiently address the immediate 

reliability need. 
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(b) If the Transmission Provider identifies any Immediate Need Reliability Projects 

pursuant to Section VIII.A.3.1(a), the Transmission Provider shall provide 

stakeholders with thirty (30) Calendar Days to submit comments in response to 

the report required by Section VIII.A.3.1(a) starting with the date that such report 

is posted on the Transmission Provider’s website. Within sixty (60) Calendar 

Days after posting the report required by Section VIII.A.3.1(a), the Transmission 

Provider shall post the comments received together with any responses by the 

Transmission Provider. 

(c) The Transmission Provider shall post and update at least annually a list of prior years’ 

designations of Market Efficiency Projects that met the criteria in Section 

VIII.A.3, for designation as an Immediate Need Reliability Project which list shall 

contain both the need-by date and the date that the Transmission Owner placed the 

facility in service. 

VIII.A.3.2 Immediate Need Reliability Project Dispute Resolution. 

Any disputes regarding determinations to classify or not classify a transmission project as 

an Immediate Need Reliability Project and/or assign transmission facilities associated 

with such Immediate Need Reliability Project to the Transmission Owner will be referred 

to the Dispute Resolution Process under Attachment HH of this Tariff. In the event that 

such classification and/or assignment is being challenged through the Dispute Resolution 

Process under Attachment HH of the Tariff, the obligation of the designated 

Transmission Owner to construct such facilities is not waived. 

VIII.B. COMPETITIVE DEVELOPER QUALIFICATION PROCESS 
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This section of Attachment FF of the Tariff describes the processes and requirements 

associated with certifying entities as Qualified Transmission Developers, whether they are 

existing Members or non-incumbent transmission developers. 

 

VIII.B.1. Qualified Transmission Developers: 

Only Qualified Transmission Developers may submit Proposals in response to a 

Request for Proposals posted by the Transmission Provider for a Competitive 

Transmission Project.  The Transmission Provider will maintain a list of Qualified 

Transmission Developers on its website that will be updated within thirty (30) Calendar 

Days of the conclusion of the Competitive Developer Qualification Process. 

 

VIII.B.2. Prequalification Process: 

The Transmission Provider will open a prequalification window each quarter of 

the calendar year for entities that are not currently listed as Qualified Transmission 

Developers, including existing Members, Non-incumbent Developers, and Non-owner 

Members, by posting on its website a Transmission Developer Application template and 

invitation to submit a Transmission Developer Application.  To become a Qualified 

Transmission Developer, each Transmission Developer Applicant must submit a 

Transmission Developer Application using the template(s) posted with the invitation and 

further described in the applicable Business Practices Manuals, by the deadline specified 

in the invitation, but no less than thirty (30) Calendar Days from the date the invitation 

was posted.  The Transmission Developer Applicant shall submit its completed 
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Transmission Developer Application by the day specified as the deadline in accordance 

with the requirements in the applicable Business Practices Manual.  The Transmission 

Developer Applicant shall also submit a non-refundable transmission developer 

application fee, as further described in the applicable Business Practices Manuals, in the 

amount of $20,000.00 by 5:00 PM EPT on the day specified as the Transmission 

Developer Application deadline to cover the cost of processing, reviewing, and 

determining whether the Transmission Developer Applicant does or does not satisfy all 

the qualification requirements  required by Sections VIII.B.4(a) – (g) and VIII.B.4.1 – 

VIII.B4.4 of this Attachment FF to be certified as a Qualified Transmission Developer.  

A Transmission Developer Applicant may rely on the resources, capabilities, or 

competencies of an Affiliate to satisfy the qualification requirements contained in 

Sections VIII.B.4.1 – VIII.B.4.4 provided that the Transmission Developer Applicant: (a) 

clearly identifies in the Transmission Developer Application which prequalification 

requirements the Transmission Developer Applicant will rely on its Affiliate to satisfy; 

(b) clearly identifies the resources, capabilities, and/or competencies of the Affiliate the 

Transmission Developer Applicant intends to rely on to satisfy each prequalification 

requirement; and (c) includes with its Transmission Developer Application submission a 

Statement of Support executed by the Affiliate on which the Transmission Developer 

Applicant will rely for such support.    

 

VIII.B.2.1. Completed Transmission Developer Applications: 

To the extent the Transmission Provider finds the Transmission 
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Developer Application deficient of information or data required by the 

Transmission Developer Application template(s), the Transmission 

Provider will notify the Transmission Developer Applicant of the 

deficiencies electronically within thirty (30) Calendar Days of the 

Transmission Provider’s receipt of the respective Transmission 

Developer Application.  The Transmission Developer Applicant shall 

have thirty (30) Calendar Days from the date the Transmission Provider’s 

deficiency notification was sent to submit the additional data required to 

the Transmission Provider.  No additional Transmission Developer 

Application cure period will be allowed for the purposes of gaining 

Qualified Transmission Developer status.  

 

VIII.B.2.2. Transmission Developer Application Review: 

 The Transmission Provider will review each Transmission 

Developer Application that has been cured of any identified deficiencies 

and will notify each Transmission Developer Applicant of the 

Transmission Provider’s decision to certify or not certify the 

Transmission Developer Applicant as a Qualified Transmission 

Developer within one-hundred eighty (180) Calendar Days of the 

Transmission Provider’s receipt of the respective Transmission 

Developer Application.   

The Transmission Provider will certify those Transmission 
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Developer Applicants that meet the qualification requirements specified 

in Sections VIII.B.2 and VIII.B.4 of this Attachment FF and the 

applicable Business Practices Manuals.  If the Transmission Provider 

does not certify a Transmission Developer Applicant, it will provide the 

Transmission Developer Applicant with a written explanation detailing 

its determination within thirty (30) Calendar Days after notification.   

The Competitive Transmission Executive Committee shall have 

the exclusive and final authority to approve or reject Transmission 

Developer Applications and certify Transmission Developer Applicants 

as Qualified Transmission Developers. 

 

VIII.B.3. Biennial Recertification Process: 

 Each Qualified Transmission Developer that intends to remain qualified must 

recertify its Qualified Transmission Developer status every second calendar year after the 

year in which such Qualified Transmission Developer was last certified or recertified as a 

Qualified Transmission Developer by the Transmission Provider.  Before July 15 of the 

year immediately preceding the year in which a QTD is due for recertification, the 

Transmission Provider will send a notification to each Qualified Transmission Developer 

that is required to recertify its status in accordance with Section VIII.B.3.1 of this 

Attachment FF. 

 

VIII.B.3.1. Recertification Submission Requirements: 
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 Each Qualified Transmission Developer that is sent a recertification 

notification shall submit, within thirty (30) Calendar Days after the recertification 

notification is sent, a recertification statement in a form to be provided by the 

Transmission Provider, executed by an authorized representative of the Qualified 

Transmission Developer. The recertification statement shall confirm, to the best 

of the Qualified Transmission Developer’s knowledge, that it continues to meet 

the requirements for initial qualification as set forth in Sections VIII.B.4, 

VIII.B.4.1, VIII.B.4.2, VIII.B.4.3, and VIII.B.4.4 of this Attachment FF; and (2) 

contain a completed checklist indicating whether the Qualified Transmission 

Developer, or any parent or affiliate whose resources are relied upon for 

recertification, have experienced certain changes since the date that the Qualified 

Transmission Developer last submitted a Transmission Developer Application or 

recertification statement.  The specific changes shall be identified in the 

recertification notice and may include, but are not limited to: (1) merger, 

reorganization, or a change in the identity of any parent or affiliate providing 

support; (2) changes to the Qualified Transmission Developer’s legal name, state 

of domicile, or MISO membership status; (3) bankruptcies, liquidations, 

receiverships or general assignments; (4) any new legal or regulatory violations 

that would be required to be reported in a Transmission Developer Application 

pursuant to Section VIII.B.4.3 of this Attachment FF; and (5) any specific 

changes that the Transmission Provider identifies as necessary to evaluate a 

Qualified Transmission Developer’s continued qualifications. 
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A properly completed and executed recertification statement stating that 

the Qualified Transmission Developer and, if applicable, its supporting parent or 

affiliate, has not experienced any of the changes listed by the Transmission 

Provider in the recertification statement form shall be deemed a completed 

recertification application. 

If a Qualified Transmission Developer identifies in its recertification 

statement that any of the changes specified in the recertification statement form 

accompanying the recertification notice have occurred, initial disclosure shall not 

create any presumption of disqualification. Upon receipt of an executed  

recertification statement indicating that a listed change has occurred, the 

Transmission Provider shall provide the Qualified Transmission Developer with 

further instructions for submitting information and explanations to enable the 

Transmission Provider to evaluate the effect of the identified changes on the 

Qualified Transmission Developer’s continued qualifications. Such further 

instructions shall be tailored to the disclosed change and shall be due no later than 

thirty (30) Calendar Days after the date that the additional information request 

was sent to the Qualified Transmission Developer.  

Should a Qualified Transmission Developer fail to submit a properly 

completed recertification statement or any information in response to the 

Transmission Provider’s request for further information within the applicable 

submission periods specified in this Section VIII.B.3.1 of this Attachment FF, the 
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Transmission Provider shall notify the Qualified Transmission Developer 

electronically within five (5) Business Days of the deadline specified in 

the renewal notification or request for further information of any deficiencies that 

the Transmission Provider has identified.  The Qualified Transmission 

Developer will have five (5) Business Days from the date of notification of 

deficiency to cure the identified deficiencies by submitting the required 

information.  Should a Qualified Transmission Developer fail to cure the 

identified deficiency during this five (5) Business Day period, the Transmission 

Provider will deem that the Qualified Transmission Developer has requested to 

voluntarily terminate its certification as a Qualified Transmission Developer in 

accordance with Section VIII.B.5 of this Attachment FF.    

 

VIII.B.3.2. Review of Recertification Submissions. 

The Transmission Provider shall review each Qualified 

Transmission Developer’s recertification submission, any supporting 

information and explanations, and the annual financial information 

submitted pursuant to Section VIII.B.8 of this Attachment FF. The 

Transmission Provider shall determine whether the information included 

in the submission warrants recertification or termination of a Qualified 

Transmission Developer’s status under the standards established in 

Section VIII.B.1 through VIII.B.4.4 of this Attachment FF.  The 

Transmission Provider will notify each Qualified Transmission Developer 
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as to whether or not such entity has been recertified, within one-hundred 

eighty (180) Calendar Days of the date the Transmission Provider sent the 

recertification notification.   

In the event that the Competitive Transmission Executive 

Committee terminates or determines not to recertify a Qualified 

Transmission Developer, the Transmission Provider shall provide that 

entity with a written explanation detailing its determination within thirty 

(30) Calendar Days of such notification.  If the Transmission Provider 

either terminates or does not recertify a Qualified Transmission 

Developer, such entity may seek re-qualification during any subsequent 

qualification process as described in Section VIII.B.2 of this Attachment 

FF.  The Competitive Transmission Executive Committee shall have the 

exclusive and final authority to recertify or terminate a Qualified 

Transmission Developer’s Qualified Transmission Developer status.   

 

VIII.B.4. Requirements for Qualified Transmission Developer Status:   

To be certified as a Qualified Transmission Developer, the requirements set forth 

in Sections VIII.B.4, VIII.B.4.1, VIII.B.4.2, VIII.B.4.3, and VIII.B.4.4 of this Attachment 

FF must be satisfied. A Transmission Developer Applicant may elect to satisfy one or 

more of these requirements by referencing and/or utilizing the qualifications, capabilities, 

and/or competencies of one or more Affiliates instead of, or in addition to, those of the 

Transmission Developer Applicant. Should a Transmission Developer Applicant elect to 
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reference and/or utilize the qualifications, capabilities, and/or competencies of one or 

more Affiliates, the Transmission Developer Applicant must: (a) clearly identify in the 

Transmission Developer Application each Tariff requirement that the Transmission 

Developer Applicant intends to rely on an Affiliate to satisfy; and (b) include in the 

Transmission Developer Application an executed Statement of Support for each such 

Affiliate that acknowledges that the Transmission Developer Applicant is relying on the 

specified qualifications, capabilities, and/or competencies of the Affiliate. A 

Transmission Developer Applicant may elect to satisfy one or more of the requirements 

of VIII.B.4.3(a) and VIII.B.4.3(b) of this Attachment FF by submitting documentation 

pertaining to an Affiliate provided that the Transmission Developer Applicant also 

submits such documentation pertaining to itself, included an executed Statement of 

Support in the Transmission Developer Application for each such Affiliate, and has 

clearly identified which information and documentation pertains to the Affiliate and 

which information and documentation pertains to itself.  

The general requirements applicable to Qualified Transmission Developers 

include the following:  

(a) The Transmission Developer Applicant shall be a Transmission Owner or 

a Non-owner Member in good standing at the time the Transmission 

Developer Application is acted on by the Transmission Provider and shall 

maintain such status. 

(b) The Transmission Developer Applicant shall either: (i) submit a written 

commitment, signed by an authorized representative of the Transmission 
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Developer Applicant, to execute the ISO Agreement should it be 

designated as a Selected Developer and to list any Competitive 

Transmission Facilities for which it is designated a Selected Developer, 

pursuant to the Selected Proposal, in Appendix H of the ISO Agreement 

(i.e. the list of transmission facilities transferred to MISO’s functional 

control for the purposes of planning and operation); or (ii) state that it is 

already a signatory to the ISO Agreement and submit a written 

commitment, signed by an authorized representative of the Transmission 

Developer Applicant, that it will list any Competitive Transmission 

Facilities for which it is designated as a Selected Developer for, pursuant 

to the Selected Proposal, in Appendix H of the ISO Agreement.  The 

execution of the ISO Agreement must take place after the Competitive 

Transmission Facilities have been constructed but prior to their 

energization and the addition of the Competitive Transmission Facilities to 

Appendix H of the ISO Agreement must take place after the Competitive 

Transmission Facilities have been energized;  

(c) The Transmission Developer Applicant shall submit a written 

commitment, signed by an authorized representative of the Transmission 

Developer Applicant, to comply with all Applicable Laws and 

Regulations, codes, and standards governing the engineering, design, 

construction, operation, and maintenance of transmission facilities 

including, but not limited to, federal laws; applicable state and local laws; 
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applicable state and local building codes; federal regulatory requirements; 

applicable state and local regulatory requirements; applicable state and 

local licensing authorities; the National Electric Safety Code; the National 

Electric Code; Applicable Reliability Standards; and Good Utility Practice 

should the Transmission Developer Applicant be designated as a Selected 

Developer for one or more Competitive Transmission Facilities;   

(d) The Transmission Developer Applicant shall either: (i) submit a written 

commitment, signed by an authorized representative of the  Transmission 

Developer Applicant, to register with NERC in accordance with NERC’s 

registration guidelines as the transmission owner (TO), transmission 

operator (TOP), and transmission planner (TP), as those terms are defined 

by NERC, for all Competitive Transmission Facilities that the 

Transmission Developer Applicant, if designated as the Selected 

Developer, will own; or (ii) demonstrate that the Transmission Developer 

Applicant is already registered with NERC, in accordance with NERC’s 

registration guidelines, as the transmission owner (TO), transmission 

operator (TOP), and transmission planner (TP), as those terms are defined 

by NERC;  

(e) The Transmission Developer Applicant shall submit a written 

commitment, signed by an authorized representative of the Transmission 

Developer Applicant, that if designated as the Selected Developer, the 

Transmission Developer Applicant shall either: (i) contract with the 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

interconnecting Local Balancing Authority(s) to include the Competitive 

Transmission Facilities within the boundaries of the interconnecting LBA 

and demonstrate to the satisfaction of the Transmission Provider and per 

agreement by the interconnecting LBA that applicable LBA-related tasks 

associated with the proposed Competitive Transmission Facilities that may 

be delegated to an LBA by the Balancing Authority Agreement will be 

carried out either by the LBA or the Transmission Developer Applicant if 

designated as a Selected Developer; or ii) execute the Balancing Authority 

Agreement, register with NERC as a Balancing Authority (BA), and be 

designated as the Local Balancing Authority for any proposed 

Competitive Transmission Facilities, unless the Transmission Developer 

Applicant is already registered with NERC as a BA and designated as an 

LBA for one or more of the existing transmission facilities that may 

interconnect directly with any Competitive Transmission Facilities 

associated with the Competitive Transmission Project(s) that the 

Transmission Developer may be awarded; 

(f) The Transmission Developer Applicant shall make a written commitment, 

signed by an authorized representative of the Transmission Developer 

Applicant, that, if designated as a Selected Developer, it shall comply with 

the FERC Form 715 Part 4 TRPC, Transmission Planning Criteria and 

Guidelines on file with FERC and established by each incumbent 
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Transmission Owner whose existing transmission facilities will 

interconnect directly with the Competitive Transmission Facilities; and 

(g) The Transmission Developer Applicant must make a written commitment, 

signed by an authorized representative of the  Transmission Developer 

Applicant, that, if it is designated as a Selected Developer, it shall comply 

with current requirements and standards regarding the interconnection of 

transmission facilities published by each  Transmission Owner or non-

Member to which Competitive Transmission Facilities will interconnect 

including, but not limited to, those standards and requirements required for 

compliance with the applicable NERC Facilities Design, Connections, and 

Maintenance (“FAC”) Reliability Standards.   

 

VIII.B.4.1. Project Implementation Requirements:   

Each Transmission Developer Applicant shall submit documentation to 

demonstrate to the Transmission Provider that the Transmission Developer 

Applicant has or can obtain sufficient capabilities and competencies to satisfy the 

following project implementation requirements for Competitive Transmission 

Projects:   

(a) Project management;  

(b) Routing and siting studies including public outreach;   

(c) Preliminary and detailed engineering and surveying; 

(d) Material and equipment procurement; 
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(e) Construction; and 

(f) Commissioning. 

There are two general methods that a Transmission Developer Applicant 

may use to demonstrate it will have sufficient capabilities and competencies to 

perform project implementation tasks if chosen as the Selected Developer for a 

Competitive Transmission Project.  First, the Transmission Developer Applicant 

may provide evidence that it currently develops transmission projects by listing 

data, pursuant to templates developed by the Transmission Provider, regarding the 

transmission facilities it owns and the infrastructure and resources it has in place 

to perform the project implementation activities to develop such transmission 

facilities, where infrastructure and resources may include, but not necessarily be 

limited to, employees, contractors, tools, equipment, buildings, vehicles, policies, 

processes, and procedures.  Second, a Transmission Developer Applicant can 

provide a detailed business implementation plan describing how it would acquire 

the capabilities and competencies to perform the specific project implementation 

tasks listed above, including plans for: (i) retaining personnel or contractors; (ii) 

utilizing infrastructure and resources owned and operated by an affiliate company; 

(iii) qualifying personnel and contractors utilized; (iv) acquiring required tools, 

equipment, and vehicles; (v) development of project management, engineering, 

material, and construction standards and practices to be followed for specific 

types of facilities; (vi) route and site studies (including public outreach); and (vii) 

procuring adequate capital to develop transmission projects.   
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In the event that a Transmission Developer intends to demonstrate its 

project implementation qualifications by obtaining the requisite capabilities and 

competencies by contracting with third parties, the Transmission Developer 

Applicant shall submit either as part of its business implementation plan or in 

separate documentation an explanation of the capabilities and competencies that 

the Transmission Developer Applicant possesses at the time of application and 

those capabilities and competencies for which the Transmission Developer 

Applicant intends to contract in order to demonstrate its ability to satisfy the 

foregoing project implementation requirements for Competitive Transmission 

Projects.  For each capability or competency that the Transmission Developer 

Applicant does not possess but intends to procure through contracting with third 

parties, the Transmission Developer Applicant shall provide a detailed contracting 

plan that contains a detailed description of the steps the Transmission Developer 

Applicant intends to take to procure needed capabilities or competencies if it is 

chosen as the Selected Developer for a Competitive Transmission Project. 

The Transmission Developer Applicant shall not be required to have 

executed contracts with third parties to obtain all required capabilities or 

competencies at the time of application in order to prequalify as a Transmission 

Developer.  However, the Transmission Developer Applicant bears the burden of 

identifying the capabilities or competencies it possesses and those for which it 

must contract with third parties and that the Transmission Developer Applicant 

has a realistic contracting plan for obtaining those capabilities. 
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The Transmission Developer Applicant shall include a written certification 

signed by an authorized representative of the Transmission Developer Applicant 

stating that the information in the submission is true and accurate. 

 

VIII.B.4.2  Operations, maintenance, repair, and replacement requirements: 

   Each Transmission Developer Applicant shall submit documentation that 

demonstrates to the Transmission Provider that the  Transmission Developer 

Applicant possesses or can obtain sufficient capabilities and competencies to 

adequately perform the following operations, maintenance, testing, inspection, 

repair, and replacement tasks for any Competitive Transmission Facilities 

associated with a Competitive Transmission Project once such facilities are in 

service and part of the Transmission System:  

(a) Forced outage response for transmission line circuits;  

(b) Forced outage response for substations;   

(c) Switching for transmission line circuits;  

(d) Switching for substations;  

(e) Transmission line emergency repair; 

(f) Substation emergency repair and testing;  

(g) Transmission line preventative and/or predictive  maintenance, 

including vegetation management;   

(h) Substation preventative and/or predictive maintenance including 

equipment testing; 
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(i) Maintenance and management of spare parts, spare structures, 

and/or spare equipment inventories for substations and/or 

transmission lines, as applicable, including description of any 

agreements to share spare equipment, spare parts, and/or spare 

structures with other transmission entities; 

(j) Real-time operations monitoring and control capabilities;  

(k) Major facility replacements or rebuilds required as a result of 

catastrophic destruction or natural aging through normal wear and 

tear, including financial strategy to facilitate timely replacements 

and/or rebuilds; and 

(l) Once a Transmission Developer, the Transmission Provider may 

require additional demonstration of qualifications to operate, 

maintain, restore, test, inspect, and replace specific Competitive 

Transmission Facilities associated with specific Competitive 

Transmission Projects for a specific Request for Proposals. 

There are two general methods that a Transmission Developer Applicant 

may use to demonstrate it will have sufficient capabilities and competencies to 

perform operations and maintenance services if chosen as the Selected Developer 

for a Competitive Transmission Project.  First, Transmission Developer Applicant 

may provide evidence that it currently owns and/or operates and maintains 

electric transmission facilities by listing data, pursuant to templates developed by 

the Transmission Provider, regarding the transmission facilities it owns and/or 
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operates and maintains and the infrastructure and resources it has in place to 

perform the operations and maintenance activities for such transmission facilities, 

where infrastructure and resources may include, but not necessarily be limited to, 

employees, contractors, tools, equipment, buildings, spare materials and 

equipment, vehicles, policies, processes, and procedures.  Second, a Transmission 

Developer Applicant can provide a detailed business implementation plan 

describing how it would acquire the capabilities and competencies to perform the 

specific operations and maintenance tasks listed above, including plans for: (i) 

retaining personnel or contractors; (ii) utilizing infrastructure and resources 

owned and operated by an affiliate company; (iii) qualifying personnel and 

contractors utilized; (iv) acquiring required tools, equipment, and vehicles; (v) 

development of maintenance standards and practices to be followed for specific 

types of facilities; (vi) developing standards governing where personnel, 

equipment, and spare parts/equipment will be maintained with respect to potential 

future facilities (e.g., maximum distance between facility and local office, etc.); 

(vii) emergency response times; and (viii) maintaining adequate capital 

procurement capabilities to rebuild facilities following major catastrophic outages 

(including property insurance and risk mitigation strategies).   

In the event that a Transmission Developer Applicant intends to 

demonstrate its operations and maintenance, repair and replacement qualifications 

by obtaining the requisite capabilities and competencies by contracting with third 

parties, the Transmission Developer Applicant shall submit, either as part of its 
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business implementation plan or in separate documentation, an explanation of the 

capabilities and competencies that the Transmission Developer Applicant 

possesses at the time of application and those capabilities and competencies for 

which the Transmission Developer Applicant intends to contract in order to 

demonstrate its ability to implement the foregoing project operation, maintenance, 

repair, and replacement requirements for Competitive Transmission Projects.  For 

each capability or competency that the Transmission Developer Applicant does 

not possess but intends to procure through contracting with third parties, the 

Transmission Developer Applicant shall provide a detailed contracting plan that 

contains a detailed description of the steps the Transmission Developer Applicant 

intends to take to procure needed capabilities or competencies if it is chosen as the 

Selected Developer for a Competitive Transmission Project. 

The Transmission Developer Applicant shall not be required to have 

executed contracts with third parties to obtain all required capabilities or 

competencies at the time of application in order to prequalify as a Qualified 

Transmission Developer.  However, the Transmission Developer Applicant bears 

the burden of identifying the capabilities or competencies it possesses and those 

for which it must contract with third parties and that the Transmission Developer 

Applicant has a realistic contracting plan for obtaining those capabilities.  

The Transmission Developer Applicant shall include a written certification 

signed by an authorized representative of the Transmission Developer Applicant 

stating that the information in the submission is true and accurate. 
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VIII.B.4.3. Legal Requirements:   

  Each Transmission Developer Applicant shall submit the following 

information and demonstrate to the Transmission Provider that the information 

submitted represents an acceptable level of risk to rely on the Transmission 

Developer Applicant, if designated a Selected Developer, to successfully 

implement a Competitive Transmission Project and own and operate the 

associated transmission facilities once in service.  The information submitted 

must include written certification signed by an authorized representative of the 

Transmission Developer Applicant stating that the submitted information is 

accurate:   

(a) A summary of legal and/or regulatory violations during the past 

five (5) years or, if the Transmission Developer Applicant has been 

in business for less than five years, the number of years for which 

the Transmission Developer Applicant has been in business, by the 

Transmission Developer Applicant found by federal or state courts, 

federal regulatory agencies, state public utility commissions, other 

regulatory agencies, or attorneys general. This includes, but is not 

limited to, the Federal Energy Regulatory Commission, North 

American Electric Reliability Corporation Reliability Standards, 

Securities Exchange Commission (“SEC”) regulations, U.S. 
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Commodity Futures Trading Commission (“CFTC”) regulations, 

and other applicable requirements.  

(b) A summary of any and all instances in which the Transmission 

Developer Applicant is currently under investigation or is a 

defendant in a proceeding involving an attorney general or any 

state or federal regulatory agency, for violation of any laws, 

including regulatory requirements, during the past five years or, if 

the Transmission Developer Applicant has been in business for 

less than five years, the number of years for which the 

Transmission Developer Applicant has been in business. The 

Transmission Developer Applicant shall include an affidavit 

signed by an authorized officer of the Transmission Developer 

Applicant’s company stating that the information in the submission 

is true and accurate and that the Transmission Developer Applicant 

will comply with all applicable requirements in this Tariff, the 

Business Practices Manuals, or other applicable Transmission 

Provider documents or agreements. 

  

VIII.B.4.4 Financial Requirements:    

Each Transmission Developer Applicant shall submit the following 

information and demonstrate to the Transmission Provider that the information 

submitted represents an acceptable level of risk to rely on the Transmission 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

Developer Applicant to successfully implement a Competitive Transmission 

Project and own and operate the associated transmission facilities once in service.  

The information submitted must include written certification signed by an 

authorized representative of the Transmission Developer Applicant stating that 

the submitted information is accurate:   

(a) A proposed financial plan demonstrating adequate capital resources (e.g., 

current assets, revolving lines, commercial paper, letter of credit, stock or 

bond issuance or other sources of liquidity) are available to the  

Transmission Developer Applicant to allow for Competitive Transmission 

Projects to be implemented on schedule and associated Competitive 

Transmission Facilities to be operated and maintained appropriately after 

the facilities are in service. 

(b) The credit rating(s) for the Transmission Developer Applicant from 

Moody’s Investor Services, Inc., Standard and Poor’s Rating Group and/or 

other Nationally Recognized Statistical Rating Organization (“NRSRO”) 

as recognized by the Securities and Exchange Commission (“SEC”).  In 

the event the Transmission Developer Applicant is rated by more than one 

NRSRO, then the lowest rating will be the benchmark for consideration of 

demonstrating and maintaining an investment grade credit rating.  For 

example, an investment grade rating is considered to be a rating of Baa3 or 

above from Moody’s Investor Services, Inc. or BBB- or above from 

Standard and Poor’s Rating Group (equivalent ratings will be used for 
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other rating agencies).  The focus of the review will be on the entity’s 

unsecured, senior long-term debt ratings (not supported by third-party 

enhancements).  If unsecured, senior long-term debt ratings are not 

available, the Transmission Provider may consider Issuer Ratings.  

In the event the Transmission Developer Applicant does not have 

an investment grade rating, the Transmission Provider will consider the 

other information the Transmission Developer Applicant has submitted to 

evaluate its financial capability to construct the transmission facility in a 

timely manner, and to maintain and operate it reliably for the long term.   

(c) General financial information, including two (2) years of audited financial 

statements with notes to the financials and a signed commitment by an 

authorized representative of the Transmission Developer Applicant that it 

is not aware of any material events or circumstances that would likely 

result in a material adverse weakness in financial strength throughout 

project implementation of future Competitive Transmission Projects that it 

might be awarded after it is certified as a Transmission Developer.   In the 

event the Transmission Developer Applicant does not have two (2) years 

of audited financial statements and has not submitted two (2) years of 

audited financial statements from an Affiliate providing an executed 

Statement of Support, the Transmission Developer Applicant must submit 

an audited balance sheet dated within the last ninety (90) days. It must also 

submit pro forma financials for the next fiscal year which include an 
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income statement, balance sheet, and statement of cash flows. 

(d) A summary of any history of bankruptcy, dissolution, merger, or 

acquisition of the Transmission Developer Applicant, or any predecessors 

in interest for the current calendar year and the five (5) calendar years 

immediately preceding its submission of the Transmission Developer 

Application.  This information must also be submitted for any Affiliate 

providing a Statement of Support to satisfy any of the requirements in 

Section VIII.B.4.4 of this Attachment FF.  

 

VIII.B.5. Voluntary Termination of Qualified Transmission Developer Status: 

A Qualified Transmission Developer that desires to voluntarily terminate its’ 

status as a Qualified Transmission Developer, may do so at any time by notifying the 

Transmission Provider.  Upon such notification, the Transmission Provider will update 

the Qualified Transmission Developer list within thirty (30) Calendar Days of the 

notification.  Failure of a Qualified Transmission Developer to timely submit a 

recertification statement pursuant to Section VIII.B.3.1 of this Attachment FF of the 

Tariff shall be deemed a voluntary termination under this Section VIII.B.5 of this 

Attachment FF.  A terminated Qualified Transmission Developer may become a 

Qualified Transmission Developer again by following the process outlined in Section 

VIII.B.2 of this Attachment FF of the Tariff for Transmission Developer Applicants 

seeking Qualified Transmission Developer status in a subsequent qualification process.  
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VIII.B.6. Confidential Treatment of Competitive Developer Qualification 

Information: 

All information submitted with Transmission Developer Applications and 

recertification submittals will be considered Confidential Information, except for the 

name of the organization to be posted on the Qualified Transmission Developer list, and 

will not be publicly posted or shared with any individual except for employees of the 

Transmission Provider and/or contractors of the Transmission Provider that have 

executed appropriate non-disclosure agreement(s).  

 

VIII.B.7. Alternative Dispute Resolution: 

Any Transmission Developer Applicant who is not approved as a Qualified 

Transmission Developer by the Transmission Provider may request alternative dispute 

resolution under Attachment HH of the Tariff within thirty (30) Calendar Days of 

receiving the Transmission Provider’s written explanation detailing its determination to 

deny the Transmission Developer Application.  Any entity that is not recertified as a 

Qualified Transmission Developer by MISO, or a Qualified Transmission Developer 

whose Qualified Transmission Developer status is terminated, may request alternative 

dispute resolution under Attachment HH of the Tariff within thirty (30) Calendar Days 

of receiving the MISO’s written explanation detailing its determination to not recertify or 

to terminate the entity’s Qualified Transmission Developer status. 

 

VIII.B.8.  Ongoing Responsibilities of Qualified Transmission Developers:  
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Each Qualified Transmission Developer has an ongoing duty to provide the 

Transmission Provider with notification as soon as reasonably practical should any of the 

changes specified in Section VIII.B.3.1 of this Attachment FF occur and a copy or link to 

their audited financial statements annually, within thirty (30) Calendar Days of such 

statements being prepared.  The Competitive Transmission Executive Committee shall 

have the exclusive and final authority to make determinations regarding the continued 

qualifications of Qualified Transmission Developers based upon the information received 

in accordance with this Section VIII.B.8. 

 

VIII.C. REQUEST FOR PROPOSALS 

Should Appendix A of a Transmission Provider Board approved MTEP contain Eligible 

Projects, the Transmission Provider will review each such Eligible Project to determine whether 

or not it contains any Competitive Transmission Facilities.  The Transmission Provider will 

release a Request for Proposals (RFP) for each Competitive Transmission Project pursuant to 

Section VIII.C of this Attachment FF and the applicable Business Practices Manuals.  If 

Appendix A of a Transmission Provider Board approved MTEP contains only one (1) 

Competitive Transmission Project, the Transmission Provider will release an RFP within sixty 

(60) Calendar Days of the date the Transmission Provider Board approved the Competitive 

Transmission Facilities for inclusion in Appendix A of the MTEP.  If Appendix A of a 

Transmission Provider Board approved MTEP contains multiple Competitive Transmission 

Projects, the Transmission Provider shall have the option to stagger the release of each RFP 

associated with the multiple Competitive Transmission Projects.   
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If the Transmission Provider elects to stagger the release of RFPs, the Transmission 

Provider shall take the following actions following the date that  the Transmission Provider 

Board approved the Competitive Transmission Facilities for inclusion in Appendix A of the 

MTEP: (1) Within ten (10) Business Days publicly post on its website a statement indicating that 

the Transmission Provider will stagger the RFP release dates; (2) Within thirty (30) Calendar 

Days post a schedule listing the planned release dates for each RFP, with the first RFP being 

released within sixty (60) Calendar Days of the date the respective MTEP was approved by the 

Transmission Provider Board.  In determining the schedule of RFP releases when staggering is 

used, the Transmission Provider will consider the timing impacts of the Competitive Developer 

Selection Process with respect to the in-service dates of the Competitive Transmission Projects.  

In all events, the schedule of RFP releases developed by the Transmission Provider shall provide 

that all RFPs are released not later than three hundred and sixty five (365) Calendar Days after 

the date the Transmission Provider Board approved the Competitive Transmission Facilities for 

inclusion in Appendix A of the MTEP.  If the Transmission Provider elects not to stagger the 

release of RFPs, the Transmission Provider shall release each RFP within sixty (60) Calendar 

Days of the date the respective MTEP was approved by the Transmission Provider Board. 

 

VIII.C.1. Minimum Contents of a RFP: 

Each RFP shall include, at a minimum, a listing of each Competitive Transmission 

Facility contained within the Competitive Transmission Project, the Proposal Submission 

Deadline, the applicable items specified in Sections VIII.C.1 and VIII.C.2 of this Attachment FF 

to the Tariff, any applicable items specified in the Transmission Provider’s Business Practices 
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Manuals, and a list of the current transmission facility interconnection standards and 

requirements, established by the Transmission Owner(s) and established by any transmission 

owner(s) that are not a Member who have chosen to provide interconnection standards and 

requirements to the Transmission Provider, to which the Competitive Transmission Project will 

interconnect.  The Transmission Provider reserves the right to specify any additional information 

in a RFP including, but not limited to, any additional information for specific Competitive 

Transmission Line Facilities and/or Competitive Substation Facilities. The Transmission 

Provider shall include in each RFP a list of any aspects, or elements of the Competitive 

Transmission Project that the Transmission Provider anticipates at the time of posting to be 

particularly important for the success of the Competitive Transmission Project. This information 

shall be provided for informational purposes only and shall not alter the criteria and/or 

weightings applicable to evaluation of the Proposals pursuant to Sections VIII.E through 

VIII.E.3 of this Attachment FF. 

If and to the extent a RFP contains any Critical Energy Infrastructure Information (CEII), 

the Transmission Provider will redact such CEII for public posting and create a non-public RFP 

containing the CEII which will be available to entities and individuals that have executed the 

appropriate CEII and non-disclosure agreements required by the Transmission Provider.  

Information on how to request the non-public RFP will be provided in the publicly posted RFP.  

Pursuant to Section VIII.A.1 of this Attachment FF, only Competitive Transmission Facilities 

eligible under state law will be included in the Competitive Transmission Project where (i) all 

other Competitive Transmission Facilities and (ii) upgrades as described in Section VIII.A.2 of 

this Attachment FF will be assigned to the applicable incumbent Transmission Owner in 
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accordance with the ISO Agreement.  

 

 VIII.C.1.1 Requirements for Competitive Transmission Line Facilities: 

Each RFP that includes one or more Competitive Transmission Line 

Facilities will specify, at a minimum, the following items for each Competitive 

Transmission Line Facility: 

 (a) Expected in-service date; 

(b) Nominal operating voltage level in kV and voltage characteristics 

(i.e., three-phase AC, bipolar DC, etc.) for each transmission 

circuit; 

(c) Terminating substations and buses for each transmission circuit; 

(d) Minimum required normal and emergency load ratings for both 

summer and winter seasons for each transmission circuit; and 

(e) Maximum allowable positive sequence impedance for each 

transmission circuit when determined applicable by planning 

studies performed by the Transmission Provider. 

 

VIII.C.1.2 RFP Requirements for Competitive Substation Facilities: 

Each RFP that includes one or more Competitive Substation Facilities will 

specify, at a minimum, the following information for each Competitive Substation 

Facility: 

(a) Expected in-service date; 
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(b) List of all transmission buses within the Competitive Substation 

Facility, including nominal operating voltage level in kV and 

voltage characteristics; 

(c) List of all major equipment and facilities within the Competitive 

Substation Facility and associated terminating buses including 

power transformers, voltage regulators, phase angle regulators, 

series reactors, series capacitors, shunt reactors, shunt capacitors, 

static VAR compensators, DC converters, transmission line circuit 

terminals, generator terminals, and loads; 

(d) Limitations on and/or requirements for bus configurations when 

determined applicable by planning studies performed by the 

Transmission Provider including required load ratings of circuit 

breakers, disconnects, bus sections and other load carrying 

equipment under alternative bus configurations; 

(e) Required load ratings for all load carrying equipment and facilities 

identified in item (c) above; 

(f) Winding connection and tap requirements for power transformers, 

voltage regulators, phase angle regulators and load tap changers 

when determined necessary by planning studies performed by the 

Transmission Provider; 

(g) Impedance requirements for power transformers, phase angle 

regulators, series reactors and series capacitors when determined 
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necessary by planning studies performed by the Transmission 

Provider; and 

(h) Limitations on and/or requirements for protection systems when 

determined applicable by a planning driver or Applicable 

Reliability Standard or in order to ensure a compatible 

interconnection with existing protection systems associated with 

existing transmission facilities to which the Competitive 

Transmission Facilities will interconnect. 

 

VIII.D. PROPOSALS 

Proposals may be submitted only in response to an RFP issued by the Transmission 

Provider and only by entities that are certified as a Qualified Transmission Developer at the time 

such Proposal is submitted.  Once submitted and unless withdrawn pursuant to Section VIII.D.8 

of this Attachment FF, Proposals shall be held open as offers capable of acceptance by the 

Transmission Provider until such time as the Transmission Provider announces the identity of the 

Selected Developer and designates an Alternate Selected Developer pursuant to Sections 

VIII.E.2 and VIII.H of this Attachment FF.    

 

 VIII.D.1. Proposal Submission Deadline: 

Proposals shall be submitted to the Transmission Provider no later than 5:00 PM 

EPT on the Proposal Submission Deadline.  The Proposal Submission Deadline will be 

the date specified in the RFP which shall not exceed one hundred and sixty-five (165) 
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Calendar Days from the date the RFP was issued by the Transmission Provider, unless 

such date falls on a Saturday, Sunday, or holiday in which case the Proposal Submission 

Deadline shall be the next Business Day that is not a holiday. 

 

VIII.D.2. Proposal Deposit: 

An initial deposit shall be submitted to the Transmission Provider, in an amount 

not to exceed $150,000.00 for each proposal. The RFP shall state the amount of each 

deposit, the date(s) by which such deposit must be received, and any applicable 

submission requirements. In no event shall an RFP specify a deadline for submitting 

Proposal deposits that is more than thirty (30) Calendar Days prior to the Proposal 

Submission Deadline.  Only one (1) proposal deposit is required for each Proposal, 

regardless of the number of RFP Respondents and Proposal Participants involved with 

the Proposal. In the event that an RFP Responder submits an initial deposit for a Proposal 

before the Proposal Submission Deadline specified in an RFP but does not submit the 

corresponding Proposal for such RFP by the Proposal Submission Deadline, the 

Transmission Provider shall refund the full amount of such deposit within thirty (30) 

Calendar Days after the Proposal Submission Deadline. Each deposit submitted to the 

Transmission Provider will be held in an interest-bearing account. 

 

VIII.D.3. RFP Administration and Proposal Evaluation Expenses: 

RFP Respondents shall, on a pro rata basis, be responsible for paying the actual 

costs incurred by the Transmission Provider, including the costs of the expert 
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consultant(s) engaged to assist the Transmission Provider, in administering the 

Competitive Developer Selection Process for the specific RFP that the RFP 

Respondent(s) responded to through its Proposal submission.  The Transmission Provider 

will track all costs, including the Transmission Provider’s time and the costs of the expert 

consultant(s), in administering the Competitive Developer Selection Process for each 

specific RFP. 

The Transmission Provider shall evaluate all Proposals submitted in response to a 

specific RFP together and apply each of their respective proposal deposits equally to the 

cost of administering the Competitive Developer Selection Process for that specific RFP, 

except for Proposals that were found to be deficient by the Transmission Provider and 

were refunded 90% of the proposal deposit under Section VIII.D.10 of Attachment FF of 

the Tariff.  Any shortfall will be billed by the Transmission Provider on a pro rata basis 

to each Proposal submitted in response to the RFP.  Each respective RFP Respondent(s) 

is responsible for paying the pro rata share allocated to its Proposal(s) within thirty (30) 

Calendar Days of receiving notice of such shortfall.  If a RFP Respondent fails to pay the 

expenses allocated to any of the Proposals it submitted within sixty (60) Calendar Days 

of the monthly invoice remittance date, those Proposals shall be disqualified from further 

consideration and evaluation by the Transmission Provider.  Furthermore, the RFP 

Respondent may lose its Qualified Transmission Developer designation at the sole 

discretion of the Transmission Provider as they are no longer in good standing with the 

Transmission Provider pursuant to Section VIII.B.4.a of Attachment FF of the Tariff. 

Any funds remaining after the Transmission Provider has completed the 
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Competitive Developer Selection Process, including the issuance of refunds to Proposals 

that were withdrawn pursuant to Section VIII.D.8 of Attachment FF of the Tariff or 

deemed deficient pursuant to Section VIII.D.10 of Attachment FF of the Tariff, will be 

refunded by the Transmission Provider on a pro rata basis to each Proposal within 

seventy-five (75) Calendar Days following the designation of the Selected Proposal, 

including any interest actually earned on such deposits. 

 

VIII.D.4. Proposal Submission Format: 

Proposals shall be submitted to the Transmission Provider prior to the Proposal 

Submission Deadline.  Proposals shall be submitted to the Transmission Provider in 

accordance with the requirements specified in the RFP and Business Practices Manuals 

(e.g. the location, format, number of copies, use of submission templates, etc.).  Proposals 

may be submitted in one of two different forms: (i) a Single-Developer Proposal; or (ii) a 

Joint-Developer Proposal.  The Transmission Provider may provide template(s) for 

Proposal submissions and, if provided, RFP Respondents shall utilize the template(s) in 

submitting their Proposals.  Any questions or inquiries regarding an issued RFP from the 

date the RFP was issued through the date that the selection report for the Competitive 

Transmission Project is publicly posted shall be solely directed to the Transmission 

Provider through the contacts listed in the RFP and not to the interconnecting incumbent 

Member(s). 

VIII.D.4.1. Single-Developer Proposal: 
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A Single-Developer Proposal is a Proposal submitted by a single RFP 

Respondent that would become the sole Selected Developer for the Competitive 

Transmission Project, should its Single-Developer Proposal be designated as the 

Selected Proposal by the Transmission Provider. 

 

VIII.D.4.2. Joint-Developer Proposal: 

A Joint-Developer Proposal is a Proposal submitted jointly by two or more 

RFP Respondents that would each be designated as Selected Developers for the 

Competitive Transmission Project, should the Joint-Developer Proposal be 

designated as the Selected Proposal by the Transmission Provider.  The Joint-

Developer Proposal shall only be submitted once to the Transmission Provider by 

one of the RFP Respondents.  Each RFP Respondent of a Joint-Developer 

Proposal shall either: (i) acknowledge and agree to be jointly and severally liable 

for all aspects of the submitted Joint-Developer Proposal; or (ii) clearly specify 

the aspects of the Competitive Transmission Project that each RFP Respondent 

will be solely liable, such that all aspects of the submitted Joint-Developer 

Proposal are accounted for.  If at least one of the RFP Respondents does not 

commit to being jointly and severally liable for all aspects of the submitted Joint-

Developer Proposal, the existence of any grounds that would trigger Variance 

Analysis, including default and termination of the Selected Developer Agreement, 

with respect to any one RFP Respondent shall trigger Variance Analysis of the 
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entire Joint-Developer Proposal, pursuant to Attachment FF Section IX of the 

Tariff. 

 

VIII.D.4.3. Proposal Participants: 

RFP Respondents may convey an interest of the Competitive 

Transmission Project to one or more Proposal Participant(s) at any time, provided 

however that (i) the RFP Respondent(s) identified and disclosed in its Proposal 

the Proposal Participants to which an interest will be conveyed; (ii) RFP 

Respondent(s) convey such an interest on substantially the same terms as 

disclosed in the Proposal; (iii) the Aggregate ATRR for the Competitive 

Transmission Project shall not exceed the Aggregate ATRR contained in the 

Proposal; (iv) each RFP Respondent and each Proposal Participant to which an 

interest will be conveyed has each provided a written agreement committing to 

any applicable cost-containment measures contained in the Proposal; (v) each 

RFP Respondent and each identified Proposal Participant has each executed the 

ISO Agreement, to the extent that the entity is not already a Member, but no later 

than the date the Competitive Transmission Facilities are energized; and (vi) each 

RFP Respondent and each identified Proposal Participant has listed the 

Competitive Transmission Facilities for which it owns or has been conveyed an 

ownership interest in Appendix H of the ISO Agreement (i.e. the list of 

transmission facilities transferred to MISO’s functional control for the purposes of 

planning and operation).  If a Proposal identifies one or more Proposal 
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Participants, the RFP Respondent(s) that convey such an interest shall 

acknowledge and agree to be responsible for all aspects of the Competitive 

Transmission Project, notwithstanding any default of any Proposal Participant’s 

obligations, whether identified in the Proposal or under any contractual 

agreement(s) between the Proposal Participant and the respective RFP 

Respondent(s).  Except as provided in Section VIII.D.5 of Attachment FF of the 

Tariff, the Transmission Provider shall only evaluate the capabilities and 

resources of the RFP Respondent(s) when evaluating a Proposal. 

 

VIII.D.5. Proposal Content Requirements: 

Each Proposal shall include all data and information required by the RFP, 

applicable Business Practices Manuals, and Tariff including, but not limited to, the items 

specified below in Section VIII.D.5 of Attachment FF of the Tariff.  RFP Respondents 

may include additional data and information in the Proposal if they believe it is relevant 

and useful to the evaluation  of their Proposal.  If and to the extent RFP Respondents are 

utilizing any resources, capabilities, or competencies from an Affiliate, those resources, 

capabilities, or competencies shall be clearly identified in the Proposal and the RFP 

Respondent shall submit an “Acknowledgement of Support” signed by an authorized 

agent of the  Affiliate expected to provide such support and the RFP Respondent.  An 

“Acknowledgement of Support” may also be provided, but is not required, from any 

other entity on which RFP Respondent(s) intends to rely for such support. 
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VIII.D.5.1. General Proposal Information: 

 

VIII.D.5.1.1. Identification of RFP Respondents: 

Each Proposal shall clearly identify each RFP Respondent involved in the 

Proposal and identify a primary and secondary point of contact for the Proposal 

that will represent the RFP Respondent(s) in any communications and actions 

with the Transmission Provider. 

Each Joint-Developer Proposal shall clearly and specifically identify each 

RFP Respondent’s respective roles and responsibilities (including the respective 

percentage of responsibility) to finance, construct, implement, own, operate, 

maintain, repair, and restore the Competitive Transmission Project in such a 

manner that one hundred percent (100%) of the responsibilities are identified and 

disclosed in the Proposal.  Any agreements between or among the RFP 

Respondents governing the division of roles and responsibilities shall also be 

submitted with the Proposal 

Furthermore, each RFP Respondent involved in a Joint-Developer 

Proposal shall include either: (i) an agreement to be jointly and severally liable for 

all aspects of the Joint-Developer Proposal; or (ii) clearly specify the aspects of 

the Competitive Transmission Project that each RFP Respondent will be solely 

liable, such that all aspects of the submitted Joint-Developer Proposal are 

accounted for.  If at least one of the RFP Respondents does not commit to being 

jointly and severally liable for all aspects of the Joint-Developer Proposal, the 
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existence of any grounds that would trigger Variance Analysis, including default 

and termination of the Selected Developer Agreement, with respect to any one 

RFP Respondent shall trigger Variance Analysis of the entire Joint-Developer 

Proposal, pursuant to Attachment FF Section IX of the Tariff.  

 

VIII.D.5.1.2. Identification of Proposal Participants: 

Each Proposal shall clearly identify whether the RFP Respondent(s) plan 

to convey an interest of the Competitive Transmission Project to one or more 

Proposal Participant(s).  If a RFP Respondent contemplates any conveyance of 

interest of the Competitive Transmission Project to one or more Proposal 

Participant(s), it shall clearly and specifically (i) identify each Proposal 

Participant in the Proposal;  (ii) identify the type and amount of any conveyed 

interest in the Proposal; (iii) provide any agreements between or among the RFP 

Respondent and the Proposal Participants regarding the conveyed interest in the 

Competitive Transmission Project; (iv) disclose the expected timing of any such 

transfer of ownership or interest; (v) provide a written agreement from the RFP 

Respondent and each Proposal Participant to execute the ISO Agreement, to the 

extent that the entity is not already a Member, but no later than the date the 

Competitive Transmission Facilities are energized, should the Transmission 

Provider designate the proposal as the Selected Proposal; and (vi) the RFP 

Respondent’s written agreement to be responsible for all aspects of the 

Competitive Transmission Project notwithstanding, any default of any Proposal 
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Participant’s obligations, whether identified in the Proposal or under any 

contractual agreement(s) between the Proposal Participant and the respective RFP 

Respondent(s). 

 

VIII.D.5.2. Project Implementation Schedule: 

Each Proposal shall contain a detailed project implementation schedule, driven by 

the required in-service date, for each Competitive Transmission Facility contained in the 

Competitive Transmission Project which shall include proposed schedules for route and 

site evaluation, regulatory permitting, land acquisition, engineering and design, land 

surveying, material procurement, construction, and commissioning/energization for all 

Competitive Transmission Facilities. 

 

VIII.D.5.3. Project Cost Estimate: 

Each Proposal shall contain a detailed project cost-estimate, based upon the 

reasonably descriptive facility design submitted in the Proposal, for each Competitive 

Transmission Facility in the Competitive Transmission Project.  The cost-estimates 

developed by the Transmission Provider during the transmission planning process and 

utilized for project approval should be considered by RFP Respondents for informational 

purposes only and are not guaranteed to be accurate or complete in all respects.  RFP 

Respondents shall create and rely on their own cost calculations when submitting 

Proposals. To the extent that any RFP Respondent or Proposal Participant identified in a 
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Proposal, or an Affiliate of either, has not committed to forego recovery of such costs, the 

project cost estimate shall include:  

(i) all costs to develop the Proposal, including any costs of participating in the 

planning process and Competitive Developer Selection Process for the Competitive 

Transmission Project for which recovery may be sought.  To the extent that a RFP 

Respondent submits more than one Proposal for a Competitive Transmission Project, 

such cost estimate shall state all costs for which recovery may be sought if any of the 

Proposals submitted by such RFP Respondent for the Competitive Transmission Project 

is selected as the Selected Proposal; and  

(ii) any other pre-commercial expense for which a RFP Respondent or Proposal 

Participant identified in a Proposal, or an Affiliate of either, may seek recovery if the 

Proposal is selected as the Selected Proposal. 

 

VIII.D.5.4. Estimated Annual Transmission Revenue Requirements: 

Each Proposal shall contain separate estimated annual transmission revenue 

requirements for each RFP Respondent and Proposal Participant involved with the 

Proposal beginning in the year costs would first be recovered under Attachment O and 

either Attachment MM or Attachment GG (including any incentives, such as  to collect 

Construction Work In Progress (“CWIP”) in ratebase or pass-through pre-commercial 

expenses on a current basis), through the first forty (40) years that the Competitive 

Transmission Facilities included in the Competitive Transmission Project will be in 

service, in accordance with Attachment MM of the Tariff for Multi-Value Projects and 
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Attachment GG of the Tariff for Market Efficiency Projects, including the supporting 

detail on the annual allocation factors for operations and maintenance, general and 

common depreciation expense, taxes other than income taxes, income taxes, and return 

used to estimate the annual revenue requirements.   

If the Proposal involves more than one RFP Respondent or any Proposal 

Participants, the Proposal shall also include an estimated Aggregate ATRR beginning in 

the year costs would first be recovered under Attachment O and either Attachment MM 

or Attachment GG (including any incentives, such as to collect CWIP in ratebase or pass-

through pre-commercial expenses on a current basis), through for the first forty (40) years 

the Competitive Transmission Facilities included in the Competitive Transmission 

Project will be in service representing the combined effect of each RFP Respondents’ and 

Proposal Participants’ individual annual transmission revenue requirements. 

 

VIII.D.5.5. Binding Cost-Containment: 

Each Proposal shall contain information and details regarding any binding cost-

containment measures, including any binding cost caps, that may be offered as part of the 

Proposal.  If any binding cost-containment measures are submitted as part of the 

Proposal, each RFP Respondent and Proposal Participant submitting such binding cost-

containment measures shall also provide a draft term sheet or agreement that clearly 

describes in detail the nature of the cost-containment measures being proposed, including 

all exclusions, exceptions, conditions, enforcement mechanisms, interaction with change 
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orders, and such other information as is specified in the applicable Business Practices 

Manuals, as part of the Proposal submittal. 

 

VIII.D.5.6. Financial Information: 

Each Proposal shall include a detailed financing plan for the Competitive 

Transmission Project.  The financing plan shall conform to the format(s) specified in an 

RFP and must contain information pertaining to the following elements, if applicable, as 

further explained in the applicable Business Practices Manuals: 

1)  A description of capital resources available to fund Competitive Transmission 

Project implementation costs, which demonstrate that the RFP Respondent(s) can 

procure capital to fund at least one hundred percent (100%) of expected project 

implementation costs, including any contingencies projected by the RFP 

Respondent(s) to show an ability to cover risks associated with foreseeable cost 

overruns.   

For each funding source the RFP Respondent(s) shall provide a description of 

how much capital is available, when the funds will be obtained, and what 

conditions must to be met to secure the funds.  At a minimum, the RFP 

Respondent(s) shall identify each funding source by type with a brief description 

and state the costs for each funding sources.  If the cost of funds information is 

not known at the time the RFP Response is submitted, the RFP Respondent(s) 

may submit a range or estimate and describe the limitations that prevent this 

information from being provided.   
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2)  An exhibit or a high-level narrative description of the expected cash flows 

between the RFP Respondent(s) and the funding sources sufficient to explain the 

timing, form and volume of cash flows expected between each RFP Respondent 

and the identified funding sources.  

3)  An overview schedule of significant expenditures for project implementation 

sufficient to demonstrate that funds will be available when needed for significant 

expenditures.  

4)  A description of immediately available funds, that the RFP Respondent(s) shall 

have access to in order to address unforeseen contingencies that arise during 

project implementation.  

5)  Information describing the RFP Respondent’s plan to obtain Project Financial 

Security within the timeframe required by the Selected Developer Agreement in 

sufficient detail to demonstrate that the RFP Respondent(s) reasonably expect(s) 

to be able to satisfy this requirement if selected as the Selected Developer.  

6)  In the event that a RFP Respondent intends to rely on personnel, material, 

technical, financial, and/or other resources from an Affiliate in its Proposal, the 

RFP Respondent shall provide an Acknowledgment of Support executed by such 

Affiliate, which lists the personnel, material, technical, financial, and/or other 

resources that the RFP Respondent(s) desire(s) the Transmission Provider to 

consider in evaluating the Proposal to demonstrate that such Affiliate is aware of 

the RFP Respondent’s reliance on such Affiliate’s resources and will make such 

resources available if the RFP Respondent’s Proposal is selected.  
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7)   The credit ratings, if applicable, of the RFP Respondent and any Affiliate 

providing financial support pursuant to an Acknowledgment of Support and 

general financial information including audited financial statements and notes for 

the RFP Respondent and any parent or Affiliate providing financial support 

pursuant to an Acknowledgment of Support, as well as pro forma financial 

statements for each calendar year until the RFP Respondent(s) expect(s) to place 

all project facilities into service. 

8)  The RFP Respondent’s financial strategy to facilitate timely replacements and 

rebuilds for the life of the project to demonstrate that it reasonably can be relied 

upon to address catastrophic destruction and normal wear and tear. 

 

VIII.D.5.7. Reasonably Descriptive Design:   

Each Proposal shall contain a reasonably descriptive facility design for each 

Competitive Transmission Facility included in the Competitive Transmission Project.  

Reasonably descriptive facility designs represent descriptions of the core attributes and 

features of a design, not the detailed engineering and design calculations and documents.    

 

VIII.D.5.7.1. Design for Competitive Transmission Line Facilities:   

  For each Competitive Transmission Line Facility, reasonably descriptive 

facility design proposals must include, if applicable, and as further described by 

the applicable RFP, the following:  
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(a) The estimated length of the Competitive Transmission Line 

Facility in miles and the basis for the estimate;   

(b) The proposed conductor type, size, and, if applicable, bundling 

configuration;   

(c) The proposed default or typical structure design attribute(s) (e.g., 

steel vs. wood vs. aluminum vs. concrete, monopole vs. H-frame 

vs. lattice, single circuit vs. double circuit, self-supporting vs. 

guyed, structural calculation assumptions, etc.) to be used for 

tangent, running angle, in-line dead-end, and angle dead-end 

structures when feasible and/or for the majority of the Competitive 

Transmission Line Facilities;   

(d) The estimated positive sequence line impedance and pi-equivalent 

shunt susceptance;  

(e) The calculated normal and emergency seasonal thermal loading 

ratings, including the basis for such calculations;  

(f) The proposed type of lightning protection system to be used when 

feasible and/or for the majority of the Competitive Transmission 

Line Facilities (e.g., shield wires vs. surge arresters, etc.) and key 

attributes (e.g., shielding angle, arrester location and type, etc.);  

(g) The proposed grounding method to be used when feasible and/or 

for the majority of the Competitive Transmission Line Facilities 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

(e.g., ground rods only, counterpoise, etc.) and key attributes (e.g., 

targeted structure footing grounding resistance, etc.);   

(h) The proposed method to address or mitigate adverse impacts of 

galloping conductors and/or Aeolian vibration, if any (e.g., 

Stockbridge dampers, special conductors, etc.); 

(i) The continuous rating of any load carrying switchgear installed on 

the Competitive Transmission Line Facilities; and   

(j) The assumed communications systems to be used for the 

Competitive Transmission Line Facilities to facilitate protective 

relaying (e.g., fiber optic, power line carrier, microwave, etc.). 

 

VIII.D.5.7.2. Design for Competitive Substation Facilities:   

  For each Competitive Substation Facility, reasonably descriptive facility 

design proposals shall include, if applicable, and as further described, by the 

applicable RFP, the following:   

(a) A detailed one-line diagram;  

(b) The proposed protection systems including protection schemes, 

any anticipated interaction with existing/other facilities and 

conceptual protection system design (including backup protection 

systems, if applicable).  Remote system monitoring capability shall 

be described with major features listed (redundancy, monitored 

parameters, etc.);   
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(c) The detailed specifications for proposed power transformers;  

(d) A description of other substation equipment items, including load 

ratings, voltage ratings, fault interrupting ratings, tap data, and 

impedances as applicable, where other substation equipment 

includes, but is not limited to, bus sections, circuit breakers, circuit 

switchers, switches, disconnects, regulating transformers, station 

service transformers, series and shunt capacitors, series and shunt 

reactors, static VAR compensators, DC conversion equipment, 

instrument transformers (metering and relaying), wave traps, and 

surge arresters;   

(e) The proposed line terminal ratings and basis for calculation, 

including limiting element;   

(f) The basis for load rating calculations on any equipment where 

nameplate continuous ratings are not used; and  

(g) A description of the communication system for remote monitoring, 

control and data acquisition facilities, including monitoring and 

control points.   

 

VIII.D.5.7.3. Additional reasonably descriptive facility design data: 

 A RFP may require submission of additional facility design data when 

deemed necessary by the Transmission Provider.  Proposals may also include 

additional facility data when deemed necessary by RFP Respondents, including 
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but not limited to, optional facility design data listed in the Business Practices 

Manuals, which may be considered by the Transmission Provider in the 

evaluation and selection of Proposals.    

 

VIII.D.5.8. Project Implementation: 

Each Proposal shall contain a description of existing and/or planned project 

implementation capabilities, relative to the applicable locations and jurisdictions where 

the Competitive Transmission Facilities will be located, to be used by the RFP 

Respondent(s) to perform the following tasks, as applicable and as further described in 

the applicable RFP:   

(a) Project management;  

(b) Routing/siting evaluation studies for Competitive Transmission Facilities;  

(c) Regulatory permitting;  

(d) Right-of-way and land acquisition for Competitive Transmission  

Facilities;  

(e) Engineering and surveying required for Competitive Transmission 

Facilities;  

(f) Material procurement for Competitive Transmission Facilities;  

(g) Construction of Competitive Transmission Facilities;   

(h) Commissioning/energization of Competitive Transmission Facilities; and  

(i) Safety during construction of the Competitive Transmission Facilities.  
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VIII.D.5.8.1. Additional Project Implementation Capabilities Data: 

A RFP may require the submission of additional data, when deemed 

necessary by the Transmission Provider, related to the policies, processes, 

methods, capabilities, experience, and past performance the RFP Respondent(s) 

Proposals may also include additional information regarding project 

implementation capabilities when deemed necessary by RFP Respondents, 

including but not limited to, existing capabilities and past experience regarding 

project implementation, which may be considered by the Transmission Provider 

in the evaluation and selection of Proposals.  

 

VIII.D.5.9. Operations and Maintenance: 

Each Proposal shall contain a description of existing and/or planned operations, 

maintenance, repair, and replacement capabilities, relative to the locations and applicable 

jurisdictions where the Competitive Transmission Facilities will be located, to be used by 

the RFP Respondent(s) to perform the following tasks, as applicable and as further 

described in the RFP:  

(a) Forced outage response for transmission line circuits and substations;   

(b) Switching for transmission line circuits and substations;  

(c) Emergency repair and testing for transmission line circuits and 

substations;  

(d) Preventative and/or predictive maintenance for transmission line circuits 

and substations, including vegetation management and equipment testing; 
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(e) Maintenance and management of spare parts, spare structures, and/or 

spare equipment inventories for substations and/or transmission lines,  

including description of any agreements to share spare equipment, spare 

parts, and/or spare structures with other transmission entities; 

(f) Real-time operations monitoring and control capabilities, if the 

Competitive Transmission Project contains one or more Competitive 

Substation Facilities;  

(g) Major facility replacements or rebuilds required as a result of catastrophic 

destruction or natural aging through normal wear and tear, including 

financial strategy to facilitate timely replacements and/or rebuilds; and 

(h) Safety during operations and maintenance of the Competitive 

Transmission Facilities. 

 

VIII.D.5.9.1. Local Balancing Authority: 

Each Proposal shall contain a description regarding the RFP Respondent’s 

plan for incorporating the Competitive Transmission Facilities into a Local 

Balancing Authority Area. 

 

VIII.D.5.9.2. Other Operations and Maintenance Capabilities Data: 

 A RFP may require the submission of additional data related to the 

policies, processes, methods, capabilities, experience, and past performance of the 
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RFP Respondents regarding operations, maintenance, repair, and replacement 

when deemed necessary by the Transmission Provider.   

Proposals may also include additional information regarding operations, 

maintenance, repair, and replacement capabilities when deemed necessary by RFP 

Respondents, including but not limited to, existing capabilities and past 

experience regarding operations, maintenance, repair and replacement, which may 

be considered by the Transmission Provider in the evaluation and selection of 

Proposals. 

 

VIII.D.5.10. Participation in the Transmission Planning Process: 

 

While not required, RFP Respondents and Proposal Participants who desire to 

have such participation considered in the evaluation of their Proposal shall state whether 

any RFP Respondent or Proposal Participant, or Affiliate of either, was identified by the 

Transmission Provider eligible to receive planning participation credit for such 

Competitive Transmission Project for which the Proposal is submitted.  Any Proposal 

stating that an Affiliate of a RFP Respondent or Proposal Participant earned the planning 

participation credit shall also identify and describe the relationship between the RFP 

Respondent or Proposal Participant to the Affiliate. 

 

VIII.D.5.11. Disclosure of Assignments or Potential Assignments: 
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Proposals shall include a declaration stating whether or not the RFP 

Respondent(s) will seek to assign the Competitive Transmission Facilities, Competitive 

Transmission Project, or Selected Developer Agreement pursuant to Article 14 of the pro 

forma Selected Developer Agreement.  For all proposed assignments except assignments 

to Project Finance Entities pursuant to Article 14.4 of the Selected Developer Agreement, 

such declaration shall include the identity of the proposed assignee(s) and the material 

terms, including timing, of such proposed assignment. If such assignment is conditioned 

on the occurrence of future events, then a statement of the conditions under which the 

assignment would occur and their anticipated timing shall be included.  If an assignment 

is contemplated to an Affiliate that does not yet exist, then a description of the 

relationship that the RFP Respondent and such future Affiliate will have at the time of 

assignment and any commitments that the RFP Respondent intends to make to support 

the Affiliate shall constitute a sufficient identification of the intended assignee.   

 

VIII.D.5.12. Proposal Attestation: 

Each RFP Respondent shall include an affidavit as part of the Proposal 

submission, signed by an officer of its organization, attesting that: (i) it understands that 

the Transmission Provider’s evaluation of Proposals and designation of a Selected 

Proposal is governed by the Tariff and the Business Practices Manuals; (ii) it agrees to be 

bound by the Tariff and to follow the applicable Business Practices Manuals; (iii) it has 

submitted the Proposal in good faith; (iv) the information submitted by the organization 

in the Proposal is true to the best of the RFP Respondent’s knowledge and belief; (v) it 
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has complied with all Applicable Laws, and Regulations and Good Utility Practice in 

preparing the Proposal; and (vi) if selected, the Respondent agrees to be bound by its 

Proposal.  Furthermore, each Proposal Participant shall include an affidavit as part of the 

Proposal signed by an officer of its organization attesting that: (i) the Aggregate ATRR 

for the Competitive Transmission Project and any required financial information about 

the Proposal Participant and its inputs into the Aggregate ATRR that has been submitted 

by the organization is true to the best of the Proposal Participant’s knowledge and belief; 

and (ii) either (a) that it agrees to execute the ISO Agreement and identify the 

Competitive Transmission Facilities associated with the Competitive Transmission 

Project in Appendix H of the ISO Agreement prior to closing on its conveyed interest 

should the Transmission Provider designate the Proposal as the Selected Proposal; or (b) 

prior to such closing it will demonstrate that it has already executed the ISO Agreement 

and it agrees to identify the Competitive Transmission Facilities associated with the 

Competitive Transmission Project in Appendix H of the ISO Agreement. 

  

 VIII.D.6. Additional Data Requests: 

If, during the evaluation of Proposals, the Transmission Provider determines that 

additional information is required to evaluate the Proposals, the Transmission Provider 

will request, in writing, the additional data from all RFP Respondents, along with the 

timeframe that this data must be submitted.  If the additional data is not submitted within 

the specified timeframe, the Proposal be deemed invalid and will not be evaluated or 

considered further by the Transmission Provider.  This timeframe shall not be less than 
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ten (10) Business Days from when the Transmission Provider issues the additional data 

request.  This data request will not extend the evaluation timeframe defined in Section 

VIII.E.2 of Attachment FF of the Tariff. 

 

VIII.D.7. Proposal Clarifications and Corrections: 

The Transmission Provider will have the right, but not the obligation, during the 

Competitive Developer Selection Process described in Section VIII of Attachment FF of 

the Tariff, to request a RFP Respondent(s) to provide clarifications, corrections, or 

further supporting information to its submitted Proposal(s).  The RFP Respondent(s) shall 

be responsible for any clarifications, corrections, or further supporting information the 

Transmission Provider requires that relates to the Proposal Participants.  In the event the 

RFP Respondent agrees to provide said clarification(s), corrections, or further supporting 

information, the RFP Respondent shall provide these within ten (10) Business Days of 

the Transmission Provider’s request.  If the Transmission Provider accepts the RFP 

Respondent’s clarification(s), corrections, or further supporting information. These shall 

immediately become a part of the submitted Proposal; or upon the Transmission 

Provider’s request, the RFP Respondent shall immediately update its Proposal to reflect 

the accepted clarification(s), corrections, or further supporting information.  In the event 

that the RFP Respondent declines to provide the requested clarification(s), corrections, or 

further supporting information, the Transmission Provider shall evaluate the Proposal as 

submitted. 
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VIII.D.8. Withdrawing Submitted Proposals: 

Prior to the Proposal Submission Deadline, a RFP Respondent may withdraw a 

Proposal that was submitted to the Transmission Provider by informing the Transmission 

Provider as soon as practical in writing.  Any deposits submitted to the Transmission 

Providers associated with the withdrawn Proposal will be returned in full and the 

withdrawn Proposal will not be considered or evaluated by the Transmission Provider. 

A RFP Respondent may withdraw its submitted Proposal after the Proposal 

Submission Deadline by informing the Transmission Provider in writing, as soon as 

practical, but no later than such time that the Transmission Provider publicly announces 

the Selected Proposal for the RFP.  Upon receiving a withdrawal notification, the 

Transmission Provider will stop its evaluation and consideration of the Proposal.  A 

withdrawn Proposal will not relieve the RFP Respondent from its obligations for the pro 

rata costs associated with the full evaluation period nor will the RFP Respondent be 

afforded any refund other than those funds remaining once the Competitive Developer 

Selection Process has been completed for the RFP. 

 

VIII.D.9. Confidential Treatment of Proposals: 

The Transmission Provider will treat information and documents, or portions of 

documents, received from RFP Respondents and/or Proposal Participants, whether 

received as Part of a Proposal, a response to a request for clarification or additional 

information pursuant to Sections VIII.D.6 and VIII.D.7 of this Attachment FF, or 

otherwise, as either Project confidential information pursuant to Section VIII.D.9.a, or 
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non-confidential information pursuant to Section VIII.D.9.b, as set forth below. 

 

VIII.D.9.a  Confidential Information:   

Except as provided in Section VIII.D.9.d, the Transmission Provider will not, 

without the prior written consent of the respective RFP Respondent and/or the Proposal 

Participant, publicly disclose or share any of the following confidential information with 

any individual except for employees of the Transmission Provider or an independent 

contractor of the Transmission Provider who require access to such information to 

perform their duties and have executed the Transmission Provider’s non-disclosure 

and/or CEII agreement: 

(i) All detailed breakdowns of costs, including but not limited to, the itemized costs 

for labor and materials; 

(ii) All details of an RFP Respondent and/or Proposal Participant’s financing 

arrangements; 

(iii) All detailed design, routing, siting, or specialty construction techniques; and 

(iv) Any other information or portions of documents that are clearly labeled and 

specifically designated as ”CONFIDENTIAL,” except for: (1) the items specified 

in Section VIII.D.9.b  of this Attachment FF; and (2) information and/or items 

which the Transmission Provider is otherwise required, or explicitly authorized by 

another provision of the Tariff, to make publicly available. 

 

VIII.D.9.b Non-Confidential Information: 
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The following categories of information shall not be considered confidential or 

maintained as Confidential Information: 

(i) The identity of RFP Respondents and Proposal Participants; 

(ii) The high-level design for Competitive Transmission Facilities; 

(iii) The total estimated cost of the Competitive Transmission Project; 

(iv) The estimated forty (40) year Annual Transmission Revenue Requirement 

(“ATRR”); 

(v) Information relating to any cost-containment measures, and rate-incentives; 

(vi) Information regarding the proposed in-service dates of the Competitive 

Transmission Facilities; 

(vii) The final evaluation score assigned to each Proposal, with the names of the RFP 

Respondents and Proposal Participants redacted or masked; 

(viii) All timetables and milestones agreed to between a Selected Developer(s) and the 

Transmission Provider in the Selected Developer Agreement; 

(ix) All publicly available information;  

(x) Any information for which a RFP Respondent or Proposal Participant has 

provided consent to release; and 

(xi) Any information the Transmission Provider is required to make publicly available 

pursuant to Section VIII.D.9.d of this Attachment FF. 
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VIII.D.9.c Use of Non-Confidential Information–Post-Evaluation Report: 

The Transmission Provider may use the non-confidential information of RFP 

Respondents and Proposal Participants to prepare the public post-evaluation selection 

report for a Competitive Transmission Project required by Section VIII.E.2 of this 

Attachment FF as is reasonably necessary to explain the basis for the Transmission 

Provider’s selection of a Selected Developer.  In all cases, the Confidential Information 

and non-confidential information that was not disclosed in the post-evaluation selection 

report or the publicly posted version of the Selected Developer Agreement shall not 

otherwise be disclosed by the Transmission Provider except as required by Section 

VIII.D.9.d of this Attachment FF.  

i. Use of Selected Developer Non-Confidential Information 

The Transmission Provider may use the non-confidential information of the RFP 

Respondent(s) and Proposal Participants whose Proposal is selected to prepare: (1) 

appendices for a Selected Developer Agreement memorializing the commitments and 

salient features of the Selected Proposal; and (2) a post-evaluation selection report that 

explains the basis for the Transmission Provider’s selection of the Selected Proposal 

pursuant to the comparative analysis required by Sections VIII.E, VIII.E.1, VIII.E.1.1, 

VIII.E.1.2, VIII.E.1.3, and VIII.E.1.4 of this Attachment FF to the Tariff.  The 

Transmission Provider may use such information to the extent reasonably necessary to 

explain why the selection of the Selected Proposal is proper based on the comparative 

analysis required by the Tariff, including discussions of features of the Selected Proposal 
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that the Transmission Provider determined to be important in selecting the Selected 

Proposal.  

 

ii. Use of Non-Confidential Information of RFP Respondents   

  and Proposal Participants whose Proposals are Not Selected  

The Transmission Provider may disclose the non-confidential information of RFP 

Respondents and Proposal Participants whose Proposals were not selected as the Selected 

Proposal only to the extent reasonably necessary to explain why the selection of the 

Selected Proposal is proper based on the comparative analysis required by Sections 

VIII.E, VIII.E.1, VIII.E.1.1, VIII.E.1.2, VIII.E.1.3, and VIII.E.1.4 of this Attachment FF 

to the Tariff.  The Transmission Provider may disclose the non-confidential information 

contained in Section VIII.D.9.b(i) and VIII.D.9.b(ix)-(xi) without masking the 

identity(ies) of the entity(ies) to whom such non-confidential information pertains.  The 

Transmission Provider may disclose the non-confidential information contained in 

Section VIII.D.9.b(ii)-(viii) for RFP Respondents and Proposal Participants whose 

Proposals were not selected as the Selected Proposal but must mask the identities of such 

parties, either through aggregation or the redacting of names, as appropriate for 

comparative purposes.  

 

VIII.D.9.d Other Disclosures of Proposal Information: 

The Transmission Provider will disclose any information submitted in Proposals 

or in response to a request for clarifications and or additional information, whether 
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confidential or non-confidential, that it is otherwise required by or subject to another 

Tariff provision, Commission rule or order, or court order, as ordered by state or federal 

agencies, as reasonably deemed by the Transmission Provider is required to be disclosed 

in connection with a dispute between the Transmission Provider and the entity or entities 

to which such confidential information pertains, or the defense of litigation or a dispute. 

In addition, the Transmission Provider may disclose confidential information contained 

in the Selected Proposal in filings before the Federal Energy Regulatory Commission to 

the extent necessary to explain or enforce commitments made in a Selected Developer 

Agreement provided that the Transmission Provider, consistent 18 C.F.R. Section 

388.112, requests that that the information be treated as confidential and non-public by 

the Commission and its staff and that the information be withheld from public disclosure. 

The Transmission Provider may disclose confidential or non-confidential 

information submitted in Proposals or in response to a request for clarifications and/or 

additional information to Federal Energy Regulatory Commission staff to the extent 

necessary to discuss the Transmission Provider’s implementation of the Competitive 

Developer Selection Process without first obtaining an order provided that the 

Transmission Provider: (1) clearly communicates the confidential nature of the 

information shared; and (2) consistent with 18 C.F.R. Section 388.112, requests that the 

information be treated as confidential and non-public by the Commission and its staff and 

that the information be withheld from public disclosure. 

 

VIII.D.10. Proposal Validation – Review for Completeness: 
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The Transmission Provider will review each submitted Proposal for completeness and 

validate whether the RFP Respondent(s) is/are listed as a Qualified Transmission Developer.  

Within thirty (30) Calendar Days of the Proposal Submission Deadline, the Transmission 

Provider will notify each RFP Respondent if the Transmission Provider identifies that their 

Proposal is incomplete.  Except when any of the RFP Respondents involved in a Proposal were 

not listed as a Qualified Transmission Developer on the date the Proposal was submitted, the 

RFP Respondent(s) will have a single Proposal Cure Period of ten (10) Business Days from the 

date of such notification to submit the requested information to cure any deficiencies in their 

Proposal.  Proposals that are not complete at the end of the Proposal Cure Period will be deemed 

invalid and will not be evaluated or considered further by the Transmission Provider.  Such 

Proposals will be refunded ninety percent (90%) of the initial proposal deposit specified in 

Section V.III.D.2 of Attachment FF of the Tariff, if such initial proposal deposit was submitted 

to the Transmission Provider.  Proposals that include a RFP Respondent that was not listed as a 

Qualified Transmission Developer on the date the Proposal was submitted will also be deemed 

invalid and will not be evaluated or considered further by the Transmission Provider.   The 

Transmission Provider will provide a written explanation to RFP Respondents identifying why 

the Proposal has been disqualified. 

 

VIII.D.11. Posting List of RFP Respondents and Proposals Participants: 

The Transmission Provider will post a list of the RFP Respondents and Proposal 

Participants that submitted completed Proposals in response to an issued RFP on its website at 

the end of the Proposal Cure Period.   
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VIII.D.12. RFP Respondent’s Qualified Transmission Developer status: 

RFP Respondents are required to maintain their status as a Qualified Transmission 

Developer throughout the duration of the Competitive Developer Selection Process.   In the 

event that the Transmission Provider determines that a RFP Respondent has ceased to be a 

Qualified Transmission Developer, the Transmission Provider shall send a written notice of such 

fact to the RFP Respondent, which notice shall state the reason(s) for loss of Qualified 

Transmission Developer status.  The RFP Respondent shall have thirty (30) Calendar Days from 

the Transmission Provider’s notification of loss of Qualified Transmission Developer status to 

remove the grounds for such loss of status.  Any Proposal involving a RFP Respondent that 

ceases to be a Qualified Transmission Developer will be deemed invalid and will not be 

evaluated or considered further by the Transmission Provider if such failure remains uncured 

more than thirty (30) Calendar Days from the date of the notice to the RFP Respondent.  A 

Proposal shall not be deemed invalid if the RFP Respondent cures the loss of Qualified 

Transmission Developer status within the thirty (30) Calendar Day period.  If one or more RFP 

Respondents who have submitted a Joint-Developer Proposal pursuant to Section VIII.D.4.2 is 

disqualified after the cure period, the Joint-Developer Proposal shall be disqualified unless all of 

the RFP Respondents have acknowledged and agreed to be jointly and severally liable for all 

aspects of the submitted Joint-Developer Proposal. If all RFP Respondents submitting a Joint 

Developer Proposal have acknowledged and agreed to be jointly and severally liable for all 

aspects of the submitted Joint-Developer Proposal, then the remaining RFP Respondents shall 

assume the obligations of the RFP Respondent that has failed to cure a loss of Qualified 
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Transmission Developer status and the Joint-Developer Proposal shall not be disqualified. The 

Transmission Provider will provide a written explanation to RFP Respondents identifying why 

the Proposal has been disqualified or, in the event that all RFP Respondents involved in a Joint-

Developer Proposal have acknowledged and agreed to be jointly and severally liable for all 

aspects of the submitted Joint-Developer Proposal, stating that the remaining RFP Respondents 

must assume the obligations of the RFP Respondent that has lost its Qualified Transmission 

Developer status. 

VIII.E. EVALUATION OF PROPOSALS 

The Transmission Provider will have one hundred and sixty-five (165) Calendar Days 

from the Proposal Submission Deadline to evaluate all completed Proposals.  Only those 

Proposals that were submitted prior to the Proposal Submission Deadline and cured of any 

deficiencies pursuant to Section VIII.D.10 of Attachment FF of the Tariff and otherwise have not 

been withdrawn or deemed invalid will be evaluated by the Transmission Provider based on a 

comparative analysis using the evaluation criteria below and as further described in the Business 

Practices Manuals and applicable RFP.  Specific methods used to evaluate various aspects of a 

Proposal shall be described in the Business Practices Manuals.  This comparative analysis 

evaluation will be conducted by Transmission Provider and/or independent consultants 

competent in the areas of finance, transmission facility design, transmission project 

implementation, and transmission operations, maintenance, repair, and replacement.  In 

conducting the comparative analysis evaluation of Proposals, the Transmission Provider and any 

independent expert consultants will be overseen by the Competitive Transmission Executive  

Committee, which will have the exclusive and final authority to determine Selected Proposal.  
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The Transmission Provider may decline to accept any or all Proposals that do not meet the 

Tariff’s requirements for the project classification in question or will not sufficiently address the 

Transmission Issue(s) the RFP was intended to address.  If no Proposals are received from 

Qualified Transmission Developers or selected by the Transmission Provider, the Competitive 

Transmission Project may be cancelled or assigned to the applicable Member(s), as defined 

below: 

(a) Ownership and the responsibility to construct facilities which are connected to a 

single Member’s system belong to that Member;  

(b) Ownership and the responsibilities to construct facilities which are connected 

between two (2) or more Members’ facilities belong equally to each Member, 

unless such Members otherwise agree; and 

(c) Ownership and the responsibility to construct facilities which are connected 

between a Member(s)’ system and a system or systems that are not part of the 

Transmission Provider belong to such Members(s) unless the Member(s) and the 

non-Transmission Provider party or parties otherwise agree. 

 

VIII.E.1. Proposal Evaluation Criteria:   

In evaluating Proposals, the Transmission Provider will consider the following 

general aspects and weighting for each Competitive Transmission Project evaluated:   

(a) Competitive Transmission Line Projects: 
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The following weights will be applied to Competitive Transmission 

Projects containing only Competitive Transmission Line Facilities: 

(i) Cost and reasonably descriptive facility design quality:  30% 

(ii) Project implementation capabilities:  35% 

(iii) Operations, maintenance, repair, and replacement capabilities:  

30% 

(iv) Transmission Provider planning process participations:  5% 

(b) Competitive Substation Projects: 

The following weights will be applied to Competitive Transmission 

Projects containing only Competitive Substation Facilities: 

(i) Cost and reasonably descriptive facility design quality:  30% 

(ii) Project implementation capabilities:  30% 

(iii) Operations, maintenance, repair, and replacement capabilities:  

35% 

(iv) Transmission Provider planning process participations:  5% 

(c) Mixed Competitive Transmission Facility Projects: 

 The following weights will be applied to Competitive Transmission 

Projects containing both Competitive Transmission Line Facilities and 

Competitive Substation Facilities: 

 (i) Cost and reasonably descriptive facility design quality:  35% 
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 (ii) Project implementation capabilities:  30% 

 (iii) Operations, maintenance, repair, and replacement capabilities:  

30% 

 (iv) Transmission Provider planning process participations:  5% 

 

VIII.E.1.1. Cost and Reasonably Descriptive Facility Design: 

When considering cost and reasonably descriptive facility design quality, 

the Transmission Provider shall evaluate, at a minimum and to the extent 

applicable, the following:  

(a) Estimated project cost;  

(i) Estimated project cost(s), as set forth in Section VIII.D.5.3 

of this Attachment FF;  

(ii) Cost estimate rigor, which shall include financial 

assumptions and supporting information to clearly 

demonstrate a thorough analysis in support of the cost 

estimate;    

(iii) Binding cost containment measures as described in Section 

VIII.D.5.5 of this Attachment FF if a Proposal contains any 

such measures relating to the estimated project cost. 

(b) Estimated annual transmission revenue requirement: 

(i) The estimated annual transmission revenue requirement(s), 

as described in Section VIII.D.5.4 of this Attachment FF; 
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(ii) Estimated annual transmission revenue requirement rigor, 

which shall include financial assumptions and supporting 

information to clearly demonstrate a thorough analysis in 

support of the estimated annual transmission revenue 

requirement; and 

(iii) Binding cost containment measures as described in Section 

VIII.D.5.5 of this Attachment FF if a Proposal contains any 

such measures relating to the estimated annual transmission 

revenue requirement(s). 

(c) Electrical design: 

(i) Reasonably descriptive facility electrical design quality; 

and  

(ii) Reasonably descriptive facility electrical design rigor, 

which shall include facility studies performed and other 

specific supporting data that clearly documents and 

supports consideration and attention given to the proposed 

reasonably descriptive facility electrical designs.  For 

reasonably descriptive facility electrical design, the 

Transmission Provider shall consider the items set forth in 

Sections VIII.D.5.7.1 through VII.D.5.7.3 of this 

Attachment FF, as each is applicable to the electrical design 

of Competitive Transmission Facilities discussed in the 
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Proposal. 

(d) Structural design: 

(i) Reasonably descriptive facility structural design quality; 

and 

(ii) Reasonably descriptive facility structural design rigor, 

which shall include facility studies performed and other 

specific supporting data that clearly documents and 

supports consideration and attention given to the proposed 

reasonably descriptive facility structural designs.  For 

reasonably descriptive facility structural design, the 

Transmission Provider shall consider the items set forth in 

Sections VIII.D.5.7.1 through VII.D.5.7.3 of this 

Attachment FF, as each is applicable to the structural 

design of Competitive Transmission Facilities discussed in 

the Proposal. 

 

VIII.E.1.2. Project Implementation Capabilities:   

When considering project implementation capabilities, the Transmission 

Provider shall evaluate, at a minimum and to the extent applicable, the existing 

and/or planned capabilities, competencies, and processes regarding the following 

project implementation categories relative to the locations and jurisdictions where 
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the Competitive Transmission Facilities associated with the Competitive 

Transmission Project are to be located, including:  

(a) Project schedule and management: 

(i) Project implementation schedule, as required by Section 

VIII.D.5.2 of this Attachment FF; and 

(ii) Project management;  

(b) Regulatory permitting, and route/site evaluation:   

  (i) Regulatory permitting; and 

(ii) Route and site evaluation;  

(c) Right of way and land acquisition;  

(d) Construction; 

(i) Engineering and surveying;  

(ii) Material procurement;  

(iii) Facility construction; and 

(iv) Final facility commissioning;  

(e) Previous applicable experience and demonstrated ability;  

(f) Financing and capital resource plan; 

(g) The information and documentation from the detailed financing 

plan required by Sections VIII.D.5.6(1)-(7) of this Attachment FF; 

and 

(h) Safety, as described in Section VIII.D.5.9(h) of this Attachment 

FF. 
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VIII.E.1.3. Operations, Maintenance, Repair, and Replacement 

Capabilities: 

 

When considering operations, maintenance, repair and replacement 

capabilities, the Transmission Provider shall evaluate, at a minimum and to the 

extent applicable, the existing and/or planned capabilities, competencies, and 

processes regarding the following operations and maintenance categories relative 

to the locations and jurisdictions where the Competitive Transmission Facilities 

associated with the Competitive Transmission Project are to be located: 

(a) Normal operations: 

(i) Real-time operations monitoring and control;    

(ii) Switching; and  

(iii) Plan for incorporating the Competitive Transmission 

Facilities into a Local Balancing Authority Area as required 

by Section VIII.D.5.9.1 of this Attachment FF. 

  (b) Non-normal operations: 

(i) Forced outage response; 

 

   (ii) Emergency repair; 

 

(iii) Capabilities to perform major facility replacements or 

rebuilds required to restore the Competitive Transmission 

Facilities as a result of catastrophic destruction, as required 

by Section VIII.D.5.9(g) of this Attachment FF; and 
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(iv) Financial capabilities and strategy to facilitate major 

facility replacements or rebuilds required to restore the 

Competitive Transmission Facilities as a result of 

catastrophic destruction, as required by Section 

VIII.D.5.6(8) of this Attachment FF. 

(c) Maintenance activities:  

 

(i)  Spare parts;  

(ii)  Preventative and/or predictive maintenance and testing;  

  (iii)  Capabilities to perform major facility replacements or 

rebuilds required as a result of natural aging through 

normal wear and tear, as required by Section VIII.D.5.9(g) 

of this Attachment FF; and 

(iv). Financial capabilities and strategy to facilitate major 

facility replacements or rebuilds required as a result of 

normal wear and tear, as required by Section VIII.D.5.6(8) 

of this Attachment FF; and 

(d)  Safety, as described in Sections VIII.D.5.9(h) of this Attachment. 

 

VIII.E.1.4. Transmission Provider Planning Process Participation:   

Within thirty (30) Calendar Days after the date, the Transmission Provider 

Board approves an MTEP containing a Competitive Transmission Project, MISO 

will publicly post a list on its website identifying the entities that have meet the 
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requirements to earn planning participation for such Competitive Transmission 

Project.   Such determination shall be based on relevant planning studies 

performed by such entities and the results supplied to the Transmission Provider 

during the planning process, as well as documentation of transmission project 

ideas submitted by such entities to the Transmission Provider to address the same 

Transmission Issues being addressed by the Competitive Transmission Project for 

which an RFP will be issued.  In evaluating Proposals, the Transmission Provider 

shall determine whether any RFP Respondent or Proposal Participant (including 

Affiliates) qualified to receive such credit.  Credit shall be awarded for a Proposal 

where any RFP Respondent or Proposal Participant named in such Proposal, or an 

affiliate of either, qualifies to receive such credit.   

 

VIII.E.2. Proposal Selection and Posting Selection Report: 

The Transmission Provider will post the name of the Selected Developer(s) on its 

website within one hundred and sixty-five (165) Calendar Days of the Proposal 

Submission Deadline.  Upon posting of the name of the Selected Developer(s), the 

obligation of RFP Respondents not named as the Selected Developer or notified that they 

have been designated as the Alternate Selected Developer(s) pursuant to Section VIII.H 

of this Attachment FF to hold their Proposals open shall cease.  Within thirty (30) 

Calendar Days after the designation of a Selected Proposal and the Selected  

Developer(s) for a Competitive Transmission Project, the Transmission Provider will 

post on its website a report in which it explains the basis for designating the Selected 
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Proposal and Selected Developer(s) for each Competitive Transmission Project.  The 

report will set forth the results of the comparative analysis undertaken by the 

Transmission Provider, the basis for Transmission Provider’s decision(s), and the date(s) 

by which state approval(s) to construct must be achieved based upon when construction 

must begin to timely meet the Transmission Issue(s) to be addressed by the Competitive 

Transmission Project and taking into account the project implementation schedule(s) 

provided by the Selected Developer(s) in its Selected Proposal.   

 

VIII.E.3. Proposal Selection Dispute Resolution: 

Any disputes regarding the developer selection will be referred to the Dispute 

Resolution Process under Attachment HH of this Tariff. 

 

VIII.F. SELECTED DEVELOPER AGREEMENT 

RFP Respondents identified in a Selected Proposal shall execute the pro forma Selected 

Developer Agreement, or request the submission of an unexecuted Selected Developer 

Agreement with the Commission, no later than sixty (60) Calendar Days after the Transmission 

Provider posted the name of the Selected Developer(s) on its website.  The Selected Developer 

Agreement establishes the terms and conditions under which the Selected Developer will 

construct and implement the Competitive Transmission Facilities specified in its Selected 

Proposal.  The Selected Developer Agreement shall be executed by the Selected Developer and 

the Transmission Provider, by an authorized officer or equivalent official with the authority to 

bind their respective organizations.  The Selected Developer(s) for each Competitive 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

Transmission Project, including where the Selected Developer is a Member, will be required to 

sign the Selected Developer Agreement or request it be submitted unexecuted with the 

Commission.  All executed Selected Developer Agreements that conform to the pro forma 

template in Appendix 1 of Attachment FF of the Tariff, will be reported to the Commission in 

the Transmission Provider’s next Electric Quarterly Report after the executed Selected 

Developer Agreement becomes effective on a non-provisional basis.  Any request to file the 

Selected Developer Agreement unexecuted shall be filed with the Commission, together with an 

explanation of any matters as to which the Selected Developer and the Transmission Provider 

disagree, as soon as practicable, but no later than fifteen (15) Calendar Days after receiving the 

request to file the Selected Developer Agreement unexecuted.  An unexecuted Selected 

Developer Agreement should contain terms and conditions deemed appropriate by the 

Transmission Provider for the Competitive Transmission Project.  If the Selected Developer and 

the Transmission Provider agree to proceed with design, procurement, and construction of the 

Competitive Transmission Project under the agreed-upon terms of the unexecuted Selected 

Developer Agreement, they may proceed pending Commission action. 

If the Selected Developer Agreement contains information determined to be confidential 

pursuant to Section VIII.D.9 of Attachment FF of the Tariff, the Transmission Provider will post 

and/or file publicly only a redacted version of the Selected Developer Agreement. 

 

VIII.G. OBLIGATION TO CONSTRUCT COMPETITIVE TRANSMISSION 

PROJECT 

The Selected Developer(s) will assume the responsibility and obligation to construct the 

Competitive Transmission Facilities it is selected to construct.  If the Selected Developer(s) is/are  
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financially incapable of carrying out its construction responsibilities, alternate construction 

arrangements shall be identified.  Depending on the specific circumstances, such alternate 

arrangements shall include solicitation of Transmission Owners to take on financial and/or 

construction responsibilities.  If the delay in construction adversely affects the Transmission 

System reliability, the Transmission Provider shall coordinate with and support the affected 

Transmission Owner(s) regarding any mitigation measures that may be required by the 

Applicable Reliability Standards.   

 However, in the event that a MTEP Appendix A Competitive Transmission Project 

approved by the Transmission Provider Board is being challenged through the Dispute 

Resolution process under Attachment HH of the Tariff or a court proceeding, the obligation of 

the Selected Developer(s) to build the specific Competitive Transmission Project (subject to 

required approvals) is waived until the Competitive Transmission Project emerges from the 

Dispute Resolution process or court proceedings as an approved Competitive Transmission 

Project.  In the event that selection of the Selected Developer to construct a project is being 

challenged through the Dispute Resolution Process under Attachment HH of the Tariff, the 

obligation of the Selected Developer to construct the project pursuant to the Selected Developer 

Agreement is not waived.   
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VIII.H.  ALTERNATE SELECTED DEVELOPER(S) 

At the same time that the Transmission Provider posts the name of the Selected 

Developer(s) on its website, as specified in Attachment FF Section VIII.E.2, the Transmission 

Provider shall also notify the Alternate Selected Developer(s) that it has been selected as the 

Alternate Selected Developer(s). Upon this notification, each Alternate Selected Developer shall 

be required to hold their Proposal open for acceptance by the Transmission Provider for a period 

of one hundred (100) Calendar Days thereafter, unless released earlier by the Transmission 

Provider. The Transmission Provider shall release the Alternate Selected Developer(s) from its 

obligation to hold its Proposal open promptly upon the Selected Developer(s) satisfying all 

conditions necessary for the Selected Developer Agreement to become effective. 

If a Selected Developer does not execute the Selected Developer Agreement or request 

that the Selected Developer Agreement be filed unexecuted, and provide the required Project 

Financial Security within ninety (90) Calendar Days after the Transmission Provider posted the 

name of the Selected Developer(s) on its website, the Transmission Provider shall proceed to 

designate the Alternate Selected Developer(s) as the Selected Developer(s) for the Competitive 

Transmission Project.  Should this be required, the Transmission Provider shall notify the 

Alternate Selected Developer(s) and publicly announce the Alternate Selected Developer(s) as 

the Selected Developer(s).  The Alternate Selected Developer(s) shall then be required to assume 

the obligations of the Selected Developer for the Competitive Transmission Project and shall 

have the same period of time to execute or request the unexecuted filing of the Selected 

Developer Agreement and provide the required Project Financial Security as the originally 

designated Selected Developer(s). 
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VIII.I OBLIGATION TO NEGOTIATE INTERCONNECTION AGREEMENTS 

 The Selected Developer(s) and any Transmission Owner(s) whose facilities will 

interconnect to the Competitive Transmission Facilities that the Selected Developer is obligated to 

construct shall each take commercially reasonable efforts to finalize and execute any required 

Transmission-to-Transmission Interconnection Agreements at least one hundred and twenty 

(120) calendar days before the scheduled in service date of the Competitive Transmission 

Project.  

 

 

IX. VARIANCE ANALYSIS   

After the Transmission Provider Board approves an Eligible Project for inclusion in 

Appendix A of the MTEP, certain circumstances or events may significantly affect the cost, 

schedule, and or the ability of Selected Developers and Transmission Owners to complete and 

place into service the facilities comprising an Eligible Project for which they are responsible as 

specified in the MTEP. Under these circumstances or events, the Transmission Provider may 

need to perform a Variance Analysis in order to further understand the reasons for such 

circumstances or events and to evaluate any potential impacts that they may have on the 

successful completion of the Project or on the Transmission System. 

 

IX.A.  Applicability and Scope of Variance Analysis 
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The provisions set forth in this Section IX of Attachment FF are only applicable to 

Eligible Projects (and the facilities that comprise these projects) approved by the Transmission 

Provider Board for inclusion in Appendix A of the MTEP after December 1, 2015. These 

provisions become applicable upon: (i) the date the Transmission Provider Board approves the 

respective Eligible Project for facilities that are not Competitive Transmission Facilities; or (ii) 

the date the Selected Developer Agreement has been executed or filed unexecuted with the 

Commission for Competitive Transmission Facilities. Facilities comprising Eligible Projects 

shall remain subject to the provisions of Attachment FF Section IX until such facilities have been 

placed into service and placed under the Transmission Provider’s functional control.  

 

IX.B.  Variance Analysis Governance 

The Competitive Transmission Executive Committee shall have the exclusive and final 

authority to oversee and implement Variance Analysis, including the decision to implement any 

of the appropriate Variance Analysis Outcomes pursuant to Section IX.E of this Attachment FF. 

Such exclusive and final authority shall: (1) be subject to the Dispute Resolution provisions of 

Section IX.G of this Attachment FF and to Attachment HH; and (2) shall not prejudice any rights 

or obligations the Transmission Provider, Selected Developer(s), and incumbent Transmission 

Owner(s) have to make filings before the Commission. 

 

IX.C.  Grounds for Variance Analysis 

The following circumstances or events shall trigger the Transmission Provider’s Variance 

Analysis for facilities included in an Eligible Project.   
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IX.C.1. Cost Increase 

If the Transmission Provider determines that the estimated cost to 

complete an entity’s portion of an approved Eligible Project (e.g. the 

competitively bid facilities of the Competitive Transmission Project or the 

facilities assigned to an incumbent Transmission Owner included in an Eligible 

Project(s) either has exceeded or is projected to exceed the Baseline Cost Estimate 

as set forth in Section IX.C.1.1 by twenty-five percent (25%)) or more, the 

Transmission Provider shall initiate a Variance Analysis. 

The Transmission Provider will not consider any portion of cost increases 

under this section to the extent that the Selected Developer has agreed to 

internalize such costs through an accepted binding  containment mechanism(s). 

However in the event that the accepted binding cost-containment mechanism(s) 

are applied and the remaining estimated cost increase still has exceeded or is 

projected to exceed the threshold, the Transmission Provider shall initiate a 

Variance Analysis. 

 

IX.C.1.1. Baseline Cost Estimate 

The Baseline Cost Estimate for an entity’s portion of an Eligible 

Project shall be set as follows: (i) for Competitive Transmission Facilities 

the Baseline Cost Estimate shall be the project cost estimate provided in 

the Selected Proposal as agreed to in the Selected Developer Agreement; 
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and (ii) for the facilities assigned to an incumbent Transmission Owner 

included in the Eligible Project not eligible for the Competitive 

Transmission Process, as described in Attachment FF Section VIII.A of 

the Tariff, the Baseline Cost Estimate shall be the project cost estimate 

provided by the respective Transmission Owner through their status 

update provided upon achieving Milestone #2 pursuant to the Business 

Practices Manuals.  The Baseline Cost Estimate for facilities included in 

an Eligible Project shall be adjusted appropriately based upon any 

approved change orders or as necessary based on the outcome of any 

Variance Analysis conducted for such facilities. 

In the event that an entity’s portion of an Eligible Project is 

reassigned pursuant to Section IX.E.3 of this Attachment FF, the 

Transmission Provider shall adjust the Baseline Cost Estimate to reflect 

the cost estimates and supporting information submitted to the 

Transmission Provider by the applicable Transmission Owner during 

Variance Analysis.  The Transmission Provider shall include such 

information in any filing made to the Commission pursuant to Section 

IX.D.4.E of this Attachment FF.   

 

IX.C.2. Schedule Delays 

If the Transmission Provider determines that the in-service date of 

facilities included in an approved Eligible Project has been or is projected to be 
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delayed beyond the in-service date as established in MTEP Appendix A, the 

Transmission Provider shall meet with the Selected Developer(s), incumbent 

Transmission Owner(s), if applicable, interconnecting Transmission Owner(s), 

and any entities responsible for facilities to which the delayed facilities 

interconnect to discuss whether such delay creates a significant risk of one or 

more NERC reliability standards violations as well as any other material issues, 

including service obligations, economic or public policy needs that may be 

jeopardized as a result of the delay. If any such issues are identified, the 

Transmission Provider shall, in consultation with these entities, develop a plan, as 

necessary, to address potential NERC reliability standards violations as well as 

any other issues that may be of material concern arising from the delay of the 

transmission facilities.    

If the potential NERC reliability standards violations, or other issues of 

material concern, cannot be adequately addressed by the entity responsible for 

constructing the delayed facilities, the Transmission Provider will take 

appropriate action; including but not limited to, determining that Reassignment is 

necessary to complete the transmission solution as set forth in Section IX.E.3 of 

this Attachment FF. 

 

IX.C.3.  Default under the Selected Developer Agreement 

 

If the Transmission Provider determines that a Selected Developer is in 

Default under a Selected Developer Agreement for an Eligible Project pursuant to 
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the terms thereof.   

 

IX.C.4  Inability to Complete Facilities 

If the Transmission Provider makes a determination that a Selected 

Developer or an incumbent Transmission Owner will be unable to complete 

facilities for which it has been designated to construct; where such determination 

may be based on, but is not limited to the following: 

a. A Selected Developer’s or an incumbent Transmission Owner’s inability 

to secure necessary approvals, permits, certificates, financing, resources, 

needed expertise and/or third party support identified in the Selected 

Proposal, property rights, rights of way, or is otherwise unable or unlikely 

to construct the facilities; 

b. A Selected Developer’s or an incumbent Transmission Owner’s 

notification to the Transmission Provider that it is unable or unwilling to 

proceed with construction of its facilities for which it has been designated 

to construct; 

c. A Selected Developer or an incumbent Transmission Owner’s 

abandonment of the facilities it has been designated to construct; 

d. A determination by the Transmission Provider that a Selected Developer is 

no longer a Qualified Transmission Developer; and 

e. A determination by the Transmission Provider that reassignment is 

necessary pursuant to Section IX.E.3 of this Attachment FF. 
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In selecting the appropriate Variance Analysis Outcome to apply where 

the Transmission Provider has determined that a Selected Developer or an 

incumbent Transmission Owner will be unable to complete the facilities for which 

it has been designated to construct, the Transmission Provider will consider, but is 

not limited to considering the following, in addition to the general factors set forth 

in Section IX.D.2.1: 

(i) The reasons that the Selected Developer or the Transmission Owner was 

unable or was unlikely to construct the facilities; 

(ii) Whether the facilities are still needed; 

(iii) Whether a Mitigation Plan, as further described in Section IX.E.2 of this 

Attachment FF, is available that could remedy the ground(s) for Variance 

Analysis, including consideration of the extent to which it will cost; and 

(iv) Whether reassignment, as further described in Section IX.E.3 of this 

Attachment FF, is available, including the impacts of reassigning the 

facilities to another entity. 

 

IX.C.5  Undisclosed Assignments  

 

If the Transmission Provider determines that the Selected Developer has 

assigned the Competitive Transmission Facilities, Competitive Transmission 

Project, or Selected Developer Agreement to an entity not disclosed in its 

Proposal as required by Section VIII.D.5.12 or on terms materially different than 
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those disclosed in the Proposal, except for assignments to a Project Finance Entity 

pursuant to Article 14.4 of the Selected Developer Agreement. 

 

IX.D. Variance Analysis Procedure 

Variance Analysis shall commence when the Transmission Provider makes an 

initial determination that one or more of the grounds for Variance Analysis as described 

in Section IX.C of this Attachment FF exists.  The Transmission Provider will adhere to 

the following steps, as further detailed in the applicable Business Practices Manuals, in 

performing a Variance Analysis: 

 

IX.D.1. Initial Inquiry and Confirmation of Grounds for Variance 

Analysis 

 

Upon making an initial determination that one or more of the grounds for 

Variance Analysis as described in Section IX.C of this Attachment FF exists, the 

Transmission Provider shall notify the applicable Selected Developer or 

Transmission Owner in writing that Variance Analysis has commenced, including 

the ground(s) for commencing Variance Analysis, and a brief description of the 

Transmission Provider’s concerns.  The applicable Selected Developer or 

incumbent Transmission Owner shall be provided an opportunity to be heard by 

the Transmission Provider and present to the Transmission Provider its position 

on whether the identified ground(s) for Variance Analysis exist and what outcome 

it believes is appropriate along with supporting facts and documentation.  If the 

Transmission Provider determines that the ground(s) for Variance Analysis do not 
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exist after considering the Selected Developer or Transmission Owner’s response 

and any other relevant information, the Transmission Provider shall terminate the 

Variance Analysis.  If the Transmission Provider continues to believe that 

reasonable grounds for Variance Analysis exist after considering the Selected 

Developer or Transmission Owner’s response and any other relevant information, 

the Transmission Provider shall continue to commence Variance Analysis and so 

notify the Selected Developer or Transmissions Owner. 

 

IX.D.2. Determination of Variance Analysis Outcome 

If the Transmission Provider continues to believe that reasonable 

ground(s) for Variance Analysis exists pursuant to the process described in 

Section IX.D.1 of this Attachment FF, the Transmission Provider shall further 

investigate the circumstances or events and the relevant facts surrounding the 

facilities identified in Section IX.D.1 above.  Upon completing its investigation, 

the Transmission Provider shall make a determination of which Variance Analysis 

Outcome to apply, as described in Section IX.E of this Attachment FF.  In 

determining which Variance Analysis Outcome to apply, the Transmission 

Provider shall consider the general factors set forth in Section IX.D.2.1 and the 

appropriate factors of Sections IX.E of this Attachment FF. 

 

IX.D.2.1. General Factors in Variance Analysis Outcome 

Determination 

 

 Before deciding to impose any Variance Analysis Outcome 
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authorized by the Tariff in Sections IX.E of this Attachment FF, the 

Transmission provider shall consider the following factors: 

A. The causes of, or reasons for, the circumstances or events 

triggering Variance Analysis, including the degree of fault of the 

applicable Selected Developer or incumbent Transmission Owner; 

B. The potential impacts to the Transmission System and the MTEP, 

including potential reliability, economic, or public policy impacts; 

C. The degree of completion of the Eligible Projects or facilities; 

D. A comparison of the estimated costs of each outcome; 

E. A comparison of the degree to which each outcome will likely 

result in the successful completion of or increase the ability to 

complete the facilities and/or Eligible Projects; and  

F. A comparison of the degree to which each outcome will alleviate 

the ground(s) for Variance Analysis. 

 

IX.D.3. Implementation of Variance Analysis Outcome 

Upon completing the procedures detailed in Section IX.D.2 of this 

Attachment FF, the Transmission Provider shall perform the following as further 

detailed in the Business Practices Manuals: 

A. Inform the applicable Selected Developer(s) or incumbent 

Transmission Owner and any other affected parties of the Variance 

Analysis Outcome in writing; 
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B. Post a description of the Variance Analysis Outcome and the 

reason(s) it was selected on the Transmission Provider’s website, 

redacting any confidential information and or Critical Energy 

Infrastructure Information (CEII) as necessary.  The Transmission  

Provider shall be authorized to publicly disclose confidential 

information, limited in scope to the specific information needed to 

explain the reason(s) Variance Analysis was triggered and why the 

Transmission Provider selected the Variance Analysis Outcome for 

implementation; 

C. Implement the Variance Analysis Outcome in coordination with 

the applicable Selected Developer(s), incumbent Transmission 

Owner(s), and any other affected parties; 

D. If implementation of the Variance Analysis Outcome results in a 

mitigation plan to be placed into effect that alters the schedule, 

cost, design, or scope of a Competitive Transmission Facility, the 

Transmission Provider and Selected Developer shall amend the 

Selected Developer Agreement to include the requirements of the 

mitigation plan or the Transmission Provider shall file such plan 

with the Commission unexecuted; and 

E. If implementation of the Variance Analysis Outcome results in 

Reassignment or Cancellation of Competitive Transmission 

Facilities, the Transmission Provider shall file a Notice of 
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Termination with the Commission to terminate the Selected 

Developer Agreement pursuant to the provisions of the Selected 

Developer Agreement.  In the event that the Transmission Provider 

files a Notice of Termination pursuant to Section IX.E of this 

Attachment FF or otherwise discusses confidential information in 

the course of administrative or judicial proceedings, the 

Transmission Provider may request that the information be treated 

as confidential and non-public pursuant to 18 C.F.R. §1b.20 and 

388.112. 

 

IX.E. Variance Analysis Outcomes 

In determining which Variance Analysis outcome to apply, the Transmission 

Provider shall apply the procedures specified in Section IX.D of this Attachment FF. 

 

IX.E.1. No Action 

The Transmission Provider may determine to take no action when 

Variance Analysis is triggered.  In determining whether to take no action in 

Variance Analysis, the Transmission Provider will consider, but is not limited to, 

the following: 

 

A. The causes of, or reasons for, the circumstances or events 

triggering Variance Analysis, including the degree of fault of the 

applicable Selected Developer or incumbent Transmission Owner; 
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B. The potential impacts to the Transmission System and the MTEP, 

including any potential reliability, economic, or public policy 

impacts; 

 

C. The degree of completion of the Eligible Projects or facilities; and 

 

D. The cost and impacts of implementing another Variance Analysis 

Outcome pursuant to Sections IX.E.2 through IX.E.4 of this 

Attachment FF as compared to taking no action. 

 

IX.E.2. Mitigation Plan(s) 

The Transmission Provider may allow a Selected Developer or incumbent 

Transmission Owner to alleviate the ground(s) for the Variance Analysis through 

a mitigation plan.  If the Transmission Provider determines that a delay in the 

applicable facilities and/or Eligible Project’s in-service date may cause the 

Transmission Provider or one or more Transmission Owners, Selected 

Developers, or non-Members to violate any Applicable Reliability Standards, the 

Transmission Provider shall identify the potential violation(s) and direct the 

impacted entities to develop a mitigation plan in coordination with the 

Transmission Provider.  The Transmission Provider, the impacted Transmission 

Owners(s) and/or Selected Developers, as applicable, shall take any and all 

reasonable actions necessary to meet the requirements of the mitigation plan and 

Applicable Reliability Standards. 
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Mitigation plans may also be utilized to address ground(s) for Variance 

Analysis arising under Sections IX.C.1 through IX.C.5 that do not involve a delay 

of the in-service date that potentially causes violations of Applicable Reliability 

Standards, should the Transmission Provider determine it is appropriate.  In 

determining whether to require a mitigation plan, the Transmission Provider will 

consider the factors set forth in Sections IX.D.2.1 and IX.E.1 of this Attachment 

FF as well as, but not limited to: 

A. The extent to which the ground(s) for Variance Analysis can be 

remedied through a mitigation plan, if successfully implemented, 

including the extent to which cost can be restored to baseline and 

the required in-service date realized; 

B. The willingness of the Selected Developer(s) or incumbent 

Transmission Owner(s) to implement the mitigation plan, 

including their willingness to bear the costs thereof; 

C. The resources and ability of the Selected Developer(s) or 

incumbent Transmission Owner(s) to successfully implement the 

mitigation plan; and 

D. Whether the Transmission Owner(s) that would receive the 

reassigned facilities would be better able to alleviate the ground(s) 

for Variance Analysis than the Selected Developer. 

The mitigation measures may include, without limitation, any one or 
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combination of the following components: (i) an updated implementation plan; 

(ii) an operating procedure; or (iii) alternative facilities and or projects to mitigate 

reliability violations.  If a mitigation plan is used, the Transmission Provider and 

Selected Developer shall work together to amend the Selected Developer 

Agreement to reflect the mitigation plan. In the event that the Selected Developer 

or incumbent Transmission Owner refuses to execute the Transmission Provider’s 

proposed mitigation plan or offer a substitute plan reasonably acceptable to the 

Transmission Provider, the Transmission Provider may elect either to file its 

proposed mitigation plan with the Commission unexecuted, select an alternate 

Variance Analysis Outcome or, in if the Selected Developer is a signatory to the 

ISO Agreement, proceed thereunder. 

 

IX.E.3. Reassignment 

The Transmission Provider may determine to reassign Competitive Transmission 

Facilities in accordance with Section IX.E.3.1 of this Attachment FF.  Reassignment shall 

also be proper if a Selected Developer fails to maintain its Qualified Transmission 

Developer status after the expiration of any applicable cure period.  If a Selected 

Developer is the incumbent Transmission Owner whose service area is the service area 

for which the facilities triggering Variance Analysis are located, the Transmission 

Provider shall seek recourse through the ISO Agreement or FERC, as appropriate.  In all 

other cases, the Transmission Provider will consider the factors set forth in Sections 

IX.D.2.1, IX.E.1, and IX.E.2 of this Attachment FF as well as the following, in 
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determining whether Reassignment is applied including but not limited to:   

A. Whether a mitigation plan would be sufficient to alleviate the ground(s) 

for Variance Analysis; 

B. The actions that the incumbent Transmission Owner(s), to whom the 

facilities would be reassigned to if the Transmission Provider selects the 

Reassignment Variance Analysis Outcome, would reasonably be required 

to take to successfully complete the facilities; 

C. The incremental costs of the Reassignment Variance Analysis Outcome; 

and 

D. The extent of any potential delay that the Reassignment Variance Analysis 

Outcome may cause and any potential impacts on reliability. 

 

If the Transmission Provider selects the Reassignment Variance Analysis 

Outcome, the Selected Developer(s) shall be obligated to work cooperatively and 

in good faith with the Transmission Provider, the incumbent Transmission 

Owner(s), and the affected Transmission Owner(s) and/or non-MISO 

transmission owners, to implement the transition. 

 

IX.E.3.1. Procedure for Reassignment 

Prior to making any determination to reassign facilities or projects, 

the Transmission Provider shall consult with the entity or entities to which 

such facilities or projects would be assigned to ascertain: (1) the 
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willingness of such entities to develop, own, operate, and maintain such 

facilities or project; (2) the estimated costs submitted by such entities and 

the certainty of such estimates; and (3) the proposed schedule submitted 

by such entity or entities for developing the reassigned facilities or 

projects and the degree of certainty of such schedule.  Reassigned facilities 

and or projects will be offered to the applicable Transmission Owner(s), as 

defined below:   

 A. Ownership and the responsibility to construct facilities which are 

connected to a single Transmission Owner’s system belong to that 

Transmission Owner;  

 B.  Ownership and the responsibilities to construct facilities which are 

connected between two (2) or more Owners’ facilities belong equally to 

each Transmission Owner, unless such Transmission Owners otherwise 

agree; and  

 C. Ownership and the responsibility to construct facilities which are 

connected between a Transmission Owner(s)’ system and a system or 

systems that are not part of the Transmission Provider belong to such 

Transmission Owner(s) unless the Transmission Owner(s) and the non-

Transmission Provider party or parties otherwise agree.   

If the applicable Transmission Owner(s) decline to construct the 

reassigned facilities and or Eligible Project, the Transmission Provider 

will reassign, as applicable, the facilities and/or Eligible Projects through 
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the Competitive Transmission Developer Selection Process, as described 

in Section VIII of Attachment FF of the Tariff. 

   

IX.E.4. Cancellation of Facilities and or Projects 

The Transmission Provider may determine to cancel Eligible Projects 

and/or facilities comprising such projects.  In determining whether to cancel 

Eligible Projects or facilities, the Transmission Provider will consider the factors 

set forth in Sections IX.D.2.1, IX.E.1, IX.E.2, and X.E.3 of this Attachment FF. 

 

IX.F. Variance Analysis Confidentiality 

The Transmission Provider shall not disclose to the public that a Variance 

Analysis has commenced until such time as it has confirmed its initial determination that 

a ground for Variance Analysis exists pursuant with Section IX.D.1 of this Attachment 

FF.  Notwithstanding the preceding sentence, the Transmission Provider shall be allowed 

to disclose that it is commencing a Variance Analysis to third parties, including 

interconnecting Transmission Owners, Selected Developers, or non-Members from 

whom the Transmission Provider requires information to determine whether the 

ground(s) for Variance Analysis exist.  However, no confidential information will be 

disclosed when the Transmission Provider solicits information from third parties unless 

and to the extent such disclosure is needed to obtain information necessary to determine 

any potential NERC reliability standards violations, service obligation issues, and 

economic or public policy needs that may be jeopardized. 
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In the event that the Transmission Provider determines pursuant to Section IX.D.1 

of this Attachment FF that ground(s) for Variance Analysis do not exist, the Transmission 

provider shall treat any information collected pursuant to Section IX.D.1 as Project 

Confidential Information.  In the event that the Transmission Provider determines 

pursuant to IX.D.1 of this Attachment FF that ground(s) for Variance Analysis do exist, 

the Transmission provider shall be authorized to share Project Confidential Information 

with such third parties as the Transmission Provider determines are reasonably necessary 

in order to enable the Transmission Provider to obtain needed input and information to 

identify any potential system reliability impacts of Variance Analysis Outcomes, 

including impacts from any potential NERC reliability standards violations, service 

obligation issues, and economic or public policy needs that may be jeopardized.  The 

Transmission Provider shall consult with the Selected Developer and or the incumbent 

Transmission Owner prior to sharing any such confidential information for the purposes 

of discussing reasonable confidentiality safeguards. 

 

IX.G. Variance Analysis Dispute Resolution 

All disputes by the affected Selected Developer or Transmission Owner shall be 

addressed in accordance with the provisions of Attachment HH, except that disputes 

involving the termination of a Selected Developer Agreement shall be addressed in 

accordance with the Dispute Resolution provisions of the Selected Developer Agreement.  

 

IX.H Project Financial Security 
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The Transmission Provider may utilize Project Financial Security to cover the 

costs of Variance Analysis resulting from Default under the Selected Developer 

Agreement.  In such event, the Transmission Provider may draw upon such funds after 

confirming that a Default exists pursuant to Section IX.D.1 of this Attachment FF.  The 

Transmission Provider shall utilize such funds to offset any costs reasonably incurred by 

the Transmission Provider in performing a Variance Analysis, transitioning the 

Competitive Transmission Project to a new Selected Developer and/or incumbent 

Transmission Owner(s), and otherwise distribute such funds as determined by the 

Commission to cover Variance Analysis and transition costs.  Costs for which Project 

Financial Security funds may be used include reasonable consultant fees, attorneys’ fees, 

costs of litigation and or regulatory proceedings, and staffing costs directly attributable to 

taking actions under the Variance Analysis provisions of the Tariff.  The Transmission 

Provider shall track its use of Project Financial Security and provide an informational 

filing to the Commission within six (6) months after the Transmission Provider concludes 

implementation of the selected outcome. 

 

X. Interregional Coordination and Cost Allocation with the Southeastern Regional 

Transmission Planning Region  

The public utility transmission providers in the Southeastern Regional Transmission Planning 

region (“SERTP”) and the Midcontinent Independent System Operator region (“MISO”) shall 

undertake the interregional transmission coordination and cost allocation procedures under 

Section X of this Attachment FF.  
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Where the regional transmission planning process is referenced as part of this 

interregional transmission coordination process the applicable regional transmission planning 

process for the Transmission Provider is described in Attachment FF; and is described for the 

SERTP in attachment K of the applicable SERTP transmission provider. 

A. Interregional Transmission Coordination 

1. Annual Meeting: Representatives of the SERTP and staff of the 

Transmission Provider will meet no less than once per year to facilitate the 

interregional coordination procedures described below (as applicable).  

Representatives of the SERTP and staff of the Transmission Provider may meet 

more frequently during the evaluation of interregional transmission project(s) 

proposed for purposes of interregional cost allocation between the SERTP and the 

Transmission Provider transmission planning regions. 

2. Website Posting of Information on Interregional Coordination: The 

Transmission Provider shall utilize the regional planning website for 

communication of information related to these coordinated interregional 

transmission planning procedures. The Transmission Provider shall coordinate 

with the SERTP with respect to the posting of materials to the regional planning 

website related to the interregional coordination procedures between the SERTP 

and the Transmission Provider transmission planning regions. The Transmission 

Provider shall, at a minimum, provide the following on the regional planning 

website: 
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a. Interregional coordination and cost allocation procedures between the 

SERTP and Transmission Provider; 

b. Links to where stakeholders can register (if applicable/available) for the 

stakeholder committees or distribution lists of the SERTP;  

c. Documents related to joint evaluation of interregional transmission projects; 

and 

d. Status report on interregional transmission projects selected for purposes of 

interregional cost allocation between the SERTP and the Transmission 

Provider. 

B. Model and Data Exchange  

At least annually, the Transmission Provider and the SERTP shall exchange their then-

current regional transmission plans including power-flow models and associated data 

used in the regional transmission planning processes to develop such transmission 

plan(s).   This exchange will occur when such data is available in each of the regional 

transmission planning processes, typically during the first calendar quarter of each year. 

Additional transmission-based models and data may be exchanged between the SERTP 

and the Transmission Provider as necessary and if requested.  For purposes of their 

interregional coordination activities, the Transmission Provider and SERTP will 

exchange only data and models used in the development of their then-current regional 

transmission process and plans. This data will be posted on the pertinent regional 

transmission planning process’ websites, consistent with the posting requirements of the 

respective regional transmission planning processes, and subject to the applicable 
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treatment of confidential data and Critical Energy Infrastructure Information (CEII).  The 

Transmission Provider shall notify SERTP of such posting.     

C. Identification and Joint Evaluation of Proposed Interregional Transmission 

Projects 

 

1. Identification of Interregional Transmission Projects:  At least biennially, 

the Transmission Provider and the SERTP shall meet to review the respective 

regional transmission plans.  Such plans include each region’s transmission 

needs as prescribed by each region’s planning process.  This review shall 

occur on a mutually agreeable timetable, taking into account each region’s 

regional transmission planning process timeline.  If through this review, the 

Transmission Provider and the SERTP identify a potential interregional 

transmission project that may be more efficient or cost-effective than 

regional transmission projects, the Transmission Provider and the SERTP 

shall jointly evaluate the potential interregional transmission project pursuant 

to Section X.C.4.  

2. Identification of Interregional Transmission Projects by Stakeholders:  

Stakeholders and transmission developers (pursuant to Section X.D.1) may also propose 

interregional transmission projects that may be more efficient or cost-effective than 

regional transmission projects pursuant to the procedures in each region’s regional 

transmission planning processes.    

3. Identification of Interregional Transmission Projects by Developers: 
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Interregional transmission projects proposed for interregional cost allocation 

purposes (“Interregional CAP”) must be submitted in both the Transmission 

Provider and the SERTP regional transmission planning processes. The project 

submittal must satisfy the requirements of Section X.D.1 except for the benefit-to-

cost ratio requirements of Section X.D.1.a.ii3. The submittal must identify the 

potential transmission project as interregional in scope and identify the 

Transmission Provider and the SERTP as regions in which the project is proposed 

to interconnect. The Transmission Provider will verify whether the submittal for 

the potential interregional transmission project satisfies all applicable 

requirements.  Upon finding that the proposed interregional transmission project 

satisfies all such applicable requirements, the Transmission Provider will notify 

the SERTP.  Once the potential project has been proposed through the regional 

transmission planning processes in both regions, and upon both regions so 

notifying one another that the project is eligible for consideration pursuant to their 

respective regional transmission planning processes, the Transmission Provider 

and the SERTP will jointly evaluate the proposed interregional projects pursuant 

to Sections X.C and X.D.  

4. Evaluation of Interregional Transmission Projects:  The Transmission 

Provider and the SERTP shall act through their respective regional transmission planning 

processes in the joint evaluation of potential interregional transmission projects identified 

 
3 A transmission developer is not responsible for determining the benefit-to-cost ratio referenced in Section 

X.D.1.a.ii in a project submittal.  However, an interregional transmission project proposed for Interregional CAP 

must ultimately satisfy the benefit-to-cost ratio requirements in accordance with the provisions of Section X.D.1.a.ii 

and X.D.3. 
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pursuant to Sections X.C.1 and X.C.2 to determine whether the inclusion of any potential 

interregional transmission projects in each region’s regional transmission plan would be 

more efficient or cost-effective than regional projects.  Such analysis shall be consistent 

with accepted transmission planning practices of the respective regions and the methods 

utilized to produce each region’s respective regional transmission plan(s).  The 

Transmission Provider will evaluate potential interregional transmission projects 

consistent with Section I.C.6 and Section II of Attachment FF.  

5. Review of Proposed Interregional Transmission Projects:  Initial coordination 

activities regarding potential interregional transmission projects will typically begin 

during the third quarter of each calendar year.  The Transmission Provider and the 

SERTP will exchange status updates regarding interregional transmission projects that 

are newly proposed or that are currently under consideration as needed.  These status 

updates will generally include, if applicable: (i) an update of the region’s evaluation of 

the proposal(s); (ii) the latest calculation of benefits (as identified pursuant to  Section 

X.D.2); and (iii) the anticipated timeline for future assessments.  

6. Coordination of Assumptions Used in Joint Evaluation:  The Transmission 

Provider and the SERTP will coordinate assumptions and data used in joint evaluations, 

as necessary, including items such as: 

a. Expected timelines and milestones associated with the joint 

evaluation; 

b. Study assumptions; 

c. Models; and 
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d. Benefit calculations (as identified pursuant to Section X.D.2).    

D. Interregional Cost Allocation:  If an interregional transmission project is 

proposed for Interregional CAP in the SERTP and the Transmission Provider 

transmission planning regions, then the following cost allocation and benefits 

calculations, as identified pursuant to Section X.D.2, shall apply to the project:  

1. Interregional Transmission Projects Proposed for Interregional Cost 

Allocation Purposes:  

a. For a transmission project to be eligible for Interregional CAP 

within the SERTP and the Transmission Provider, the project must:   

i. Interconnect to transmission facilities in both the SERTP and 

Transmission Provider regions. The facilities to which the project 

is proposed to interconnect may be either existing facilities or 

transmission projects included in the regional transmission plan 

that are currently under development4  

ii. Have a combined benefit-to-cost ratio of 1.25 or higher to the 

SERTP and Transmission Provider regions, as calculated in 

Section X.D.3; and  

iii. Meet the threshold and qualification criteria for transmission 

projects potentially eligible to be included in the respective 

regional transmission plans for purposes of cost allocation in the 

 
4 For the MISO region, “under development” refers to Appendix A projects under development approved by the 

MISO Board of Directors. 
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Transmission Provider and the SERTP, pursuant to their respective 

regional transmission planning processes. 

b. On a case-by-case basis, the Transmission Provider and the SERTP 

may consider an interregional transmission project that does not satisfy all 

of the criteria specified in this Section X.D.1, but that: (i) meets the 

threshold criteria for a project proposed to be included in the regional 

transmission plan for purposes of cost allocation in only one of the two 

regions; and (ii) would be interconnected to transmission facilities in both 

the SERTP and Transmission Provider regions.  The facilities to which the 

project is proposed to interconnect may be either existing facilities or 

transmission projects included in the regional transmission plan that are 

currently under development.  

c. The transmission project must be proposed for purposes of cost 

allocation in both the SERTP and the Transmission Provider. The project 

submittal must satisfy all criteria specified in the respective regional 

transmission processes, including the respective timeframes for submittals 

proposed for cost allocation purposes. If a project is proposed by a 

transmission developer, the transmission developer must also satisfy the 

qualification criteria specified by each region.  

2. Calculation of Benefits for Interregional Transmission Projects Proposed 

for Interregional Cost Allocation Purposes: The benefits used to establish 

the allocation of costs of a transmission project proposed for Interregional 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Transmission Expansion Planning Protocol 

ATTACHMENTS 89.0.0 

 

 Effective On: August 16, 2023 

 

CAP between the SERTP and the Transmission Provider shall be determined 

as follows:  

a. Each transmission planning region, acting through its regional 

transmission planning process, will evaluate proposals to determine 

whether the proposed project(s) addresses transmission needs that are 

currently being addressed with projects in its regional transmission plan 

and, if so, which projects in the regional transmission plan could be 

displaced by the proposed project(s).  

b. Based upon its evaluation, each region will quantify its benefits based 

upon the transmission costs that each region is projected to avoid due to its 

transmission projects being displaced by the proposed interregional 

transmission project as follows:  

 

i. for the SERTP, the total avoided costs of projects included 

in the then-current regional transmission plan that would be 

displaced if the proposed interregional transmission project 

was included; and  

ii. for the Transmission Provider, the total avoided costs of 

projects included in the then-current regional transmission 

plan that would be displaced if the proposed interregional 

transmission project was included.   
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The benefits calculated pursuant to this Section X.D.2 are not necessarily 

the same as the benefits used for purposes of regional cost allocation.  

3. Calculation of Benefit-to-Cost Ratio for an Interregional Transmission 

Project Proposed for Interregional CAP:   

Prior to any regional benefit-to-cost ratio calculation pursuant to either 

regional transmission planning process, the combined interregional benefit-to-

cost ratio, referenced in Section X.D.1.a, shall be calculated for an 

interregional transmission project proposed for Interregional CAP.  Such 

calculation shall be performed by dividing the sum of the present value of the 

avoided project cost determined in accordance with Section X.D.2.b.i for the 

SERTP region and the present value of avoided project cost determined in 

accordance with Section X.D.2.b.ii for the Transmission Provider region by 

the present value of the proposed interregional transmission project’s total 

project cost. The present values used in the cost calculation shall be based on 

a common date, comparable cost components, and the latest cost estimates 

used in the evaluation of the interregional transmission project.  The combined 

interregional benefit-to-cost ratio will be assessed in addition to, not in the 

place of, the SERTP’s and the Transmission Provider’s respective regional 

benefit-to-cost ratio assessment(s) (if applicable) as specified in the respective 

regional processes.  
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4. Inclusion in Regional Transmission Plans:  An interregional transmission 

project proposed for Interregional CAP in the transmission planning regions 

of the SERTP and the Transmission Provider will be included in the 

respective regional transmission plans for purposes of cost allocation after:  

a. Each region has performed all evaluations, as prescribed in its regional 

transmission planning process, necessary for a project to be included in its 

regional transmission plan for purposes of cost allocation including any 

regional benefit-to-cost ratio calculations.  Each region shall utilize the 

benefit calculation(s) as defined in such region’s regional transmission 

planning process (for purposes of clarity, these benefits are not necessarily 

the same as the benefits determined pursuant to Section X.D.2).  Each 

region shall utilize the cost calculation(s) as defined in such region’s 

regional transmission planning process.  The anticipated percentage 

allocation of costs of the interregional transmission project to each region 

shall be based upon the ratio of the region’s benefits to the sum of the 

benefits, both as determined pursuant to Section X.D.2, identified for both 

the SERTP and the Transmission Provider.    

b. Each region has obtained all approvals, as prescribed in its regional 

process, necessary for a project to be included in the regional transmission 

plan for purposes of regional cost allocation.  

5. Allocation of Costs Between the SERTP and the Transmission Provider 

Regions:  The cost of an interregional transmission project, selected for 
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purposes of cost allocation in the regional transmission plans of both the 

SERTP and the Transmission Provider, will be allocated as follows:  

a. Each region will be allocated a portion of the interregional transmission 

project’s costs in proportion to such region’s benefit as calculated pursuant 

to Section X.D.2 to the sum of the benefits identified for both the SERTP 

and the Transmission Provider calculated pursuant to Section X.D.2. 

i. The benefits used for this determination shall be based upon 

the benefit calculation most recently performed – pursuant to 

the method described in Section X.D.2 – before each region 

included the project in its regional transmission plan for 

purposes of cost allocation and as approved by each region.  

b. Costs allocated to each region shall be further allocated within each region 

pursuant to the cost allocation methodology contained in its regional 

transmission planning process. 

6. Milestones of Required Steps Necessary to Maintain Status as Being 

Selected for Interregional Cost Allocation Purposes:  Once selected in the 

respective regional transmission plans for purposes of cost allocation, the 

transmission owners in the SERTP planning region that will be allocated costs 

of the transmission project,  the Transmission Provider, and the transmission 

developer(s) must mutually agree upon an acceptable development schedule 

including milestones by which the necessary steps to develop and construct 

the interregional transmission project must occur.  These milestones may 
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include (to the extent not already accomplished) obtaining all necessary 

rights-of-way and requisite environmental, state, and other governmental 

approvals and executing a mutually-agreed upon contract(s) between the 

applicable transmission owners in the SERTP planning region, the 

Transmission Provider and the transmission developer.  If such critical steps 

are not met by the specified milestones and then afterwards maintained, then 

the Transmission Provider and the SERTP may remove the transmission 

project from the selected category in the regional transmission plans for 

purposes of cost allocation. 

7. Interregional Transmission Project Contractual Arrangements:  The 

contracts referenced in Section X.D.6 will address terms and conditions 

associated with the development of the proposed interregional transmission 

project included in the regional transmission plans for purposes of cost 

allocation, including but not limited to: 

a. Engineering, procurement, construction, maintenance, and operation of the 

proposed transmission project, including coordination responsibilities of 

the parties; 

b. Emergency restoration and repair; 

c. The specific financial terms and specific total amounts to be charged by 

the transmission developer of the transmission project to each beneficiary, 

as agreed to by the parties; 

d. Creditworthiness and project security requirements; 
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e. Milestone reporting, including schedule of projected expenditures; 

f. Reevaluation of the transmission project; and 

g. Non-performance or abandonment. 

8. Removal from Regional Transmission Plans:  An interregional transmission 

project may be removed from the SERTP’s or the Transmission Provider’s 

regional transmission plan(s) for Interregional CAP: (i) if the transmission 

developer fails to meet developmental milestones; (ii) pursuant to the 

reevaluation procedures specified in the respective regional transmission 

planning processes; or (iii) if the project is removed from one of the region’s 

regional transmission plans pursuant to the requirements of its regional 

transmission planning process.  

a. The Transmission Provider shall notify the SERTP if an interregional 

transmission project or a portion thereof is likely to be, and/or is actually 

removed from its regional transmission plan. 

E. Transparency  

1. Stakeholders will have an opportunity to provide input and feedback 

within the respective regional transmission planning processes of the 

SERTP and the Transmission Provider related to interregional 

transmission projects identified, analysis performed, and any 

determination/results.  Stakeholders may participate in either or both 

regions’ regional transmission planning processes to provide their input 
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and feedback regarding the interregional coordination between the SERTP 

and the Transmission Provider. 

2.  The Transmission Provider shall use the existing planning stakeholder 

forums, such as the Planning Advisory Committee and Sub-regional 

Planning Meetings, to review with stakeholders the interregional activities 

associated with the SERTP. 

3. The Transmission Provider will post a list, on the Regional Planning 

Website, of interregional transmission projects proposed for purposes of 

cost allocation in both the Transmission Provider and the SERTP regions 

that are not eligible for consideration because they do not satisfy the 

regional project threshold criteria of one or both of the regions as well as 

post an explanation of the thresholds the proposed interregional projects 

failed to satisfy. 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

ATTACHMENT FF-1 

List of Planned Projects to be Excluded from Regional Cost Allocation 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ALT 90 Emery – Lime  189 Emery  Lime Creek  2 161  1-Jun-06

 $8,000,000 Planned 

   

Creek 161 ckt 2, 

   

Sum rate 326 

 

 

ALT 93 Poweshiek – Reasnor 187 Poweshiek  Reasnor  1 161  1-Jun-05

 $6,200,000 Planned 

   

161 ckt 1, Sum 

   

Rate 326 

 

 

ALT 588 Asbury – Lore  660 Asbury  Lore  1 161  1-Jun-05

 $411,940 Planned 

   

161 kV line 

 

 

Ameren 77 Callaway – Franks 46 Callaway  Franks  1 345  1-Dec-06

 $28,776,100 Planned 
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FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 
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345 kV line 

 

 

Ameren 78 Jefferson City Area 50 Moreau  Apache Flats  1 161  1-Jun-07

 $13,297,900 Planned 

 

  Development 

 

  (Moreau – Apache Flats 

 

  161, Loose Creek – 

 

  Jefferson City 345, 

 

  Jefferson City 345/161 tx) 

 

 

 

 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 78 Jefferson City Area 59 Loose Creek  Jefferson City  1 345  1-Jun-07

 $7,242,200 Planned 

 

  Development 
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ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

  (Moreau – Apache Flats 

 

  161, Loose Creek – 

 

  Jefferson City 345, 

 

  Jefferson City 345/161 tx) 

 

 

Ameren 78 Jefferson City Area 65 Jefferson City  transformer  1 345 161 1-Jun-07

 $4,677,200 Planned 

 

  Development   345/161 

 

  (Moreau – Apache Flats 

 

  161, Loose Creek – 

 

  Jefferson City 345, 

 

  Jefferson City 345/161 tx) 

 

 

Ameren 87 St. Francois –  53 St. Francois  Rivermines  3 138  1-Jun-05

 $12,102,400 Planned 

 

  Rivermines 138 ckt 3, 

 

  Sum rate 418 

 

 

Ameren 88 Tazewell – E.  42 Tazewell  E. Springfield  1 138  28-Feb-05

 $8,468,800 Planned 

 

  Springfield 138 

 

  kV line rebuild 

 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

Ameren 126 Rivermines –  29 Rivermines  Clark  1 138  1-Jun-05

 $2,581,200 Planned 

 

  Clark 138 ckt 1, 

 

  Sum rate 418 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 127 Newton Plant – 41 Newton Plant  breaker   138  1-Jun-05

 $447,500 Planned 

  

  breaker     replacements (2) 

 

  replacements (2), 

 

  138 ckt, Sum rate 

 

 

Ameren 128 California –  45 California  Barnett  1 161  1-Jun-05

 $289,300 Planned 

 

  Barnett 161 ckt 1, 

 

  Sum rate 180 
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FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

Ameren 129 Conway – breaker 49 Conway  breaker   138  1-Jun-06

 $635,300 Planned 

 

  additions 138 ckt,    additions 

 

  Sum rate 

 

 

Ameren 130 Warson – breaker 54 Warson  breaker   138  1-Jun-06

 $618,300 Planned 

 

  additions 138 ckt,    additions 

 

  Sum rate 

 

 

Ameren 131 Kansas West – 387 Kansas West  Sidney  1 345  1-Jun-05

 $904,600 Planned 

 

  Sidney (breaker    (breaker addition 

 

  addition at     at Kansas) 

 

  Kansas) 345 ckt 1,     

 

  Sum rate 

 

 

Ameren 132 Paxton – Paxton 389 Paxton  Paxton East  1 138  1-Jun-05

 $540,300 Planned 

 

  East (reconductor)    (reconductor) 

 

  138 ckt 1, Sum rate 

 

 

 

 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 133 Cahokia – Meramec 43 Cahokia  Meramec  1 138  1-Jun-06

 $1,287,200 Planned 

 

  (reconductor) 138 ckts    (reconductor) 

 

  1 & 2, Sum rate 473 

 

 

Ameren 133 Cahokia – Meramec 44 Cahokia  Meramec  2 138  1-Jun-06

 $1,287,200 Planned 

 

  (reconductor) 138 ckts    (reconductor) 

 

  1 & 2, Sum rate 473 

 

 

Ameren 135 Campbell – Maline 47 Campbell  Maline  1 138  1-Jun-06

 $712,150 Planned 

   

(reconductor) 138 ckts    (reconductor) 

 

  1 & 2, Sum rate 478 

 

 

Ameren 135 Campbell – Maline 48 Campbell  Maline  2 138  1-Jun-06

 $712,150 Planned  

 

  (reconductor) 138 ckts    (reconductor) 

 

  1 & 2, Sum rate 478 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

 

Ameren 138 Roxford – Mississippi 63 Roxford  Mississippi Tap 1 138  1-Jun-06

 $762,650 Planned 

 

  Tap (reconductor)    (reconductor) 

 

  138 ckts 1 & 2, 

 

  Sum rate 418 

 

 

Ameren 138 Roxford – Mississippi 64 Roxford  Mississippi Tap 2 138  1-Jun-06

 $762,650 Planned 

 

  Tap (reconductor)    (reconductor) 

 

  138 ckts 1 & 2, 

 

  Sum rate 418 

 

 

Ameren 140 Newton – Effingham 390 Newton  Effingham  1 138  1-Jun-06

 $5,461,700 Planned 

 

  (reconductor) 138 ckt 1,    (reconductor) 

 

  Sum rate 351 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 143 Cahokia – N.  56 Cahokia  N. Coulterville  1 230  1-Jun-07

 $427,200 Planned 

 

  Coulterville 230 ckt 1, 
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FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

 

  Sum rate 353 

 

 

Ameren 144 Crab Orchard – 392 Crab Orchard  Marion South  1 138  1-Jun-07

 $2,466,500 Planned 

 

  Marion South     (reconductor) 

 

  (reconductor) 138 ckt 1, 

 

  Sum rate 351 

 

 

Ameren 145 Havana – Ipava 393 Havana  Ipava  1 138  1-Jun-06

 $3,282,100 Planned 

 

  (reconductor) 138 ckt 1,    (reconductor) 

 

  Sum rate 212 

 

 

Ameren 149 Mason – Sioux 397 Mason  Sioux  1 345  1-Jun-07

 $502,900 Planned 

 

  (breaker addition at    (breaker addition 

 

  Mason) 345 ckt 1,    at Mason) 

 

  Sum rate 

 

 

Ameren 155 Joachim 345/138 401 Joachim  transformer  1 345 138 1-Jun-07

 $12,597,700 Planned 

 

  ckt 1, Sum rate 560  345/138 kV 

 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

Ameren 704 Grand Tower – 1395 Grand Tower  Carbondale, Northwest 1 138  1-Jun-05

 $413,500 Planned 

 

  Carbondale, 

 

  Northwest 138 ckt 1 

 

 

Ameren 705 Kinmundy –  1396 Kinmundy  Louisville  1 138  1-Jun-05

 $1,316,600 Planned 

 

  Louisville (increase    (increase ground 

 

  ground clearance)    clearance) 

 

  138 ckt 1 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 707 Adair (install breaker 1398 Adair   install 161 kV   161  1-Jun-06

 $167,400 Planned 

 

  for Thomas Hill Line) –  (install breaker for breaker at Adair 

 

  install 161 kV breaker  Thomas Hill Line) 

 

  at Adair 161 

 

 

Ameren 708 Casey – Breed 1399 Casey  Breed  1 345  1-Jun-06

 $350,100 Planned 

 

  (reconductor riv.    (reconductor 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

  crossing) 345 ckt 1    riv. crossing) 

 

 

Ameren 709 Frederick – Meredosia 1400 Frederick  Meredosia   1 138  1-Jun-06

 $704,600 Planned 

 

  (increase ground    (increase ground 

 

  clearance) 138 ckt 1    clearance) 

 

 

Ameren 710 Kinmundy – Salem 1401 Kinmundy  Salem  1 138  1-Jun-06

 $604,200 Planned 

 

  (increase ground    (increase ground 

 

  clearance) 138 ckt 1    clearance) 

 

 

Ameren 711 Wood River – Gillespie 1402 Wood River  Gillespie  1 138  1-Jun-07

 $800,000 Planned 

 

  (reconductor) 138 ckt 1    (reconductor) 

 

 

Ameren 712 Mason – Labadie Mason-3 1403 Mason  Labadie-Mason-3 1 345  1-Jun-07

 $177,500 Planned 

 

  term. equipment    term. equipment 

 

  replacement 345 ckt 1    replacement 

 

 

Ameren 713 Meramec Plant – 1404 Meramec Plant replace 4-138 kV breakers  138  1-Jun-07

 $947,600 Planned 

 

  replace 4-138 kV breakers 

 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

Ameren 715 Wildwood – Gray Summit 1406 Wildwood  Gray Summit  1 138  1-Jun-07

 $62,050 Planned 

 

  (reconductor) 138 ckt 1    (reconductor) 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Ameren 716 Wildwood – Gray Summit 1407 Wildwood  Gray Summit  2 138  1-Jun-07

 $62,050 Planned 

 

  (reconductor) 138 ckt 2    (reconductor) 

 

 

Ameren 717 Conway – Orchard 1408 Conway  Orchard Gardens 1 138  1-Jun-08

 $5,000 Planned 

 

  Gardens (increase ground    (increase ground 

 

  clearance) 138 ckt 1    clearance) 

 

 

Ameren 718 Conway – Orchard 1409 Conway  Orchard Gardens 2 138  1-Jun-08

 $5,000 Planned 

 

  Gardens (increase ground    (increase ground 

 

  clearance) 138 ckt 2    clearance) 

 

 

Ameren 720 Page Substation – 1411 Page Substation replace 3-138 kV breakers  138  1-Jun-08

 $576,900 Planned 

 

  replace 3-138 kV breakers 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

 

 

AmerenIP 542 South Street sub 138 3096 Kewanee South St. capacitor   138  1-Jun-05

 $500,000 Planned 

 

  kV 50 MVAR capacitor 

 

 

AmerenIP 724 Rising (138 kV breaker 1417 Rising  Bondville Rt. 10 1 138  1-Jun-06

 $1,900,000 Planned 

 

  addition) – Bondville Rt.  (138 kV breaker addition) 

 

  10 138 ckt 1 

 

 

AmerenIP 725 N. LaSalle (138 kV 1418 N. LaSalle  N. Ottawa  1 138  1-Jun-07

 $13,300,000 Planned 

 

  breaker addition) – N.  (138 kV breaker addition) (new 3 terminal ring bus) 

 

  Ottawa (new 3 terminal 

 

  ring bus) 138 ckt 1 

 

 

AmerenIP 726 N. Ottawa – Ottawa 1419 N. Ottawa  Ottawa  1 138  1-Jun-07

 $2,000,000 Planned 

 

  (2 new 138 kV breakers)    (2 new 138 kV breakers) 

 

  138 ckt 1 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

 

 

AmerenIP 727 N. Ottawa – Wedron 1420 N. Ottawa  Wedron  1 138  1-Jun-07

 $4,000,000 Planned 

 

  138 ckt 1 

 

 

AmerenIP 733 Cuba Switching Station 1426 Cuba Switching Station Galesburg Monmouth 1 138  1-Jun-05

 $424,000 Planned 

 

  – Galesburg Monmouth    Blvd. (install breaker 

 

  Blvd. (install breaker    between taps to tfr 1 & 

 

  between taps to tfr 1 &    tfr 5) 

 

  tfr 5) 138 ckt 1 

 

 

AmerenIP 738 Line 1342C tap – Line 1431 Line 1342C tap Line 1342A  1 138  1-Jun-06

 $1,500,000 Planned 

 

  1342A (structure 423 to    (structure 423 to 467A 

 

  467A reconductor) 138    reconductor) 

 

  ckt 1 

 

 

AmerenIP 785 Oglesby 138 kV 54 3097 Oglesby  capacitor   138  1-Jun-05

 $500,000 Planned 

 

  MVAR capacitor 

 

 

AmerenIP 786 South Ottawa 138 kV 3098 South Ottawa  capacitor   138  1-Jun-05

 $400,000 Planned 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

  30 MVAR capacitor 

 

 

ATC LLC 1 Arrowhead – Gardner 121 Dewey Tap  Weston   115  1-Jun-06

 $2,300,00 Planned 

 

  Park 345 kV line 

 

 

ATC LLC 1 Arrowhead – Gardner 127 Northpoint  Dewey Tap   115  1-Jun-06

 $1,100,000 Planned 

 

  Park 345 kV line 

 

 

ATC LLC 1 Arrowhead – Gardner 135 Arrowhead  Gardner Park  1 345  30-Jun-08

 $364,645,723 Planned 

 

  Park 345 kV line 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 1 Arrowhead – Gardner 136 Gardner Park  transformer  1 345 115 1-Jun-06

 $12,992,000 Planned 

 

  Park 345 kV line  (was Weston) 345-115 

 

 

ATC LLC 1 Arrowhead – Gardner 137 Gardner Park  transformer  2 345 115 1-Jun-06

 $12,992,000 Planned 
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  Park 345 kV line  (was Weston) 345-115 

 

 

ATC LLC 1 Arrowhead – Gardner 318 Arrowhead  phase-shifter  1 230 230 30-Jun-08

 $13,741,773 Planned 

 

  Park 345 kV line  230-230 kV 

 

 

ATC LLC 1 Arrowhead – Gardner 319 Arrowhead  transformer  1 345 230 30-Jun-08

 $10,400,000 Planned 

 

  Park 345 kV line  345/230 kV 

 

 

ATC LLC 1 Arrowhead – Gardner 472 Gardner Park  Weston  1 115  1-Jun-06

 $0 Planned 

 

  Park 345 kV line  (new Weston) 

 

 

ATC LLC 1 Arrowhead – Gardner 473 Gardner Park  Weston  2 115  1-Jun-06

 $0 Planned 

 

  Park 345 kV line  (new Weston) 

 

 

ATC LLC 1 Arrowhead – Gardner 1454 Highway V  Preble   138  1-Dec-05

 $0 Planned 

 

  Park 345 kV line  (5 ohm reactor) 

 

 

ATC LLC 1 Arrowhead – Gardner 2039 Arrowhead  capacitor   230  30-Jun-08

 $1,858,227 Planned 

 

  Park 345 kV line 

 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

ATC LLC 1 Arrowhead – Gardner 2042 Gardner Park  capacitor bank  115  30-Jun-08

 $882,714 Planned 

 

  Park 345 kV line  (was Weston) 

 

 

ATC LLC 11 Rhinelander 115 kV 97 Skanawan  Highway 8  2 115  1-Jun-05

 $8,900,000 Planned 

 

  loop short-term solution 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 12 West Marinette – 599 West Marinette Menominee  1 138  1-Jun-05

 $6,900,00 Planned 

 

  Menominee – Rosebush  (double ckt 69/138) 

 

  – Amberg 138 ckt 

 

  (convert/rebuild), Sum 

 

  rate 477 

 

 

ATC LLC 12 West Marinette – 600 Menominee  Rosebush   138  1-Jun-05

 $11,400,000 Planned 

 

  Menominee – Rosebush    (convert) 

 

  – Amberg 138 ckt 
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FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 
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  (convert/rebuild), Sum 

 

  rate 477 

 

 

ATC LLC 12 West Marinette – 601 Rosebush  Amberg   138  1-Jun-05

 $6,800,000 Planned 

 

  Menominee – Rosebush    (rebuild) 

 

  – Amberg 138 ckt 

 

  (convert/rebuild), Sum 

 

  rate 477 

 

 

ATC LLC 15 Plains – Amberg – 116 Amberg  Plains   138  1-Aug-05

 $7,500,000 Planned 

 

  Stiles 138 kV line rebuild    (rebuild) 

 

 

ATC LLC 15 Plains – Amberg – 117 Amberg  Crivitz   138  1-Jun-06

 $7,500,000 Planned 

 

  Stiles 138 kV line rebuild    (rebuild) 

 

 

ATC LLC 15 Plains – Amberg – 120 Crivitz  Stiles   138  1-Jun-06

 $7,500,000 Planned 

 

  Stiles 138 kV line rebuild    (rebuild) 

 

 

ATC LLC 15 Plains – Amberg – 128 NOW  Amberg   138  1-Jun-06

 $7,500,000 Planned 
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  Stiles 138 kV line rebuild    (rebuild) 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 15 Plains – Amberg – 129 Plains  NOW   138  1-Jun-06

 $7,500,000 Planned 

 

  Stiles 138 kV line rebuild    (rebuild) 

 

 

ATC LLC 15 Plains – Amberg – 133 Stiles  Amberg   138  1-Jun-06

 $7,500,000 Planned 

 

  Stiles 138 kV line rebuild    (rebuild) 

 

 

ATC LLC 22 Femrite – Sprecher 138 123 Femrite  Sprecher  1 138  1-Jun-07

 $7,420,000 Planned 

 

  (new), Sprecher – Reiner    (new 138 kV) 

 

  138 (conversion), Reiner – 

 

  Sycamore 138 (conversion) 

 

 

ATC LLC 22 Femrite – Sprecher 138 131 Reiner  Sycamore   138  1-Jun-07

 $1,250,000 Planned 

 

  (new), Sprecher – Reiner    (conversion to 138 kV) 

 

  138 (conversion), Reiner – 

 

  Sycamore 138 (conversion) 
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ATC LLC 22 Femrite – Sprecher 138 132 Sprecher  Reiner   138  1-Jun-07

 $1,250,000 Planned 

 

  (new), Sprecher – Reiner    (conversion to 138 kV) 

 

  138 (conversion), Reiner – 

 

  Sycamore 138 (conversion) 

 

 

ATC LLC 62 Wien – Stratford – 108 Stratford  McMillan   115  1-May-05

 $1,500,000 Planned 

 

  McMillan 115 ckt, 

 

Sum rate 202 

 

 

ATC LLC 62 Wien – Stratford –  110 Wien  Stratford   115  1-May-05

 $1,500,000 Planned 

 

  McMillan 115 ckt, 

 

  Sum rate 202 

 

   

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 64 Kegonsa – McFarland 86 Kegonsa  McFarland   138  1-Jun-07

 $2,410,000 Planned 
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  – Femrite conversion    (conversion to 138 kV) 

 

  to 138 kV 

 

 

ATC LLC 64 Kegonsa – McFarland 87 McFarland  Femrite   138  1-Jun-07

 $1,000,000 Planned 

 

  – Femrite conversion    (conversion to 138 kV) 

 

  to 138 kV 

 

 

ATC LLC 66 Morgan – Falls – 98 Falls  Pioneer   138  1-Jun-05

 $2,093,333 Planned 

 

  Pioneer – Stiles 138 ckt, 

 

  Sum rate 290 

 

 

ATC LLC 66 Morgan – Falls – 99 Morgan  Falls   138  1-Jun-05

 $2,093,333 Planned 

 

  Pioneer – Stiles 138 ckt, 

 

  Sum rate 290 

 

 

ATC LLC 66 Morgan – Falls – 100 Pioneer  Stiles   138  1-Jun-05

 $2,093,333 Planned 

 

  Pioneer – Stiles 138 ckt, 

 

  Sum rate 290 

 

 

ATC LLC 69 Waukesha –  102 Duplainville  Sussex   138  1-Oct-05

 $5,650,000 Planned 
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  Duplainville – Sussex 

 

  138 kV line 

 

 

ATC LLC 69 Waukesha –  109 Waukesha  Duplainville   138  1-Oct-05

 $5,650,000 Planned 

 

  Duplainville – Sussex 

 

  138 kV line 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 101 Kelly – Whitcomb 115 125 Kelly  Whitcomb   115  30-Jun-08

 $4,160,000 Planned 

 

  ckt, Sum rate 241 

 

 

ATC LLC  112 Columbia – North 333 Columbia  North Madison  345  1-Jun-06

 $6,000,000 Planned 

 

  Madison 345 line &    (convert) 

 

  North Madison 345/138 

 

  tx replacement 
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ATC LLC 112 Columbia – North 334 North Madison transformer  1 345 138 1-Jun-06

 $9,500,000 Planned 

 

  Madison 345 line &  345-138 (replace) 

 

  North Madison 345/138 

 

  tx replacement 

 

 

ATC LLC 112 Columbia – North 438 North Madison transformer  2 345 138 1-Jun-06

 $9,500,000 Planned 

 

  Madison 345 line &  345-138 (replace) 

 

  North Madison 345/138 

 

  tx replacement 

 

 

ATC LLC 159 Bell Plaine –  602 Bell Plaine  Badger/Caroline  115  1-Jun-04

 $1,100,000 Planned 

 

  Badger/Caroline 115 ckt, 

 

  Sum rate 120 

 

 

ATC LLC 160 Wempletown –  344 Wempletown  Paddock  2 345  1-Jun-05

 $5,600,000 Planned 

 

  Paddock 345 ckt 2, 

 

  Sum rate 1200 

 

 

ATC LLC  161 Bunker Hill – Pine 424 Bunker Hill  Pine   115  1-Jun-05

 $480,000 Planned 
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  115 ckt, Sum rate 242 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 162 Edgewater transformer 427 Edgewater  transformer  2 345 138 1-Jun-05

 $3,460,000 Planned 

 

  – 345/138 ckt 2, Sum rate 500 345/138 

 

 

ATC LLC 163 Kegonsa – Christiana 428 Kegonsa  Christiana  2 138  1-Jun-05

 $6,500,000 Planned 

 

  (reconductor & reconfigure    (reconductor & reconfigure 

 

  double ckt at Kegonsa)    double ckt at Kegonsa) 

 

  138 ckt 2, Sum rate 478 

 

 

ATC LLC 164 Morgan – White Clay 437 Morgan  White Clay   138  1-Jun-05

 $1,067,000 Planned 

 

  (uprate) 138 ckt,    (uprate) 

 

  Sum rate 345 

 

 

ATC LLC 167 Lewiston – Kilbourn 605 Lewiston  Kilbourn   138  1-Jun-05

 $100,000 Planned 
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  (uprate) 138 ckt,    (uprate) 

 

  Sum rate 286 

 

 

ATC LLC 169 Forest Junction/ 590 Forest Junction/ Howard’s Grove  138  1-Jun-05

 $8,200,000 Planned 

 

  Cedarsauk Tap –  Cedarsauk Tap 

 

  Howard’s Grove 138 ckt, 

 

  Sum rate 290 

 

 

ATC LLC 171 Weston – Kelly 115 439 Weston  Kelly   115  1-Jun-06

 $1,700,000 Planned 

 

  ckt, Sum rate 239 

 

 

ATC LLC 327 Boxelder – Rockdale – 429 Lakehead Cambridge Jefferson   138  1-Jun-07

 $150,000 Planned 

 

  Lakehead Camrbridge –   

 

  Jefferson 138 kV line, 

 

  383 MVA 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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ATC LLC 327 Boxelder – Rockdale – 433 Rockdale  Lakehead Cambridge  138  1-Jun-07

 $150,000 Planned 

 

  Lakehead Cambridge –     

 

  Jefferson 138 kV line, 

 

  383 MVA 

 

 

ATC LLC 327 Boxelder – Rockdale – 434 Rockdale  Boxelder  1 138  1-Jun-07

 $300,000 Planned 

 

  Lakehead Cambridge – 

 

  Jefferson 138 kV line, 

 

  383 MVA 

 

 

ATC LLC 333 Straits – Pine River – 474 Hiawatha  Indian Lake  1 138  1-May-09

 $2,100,000 Planned 

 

  Hiawatha – Indian Lake    (rebuild in 2004/2005 

 

  138 kV line     & convert in 2009) 

 

 

ATC LLC 333 Straits – Pine River – 596 Hiawatha  Indian Lake  2 138  1-May-09

 $200,000 Planned 

 

  Hiawatha – Indian Lake    (string second 138 

 

  138 kV line     kV circuit) 

 

 

ATC LLC 339 Jefferson – Lake Mills – 449 Jefferson  Lake Mills   138  1-Jun-07

 $5,630,000 Planned 
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  Stonybrook 138 kV line, 

 

  386 MVA 

 

 

ATC LLC 343 Columbia – Portage 422 Columbia  Portage  2 138  1-May-05

 $200,000 Planned 

 

  138 kV lines 1 & 2, 

 

  386 MVA 

 

 

ATC LLC 343 Columbia – Portage 423 Columbia  Portage  1 138  1-May-05

 $200,000 Planned 

 

  138 kV lines 1 & 2, 

 

  386 MVA 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 350 Weston – Sherman 451 Morrison Ave.  Sherman St.   115  1-Jun-07

 $250,000 Planned 

 

  Street – Hilltop 115 kV 

 

  line rebuild as double 

 

  circuit 

 

 

ATC LLC 350 Weston – Sherman 458 Weston  Morrison Ave.   115  1-Jun-07

 $250,000 Planned 
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  Street – Hilltop 115 kV 

 

  line rebuild as double 

 

  circuit 

 

 

ATC LLC 350 Weston – Sherman 459 Weston  Sherman St.   115  1-Jun-07

 $3,750,000 Planned 

 

  Street – Hilltop 115 kV 

 

  line rebuild as double 

 

  circuit 

 

 

ATC LLC 350 Weston – Sherman 1247 Weston  Hilltop   115  1-Jun-07

 $3,750,000 Planned 

 

  Street – Hilltop 115 kV 

 

  line rebuild as double 

 

  circuit 

 

 

ATC LLC 408 Hodag 115, 10 MVAR 2015 Hodag  capacitor bank  115  1-May-05

 $810,984 Planned 

 

  (addition) capacitor bank 

 

 

ATC LLC 429 Council Creek 138, 2058 Council Creek  capacitor bank  138 

 1-May-05 $688,415 Planned 

 

  16.4 MVAR capacitor bank 
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ATC LLC 551 Stone Lake 345/161 tap 1242 Stone Lake  transformer  1 345 161 1-Jun-06

 $8,100,000 Planned 

 

  of Arrowhead – Gardner  345-161 kV 

 

  Park 345 kV line 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 564 Paris – St. Martins 138 kV 1241 Paris  St. Martins  1 138  1-Jun-05

 $5,000,000 Planned 

 

  line rebuilding with 477 

 

  T2-ACSR conductor 

 

 

ATC LLC 566 Forest Junction/Charter 1244 Plymouth  Forest Junction/ 1 138  1-Jun-07

 $3,500,000 Planned 

 

  Street to Plymouth 138 kV    Charter Street 

 

  line & T-D substation; construct 

 

  1.3 mile double circuit from 

 

  Plymouth municipal utility to 

   

existing line 
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ATC LLC 567 North Appleton – Lawn 1245 North Appleton Lawn Road  1 138  1-Jun-07

 $250,000 Planned 

 

  Road – White Clay 138 kV 

 

  line upgrade; this project 

 

  increases line clearance on 

 

  the 30 mile line 

 

 

ATC LLC 567 North Appleton – Lawn 1246 Lawn Road  White Clay  1 138  1-Jun-07

 $250,000 Planned 

 

  Road – White Clay 138 kV 

 

  line upgrade; this project 

 

  increases line clearance on 

 

  the 30 mile line 

 

 

ATC LLC 568 North Lake Geneva – 1249 North Lake Geneva White River  1 138  1-Jun-08

 $1,250,000 Planned 

 

  White River 138 kV line 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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ATC LLC 570 Rock River – Bristol – 1252 Rock River  Turtle  1 138  1-Jun-08

 $1,610,612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1253 Turtle  Sunrise  1 138  1-Jun-08

 $1,610,612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1254 Turtle  La Prairie RCEC 1 138  1-Jun-08

 $1,610,612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1255 La Prairie RCEC Bradford RCEC 1 138  1-Jun-08

 $1,610,612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC  570 Rock River – Bristol – 1256 Bradford RCEC West Darien  1 138  1-Jun-08

 $3,410,708 Planned 

 

  Elkhorn conversion to 
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  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1257 West Darien  Southwest Delavan 1 138  1-Jun-08

 $1,610,612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1258 Southwest Delavan North Shore  1 138  1-Jun-08

 $3,410,708 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 570 Rock River – Bristol – 1259 North Shore  Bristol  1 138  1-Jun-08

 $1.610.612 Planned 

 

  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 570 Rock River – Bristol – 1260 Bristol  Elkhorn  1 138  1-Jun-08

 $3,410,708 Planned 
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  Elkhorn conversion to 

 

  138 kV 

 

 

ATC LLC 571 North Madison – 1261 North Madison Waunakee  1 138  1-Jun-08

 $6,500,000 Planned 

 

  Waunakee 138 kV 

 

  line & expansion at 

 

  Waunakee to 

 

  accommodate new 

 

  138 kV facilities 

 

 

ATC LLC 572 Loop West Marinette – 1262 West Marinette Menominee  2 138  1-Jun-08

 $3,721,083 Planned 

 

  Bay de Noc 138 kV line 

 

  into Menominee; total 

 

  project cost $3,000,000 

 

 

ATC LLC 572 Loop West Marinette – 1263 Menominee  Bay de Noc  1 138  1-Jun-08

 $1,793,938 Planned 

 

  Bay de Noc 138 kV line 

 

  into Menominee; total 

 

  project cost $3,000,000 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 576 Southest Fitchburg – 1273 Southeast Fitchburg Sugar River  1 138  1-Jun-09

 $5,100,000 Planned 

 

  Sugar River 138 kV line 

 

  with Sugar River 138/69 

 

  kV substation 

 

 

ATC LLC 803 Paris – Albers 138 kV 1455 Paris  Albers   138  1-Jun-05

 $500,000 Planned 

 

  line upgrade 

 

 

CILCO 125 Hines – Pioneer 384 Hines  Pioneer  1 138  1-Jun-04

 $417,200 Planned 

 

  (convert UG to OH)    (convert UG to OH) 

 

  138 ckt 1, Sum rate 
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CILCO 141 Duck Creek – Tazewell 386 Duck Creek  Tazewell  1 345  1-Jun-06

 $361,800 Planned 

 

  (convert bus duct to OH)    (convert bus duct to OH) 

 

  345 ckt 1, Sum rate 

 

 

CIN 42 Bedford – Shawswick – 181 Airport Road Jct. Seymour  1 138  1-Jun-09

 $752,906 Planned 

 

  Pleasant Grove – Airport 

 

  Road Jct. – Seymour 138 

 

  ckt 1, Sum rate 304 

 

 

CIN 42 Bedford – Shawswick – 182 Bedford  Shawswick  1 138  1-Jun-07

 $2,110,106 Planned 

 

  Pleasant Grove – Airport 

 

  Road Jct. – Seymour 138 

 

  ckt 1, Sum rate 304 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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CIN 42 Bedford – Shawswick – 183 Pleasant Grove Airport Road Jct. 1 138  1-Jun-09

 $3,388,077 Planned 

 

  Pleasant Grove – Airport 

 

  Road Jct. – Seymour 138 

 

  ckt 1, Sum rate 304 

 

 

CIN 42 Bedford – Shawswick – 184 Shawswick  Pleasant Grove 1 138  1-Jun-09

 $4,719,516 Planned 

 

  Pleasant Grove – Airport 

 

  Road Jct. – Seymour 138 

 

  ckt 1, Sum rate 304 

 

 

CIN 115 New London – Webster 366 New London  Webster  1 230  1-Jun-07

 $9,455,194 Planned 

 

  230 ckt 1, Sum rate 800 

 

 

CIN 116 Westwood – Dequine  357 Westwood  transformer  2 345 138 1-Jun-07

 $6,093,584 Planned 

 

  345 kV line & Westwood  345/138 

 

  345/138 tx 2 

 

 

CIN 116 Westwood – Dequine  367 Westwood  Dequine  1 345  1-Jun-07

 $588,366 Planned 
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  345 kV line & Westwood 

 

  345/138 tx 2 

 

   

CIN 190 Cayuga – Nucor 612 Cayuga  Nucor  1 345  1-May-05

 $46,532 Planned 

  

  345 ckt 1, Sum rate 1386 

 

 

CIN 191 Buffington –  359 Buffington  transformer  2 345 138 1-Jun-05

 $4,638,538 Planned 

 

  315/138 ckt 2, Sum rate 499 345/138 

 

 

CIN 192 Warren – Todhunter 361 Warren  Todhunter  1 138  1-Jun-05

 $1,044,596 Planned 

 

  138 ckt 1, Sum rate 309 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

CIN 193 Beckjord – Feldman 363 Beckjord  Feldman  1 138  1-Jun-05

 $1,355,424 Planned 

 

  138 ckt 1, Sum rate 308 

 

 

CIN 195 Beckjord – Silver Grove 365 Beckjord  Silver Grove  1 138  1-Jun-05

 $2,029,712 Planned 
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  138 ckt 1, Sum rate 304 

 

 

CIN 196 Madison West –  516 Madison West Scottsburg  1 138  1-Jun-05

 $9,609,813 Planned 

 

  Scottsburg 138 ckt 1, 

 

  Sum rate 215 

 

 

CIN 197 Louisville Cement Jct. – 520 Louisville Cement Jct. Louisville Cement 1 138  1-Dec-05

 $66,400 Planned 

 

  Louisville Cement 138 

 

  ckt 1, Sum rate 130 

 

 

CIN 198 Port Union – Hall 594 Port Union  Hall  1 138  1-Jun-06

 $510,706 Planned 

 

  138 ckt 1, Sum rate 300 

 

 

CIN 199 Kokomo –   356 Kokomo  transformer  2 230 138 1-Jun-07

 $3,278,756 Planned 

 

  230/138 ckt 1, Sum rate 200 230/138 

 

 

CIN 200 West Lafayette Purdue – 618 West Lafayette Purdue Purdue NW Tap 1 138  1-Jun-07

 $9,878 Planned 

 

  Purdue NW Tap 138 ckt 1, 

 

  Sum rate 179 
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CIN 201 NW Tap – West 536 NW Tap  West Lafayette 1 138  1-Jun-08

 $100,000 Planned 

 

  Lafayette 138 ckt 1, 

 

  Sum rate 240 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

CIN 302 Shawswick –  614 Shawswick  Pleasant Grove 1 138  1-May-05

 $97,595 Planned  

 

  Pleasant Grove – Airport 

 

  Road Jct. 138 kV line 

 

 

CIN 302 Shawswick –  615 Pleasant Grove Airport Road Jct. 1 138  1-May-05

 $97,595 Planned 

 

  Pleasant Grove – Airport  (terminal)  (terminal) 

 

  Road Jct. 138 kV line 

 

 

CIN 304 Gibson – Duff  619 Gibson  Duff  1 345  1-Jun-05

 $100,000 Planned 

 

  345 ckt 1, Sum rate 1386 
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CIN 426 Lafayette 138,  2051 Lafayette  capacitor   138  1-Jun-05

 $391,514 Planned 

 

  86.4 MVAR capacitor 

 

 

CIN 445 Buffington – Florence 2081 Buffington  reactor   138  1-Jun-05

 $0 Planned 

 

  138, 337 MVA reactor  (Buffington – Florence (change impedance from 

 

  (change impedance from  138)  5% to 3%) 

 

  5% to 3%) 

 

 

CIN 449 Batesville 138, 2085 Batesville  capacitor   138  1-Jun-05

 $721,909 Planned 

 

  86.4 MVAR capacitor 

 

 

CIN 619 IPL Petersburg 345 1292 IPL Petersburg    345  1-Jun-06

 $200,000 Planned 

 

 

CIN 620 Trenton – Todhunter 1294 Trenton  Todhunter   138  1-Jun-06

 $1,150,000 Planned 

 

  138 

 

 

CIN 621 Veedersburg West – 1296 Veedersburg West Cayuga  1 230  1-Jun-06

 $60,760 Planned 

 

  Cayuga 230 kV (wavetrap) 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

CIN 622 Walton – Kokomo 1297 Walton  Kokomo Webster St. 1 230  1-Jun-06

 $60,760 Planned 

 

  Webster St. 230 ckt 1 

 

 

CIN 623 Warren – Hillsboro 1298 Warren  Hillsboro   138  1-Jun-06

 $1,350,000 Planned 

 

  138 kV 

 

 

CIN 624 Cloverdale – Plainfield 1300 Cloverdale  Plainfield South 1 138  1-Dec-06

 $4,545,972 Planned 

 

  South 138 ckt 1 

 

 

CIN 626 Buffington – Hands 1303 Buffington  Hands  1 138  1-Jun-07

 $1,000,134 Planned 

 

  138 ckt 1 

 

 

CIN 627 Kenton – West End 1304 Kenton  West End  1 138  1-Jun-07

 $1,980,041 Planned 

 

  138 ckt 1 
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CIN 628 Kokomo Delco – 1305 Kokomo Highland Park Kokomo Chrysler 1 138  1-Jun-07

 $100,000 Planned 

 

  Kokomo Highland Park – 

 

  Kokomo Chrysler 138 ckt 1 

 

 

CIN 628 Kokomo Delco – 1306 Kokomo Highland Park Kokomo Delco 1 138  1-Jun-07

 $100,000 Planned 

 

  Kokomo Highland Park – 

 

  Kokomo Chrysler 138 ckt 1 

 

 

CIN 630 West Lafayette – 1307 West Lafayette Cumberland  1 138  1-Jun-07

 $154,757 Planned 

 

  Cumberland 130 ckt 1 

 

 

CIN 631 Columbus – Seymour 1308 Columbus  Seymour  1 138  1-Jun-09

 $100,000 Planned 

 

  138 ckt 1 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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CIN 632 Gallagher – HE  1309 Gallagher  HE Georgetown 1 138  1-Jun-09

 $300,000 Planned 

 

  Georgetown 138 ckt 1 

 

 

CIN 764 Staunton 138 kV 3054 Staunton  capacitor   138  1-Jun-06

 $500,000 Planned  

 

  MVAR capacitor 

 

 

CIN 765 Cloverdale 138 kV 3058 Cloverdale  capacitor   138  1-Dec-06

 $524,860 Planned 

 

  43.2 MVAR capacitor 

 

 

CIN 766 Clarksville 138 kV 3060 Clarksville  capacitor   138  1-Jun-07

 $500,000 Planned 

  

  57.6 MVAR capacitor 

 

 

CIN 767 Greenfield Hastings 3062 Greenfield Hastings Park capacitor   138  1-Jun-07

 $500,000 Planned 

 

  Park 138 kV 57.6 

 

  MVAR capacitor 

 

 

FE 203 Beaver – Greenfield 375 Beaver  Greenfield  1 138  1-Jun-04

 $4,500,000 Planned 

 

  138 ckt 1, Sum rate 
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FE 428 Fowels 138, 221 MVAR 2054 Fowels  capacitor bank  138  1-Jun-04

 $4,301,069 Planned 

 

  capacitor bank (4 units)    (4 units) 

 

 

FE 614 Star 345/138 kV 1282 Star 345 kV tx prep Star 138 kV tx prep  345 138 1-Dec-05

 $4,486,000 Planned 

 

  transformer prep 

 

 

FE 615 Galion 345/138 kV 1283 Galion 345 kV tx prep Galion 138 kV tx prep  345 138 1-Dec-06

 $1,000,000 Planned 

 

  transformer prep 

 

 

FE 616 Crissinger – Tangy 1284 Crissinger  Tangy  1 138  1-Jun-06

 $4,750,000 Planned 

 

  138 kV line 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

FE 759 Eastlake 138 kV 2 x 3036 Eastlake  two 52.8 MVAR capacitors  138  1-Jun-05

 $1,039,000 Planned 

 

  52.8 MVAR capacitors 

 

 

FE 760 Allen Junction 138 kV 3037 Allen Junction  two 52.8 MVAR capacitors  138  1-Jun-05

 $958,000 Planned 
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  2 x 52.8 MVAR capacitors 

 

 

FE 761 Wauseon 138 kV 53 MVAR 3038 Wauseon  one 52.8 MVAR capacitor  138  1-Jun-05

 $484,000 Planned 

 

  one 52.8 MVAR capacitor 

 

 

FE 762 Chamberlin 138 kV 53 3039 Chamberlin  one 52.8 MVAR capacitor  138  1-Jun-05

 $1,229,000 Planned 

 

  MVAR one 52.8 MVAR capacitor 

 

 

FE 763 Carlisle 138 kV 2 x 3040 Carlisle  two 52.8 MVAR capacitors  138  1-Jun-05

 $1,965,000 Planned 

 

  52.8 MVAR capacitors 

 

 

GRE 596 Vermillion River – 1076 Vermillion River Empire  1 115  1-May-07

 $2,750,000 Planned 

 

  Empire 115 kV line 

 

 

GRE 597 Parkers Lake – 1081 Parkers Lake  Plymouth  1 115  1-May-06

 $3,660,000 Planned 

 

  Plymouth – Elm Creek 

 

  115 kV line 

 

 

GRE 597 Parkers Lake – 1082 Plymouth  Elm Creek  1 115  1-May-06

 $9,000,000 Planned 
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  Plymouth – Elm Creek 

 

  115 kV line 

 

 

GRE 599 Crooked Lake – 753 Crooked Lake  Enterprise Park 1 115  1-Jun-09

 $3,600,000 Planned 

 

  Enterprise Park 115 kV line 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

GRE 600 Baxter – Southdale 1078 Baxter  Southdale  1 115  31-Dec-06

 $3,500,000 Planned 

 

  115 kV line 

 

 

GRE 601 Mud Lake – Wilson Lake 641 Mud Lake  Wilson Lake  1 115  1-Jun-08

 $6,000,000 Planned 

 

  115 kV line 

 

 

GRE 753 Hubbard 115 kV 3022 Hubbard  capacitor   115  1-Jun-05

 $594,661 Planned 

 

  27 MVAR capacitor 
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IPL 40 Indian Creek – Julietta 177 Indian Creek  Julietta  1 138  1-Dec-06

 $951,838 Planned 

 

  – Cumberland 138 ckt 1, 

 

  Sum rate 286 

 

 

IPL 40 Indian Creek – Julietta 178 Julietta  Cumberland  1 138  1-Dec-06

 $866,173 Planned 

 

  – Cumberland 138 ckt 1, 

 

  Sum rate 286 

 

 

ITC 213 Arizona – Dayton – 508 Arizona  Dayton  1 120  31-Dec-05

 $1,100,000 Planned 

 

  Collins 120 kV line  120  120 

 

 

ITC 213 Arizona – Dayton – 509 Collins  Dayton  1 120  31-Dec-05

 $1,400,000 Planned 

 

  Collins 120 kV line  120  120 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 215 Thumb Loop rebuild: 528 Hunters Creek Lapeer  1 120  1-Jan-06

 $5,000,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 

 

  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 

 

  Tuscola 120 & Hunters 

 

  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

ITC 215 Thumb Loop rebuild: 529 Lapeer  Bergen TP  1 120  1-Jan-06

 $4,400,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 

 

  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 

 

  Tuscola 120 & Hunters 
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  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

ITC 215 Thumb Loop rebuild: 530 Bergen TP  Tuscola  1 120  1-Jan-06

 $3,500,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 

 

  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 

 

  Tuscola 120 & Hunters 

 

  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 215 Thumb Loop rebuild: 531 Hunters Creek Fawn  1 120  1-Jan-06

 $4,800,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 
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  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 

 

  Tuscola 120 & Hunters 

 

  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

ITC 215 Thumb Loop rebuild: 532 Fawn  Rush TP  1 120  1-Jan-06

 $3,300,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 

 

  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 

 

  Tuscola 120 & Hunters 

 

  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

ITC 215 Thumb Loop rebuild: 533 Rush TP  Tuscola  1 120  1-Jan-06

 $6,400,000 Planned 

 

  rebuild Bergen – Tuscola  120  120 

 

  120 kV to double circuit 

 

  creating Hunters Creek – 

 

  Lapeer – Bergen TP – 
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  Tuscola 120 & Hunters 

 

  Creek – Fawn – Rush TP – 

 

  Tuscola 120 kV 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 322 Milan 345/120 substation, 521 Dorset  Spruce  1 120  30-Dec-05

 $1,100,000 Planned 

 

  Milan – Lulu 345, Milan –   120  120 

 

  Dorset, Kentucky, Majestic,  

 

  Pioneer 120 kV lines 

 

 

ITC 322 Milan 345/120 substation, 522 Dorset  Noble  1 120  30-Dec-05

 $750,000 Planned 

 

  Milan – Lulu 345, Milan –   120  120 

 

  Dorset, Kentucky, Majestic,  

 

  Pioneer 120 kV lines 

 

 

ITC 322 Milan 345/120 substation, 523 Dorset  Milan  1 120  30-Dec-05

 $2,300,000 Planned 
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  Milan – Lulu 345, Milan –   120  120 

 

  Dorset, Kentucky, Majestic,  

 

  Pioneer 120 kV lines 

 

 

ITC 322 Milan 345/120 substation, 524 Kentucky  Milan  1 120  30-Dec-05

 $450,000 Planned 

 

  Milan – Lulu 345, Milan –   120  120 

 

  Dorset, Kentucky, Majestic,  

 

  Pioneer 120 kV lines 

 

 

ITC 322 Milan 345/120 substation, 527 Milan  Pioneer  1 120  30-Dec-05

 $1,100,000 Planned 

 

  Milan – Lulu 345, Milan –   120  120 

 

  Dorset, Kentucky, Majestic,  

 

  Pioneer 120 kV lines 

 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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ITC 396 Wixom Station expansion: 506 Placid  Wixom  1 345  31-Dec-05

 $2,200,000 Planned 

 

  split existing Placid – Wayne 345  345 

 

  345 kV circuit into Placid – 

 

  Wixom & Wixom – Wayne 

 

  345 kV lines 

 

 

ITC 396 Wixom Station expansion: 507 Wixom  Wayne  1 345  31-Dec-05

 $3,300,000 Planned 

 

  split existing Placid – Wayne 345  345 

 

  345 kV circuit into Placid – 

 

  Wixom & Wixom – Wayne 

 

  345 kV lines 

 

 

ITC 503 Quaker Project  757 Wixom  Quaker  1 230  30-Dec-07

 $2,300,000 Planned 

 

  (conceptual): converting  230  230 

 

  Wixom – Quaker 120 kV 

 

  line to 230 kV, Wixom 

 

  345/230 tx, Quaker 230/120 

 

  tx, Quaker – Southfield  
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  120 kV line 

 

 

ITC 503 Quaker Project  758 Wixom  transformer  1 345 230 30-Dec-07

 $5,000,000 Planned 

 

  (conceptual): converting  345/230   

 

  Wixom – Quaker 120 kV 

 

  line to 230 kV, Wixom 

 

  345/230 tx, Quaker 230/120 

 

  tx, Quaker – Southfield  

 

  120 kV line 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 503 Quaker Project  759 Quaker  transformer  1 230 120 30-Dec-07

 $1,500,000 Planned 

 

  (conceptual): converting  230-120 kV   

 

  Wixom – Quaker 120 kV 

 

  line to 230 kV, Wixom 

 

  345/230 tx, Quaker 230/120 

 

  tx, Quaker – Southfield  
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  120 kV line 

 

 

ITC 503 Quaker Project  760 Hancock  Southfield  1 120  30-May-07

 $1,200,000 Planned 

 

  (conceptual): converting  120  120 

 

  Wixom – Quaker 120 kV 

 

  line to 230 kV, Wixom 

 

  345/230 tx, Quaker 230/120 

 

  tx, Quaker – Southfield  

 

  120 kV line 

 

 

ITC 509 Lenox Station: Lenox – 761 Lenox  Jewel  1 345  30-May-07

 $1,750,000 Planned 

 

  Jewel 345 kV line, Lenox  345  345 

 

  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 509 Lenox Station: Lenox – 762 Lenox  Belle River  1 345  30-May-07

 $1,750,000 Planned 

 

  Jewel 345 kV line, Lenox  345  345 

 

  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

ITC 509 Lenox Station: Lenox – 763 Lenox  transformer  1 345 120 30-May-07

 $5,000,000 Planned 

 

  Jewel 345 kV line, Lenox  345-120 kV   

 

  345/120 kV station, a 120 

 

  kV bus that ties together 
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  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 509 Lenox Station: Lenox – 764 Lenox  St. Clair  1 120  30-May-07

 $1,300,000 Planned 

 

  Jewel 345 kV line, Lenox  120  120 

 

  345/120 kV station, a 120 
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  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

ITC 509 Lenox Station: Lenox – 765 Lenox  Victor  1 120  30-May-07

 $1,300,000 Planned 

 

  Jewel 345 kV line, Lenox  120  120 

 

  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 509 Lenox Station: Lenox – 766 Lenox  Augusta Tap  1 120  30-May-07

 $1,300,000 Planned 

 

  Jewel 345 kV line, Lenox  120  120 

 

  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

ITC 509 Lenox Station: Lenox – 767 Lenox  Grayling 2  1 120  30-May-07

 $1,300,000 Planned 

 

  Jewel 345 kV line, Lenox  120  120 
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  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 509 Lenox Station: Lenox – 768 Lenox  Grayling 1  1 120  30-May-07

 $1,300,000 Planned 
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  Jewel 345 kV line, Lenox  120  120 

 

  345/120 kV station, a 120 

 

  kV bus that ties together 

 

  several 120 kV lines in the 

 

  area (Jewel, Belle River, St. 

 

  Clair, Victor, Augusta Tap, 

 

  Grayling); was New Haven, 

 

  name changed to Lenox 

 

 

ITC 518 Bismark – Golf 120 kV  769 Golf  Bismark  1 120  31-Dec-05

 $2,500,000 Planned 

 

  line: create a 120 kV bus  120  120 

 

  group at Golf & building a new 

 

  120 kV line from Bismark – Golf 

 

 

ITC 518 Bismark – Golf 120 kV  770 Golf  Boyne  1 120  30-May-07

 $1,200,000 Planned 

 

  line: create a 120 kV bus  120  120 

 

  group at Golf & building a new 

 

  120 kV line from Bismark – Golf 
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ITC 518 Bismark – Golf 120 kV  771 Golf  Houston 2  1 120  30-May-07

 $1,200,000 Planned 

 

  line: create a 120 kV bus  120  120 

 

  group at Golf & building a new 

 

  120 kV line from Bismark – Golf 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 518 Bismark – Golf 120 kV  772 Golf  Macomb  1 120  31-Dec-05

 $1,000,000 Planned 

 

  line: create a 120 kV bus  120  120 #1 

 

  group at Golf & building a new 

 

  120 kV line from Bismark – Golf 

 

 

ITC 518 Bismark – Golf 120 kV  773 Golf  Macomb  2 120  30-May-07

 $1,600,000 Planned 

 

  line: create a 120 kV bus  120  120 #2 

 

  group at Golf & building a new 
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  120 kV line from Bismark – Golf 

 

 

ITC 518 Bismark – Golf 120 kV  1375 Bismark  Malta  1 120  31-Dec-05

 $700,000 Planned 

 

  line: create a 120 kV bus  120 kV  120 kV 

 

  group at Golf & building a new 

 

  120 kV line from Bismark – Golf 

 

 

ITC 523 ITC-METC interface 700 Atlanta  transformer  1 138 120 30-May-05

 $1,200,000 Planned 

 

  upgrade (rebuilding of  138-120 

 

  Genoa – Latson 138 kV, 

 

  Hunters Creek –  

 

  Hemphill 138 kV, Atlanta 

 

  138-120 kV transformer, 

 

  Genoa 138-120 kV 

 

  transformer); this project 

 

  involves replacing existing 

 

  transformers with higher 

 

  rated units 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 523 ITC-METC interface 701 Genoa  transformer  1 138 120 30-May-05

 $1,200,000 Planned 

 

  upgrade (rebuilding of  138-120 kV 

 

  Genoa – Latson 138 kV, 

 

  Hunters Creek –  

 

  Hemphill 138 kV, Atlanta 

 

  138-120 kV transformer, 

 

  Genoa 138-120 kV 

 

  transformer); this project 

 

  involves replacing existing 

 

  transformers with higher 

 

  rated units 

 

 

ITC 523 ITC-METC interface 703 Hunters Creek Hemphill  1 120  30-May-05

 $900,000 Planned 

 

  upgrade (rebuilding of  120  120 

 

  Genoa – Latson 138 kV, 
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  Hunters Creek –  

 

  Hemphill 138 kV, Atlanta 

 

  138-120 kV transformer, 

 

  Genoa 138-120 kV 

 

  transformer); this project 

 

  involves replacing existing 

 

  transformers with higher 

 

  rated units 

 

 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 523 ITC-METC interface 776 Atlanta  Tuscola  1 120  30-May-05

 $350,000 Planned 

 

  upgrade (rebuilding of  120  120 

 

  Genoa – Latson 138 kV, 

 

  Hunters Creek –  
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  Hemphill 138 kV, Atlanta 

 

  138-120 kV transformer, 

 

  Genoa 138-120 kV 

 

  transformer); this project 

 

  involves replacing existing 

 

  transformers with higher 

 

  rated units 

 

 

ITC 529 Macomb 120 kV 2087 Macomb  capacitor bank  120  31-May-05

 $535,000 Planned 

 

  capacitor 

 

 

ITC 565 Pontiac – Hampton 702 Oakly  Tuscola  1 120  30-May-05

 $350,000 Planned 

 

  120 kV line upgrade  120  120 

 

 

ITC 565 Pontiac – Hampton 704 Pontiac  Hampton  1 345  30-May-05

 $250,000 Planned 

 

  345 kV line upgrade  345  345 

 

 

ITC 578 DVARs at Bad Axe 2100 Bad Axe  DVAR   120  31-May-05

 $3,500,000 Planned 

 

  & Lee 
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ITC 578 DVARs at Bad Axe 2101 Lee  DVAR   120  31-May-05

 $3,500,000 Planned 

 

  & Lee 

 

 

ITC 581 Caniff – Stephens 775 Stephens  Caniff  1 345  30-May-05

 $14,300,000 Planned 

 

  345 kV cable replacement  345  345 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ITC 683 Northeast 120 kV – 1373 Northeast  Lincoln  1 120  30-May-05

 $250,000 Planned 

 

  Lincoln 120 kV  120 kV  120 kV 

 

 

ITC 684 Milan 345/120 kV 1374 Milan  transformer  1 345 120 30-Dec-05

 $5,000,000 Planned 

 

     345/120 kV 

 

 

ITC 685 Pontiac 120 kV – 1376 Pontiac  Stratford  1 120  31-Dec-05

 $500,000 Planned 

 

  Stratford 120 kV  120 kV  120 kV 

 

 

LES 242 19th & Alvo – NW 12th 191 19th & Alvo  NW 12th & Arbor 1 115  1-May-05

 $3,100,000 Planned 
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  & Arbor 115 ckt 1, 

 

  Sum rate 373 

 

 

LES 246 NW 68th & Holdrege – 193 NW 68th & Holdrege NW 12th & Arbor 1 115  1-May-07

 $4,608,246 Planned 

 

  NW 12th & Arbor 115 

 

  ckt 1, Sum rate 373 

 

 

LES 247 Wagener – NW 68th 541 Wagener  NW 68th & Holdrege 1 345  1-May-08

 $22,033,174 Planned 

 

  & Holdrege 345 ckt 1, 

 

  Sum rate 1088 

 

 

LES 590 56th & Pine Lake – 684 27th & Pine Lake 40th & Rokeby 1 115  1-May-06

 $1,674,138 Planned 

 

  40th & Rokeby – 27th  

 

  & Pine Lake 115 kV line 

 

 

LES 590 56th & Pine Lake – 685 56th & Pine Lake 40th & Rokeby 1 115  1-May-06

 $1,674,138 Planned 

 

  40th & Rokeby – 27th  

 

  & Pine Lake 115 kV line 

 

 

 

          Line  
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or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

LGEE 305 Middletown 345/138 490 Middletown  transformer  1 345 138 31-May-04

 $125,000 Planned 

 

  transformers 1, 2 & 3  345-138 kV 

 

  to 448 MVA 

 

 

LGEE 305 Middletown 345/138 491 Middletown  transformer  2 345 138 31-May-04

 $125,000 Planned 

 

  transformers 1, 2 & 3  345-138 kV 

 

  to 448 MVA 

 

 

LGEE 305 Middletown 345/138 492 Middletown  transformer  3 345 138 31-May-04

 $125,000 Planned 

 

  transformers 1, 2 & 3  345-138 kV 

 

  to 448 MVA 

 

 

LGEE 310 Northside – Beargrass 489 Beargrass  Jeffersonville Jct. 1 138  31-May-04

 $52,000 Planned 

 

  – Jeffersonville Jct.    (CIN) 

 

  (CIN) 138 kV lines 
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LGEE 310 Northside – Beargrass 494 Northside  Beargrass  1 138  31-May-04

 $52,000 Planned 

 

  – Jeffersonville Jct.     

 

  (CIN) 138 kV lines 

 

 

LGEE 310 Northside – Beargrass 495 Northside  Jeffersonville Jct. 1 138  31-May-04

 $52,000 Planned 

 

  – Jeffersonville Jct.    (CIN) 

 

  (CIN) 138 kV lines 

 

 

LGEE 313 Middletown – Buckner 493 Middletown  Buckner  1 345  31-May-04

 $5,000 Planned 

 

  345 ckt 1, Sum rate 1066 

 

 

METC 120 Farr Road – Tippy – 534 Farr Road J.  Tippy  1 138  1-May-05

 $3,150,000 Planned 

 

  Hodenpyl 138 line 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 120 Farr Road – Tippy – 535 Tippy  Hodenpyl  1 138  1-May-06

 $2,200,000 Planned 

 

  Hodenpyl 138 line 
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METC 227 METC – Gaylord 631 METC  Gaylord  1 138  1-Oct-04

 $215,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

METC 229 METC – Barnum 345 METC  Barnum Creek 1 138  1-Dec-04

 $252,000 Planned 

 

  Creek 138 ckt 1, 

 

  Sum rate 190 

 

 

METC 230 METC – Cheesman 632 METC  Cheesman  1 138  1-Dec-04

 $80,000 Planned 

 

  138 ckt 1, Sum Rate 

 

 

METC 231 Cobb – Brickyard 346 Cobb  Brickyard J.  1 138  1-May-05

 $905,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

METC 232 Pere Marquette – 518 Pere Marquette Stronach  1 138  1-May-05

 $4,200,000 Planned 

 

  Stronach 138 ckt 1, 

 

  Sum rate 

 

 

METC 234 METC – Ransom 342 METC  Ransom  1 138  1-Jun-05

 $1,100,000 Planned 
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  138 ckt 1, Sum rate 386 

 

 

METC 236 METC – Bayberry  519 METC  Bayberry  1 138  31-Dec-05

 $107,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

METC 237 METC – Titus  634 METC  Titus  1 138  1-Jun-05

 $160,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 238 METC – Vernon 635 METC  Vernon/Bard  1 138  1-Jun-05

 $184,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

METC 239 METC – Withey Lake 636 METC  Withey Lake  1 138  1-Jun-05

 $184,000 Planned 

 

  138 ckt 1, Sum rate 

 

 

METC  240 Garfield – Hemphill 336 Garfield  Hemphill  1 138  1-Jun-08

 $1,900,000 Planned 
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  138 ckt 1, Sum rate 521 

 

 

METC 476 Alma 138 kV 7.2 MVAR 3076 Alma  capacitor addition  138  1-Jun-05

 $50,000 Planned 

 

  capacitor addition 

 

 

METC 477 Batavia 138 kV 7.2 MVAR 3077 Batavia  capacitor addition  138  1-Jun-05

 $50,000 Planned 

 

  capacitor addition 

 

 

METC 482 Tittabawassee 5 ohm 1315 Tittabawassee   1 & 2 138  1-May-05

 $1,200,000 Planned 

 

  reactors (add)  reactors 

 

 

METC 484 Black River 138 kV 2046 Black River  capacitor addition  138  1-Jun-05

 $800,000 Planned 

 

  26 MVAR capacitor 

 

  addition 

 

 

METC 485 Gallagher 138 kV 3078 Gallagher  capacitor   138  1-Jun-05

 $900,000 Planned 

 

  36 MVAR capacitor 

 

 

METC 490 Croton – Felch Road 1318 Croton  Felch Road  1 138  1-Jun-05

 $180,000 Planned 

 



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

  138 kV (increase  (switches) 

 

  capacity) 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 634 Gaylord 138 – Gaylord 1313 Gaylord  Gaylord  1 138  31-Dec-04

 $110,000 Planned 

 

  138 bus switches   138  138 bus switches 

 

  138 ckt 1 

 

 

METC 635 METC – West Fenton 1314 METC  West Fenton  1 138  1-May-05

 $20,000 Planned 

 

  138 ckt 1 

 

 

METC 637 Hemphill – Hunters 1319 Hemphill  Hunters Creek (ITC) 1 120  1-Jun-05

 $220,000 Planned 

 

  Creek 138 ckt 1 

 

 

 

METC 638 Hemphill 138 – 1320 Hemphill  Hemphill  1 138  1-Jun-05

 $50,000 Planned 
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  Hemphill bus switches  130  bus switches 

 

  138 ckt 1 

 

 

METC 639 METC – Packard 1321 METC  Packard  1 138  1-Jun-05

 $100,000 Planned 

 

  138 ckt 1 

 

 

METC 640 METC – David 1323 METC  David  1 138  1-Nov-05

 $170,000 Planned 

 

  138 ckt 1 

 

 

METC 644 METC – Rogue River 1327 METC  Rogue River  1 138  1-Jun-06

 $160,000 Planned 

 

  138 ckt 1 

 

 

METC 740 METC 345 kV line 1434 Gallagher  Tittabawassee 1 345  31-Dec-05

 $1,000.000 Planned 

 

  relaying &  

 

  communications 

 

  upgrade project 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 
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Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 740 METC 345 kV line 1435 Keystone  Livingston  1 345  31-Dec-05

 $1,000.000 Planned 

 

  relaying &  

 

  communications 

 

  upgrade project 

 

 

METC 740 METC 345 kV line 1436 Livingston  Gallagher  1 345  31-Dec-05

 $794.000 Planned 

 

  relaying &  

 

  communications 

 

  upgrade project 

 

 

METC 769 Tittabawassee 345 kV 3074 Tittabawassee breaker replacements  345  31-Dec-04

 $500,000 Planned 

 

  breaker replacements 

 

  3000 amp 

 

 

METC 770 Hampton 345 kV 3075 Hampton  breaker replacement  345  1-Apr-05

 $500,000 Planned 

 

  breaker replacement 

 

  3000 amp 
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METC 771 Hemphill, Thetford & 3079 Hemphill,  breaker replacements  138  1-Jun-05

 $1,400,000 Planned 

 

  Tallmadge 138 kV  Thetford & 

 

  breaker replacements  Tallmadge 

 

  40 kA 

 

 

METC 772 Tallmadge 345 kV 3080 Tallmadge  transformer bushing  345  1-Jun-05

 $258,000 Planned 

 

  transformer bushing    replacements 

 

  replacements TBD 

 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 773 Tittabawassee & Kenoa 3081 Tittabawassee breaker replacements  345  31-Dec-05

 $1,600,000 Planned 

 

  345 kV breaker  & Kenoa 

 

  replacements 3000 amp 
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NIPS 118 Hiple 345 kV  382 Hiple  East Elkhart  1 345  1-Apr-04

 $4,000,000 Planned 

 

  interconnection (NIPS-AEP) 

 

  to East Elkhart – 

 

  Collingwood 345 

 

 

NIPS 118 Hiple 345 kV  383 Hiple  Collingwood  1 345  1-Apr-04

 $4,000,000 Planned 

 

  interconnection (NIPS-AEP) 

 

  to East Elkhart – 

 

  Collingwood 345 

 

 

NIPS 437 Hiple 138, 60 MVAR 2070 Hiple  capacitor bank  138  1-Nov-04

 $1,400,000 Planned 

 

  capacitor bank (2 steps    (2 steps of 30 MVAR) 

 

  of 30 MVAR) 

 

 

NIPS 438 Leesburg 138, 84 MVAR 2071 Leesburg  capacitor bank  138  1-Nov-04

 $1,600,000 Planned 

 

  capacitor bank (2 steps    (2 steps of 42 MVAR) 

 

  of 42 MVAR) 

 

 

NIPS 467 Northeast – Kline 138 1278 Northeast  Kline  1 138  1-Jun-05

 $211,000 Planned 
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NIPS 613 Dune Acres – Michigan 1280 Dune Acres  Michigan City  1 138  1-Feb-05

 $167,000 Planned 

 

  City 138 kV double 

 

  circuit; upgrade terminal 

 

  equipment & 1 mile 

 

  reconductor 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

NIPS 613 Dune Acres – Michigan 1281 Dune Acres  Michigan City  2 138  1-Feb-05

 $167,000 Planned 

 

  City 138 kV double 

 

  circuit; upgrade terminal 

 

  equipment & 1 mile 

 

  reconductor 

 

 

NIPS 757 Dune Acres 138 kV 3034 Dune Acres  capacitor bank  138  1-Jun-06

 $1,034,000 Planned 

 

  100 MVAR capacitor    (1 step) 

 

  bank (1 step) 
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NIPS 758 Miller 138 kV 100 MVAR 3035 Miller  capacitor bank  138  1-Jun-06

 $990,500 Planned 

 

  capacitor bank (1 step)    (1 step) 

 

  

OTP/MPC 263 Wilton 230 – 230/115 238 Wilton  transformer  2 230 115 1-Jun-05

 $4,073,336 Planned 

 

  ckt 2, Sum rate 187  230-115 kV 

 

 

OTP/MPC 46 Maple River 230/115 tx 233 Maple River  transformer  2 230 115 1-Jun-05

 $4,684,476 Planned 

 

/XEL  #2 187 MVA, Maple River  230-115 kV 

 

  345/230 tx #3 336 MVA, 

 

  Winter 230-115 tx 187 MVA 

 

 

SIPC 81 Marion – Carrier Mills 60 Marion  Carrier Mills  1 161  1-Jun-06

 $7,083,000 Planned 

 

  161 ckt 1, Sum rate 286 

 

 

Vectren 180 A B Brown – Henderson 380 A B Brown   Northwest  2 138  1-Jun-06

 $2,650,000 Planned 

 

  (add 9 ohm reactor) 138  (SIGE)  (SIGE) 

 

  & A B Brown (SIGE) – 

 

  Northwest (SIGE) 138 ckt 2 

 

 

          Line  



 

 

MISO ATTACHMENT FF-1 

FERC Electric Tariff List of Planned Projects to be Excluded from Cost Allocation 

ATTACHMENTS 30.0.0 

 

 Effective On: November 19, 2013 

 

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

Vectren 677 Duff (SIGE) – Dubois  1366 Duff  Dubois  2 138  1-Jun-06

 $2,150,000 Planned 

 

  (SIGE) 138 ckt 2  (SIGE)  (SIGE) 

 

 

Vectren 781 Heidelbach 138 kV  3089 Heidelbach  capacitor bank  138  31-May-05

 $500,000 Planned 

 

  31 MVAR capacitor bank 

 

 

Vectren 782 Angel Mounds 138 kV 3090 Angel Mounds capacitor bank  138  31-May-05

 $550,000 Planned 

 

  31 MVAR capacitor bank 

 

 

XEL 56 Chisago – Lawrence 301 Chisago  Lindstrom  1 115  31-Dec-07

 $10,100,000 Planned 

 

  Creek 115, Lawrence 

 

  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

XEL 56 Chisago – Lawrence 303 Lawrence Creek St. Croix Falls  1 161  31-Dec-07

 $9,080,000 Planned 

 

  Creek 115, Lawrence 
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  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

XEL 56 Chisago – Lawrence 304 Lawrence Creek transformer  1 161 115 31-Dec-07

 $6,000,000 Planned 

 

  Creek 115, Lawrence  161-115 kV 

 

  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

XEL 56 Chisago – Lawrence 306 Lindstrom  Shafer  1 115  31-Dec-07

 $5,800,000 Planned 

 

  Creek 115, Lawrence 

 

  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

XEL 56 Chisago – Lawrence 310 Shafer  Lawrence Creek 1 115  31-Dec-07

 $3,500,000 Planned 

 

  Creek 115, Lawrence 
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  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

XEL 56 Chisago – Lawrence 312 St. Croix Falls  Apple River  1 161  31-Dec-07

 $23,790,000 Planned 

 

  Creek 115, Lawrence 

 

  Creek – St. Croix Falls – 

 

  Apple River 161 

 

 

XEL 257 Aldrich – St. Louis Park 249 Aldrich  St. Louis Park  1 115  1-Jun-06

 $975,391 Planned 

 

  115 ckt 1, Sum rate 310 

 

 

XEL 262 Red Rock – Rogers Lake 250 Red Rock  Rogers Lake  2 115  15-Dec-04

 $1,137,956 Planned 

 

  115 ckt 2, Sum rate 310 

 

 

XEL 265 Glencoe – McLeod 115 561 Glencoe  McLeod  1 115  1-May-05

 $4,282,860 Planned 

 

  ckt 1, Sum rate 300 

 

 

XEL 267 Lawrence – Minnehaha 563 Lawrence  Minnehaha  1 115  1-Jun-06

 $829,667 Planned 

 

  115 ckt 1, Sum rate 310 
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XEL 268 Minnehaha – Lincoln 564 Minnehaha  Lincoln County 1 115  1-Jun-06

 $925,398 Planned 

 

  County 115 ckt 1, 

 

  Sum rate 310 

 

 

XEL 269 Prairie Island – Red 1137 Prairie Island  Red Rock  2 345  1-Jun-06

 $9,110,072 Planned 

 

  Rock 345 ckt 2, 

 

  Sum rate 1198 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

XEL 276 Inver Hills – Koch 576 Inver Hills  Koch  2 115  1-Jun-06

 $2,211,655 Planned 

 

  115 ckt 2, Sum rate 310 

 

 

XEL 366 Sherco – Monticello 569 I-94 Industrial Park Salida Crossing 1 115  1-Jun-06

 $2,432,170 Planned 

 

  115 & Sherco – St.  Tap 

 

  Cloud 155 kV lines, 

 

  Sherco 345/115 tx 
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XEL 366 Sherco – Monticello 571 Salida Crossing Sherco  1 115  1-Jun-06

 $765,368 Planned 

 

  115 & Sherco – St.   

 

  Cloud 155 kV lines, 

 

  Sherco 345/115 tx 

 

 

XEL 366 Sherco – Monticello 572 Sherco  Monticello  1 115  1-Jun-06

 $714,344 Planned 

 

  115 & Sherco – St.   

 

  Cloud 155 kV lines, 

 

  Sherco 345/115 tx 

 

 

XEL 366 Sherco – Monticello 573 Sherco  transformer  1 345 115 1-Jun-06

 $3,001,443 Planned 

 

  115 & Sherco – St.  345-115 kV 

 

  Cloud 155 kV lines, 

 

  Sherco 345/115 tx 

 

 

XEL 366 Sherco – Monticello 574 St. Cloud  I-94 Industrial Park 1 115  1-Jun-06

 $850,409 Planned 

 

  115 & Sherco – St.    Tap 

 

  Cloud 155 kV lines, 

 

  Sherco 345/115 tx 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

XEL 417 Westgate 115, 2038 Westgate  capacitor   115  1-Jun-08

 $1,500,000 Planned 

 

  80 MVAR capacitor 

 

 

XEL 561 Granite City 115 kV 2086 Granite City  capacitors   115  1-Jun-05

 $2,500,000 Planned 

 

  2 x 40 MVAR 

 

  Capacitors 

 

 

XEL 666 Maple River – Red 1354 Maple River  Red River  1 115  1-Jun-05

 $800,000 Planned 

 

  River 15 ckt 1 

 

 

XEL 671 Oakdale – Tanners 1359 Oakdale  Tanners Lake  1 115  1-Jun-06

 $800,000 Planned 

 

  Lake 115 ckt 1 

 

 

XEL 672 Wilmarth – Eastwood 1360 Wilmarth  Eastwood  1 115  1-Jun-06

 $1,300,000 Planned 
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  115 ckt 1 

 

 

ATC LLC 11 Rhinelander 115 kV 2007 cross country  capacitor bank  138  1-May-04

 $1,044,808 Proposed 

 

  loop short-term 

 

  solution 

 

 

ATC LLC 22 Femrite – Sprecher 2011 Kegonsa  capacitor bank  138  1-May-04

 $1,044,808  Proposed 

 

  138 (new), Sprecher – 

 

  Reiner 138 (conversion), 

 

  Reiner – Sycamore 138 

 

  (conversion) 

 

 

ATC LLC 407 Loch Mirror (Birchwood) 2012 Loch Mirror  capacitor bank  138  1-May-04

 $1,034,183 Proposed 

 

  138, 24 MVAR capacitor  (Birchwood) 

 

  bank 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 
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ATC LLC 404 Clear Lake 115, 6 MVA 2006 Clear Lake  facts (D-SMES)  115  1-Jul-04

 $1,900,000 Proposed 

 

  facts (D-SMES) 

 

 

ATC LLC 431 Moorland 138, 54 MVAR  2060 Moorland  capacitor bank  138  1-Jun-05

 $750,000 Proposed 

 

  capacitor bank 

 

 

ATC LLC 678 North Appleton – 1367 North Appleton Werner West   345  1-Dec-05

 $2 Proposed 

 

  Werner West (uprate)    (uprate) 

 

  345 kV 

 

 

ATC LLC 679 Werner West – 1368 Werner West  Rocky Run   345  1-Dec-05

 $2 Proposed 

 

  Rocky Run (uprate)    (uprate) 

 

  345 kV 

 

 

ATC LLC  168 Werner West tx – 436 Werner West  transformer   345 138 1-May-06

 $13,500,000 Proposed 

 

  345/138 ckt, Sum rate 500 

 

 

ATC LLC 1 Arrowhead – Gardner 1453 Cornell  Fiebrantz   138  1-Jun-06

 $0 Proposed 

 

  Park 345 kV line  (4.5 ohm reactor) 
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ATC LLC 175 Ellinwood – Sunset 463 Ellinwood  Sunset Point   138  1-Jun-06

 $2,500,000 Proposed 

 

  Point 138 ckt, Sum rate 

 

 

ATC LLC 430 Burlington 138, 2059 Burlington  capacitor bank  138  1-Jun-06

 $1,000,000 Proposed 

 

  50 MVAR capacitor bank 

 

 

ATC LLC 433 Wautoma 138, 32.6  2062 Wautoma  capacitor bank  138  1-Jun-06

 $500,000 Proposed 

 

  MVAR capacitor bank 

 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

ATC LLC 446 Butler Ridge 138 kV, 2082 Butler Ridge  capacitor bank  138  1-Jun-06

 $750,000 Proposed 

 

  36 MVAR capacitor bank  (new generation site 

 

     near Hartford) 

 

 

ATC LLC 432 Antigo (was Hogan St.) 2061 Antigo  capacitor bank  115  1-Jun-06

 $1,820,000 Proposed 
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  115, 13.6 MVAR  (was Hogan St.) 

 

  capacitor bank 

 

 

CILCO 142 R S Wallace – 391  R S Wallace  substation  1 138 

 1-Jun-06 $5,082,700 Planned 

 

  substation (sub    (sub relocation) 

 

  relocation) 138 ckt 1, 

 

  Sum rate 

 

 

CIN 618 Beckjord 138  1290 Beckjord  (rebuild substation)  138  1-Jun-06

 $1,738,266 Proposed 

 

 

CIN 625 Pierce/Beckjord 1301 Pierce/Beckjord transformer  C 345 138 1-Dec-06

 $1,600,000 Proposed 

 

  345/138 ckt C   345/138 kV 

 

 

ITC 528 Placid 120 kV  2088 Placid  capacitor bank  120  31-May-05

 $425,000 Proposed 

 

  capacitor 

 

 

LGEE 314 Lake Reba Tap – JK 161 Lake Reba Tap JK Smith  1 138  30-Nov-05

 $5,000 Proposed 

 

  Smith (EKPC) 138 ckt 1,    (EKPC) 

 

  Sum rate 251 
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LGEE 315 Plainview Tap – 620 Middletown  Bluegrass Parkway 1 138  31-Dec-05

 $3,320,000 Proposed 

 

  Middletown – 

 

  Bluegrass Parkway 

 

  138 kV line 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 494 Battle Creek – Verona 1317 Battle Creek  Verona  2 138  1-Jun-05

 $50,000 Proposed 

 

  138 kV 1 & 2 line,     (sag) 

 

  remove sag limit 

 

 

METC 497 Tallmadge – Wealthy 1322 Tallmadge  Wealthy  2 138  1-Jun-05

 $1,000 Proposed 

 

  Street 138 kV line 2 

 

 

METC 636 Amber 1 – Amber 2 1316 Amber 1  Amber 2  1 138  1-Jun-05

 $1,000 Proposed 

 

  138 ckt 1 
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METC 641  Redwood – Oceana 1324 Redwood  Oceana  1 138  1-Dec-05

 $2,000,000 Proposed 

 

  138 ckt 1 

 

 

METC 422 Various 138, 200 MVAR 2047 various  capacitors   138  1-Jun-06

 $2,000,000 Proposed 

 

  capacitors 

 

 

METC 642 Argenta – Hazelwood 1325 Argenta  Hazelwood  1 138  1-Jun-06

 $50,000 Proposed 

 

  (sag) 138 ckt 1    (sag) 

 

 

METC 643 Gaines – Thompson 1326 Gaines  Thompson Road 1 138  1-Jun-06

 $500,000 Proposed 

 

  Road 138 ckt 1 

 

 

METC 774 Gaylord 138 kV 36 MVAR 3082 Gaylord  capacitors   138  1-Jun-06

 $900,000 Proposed 

 

  capacitors 

 

 

METC 775 Iosco 138 kV 18 MVAR 3083 Iosco  capacitors   138  1-Jun-06

 $800,000 Proposed 

 

  Capacitors 
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          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

METC 741 METC 345 kV line 1437 Argenta  Battle Creek  1 345  31-Dec-06

 $3,000,000 Proposed 

 

  relaying & 

 

  communications 

 

  upgrade project – 

 

  phase 2 

 

 

METC 741 METC 345 kV line 1438 Battle Creek  Oneida  1 345  31-Dec-06

 $3,000,000 Proposed 

 

  relaying & 

 

  communications 

 

  upgrade project – 

 

  phase 2 

 

 

METC 741 METC 345 kV line 1439 Argenta  Tompkins  1 345  31-Dec-06

 $2,415,000 Proposed 

 

  relaying & 

 

  communications 
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  upgrade project – 

 

  phase 2 

 

 

Vectren 436 Northeast 138, 60 MVAR 2069 Northeast  capacitor bank  138  31-May-05

 $550,000 Proposed 

 

  Capacitor bank 

 

 

XEL 270 Champlin – Champlin 1138 Champlin  Champlin Tap  1 115  1-Jun-06

 $382,923 Proposed 

 

  Tap 115 ckt 1,  

 

  Sum rate 310 

 

 

XEL 609 Long Lake –  800 Long Lake  Oakdale  1 115  1-Jun-06

 $760,000 Proposed 

 

  Woodbury 115 kV line    (from Woodbury) 

 

 

 

          Line  

or  

Reporting Pro- Project  Fac-      HS LS Expected

 Estimated MTEP 05 

Source ID Description  ID From Sub  To Sub  Ckt kV kV ISD

 Cost Status 

 

 

XEL/WAPA 610 White – Buffalo Ridge 646 White  transformer  1 345 115 1-Jun-06

 $12,179,190 Proposed 

 

  115 kV line & White   345-115 kV 
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  345/115 kV tx 2 

 

 

XEL/WAPA 610 White – Buffalo Ridge 645 White  Buffalo Ridge  1 115  1-Jun-06

 $10,178,228 Proposed 

 

  115 kV line & White    

 

  345/115 kV tx 2 
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Entergy 2014 - 2018 Final Construction Plan 

  

 

Project Driver Project Name LE MTEP 14 

Designation 

Proposed ISD 

(Planning) 

2013 Funding 

Comments 

Project 

Status 

Actual ISD Other Comments 

10-EAI-018-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ebony 161 kV Switching Station: Install 5 

Breaker Ring Bus 

  Lines Terminating Into New Ebony 

Substation (ratings unchanged): 

  Ebony - Kuhn Road 161 kV Line 

  Ebony - WM Lehi - WM Polk - WM EHV 

161 kV Line 

  Ebony - WM Dover - WM Gateway 161 

kV Line 

  Ebony - Marked Tree 161 kV Line 

  Ebony - WM Lehi - WM EHV 161 kV 

Line 

EAI Complete 2012 Winter Approved Complete 11/16/12 Delayed to winter due to 

construction feasibility 

11-EAI-006-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ebony 161 kV Switching Station: Add 36 

MVAR Capacitor Bank 

EAI Complete 2012 Winter Approved Complete 11/30/12 Delayed to winter due to 

construction feasibility 

11-EAI-010-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Wilmar Substation:  Add 21.6 MVAR 

Capacitor Bank (Formerly Hilo Substation) 

EAI Complete 2012 Winter Approved Complete 1/21/13 Delayed to winter due to 

construction feasibility 

10-EAI-020-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Benton North to Benton South:  Construct 

New 115 kV Line Rated at least 170 MVA 

  Install Switching Stations at Benton North 

and Benton South 

EAI Complete 2012 Winter Approved Complete 4/22/13 May be delayed to summer 

due to routing difficulties 

11-EAI-012-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Stuttgart Ricuskey 115 kV Substation:  

Expand Capacitor Bank to 39 MVAR 

EAI Complete 2013 Summer Approved Complete 6/3/13   

11-EAI-026-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

NLR Westgate - NLR Levy: Reconductor 

115 kV Line 

EAI Pre-Planned 2013 Summer Approved Design/Scop

ing 

  Delayed to winter 2013 

due to outage scheduling 

13-EAI-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Monticello East - Add 21.6 MVAR 

capacitor bank 

EAI Complete 2013 Summer Approved Complete 5/29/13 Replaces Monticello East 

SVC project 12-EAI-007-

CP 

13-EAI-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Hot Springs EHV Substation:  Replace two 

115 kV autotransformer breakers 

EAI Complete 2013 Summer Approved Complete 6/20/13 New Project to address 

fault interrupting 

requirements 

13-EAI-009-CP Transmission 

Service 

Hot Spring Transmission Service: 

  White Bluff to Pine Bluff Arsenal C - 

Upgrade terminal equipment at White Bluff 

EAI Pre-Planned 2013 Winter Approved Design/Scop

ing 

  New Project 

11-EAI-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Fordyce:  Relocate capacitor bank to 115 

kV bus.  Install switch on line side of 

capacitor bank. 

EAI Pre-Planned 2014 Summer Proposed & In 

Target 

Design/Scop

ing 

  Updated project 

description 
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11-EAI-004-1-

CP 

Economic Sheridan South 500 kV FG Upgrade:  

Mabelvale 500 kV Substation replace 3 

breakers, 13 switches, and 2 line traps 

EAI Pre-Planned 2014 Summer Approved Construction     

11-EAI-004-2-

CP 

Economic Sheridan South 500 kV FG Upgrade:  

Sheridan 500 kV Substation replace 11 

switches, and 6 line traps 

EAI Pre-Planned 2014 Summer Approved Construction     

11-EAI-004-3-

CP 

Economic Sheridan South 500 kV FG Upgrade:  White 

Bluff 500 kV Substation replace 5 switches, 

and 2 line traps 

EAI Pre-Planned 2014 Summer Approved Construction     

11-EAI-004-4-

CP 

Economic Sheridan South 500 kV FG Upgrade:  

Eldorado 500 kV Substation replace 1 

switch and 2 line traps 

EAI Pre-Planned 2014 Summer Approved Construction     

12-EAI-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Woodward - Pine Bluff West - Pine Bluff 

McCamant: Reconductor 115 kV 

EAI Pre-Planned 2014 Summer Approved Design/Scop

ing 

    

12-EAI-005-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Camden McGuire - Camden North 115kV 

Line: Construct New Line 

EAI Pre-Planned 2014 Summer Approved Construction     

12-EAI-008-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

LV Bagby to Macon Lake:  Construct new 

230 kV line and operate at 115 kV 

EAI Pre-Planned 2014 Summer Approved Design/Scop

ing 

  Project split into two 

phases.  Formerly 12-EAI-

008-CP 

12-EAI-023-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Woodward to Pine Bluff Watson Chapel:  

Rebuild line to 230 kV construction and 

operate at 115 kV. 

EAI Pre-Planned 2014 Summer Approved Design/Scop

ing 

    

14-EAI-002-CP Transmission 

Service 

Hot Springs Transmission Service: 

McCrory-Bailey: Upgrade line to 100C 

EAI Pre-Planned 2014 Summer Approved Design/Scop

ing 

  ISD moved up from Winter 

to Summer 

12-EAI-001-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Calico Rock-Melbourne - Upgrade 161kV 

Line 

EAI Pre-Planned 2014 Winter Approved Design/Scop

ing 

    

14-EAI-008-CP Transmission 

Service 

Haskell to Woodlawn 115 kV line - 

Upgrade line 

EAI Pre-Planned 2014 Winter Approved Design/Scop

ing 

  New Project 

14-EAI-021-CP Transmission 

Service 

Trumann Substation - Add Capacitor Bank EAI Pre-Planned 2014 Winter Approved Design/Scop

ing 

  New Project 

11-EAI-007-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Hot Springs Hamilton (Albright) - 

Carpenter Dam: Construct new 115 kV Line 

and convert Mountain Pine South to ring 

bus stations.   

EAI Pre-Planned 2015 Summer Approved Design/Scop

ing 

    

13-EAI-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Monticello East to Reed:  Construct new 

115 kV transmission line.  Construct to 230 

kV but operate at 115 kV. 

EAI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  Replaces Monticello East 

SVC project 12-EAI-007-

CP 

11-EAI-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Pine Bluff Voltage Support Project:  Phase 

2 

     Woodward:  Construct 230 kV ring bus 

and construct new White Bluff to 

Woodward 230 kV line 

EAI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

    

11-EAI-017-CP Transmission 

Reliability - 

Meeting Planning 

White Bluff: Reconfigure 500 kV Station 

and construct 230 kV ring bus 

EAI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 
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Criteria 

12-EAI-035-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Beebe:  Install 21.6 MVAR capacitor bank EAI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  Changed location from 

Ward substation to Bebee 

14-EAI-017-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Driver 500-230 kV Substation:  Construct 

new substation and loop in and out of San 

Souci to Shelby 500 kV line 

EAI Pre-Planned 2015 Summer Approved Design/Scop

ing 

  New Project 

14-EAI-009-CP Enhanced 

Transmission 

Reliability 

Kings River (SWEPCO Tie) - Tap Osage 

Creek to Berryville 161 kV and Osage 

Creek to Grandview 161 kV lines 

EAI Pre-Planned 2016 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project.  New tie 

project needed to facilitate 

SPP Kings River project. 

11-EAI-025-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Norfork-Calico Rock : Upgrade 161 kV 

Line 

EAI Pre-Planned 2016 Summer Proposed & In 

Target 

Design/Scop

ing 

    

11-EAI-027-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

AECC L&D 2 to Gillett: Construct new 115 

kV Line 

EAI Pre-Planned 2016 Summer Approved Design/Scop

ing 

    

12-EAI-008-02-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Macon Lake to Reed:  Construct new 230 

kV line and operate at 115 kV 

EAI Pre-Planned 2017 Summer Approved Design/Scop

ing 

  Project split into two 

phases.  Formerly 12-EAI-

008-CP 

12-EGL-014-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Lake Charles Bulk Substation:  Replace 

four 69 kV, 600 A switches on transformers 

and bus section breaker with 1200 A 

switches  

EGSL Complete 2012 Fall Approved Complete 1/28/13   

11-EGL-013-1-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Fireco to Copol 69 kV line:  Upgrade line 

conductor 

EGSL Complete 2012 Winter Approved Complete 12/17/12   

10-EGL-011-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Mossville - Cut-in line 616 (Nelson to 

Carlyss 138 kV) into Mossville 138 kV 

Substation 

EGSL Pre-Planned 2013 Summer Approved Design/Scop

ing 

    

11-EGL-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Bloomfield to Bosco 138 kV line (formerly 

Vatican project) 

     Construct new Bloomfield 138 kV SS 

north of Vatican 

     Construct new Bosco 138 kV SS on 

Scott to Scanlan 138 kV line 

     Construct new Bloomfield to Bosco 138 

kV line 

     Install 5 ohm reactor at Bosco substation 

EGSL Complete 2013 Summer Approved Complete 12/20/12   

11-EGL-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Francis 69 kV substation - Add 14.4 

MVAR, 69 kV capacitor bank (Previously 

considered Marydale as alternative location) 

EGSL Complete 2013 Summer Approved Complete 3/25/13   

11-EGL-015-3-

CP 

Transmission 

Service 

Acadia Generation - Upgrade Moril to 

Hopkins 138 kV line 

EGSL Complete 2013 Summer Approved Complete 10/30/12   

11-EGL-015-4-

CP 

Transmission 

Service 

Acadia Generation - Upgrade 69 kV breaker 

at Scott 18220 

EGSL Complete 2013 Summer Approved Complete 10/11/12   
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12-EGL-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Champagne to Plaisance 138 kV line - 

Modify/Replace CTs at Champagne 

EGSL Complete 2013 Summer Approved Complete 12/26/12   

11-EGL-016-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Mossville to Canal - Phase 1:  Upgrade 69 

kV Line 

EGSL Pre-Planned 2013 Winter Approved Design/Scop

ing 

  Project split into two 

phases.  Formerly 11-EGL-

016-CP 

12-EGL-015-CP Economic Willow Glen to Conway - Construct new 

230 kV line 

EGSL Pre-Planned 2014 Spring Approved Design   Project ISD moved from 

2013 Winter to 2014 

Spring 

11-EGL-016-02-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Mossville to Canal - Phase 2:  Upgrade 69 

kV Line 

EGSL Pre-Planned 2014 Winter Proposed & In 

Target 

Design/Scop

ing 

  Project split into two 

phases.  Formerly 11-EGL-

016-CP 

12-EGL-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Copol to Bourbeaux:  Upgrade 69 kV line EGSL Complete 2014 Winter Approved Complete 4/18/13   

14-EGL-001-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Longfellow to Cade Switch - Move 

Normally Open Point 

EGSL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project 

13-EGL-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Lake Arthur 69 kV:  Move normally open 

point 

EGSL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project (Accelerated 

from Horizon Plan) 

12-EGL-010-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

New Iberia:  Add 138-69 kV transformer EGSL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project (Accelerated 

from Horizon Plan) 

14-EGL-006-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

LeBlanc - New Cap Bank #1 EGSL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  Accelerated from 2017 to 

2015 for loss of Cleco Unit 

14-EGL-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Willow Glenn:  Upgrade 500-230 kV single 

phase transformer bank with 1200 MVA 

units 

EGSL Pre-Planned 2016 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project 

14-EGL-019-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Mud Lake 230 kV Substation:  Loop Sabine 

to Big 3 230 kV Line into new Mud Lake 

230 kV substation and add (2) 230 kV 

capacitor banks at Mud Lake 

EGSL Pre-Planned 2016 Fall Approved Design/Scop

ing 

  New Project 

11-EGL-010-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Sorrento Upgrade 138/115 kV Auto and 

upgrade Gonzales - Sorrento 138 kV Line 

EGSL/

ELL 

Pre-Planned 2014 Summer Approved Design/Scop

ing 

    

13-ELL-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

McCall 115 kV Substation:  Add 20.4 

MVAR Capacitor Bank (Formerly 

Napoleonville add capacitor bank) 

ELL Complete 2013 Fall Approved Complete 8/19/13   

10-ELL-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Southeast LA Coastal Improvement Plan: 

Phase 3 

  Construct Oakville to Alliance 230kV Line 

  Add 230 - 115 kV Autotransformer at 

ELL Pre-Planned 2013 Summer Approved Design/Cons

truction 

  Routing issues may result 

in potential delay to spring 

2015 
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Alliance Substation 

11-ELL-003-1-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

NE Louisiana Improvement Project - Phase 

1 

       Swartz to Oakridge - Construct new 

115 kV Line (1272 ACSS)  

       Operate Sterlington to Oakridge 

normally open 

ELL Complete 2013 Summer Approved Complete 3/22/13   

13-ELL-001-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Golden Meadow to Barataria:  Upgrade 

switch 

ELL Complete 2013 Summer Approved Complete 4/25/13   

11-ELL-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Mt. Olive:  Add Shunt Reactor ELL Pre-Planned 2013 Winter Approved Design/Scop

ing 

    

11-ELL-001-CP Enhanced 

Transmission 

Reliability 

Golden Meadow to Leeville 115 kV - 

Rebuild/relocate 115 kV transmission line  

ELL Pre-Planned 2014 Spring Approved Design/Scop

ing 

    

11-ELL-003-2-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

NE Louisiana Improvement Project - Phase 

2  

       Oakridge to new Dunn Substation - 

Construct new 115 kV Line (1272 ACSS) 

       Add 115 kV breakers at Dunn 

ELL Pre-Planned 2014 Summer Approved Design/Scop

ing 

    

11-ELL-009-1-

CP 

Generation 

Interconnection 

NM6:  Modify Ninemile switchyard for 

interconnection 

ELL Pre-Planned 2014 Winter Approved Construction     

11-ELL-010-1-

CP 

Transmission 

Service 

NM6:  Upgrade Ninemile to Southport 230 

kV transmission line No.1 

ELL Pre-Planned 2014 Winter Approved Design/Scop

ing 

    

11-ELL-010-2-

CP 

Transmission 

Service 

NM6:  Upgrade Ninemile to Southport 230 

kV transmission line No.2 

ELL Pre-Planned 2014 Winter Approved Design/Scop

ing 

    

10-ELL-009-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Iron Man to Tezcuco 230 kV line - 

Construct new line 

ELL Pre-Planned 2015 Summer Approved Design/Cons

truction 

    

11-ELL-012-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Valentine to Clovelly 115 kV upgrade ELL Pre-Planned 2015 Summer Approved Design/Scop

ing 

    

13-ELL-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Minden Improvement Project Ph 1-Place 

cap bank at Minden REA 

ELL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

    

11-ELL-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Northeast LA Improvement Project Phase 3 

   Upgrade Sterlington to Oakridge 115 kV 

Line 

  

ELL Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  Updated Project 

Description 

11-EMI-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ray Braswell to West Jackson 115 kV line:  

Reconductor line 

EMI Complete 2012 Winter Approved Complete 11/21/12 Final relay settings 

completed and installed 

March 2013.  Line now up 

to full conductor rating. 
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14-EMI-001-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Horn Lake to Greenbrook 115kV line: 

Upgrade 4 switches 

EMI Pre-Planned 2013 Summer Approved Construction   Complete pending relay 

upgrades and transfer bus 

switch scheduled for Fall 

2013.  Transfer switch has 

no impact on rating of 

circuit. 

10-EMI-017-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ray Braswell - Wyndale 115kV Line: 

Construct New 260 MVA 

Construct new 115 kV Switching Station 

between Byram and Terry 

Wyndale SS to be designed for future 230-

115 kV auto and distribution facilities 

EMI Pre-Planned 2013 Summer Approved Construction     

10-EMI-017-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ray Braswell to Spring Ridge Road 115kV 

line upgrade 

EMI Complete 2013 Summer Approved Complete 5/16/13 Identified as part of 10-

EMI-017-CP project 

requirement due to 

swapping of  line bays 

10-EMI-018-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Getwell to Church Road 230 kV construct 

new 230 kV Transmission Line 

EMI Complete 2013 Summer Approved Complete 5/10/13   

13-EMI-001-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Upgrade CTs at Vicksburg for Vicksburg-

B.Wilson ckt 1 (ckt without Spencer Potash 

on it) 

EMI Complete 2013 Summer Approved Complete 6/13/13   

13-EMI-006-CP Enhanced 

Transmission 

Reliability 

Bolton 115 kV Substation:  Add 115 kV 

breakers 

EMI Complete 2013 Summer Approved Complete 3/28/13   

13-EMI-004-CP Transmission 

Service 

SMEPA Plum Point Transmission Service:   

Horn Lake to Greenbrook 115 kV line:  

Upgrade station equipment at Horn Lake 

EMI Complete 2013 Summer Approved Complete 4/19/13   

11-EMI-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Baxter Wilson to S.E. Vicksburg - Upgrade 

115 kV line 

EMI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

    

14-EMI-002-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Bozeman Rd to Tinnin Rd 230kV: Build 

new 230kV line from Bozeman Road to 

GASES-Ray Braswell 230kV and add new 

breaker station 

EMI Pre-Planned 2017 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project 

14-EMI-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Natchez Improvement Project Phase 1: 

Baxter Wilson to Natchez SES 115kV                        

Build new 115kV line rated 260MVA 

(230kV constructed) 

EMI Pre-Planned 2018 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project 

14-EMI-005-CP Enhanced 

Transmission 

Reliability 

Vicksburg Area Improvement Project:  

Build new 115kV switching station and 

rebuild E.Vicksburg-R.Braswell 115kV and 

SE Vicksburg-new switching station.  

Upgrade station equipment at SE Vicksburg 

and Bovina 

EMI Pre-Planned 2018 Summer Proposed & In 

Target 

Design/Scop

ing 

  New Project 

11-ENO-001-CP Generation 

Interconnection 

NM6:  Upgrade Michoud breaker N9803 ENOI Complete 2014 Winter Approved Complete 7/18/13   

12-ETI-015-CP Enhanced 

Transmission 

Reliability 

College Station SS:  Create emergency tie 

point with ERCOT (asynchronous) 

ETI Complete 2013 Spring Approved Complete 7/3/13   

10-ETI-017-CP Transmission 

Reliability - 

Jasper to Rayburn 138 kV line:  Upgrade 

line to 100 deg C design 

ETI Complete 2013 Summer Approved Complete 5/14/13 Clarified project 

description 
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Meeting Planning 

Criteria 

11-ETI-008-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Plantation to Conroe 138 kV line:  Upgrade 

station equipment at Plantation 

ETI Complete 2013 Summer Approved Complete 4/4/13   

11-ETI-008-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Cedar Hill to Plantation 138 kV line:  

Upgrade line conductor and station 

equipment at Plantation 

ETI Complete 2013 Summer Approved Complete 2/21/13   

11-ETI-036-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Plantation to Conroe 138 kV line:  

Reconductor Line 

ETI Complete 2013 Summer Approved Complete 4/4/13   

11-ETI-041-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Eastgate to Dayton Bulk:  Upgrade terminal 

equipment at Eastgate (formerly 

reconductor) 

ETI Complete 2013 Summer Approved Complete 4/19/13   

11-ETI-043-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Expand Cap Bank at Calvert 69kV  ETI Complete 2013 Summer Approved Complete 5/8/13   

12-ETI-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Bentwater Substation:  Add 138 kV 

Capacitor Bank 

ETI Complete 2013 Summer Approved Complete 5/1/13   

11-ETI-020-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Hickory Ridge-Eastgate 138kV:  Upgrade 

terminal equipment at Eastgate 

ETI Complete 2013 Summer Approved Complete 4/5/13 Needed in 2016 Summer 

but being worked in 

conjunction with 11-ETI-

041-CP 

12-ETI-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ponderosa Switching Station:  tie lines 

Longmire to Fish Creek and Conroe to 

Woodhaven into new switching station 

ETI Pre-Planned 2013 Winter Approved Design/Scop

ing 

  Projected delayed to 

Winter due to site 

acquisition 

11-ETI-010-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Leach to Newton Bulk 138 kV line: 

Upgrade terminal equipment at Newton 

Bulk  

ETI Complete 2013 Winter Proposed & In 

Target 

Complete 3/18/13   

13-ETI-010-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Pansy to Lovell's Lake 69 kV line:  Upgrade 

line to 100 deg design 

ETI Pre-Planned 2013 Winter Proposed & In 

Target 

Design/Scop

ing 

    

13-ETI-010-02-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Lovells Lake to Texaco Hillebrandt 69 kV 

line:  Upgrade line to 100 deg design 

ETI Pre-Planned 2013 Winter Proposed & In 

Target 

Design/Scop

ing 

    

11-ETI-033-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Toledo Bend to Leach 138 kV - Upgrade 

line 

ETI Pre-Planned 2014 Fall Proposed & In 

Target 

Design/Scop

ing 

  2014 Fall DETEC project 

results in project 

acceleration by 3 years 

13-ETI-011-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Lewis Creek to Egypt 138 kV line:  

Reconductor 

ETI Pre-Planned 2014 Summer Proposed & In 

Target 

Design/Scop

ing 
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11-ETI-042-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

New 50.2 MVAR Cap Bank at Parkway 

138kV  

ETI Pre-Planned 2014 Summer Proposed & In 

Target 

Design/Scop

ing 

    

14-ETI-004-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Leach 138 kV Substation:  DTEC add 138 

kV breakers 

(To accommodate DTEC/TEXLA Tie 

Project to close normally open point) 

ETI Pre-Planned 2014 Fall Proposed & In 

Target 

Design/Scop

ing 

  New DTEC Project 

resulting in associated ETI 

facility modifications 

11-ETI-039-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Upgrade Jacinto - Splendora 138 kV Line ETI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

    

12-ETI-007-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Alden 138 kV Substation:  Add Capacitor 

Bank 

ETI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

    

13-ETI-006-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Magnolia Groveton:  Add 25.1 MVAR Cap 

Bank 

ETI Pre-Planned 2015 Summer Proposed & In 

Target 

Design/Scop

ing 

  Accelerated from Horizon 

Plan (2021 Summer to 

2015 Summer) 

11-ETI-018-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Construct new China to Amelia 230kV line  ETI Pre-Planned 2016 Summer Approved Design/Scop

ing 

    

13-ETI-009-01-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Ponderosa to Grimes:  Construct new 230 

kV Line 

Add 345-230 kV Auto at Grimes 

Add 230-138 kV Auto at Ponderosa 

ETI Pre-Planned 2016 Summer Approved Design/Scop

ing 

    

13-ETI-009-02-

CP 

Transmission 

Reliability - 

Meeting Planning 

Criteria 

Conroe to Ponderosa 138 kV line:  Upgrade 

Line 

ETI Pre-Planned 2016 Summer Approved Design/Scop

ing 

    

13-ETI-012-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Construct new Porter to Forest 138 kV 

transmission line 

      - Construct new line from Porter to 

Oakridge area and tie into de-energized 

          line 403 

      - Terminate line 403 into Forest 138 kV 

substation 

ETI Pre-Planned 2016 Summer Proposed & In 

Target 

Design/Scop

ing 

  Project eliminates need for 

WRRIP-Add Alden SVC 

11-ETI-022-CP 

11-ETI-003-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Deweyville (JNEC) - Add 69 kV capacitor 

bank 

ETI Pre-Planned 2014 Winter Proposed & In 

Target 

Design/Scop

ing 

  Facilities owned by JNEC.  

Entergy and JNEC are 

working to establish final 

projected in-service date.  

Current expectations are 

2014 Winter. 

11-ETI-023-CP Transmission 

Reliability - 

Meeting Planning 

Criteria 

Orange County 230kV Project:  Construct 

new Chisholm Road 230 kV substation, 

Construct new line from Hartburg to 

Chisholm Road, add 2nd Hartburg 500-230 

kV auto 

ETI Pre-Planned 2017 Summer Proposed & In 

Target 

Design/Scop

ing 
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Cleco 

Proj 

No Project Name Project Description Proposed In-Service Date 

1 Mansfield Reactor 

Install 18 ohm series reactor at Mansfield substation on the 

Mansfield - IP Mansfield 138 kV line June 2014 

2 Pineville 230/138 kV 2nd autotransformer Install 2nd auto transformer at Pineville June 2014 

3 New 500/230 kV substation near Messick 

Joint project between Cleco and AEP to install a new 500/230 

kV substation near Cleco's Messick subsattion Dec 2015 

4 Construct Sherwood-Shady Oaks 230 kV line Construct a new line from Sherwood - Shady Oaks Dec 2016 

5 Rehabilitate Carroll-Messick 230 kV line Re-conductor Carroll-Messick 230 kV line to 600 MVA Dec 2016 

 

 
SMEPA 

Project 
Projected 

ISD 

Build L180 Moselle - S. Hoy 161kV 2015 

Homewood - Station Creek 161kV 2015 

Northwest Perry 161/69kV 2015 

 

 
East Texas Electric Cooperative 

Project Name Project Description From Substation To Substation Voltage (kV) Expected In-service date 

DTEC interconnection 

Close normal open point. Six Mile (509125) Leach (334286) 138 4th Qtr 2014 

Construct 12 miles of 138 kV line with 795 ACSR 

conductor. 
Chireno (509107) Etoile (334334) 138 4th Qtr 2014 

 

Lafayette Utilities System 

No. Project Name Project Description From/To Sub Voltage In-Service Date 

1 La Neuville Substation (New) Construct a new 69kV substation N/A 69/13.8kV October 2014 (construction in-progress) 

2 Hargis-Hebert to La Neuville Transmission Line Construct a 69kV transmission line from Hargis-Hebert to 

newly constructed La Neuville substation 

Hargis-Hebert/La 

Neuville 

69kV October 2014 (construction in-progress) 

3 Mall-Flanders Transmission Pole Replacement Replace steel poles on Mall-Flanders 230kV transmission 

line 

Mall/Flanders 230kV Dec-14 
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ATTACHMENT FF-2 

LODF TABLE 

Sample Sub-Regional Allocations for 22 Facilities Based on LODF 

 

    FE HE CIN VECT LGEE IPL NIPS METC ITC

 ALTW CWLD AMRN IPL CILCO 

    202 207 208 210 211 216 217 218 219

 331 355 356 357 359 

Prairie State Power Plant  

transmission outlet            

  74% 26% 

 

Chisago-Apple River           

 2% 

 

Jefferson City 345/161   0% 0% 0% 0% 0% 0% 0% 0% 0%

 0% 0% 98% 0% 0% 

 

Jefferson-Loose Creek 345   0% 0% 0% 0% 0% 0% 0% 0% 0%

 0% 0% 98% 0% 0% 

 

Moreau-Apache Flats 161 

Rosser-Silver 230, 2005   0% 0% 0% 0% 0% 0% 0% 0% 0%

 0% 0% 99% 0% 0% 

 

Rosser-Silver 230, 2005 

 

Callaway-Franks 345, 2006            

  97% 3% 

 

Columbia-N. Madison 138 kV  

converted to 345, 2006 

 

Wagner-NW 68th & Holdrege, 2008 
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Buffalo Ridge Split Rock-Nobles Co. 345 kV 0% 0% 0% 0% 0% 0% 0% 0% 0%

 23% 0% 0% 0% 0% 

 

Buffalo Ridge Nobles-Lakefield 345 kV  0% 0% 0% 0% 0% 0% 0% 0% 0%

 24% 0% 0% 0% 0% 

 

Buffalo Ridge Nobles Co. 345-115  0% 0% 0% 0% 0% 0% 0% 0% 0%

 6% 0% 0% 0% 0% 

 

Buffalo Ridge Buffalo-White 115  0% 0% 0% 0% 0% 0% 0% 0% 0%

 1% 0% 0% 0% 0% 

 

Buffalo Ridge Chanrmb-Fenton 115  0% 0% 0% 0% 0% 0% 0% 0% 0%

 6% 0% 0% 0% 0% 

 

Buffalo Ridge Fenton-Nobles 115  0% 0% 0% 0% 0% 0% 0% 0% 0%

 6% 0% 0% 0% 0% 

 

Mill Creek-Hardin 345    3% 14% 2% 77%     

  3% 1% 

 

Callaway-Franks 345            

  97% 3% 

 

Stone Lake 345/161           

 2% 

 

Auburn N.-Chatham 138            

  45% 24% 14% 

 

North Madison-Waunakee 

 

Milan-Pioneer 120   10%        90% 

 

Hilcrest-Eastwood 138 kV   0% 0% 100% 0% 0% 0% 0% 0% 0%

 0% 0% 0% 0% 0% 
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    CWLP SIPC ATC NSP MP GRE OTP LES MDU 

    360 361 364 600 608 618 626 650 661 

Prairie State Power Plant  

transmission outlet 

 

Chisago-Apple River     5% 85% 7% 1% 

 

Jefferson City 345/161   0% 0% 0% 0% 0% 0% 0% 0% 0% 

 

Jefferson-Loose Creek 345   0% 0% 0% 0% 0% 0% 0% 0% 0% 

 

Moreau-Apache Flats 161 

Rosser-Silver 230, 2005   0% 0% 0% 0% 0% 0% 0% 0% 0% 

 

Rosser-Silver 230, 2005      100% 

 

Callaway-Franks 345, 2006 

 

Columbia-N. Madison 138 kV  

converted to 345, 2006     100% 

 

Wagner-NW 68th & Holdrege, 2008         100% 

 

Buffalo Ridge Split Rock-Nobles Co. 345 kV 0% 0% 1% 70% 2% 1% 4% 

 

Buffalo Ridge Nobles-Lakefield 345 kV  0% 0% 1% 66% 2% 1% 5% 

 

Buffalo Ridge Nobles Co. 345-115  0% 0% 0% 87% 2% 1% 3% 

 

Buffalo Ridge Buffalo-White 115  0% 0% 0% 92% 0% 1% 6% 

 

Buffalo Ridge Chanrmb-Fenton 115  0% 0% 0% 87% 2% 1% 3% 

 

Buffalo Ridge Fenton-Nobles 115  0% 0% 0% 87% 2% 1% 3% 

 

Mill Creek-Hardin 345 

 

Callaway-Franks 345 
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Stone Lake 345/161     31% 47% 19% 1% 

 

Auburn N.-Chatham 138   17% 

 

North Madison-Waunakee     100% 

 

Milan-Pioneer 120 

 

Hilcrest-Eastwood 138 kV   0% 0% 0% 0% 0% 0% 0% 0% 0% 
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ATTACHMENT FF-3 

 

TRANSMISSION OWNERS ASSOCIATED WITH EACH PLANNING SUB-REGION 

 

CENTRAL 

AEP Indiana Michigan Transmission Company, Inc. 

Ameren Illinois Company (d/b/a Ameren Illinois) 

Ameren Transmission Company of Illinois 

Big Rivers Electric Corporation 

City of Columbia, Missouri (Water and Light Dept.) 

City of Henderson, KY, Utility Commission, d/b/a Henderson Municipal Power & Light 

City of Springfield, Illinois (Office of Public Utilities)  

Duke Energy Business Services, LLC (f/k/a Cinergy Services, Inc.) Duke Energy Indiana, LLC 

(f/k/a PSI Energy, Inc.) 

GridLiance Heartland LLC 

Hoosier Energy Rural Electric Cooperative, Inc. 

Indiana Municipal Power Agency 

Indianapolis Power & Light Company 

Missouri Joint Municipal Electric Utility Commission d/b/a Missouri Electric Commission 

Northern Indiana Public Service Company LLC 

Pioneer Transmission, LLC 

Prairie Power, Inc. 

Republic Transmission, LLC 
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Southern Illinois Power Cooperative 

Southern Indiana Gas & Electric Company d/b/a Vectren Energy Delivery of Indiana, Inc. 

Union Electric Company - Ameren Missouri 

Wabash Valley Power Association, Inc. 

EAST 

Michigan Electric Transmission Company, LLC. 

Michigan Public Power Agency 

Michigan South Central Power Agency 

Wolverine Power Supply Cooperative, Inc. 

International Transmission Company 

SOUTHERN 

Arkansas Electric Cooperative Corporation 

City of Alexandria, LA 

City Water & Light Plant of the City of Jonesboro 

Cleco Power LLC 

Cooperative Energy 

East Texas Electric Cooperative, Inc. 

Entergy Arkansas, LLC 

Entergy Louisiana, LLC 

Entergy Mississippi, LLC 

Entergy New Orleans, LLC 

Entergy Texas, Inc. 
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Lafayette City-Parish Consolidated Government 

WEST 

Allete, Inc. d/b/a Minnesota Power 

American Transmission Company, LLC 

Ames Municipal Electric System 

Board of Water, Electric, and Communications Trustees of the City of Muscatine, Iowa 

Central Minnesota Municipal Power Agency 

City of Rochester, a Minnesota Municipal Corp, Rochester Public Utility Board 

Dairyland Power Cooperative 

Great River Energy 

ITC Midwest, LLC 

MidAmerican Energy Company 

Minnesota Municipal Power Agency (c/o Avant Energy, Inc., agent for MMPA) 

Missouri Basin Municipal Power Agency (d/b/a Missouri River Energy Services) 

Montana-Dakota Utilities Co. 

Municipal Electric Utility of the City of Cedar Falls, Iowa 

Northern States Power Companies (Northern States Power Company, a Minnesota corporation, 

and Northern States Power Company, a Wisconsin corporation)  

Northwestern Wisconsin Electric Company 

Otter Tail Power Company 

Southern Minnesota Municipal Power Agency 

Willmar Municipal Utilities 
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WPPI Energy 
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ATTACHMENT FF-4 

TRANSMISSION OWNERS INTEGRATING LOCAL PLANNING PROCESSES INTO 

TRANSMISSION PROVIDER PLANNING PROCESSES  

FOR ORDER 890 COMPLIANCE  

(NOT FILING A SEPARATE LOCAL PLANNING PROCESSES) 

 

AEP Indiana Michigan Transmission Company, Inc. 

Allete, Inc. (for its operating division Minnesota Power, Inc., and its wholly-owned subsidiary, 

Superior Water, Light and Power Company) 

Ameren Illinois Company 

Ameren Missouri 

Ames Municipal Electric System 

Arkansas Electric Cooperative Cooperation 

Big Rivers Electric Corporation 

Board of Water, Electric, and Communications Trustees of the City of Muscatine, Iowa 

Central Minnesota Municipal Power Agency 

City of Alexandria, Louisiana 

City of Henderson, KY, Utility Commission, DBA Henderson Municipal Power & Light 

City of Rochester, a Minnesota Municipal Corp., acting by and through its Rochester Public 

Utility Board 

City of Springfield, Illinois (Office of Public Utilities) 

City Water & Light Plant of the City of Jonesboro 
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Cleco Power LLC 

Columbia, Missouri, City of (Water & Light Dept.) 

Cooperative Energy 

Dairyland Power Cooperative 

Duke Energy Indiana, LLC  

East Texas Electric Cooperative, Inc. 

Entergy Arkansas, LLC 

Entergy Louisiana, LLC 

Entergy Mississippi, LLC 

Entergy New Orleans, LLC 

Entergy Texas, Inc. 

Great River Energy 

GridLiance Heartland LLC 

Hoosier Energy Rural Electric Cooperative, Inc. 

Indiana Municipal Power Agency 

Indianapolis Power & Light Company 

International Transmission Company (d/b/a ITC Transmission) 

ITC Midwest, LLC 

Lafayette City-Parish Consolidated Government 

Michigan Electric Transmission Company, LLC. 

Michigan Public Power Agency 

Michigan South Central Power Agency 
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Minnesota Municipal Power Agency 

Missouri Joint Municipal Electric Utility Commission d/b/a Missouri Electric Commission 

Missouri River Energy Services 

Montana-Dakota Utilities Co., a division of MDU Resources Group, Inc. 

Municipal Electric Utility of the City of Cedar Falls, Iowa 

Northern Indiana Public Service Company LLC 

Northern States Power Company  

Northwestern Wisconsin Electric Company 

Otter Tail Power Company 

Pioneer Transmission, LLC 

Prairie Power, Inc. 

Republic Transmission, LLC 

Southern Illinois Power Cooperative 

Southern Minnesota Municipal Power Agency 

Southern Indiana Gas & Electric Company (Vectren) 

Southern Minnesota Municipal Power Agency  

Wabash Valley Power Association, Inc. 

Willmar Municipal Utilities 

Wolverine Power Supply Cooperative, Inc. 

WPPI Energy 
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ATTACHMENT FF-5 

TRANSMISSION OWNERS WITH SEPARATE LOCAL PLANNING PROCESSES 

 

 

American Transmission Company, LLC 

 

MidAmerican Energy Company 
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TRANSMISSION EXPANSION PLANNING AND COST ALLOCATION 

FOR SECOND PLANNING AREA’S TRANSITION 

I. Transmission Expansion Plan 

This Attachment FF-6 describes the planning process to be used by the Transmission 

Provider to develop the MISO Transmission Expansion Plan (“MTEP”) and the applicable cost 

allocation of Network Upgrades during and after the Second Planning Area’s Transition Period.  

Except as specifically identified in this Attachment FF-6, the allocation of the cost of MTEP 

projects shall in all other respects be governed by Attachment FF.   

II. Planning of MTEP Projects   

A. Applicability of MTEP Process 

During and after the Second Planning Area’s Transition Period, Attachment FF’s MTEP 

process shall apply to MTEP projects terminating, whether exclusively or partly, in the Second 

Planning Area.   

B. MTEP Studies and Plans to Evaluate Comparability 

During the Second Planning Area’s Transition Period, the Transmission Provider shall 

review the current states of the transmission systems in the First Planning Area and the Second 

Planning Area, using the planning processes identified in Attachment FF to the Tariff.  The 

Transmission Provider shall also determine, pursuant to this Attachment FF-6, the comparability 

of the First Planning Area and the Second Planning Area with respect to their compliance with the 

Attachment FF Planning Criteria.  To evaluate comparability of transmission system conditions 

during the Second Planning Area’s Transition Period, the Transmission Provider will conduct 

planning studies for (1) Baseline Reliability Projects (“BRP”), (2) Market Efficiency Projects 
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(“MEP”), and (3) Multi-Value Projects (“MVP”).   

1. Baseline Reliability Projects:  The Transmission Provider shall apply the BRP criteria 

identified in Attachment FF to the planning of BRPs for the Second Planning Area to 

determine, pursuant to this Attachment FF-6, to what extent the Second Planning Area is 

not comparable in terms of the Transmission Provider’s BRP criteria.  When a BRP 

planned during the Second Planning Area’s Transition Period will terminate exclusively in 

one Planning Area, the Transmission Provider’s benefit assessment will consider only the 

BRP’s benefits in the Planning Area where it terminates. These analyses of potential BRPs 

shall happen annually, with qualifying projects approved by the Transmission Provider’s 

Board of Directors for inclusion in Appendix A of the MTEP as part of the normal MTEP 

cycle.  At the end of the Second Planning Area’s Transition Period, the Transmission 

Provider shall have identified BRPs for the Second Planning Area based on the same BRP 

process and criteria applicable to the First Planning Area, in order to achieve comparability 

of the Second Planning Area’s compliance with the BRP criteria, pursuant to this 

Attachment FF-6.  This identification of projects to achieve comparability shall include 

BRPs that have been approved by the Transmission Provider’s Board of Directors for 

inclusion in Appendix A of the MTEP, and also BRPs that have been determined to be a 

solution to meet an identified need, but have not yet been approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP by the end of the 

fifth year of the Second Planning Area’s Transition Period, with a forecast in-service date 

that is no more than five (5) years after the end of the Second Planning Area’s Transition 

Period.   
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2. Market Efficiency Projects:  The Transmission Provider shall apply the MEP criteria 

identified in Attachment FF to the planning of MEPs in the Second Planning Area.  When 

an MEP planned during the Second Planning Area’s Transition Period will terminate 

exclusively in one Planning Area, the Transmission Provider’s benefit assessment will 

consider only the MEP’s benefits in the Planning Area where it terminates.  These analyses 

of potential MEPs shall happen annually, with qualifying projects approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the MTEP as 

part of the normal MTEP cycle.  At the end of the Second Planning Area’s Transition 

Period, the Transmission Provider shall have identified MEPs for the Second Planning 

Area based on the same MEP process and criteria applicable to the First Planning Area, in 

order to achieve comparability of the Second Planning Area’s compliance with the MEP 

criteria, pursuant to this Attachment FF-6.  This identification of projects to achieve 

comparability shall include MEPs that have been approved by the Transmission Provider’s 

Board of Directors for inclusion in Appendix A of the MTEP, and also MEPs that have 

been determined to be a solution to meet an identified need, but have not yet been approved 

by the Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP by the end of the fifth year of the Second Planning Area’s Transition Period, with a 

forecast in-service date that is no more than five (5) years after the end of the Second 

Planning Area’s Transition Period. 

3. Multi-Value Projects:  The Transmission Provider will determine to what extent the 

Second Planning Area is not comparable in terms of the Transmission Provider’s MVP 

criteria.  When an MVP planned during the Second Planning Area’s Transition Period will 
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terminate exclusively in one Planning Area, the Transmission Provider’s benefit 

assessment will consider only the MVP’s benefits in the Planning Area where it terminates. 

The Transmission Provider shall assess the comparability of the MVP portfolios that have 

been approved by the Transmission Provider’s Board of Directors for inclusion in 

Appendix A of the MTEP before the Second Planning Area’s Transition Period for the 

First Planning Area and the MVP portfolios that, during the Second Planning Area’s 

Transition Period, have been approved by the Transmission Provider’s Board of Directors 

for inclusion in Appendix A of the MTEP, as needed pursuant to the Attachment FF MVP 

criteria.  Such assessment shall be made by conducting an analysis that evaluates the 

aggregate present value of forecast MVP benefits, spread across the combined Planning 

Areas, and an evaluation to determine whether such MVP benefits are roughly 

commensurate with the present value of the allocation of forecast costs calculated pursuant 

to the formulas set forth below.  The cost-benefit formulas set forth below will be applied 

iteratively, as the Transmission Provider will evaluate alternative solutions to determine the 

MVP portfolio configuration that provides the most effective resolution to the identified 

Transmission Issues, and ensures that benefits are at least roughly commensurate with 

costs. 

Where: 

a. MVP Portfolio1  = the portfolio of 17 MVPs approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP for the 

First Planning Area during MTEP10 and MTEP11 plus any other MVP portfolios 

planned for and exclusively benefiting the First Planning Area before the Second 

Planning Area’s Transition Period, that are approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP before 

the Second Planning Area’s Transition Period 
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b. MVP Portfolio2  = the portfolio(s) of MVPs approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP during 

the Second Planning Area’s Transition Period.   

c. Combined MVP Portfolio = MVP Portfolio1 + MVP Portfolio2  = MVPP1+2   

d. LRZ = Local Resource Zone 

e. Annual Benefits for a LRZ are calculated as the difference between the system 

including the existing topology plus MVP Portfolio1 and the system including the 

existing topology plus the Combined MVP Portfolio.  Annual Benefits for the 

Combined MVP Portfolio will be calculated using the same factors that were 

considered in evaluating the benefits of MVP Portfolio1, and described in 

Attachment FF Section II.C.5 

f. The Present Value calculations will reflect the projected cash flow streams.  The 

costs cash flow stream will be calculated over a timeframe that includes:  1) the 

periods between the end of the Second Planning Area’s Transition Period and the 

last in-service date for a project in MVP Portfolio2, and 2) 20 years following the 

date that the last project in MVP Portfolio2 goes into service.  The benefits will be 

calculated based on the entire MVP Portfolio2 over a timeframe that includes: 1) 

the periods between the end of the Second Planning Area’s Transition Period and 

the last in-service date for a project in MVP Portfolio2, and 2) 20 years following 

the date that the last project in MVP Portfolio2 goes into service. 

g. The formula in Section II.B.3 will be applied on a Local Resource Zone basis.  

Each Local Resource Zone in the First Planning Area must meet the test described 

in Section II.B.3.1 and each Local Resource Zone in the Second Planning Area 

must meet the test described in Section II.B.3.2 for a determination to be made 

that MVP benefits are roughly commensurate with the present value of the 

allocation of forecasted costs. 

h. The present value calculation for both the annual benefits and annual costs will 

apply a discount rate representing the after-tax weighted average cost of capital of 

the Transmission Owners that make up the Transmission System. 

 

1. First Planning Area 

a. Where T = number of years of benefits and costs as described in Section II.B.3.f.   
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AND 

 

2. Second Planning Area 

a. Where T = number of years of benefits and costs as described in Section 

II.B.3.f.   

 

∑ 
T 

i = 1  PV MVPP2  Annual Benefitsi 

       ≥ 1 

∑ 
T 

i = 1  PV MVPP1 + 2  Annual Costsi 

 

III. Second Planning Area’s Transition Period 

A. Duration of Second Planning Area’s Transition Period 

Consistent with the length of the study and planning timelines required to comparably 

apply the Attachment FF requirements to the Second Planning Area, the Second Planning Area’s 
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Transition Period shall be a minimum five (5) years, plus the time needed to complete the MTEP 

approval cycle pending at the end of the fifth year of the Second Planning Area’s Transition 

Period.  The Second Planning Area’s Transition Period shall commence when the first Entergy 

Operating Company conveys functional control of its transmission facilities to the Transmission 

Provider to provide Transmission Service under Module B of this Tariff, and shall not exceed six 

years.   

B. Annual Progress Reports 

At the end of the twelfth month following the commencement of the Second Planning 

Area’s Transition Period, and every twelve months thereafter until the end of the Second Planning 

Area’s Transition Period, the Transmission Provider shall file with the Commission an annual 

report on the progress in applying the MTEP planning criteria and processes to achieve 

comparability between the First Planning Area and the Second Planning Area.  Within six (6) 

months before the end of the Second Planning Area’s Transition Period, the Transmission Provider 

shall report to the Commission whether at that time there is a Combined MVP Portfolio as defined 

in Section II.B.3 hereof, or whether MISO’s preliminary analysis indicates that a Combined MVP 

Portfolio as defined in Section II.B.3 hereof will be identified by the end of the Second Planning 

Area’s Transition Period.   

 C. End of Second Planning Area’s Transition Period 

If Transmission Provider has identified a Combined MVP Portfolio as defined in 

Section II.B.3 hereof, the transition period shall be followed by a phase-in period of eight years for 

the allocation of MVP costs as described in Sections IV.B.4 and IV.B.5 of this Attachment FF-6.  

In the event that a Combined MVP Portfolio as defined in Section II.B.3 cannot be identified by 
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the conclusion of the Second Planning Area’s Transition Period, the Transmission Provider shall:  

(1) allocate to the First Planning Area the cost of MVPs approved by the Transmission Provider’s 

Board of Directors for inclusion in Appendix A of the MTEP before the Second Planning Area’s 

Transition Period that terminate exclusively in the First Planning Area and were planned 

exclusively for the benefit of the First Planning Area prior to the Second Planning Area’s 

Transition Period; (2) apply Attachment FF to determine whether the cost of MVPs that are 

approved by the Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP during the Second Planning Area’s Transition Period should be shared across the two 

Planning Areas; and (3) use the planning process and cost allocation procedures set forth in 

Attachment FF as it exists at the time of project approval by the Transmission Provider’s Board of 

Directors for inclusion in Appendix A of the MTEP for all future project approvals by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the MTEP.  In the 

event that a Combined MVP Portfolio as defined in Section II.B.3 cannot be identified by the 

conclusion of the Second Planning Area’s Transition Period, the cost of MVPs approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the MTEP during the 

Second Planning Area’s Transition Period will only be shared across the two Planning Areas if the 

Transmission Provider determines that the applicable criteria of Attachment FF have been 

satisfied.  The costs of projects other than MVPs that are approved by the Transmission Provider’s 

Board of  Directors for inclusion in Appendix A of the MTEP after the end of the Second Planning 

Area’s Transition Period shall be allocated pursuant to Section IV.B.7 hereof. 

IV. Cost Responsibility for MTEP Projects During and After the Second Planning 

Area’s Transition Period 
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A. Cost Responsibility for MTEP Projects During the Second Planning Area’s 

Transition Period 

1. Projects Approved Before the Second Planning Area’s Transition Period 

During the Second Planning Area’s Transition Period, Load and/or Pricing Zone(s) in the 

Second Planning Area shall not be allocated any costs of any MTEP projects (i.e., BRPs, 

Generator Interconnection Projects (“GIP”), Transmission Delivery Service Projects (“TDSP”), 

MEPs, and MVPs) that were approved by the Transmission Provider’s Board of Directors for 

inclusion in Appendix A of the MTEP before the commencement of the Second Planning Area’s 

Transition Period. 

2. Projects Approved During the Second Planning Area’s Transition Period 

(a) Projects Terminating in Both Planning Areas 

During the Second Planning Area’s Transition Period, projects (i.e., BRPs, GIPs, TDSPs, 

Targeted Market Efficiency Projects (“TMEPSs”), MEPs, and/or MVPs) approved in any MTEP 

by the Transmission Provider’s Board of Directors for inclusion in Appendix A during the 

Second Planning Area’s Transition Period that terminate in both Planning Areas shall be 

allocated in accordance with Attachment FF.   

(b) Projects Terminating Exclusively in One Planning Area 

Projects approved by the Transmission Provider’s Board of Directors for inclusion in any 

MTEP Appendix A during the Second Planning Area’s Transition Period that terminate 

exclusively in one Planning Area shall be allocated only within such Planning Area during the 

Second Planning Area’s Transition Period in accordance with Attachment FF, as modified by the 

provisions of this Attachment FF-6.  For this purpose, any system-wide rate or cost allocation 
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under the provisions of Attachment FF regarding the particular type of project shall be limited to 

the Planning Area where the project terminates exclusively. 

i. During the Second Planning Area’s Transition Period, Load and/or Pricing 

Zone(s) in the Second Planning Area shall not be allocated any costs of any 

MTEP projects (i.e., BRPs, GIPs, TDSPs, TMEPs, MEPs, and/or MVPs) 

approved by the Transmission Provider’s Board of Directors for inclusion in 

Appendix A of the MTEP during the Second Planning Area’s Transition Period 

and terminating exclusively in the First Planning Area.  Load and/or Pricing 

Zone(s) in the Second Planning Area shall be responsible for the applicable cost 

allocation of BRPs, GIPs, TDSPs, TMEPs, MEPs, and MVPs as set forth in 

Sections III.A.2.c—III.A.2.h of Attachment FF, respectively, that are approved by 

the Transmission Provider’s Board of Directors for inclusion in Appendix A of 

the MTEP during the Second Planning Area’s Transition Period, to the extent 

such projects terminate exclusively in the Second Planning Area. 

ii. During the Second Planning Area’s Transition Period,  Load and/or 

Pricing Zone(s) in the First Planning Area shall not be allocated any costs of any 

MTEP projects (i.e., BRPs, GIPs, TDSPs, TMEPs, MEPs, and/or MVPs) 

approved by the Transmission Provider’s Board of Directors for inclusion in 

Appendix A of the MTEP, or identified, but not yet approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP, as a 

solution to meet an identified need and with a forecast in-service date that is no 

more than five (5) years after the end of the Second Planning Area’s Transition 
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Period and terminating exclusively in the Second Planning Area.  Load and/or 

Pricing Zone(s) in the First Planning Area shall be responsible for the applicable 

cost allocation of MTEP projects (i.e., BRPs, GIPs, TDSPs, TMEPs, MEPs, and 

MVPs) as set forth in Sections III.A.2.c—III.A.2.h of Attachment FF, 

respectively, that are approved by the Transmission Provider’s Board of Directors 

for inclusion in Appendix A of the MTEP during the Second Planning Area’s 

Transition Period, to the extent such projects terminate exclusively in the First 

Planning Area. 

iii. MISO’s portion of the costs associated with TMEPs terminating wholly 

outside of MISO shall be wholly allocated to Transmission Pricing Zone(s) in the 

First Planning Region, and shall not be allocated to Transmission Pricing Zone(s) 

in the Second Planning Region. 

B. MTEP Project Cost Allocation After the End of the Second Planning Area’s 

Transition Period 

Notwithstanding any other provisions of this Tariff, the costs of Network Upgrades 

determined eligible for cost-sharing under Attachment FF, shall be allocated after the end of the 

Second Planning Area’s Transition Period as follows: 

1. Non-MVP Projects Approved Before the Second Planning Area’s 

Transition Period 

Load and/or Pricing Zone(s) in the Second Planning Area shall not be allocated 

any costs associated with BRPs, GIPs, TDSPs, TMEPs, and MEPs that were 

approved by the Transmission Provider’s Board of Directors for inclusion in 

Appendix A of the MTEP before the commencement of the Second Planning 
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Area’s Transition Period.  Load and/or Pricing Zone(s) in the First Planning Area 

shall not be allocated any costs of any projects planned and approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP in the Second Planning Area’s transmission plan prior to the 

commencement of the Second Planning Area’s Transition Period.   

2. Non-MVP Projects Approved During the Second Planning Area’s 

Transition Period 

(a) After the Second Planning Area’s Transition Period, Load and/or Pricing 

Zone(s) in the Second Planning Area shall not be allocated any costs of any 

BRPs, GIPs, TDSPs, TMEPS, or MEPs approved by the Transmission Provider’s 

Board of Directors for inclusion in Appendix A of the MTEP during the Second 

Planning Area’s Transition Period and terminating exclusively in the First 

Planning Area.  Load and/or Pricing Zone(s) in the Second Planning Area shall be 

responsible for the applicable cost allocation of BRPs, GIPs, TDSPs, TMEPs, and 

MEPs as set forth in Sections III.A.2.c—III.A.2.h of Attachment FF, respectively, 

that are approved by the Transmission Provider’s Board of Directors for inclusion 

in Appendix A of the MTEP during the Second Planning Area’s Transition 

Period, to the extent such projects terminate exclusively in the Second Planning 

Area.  Costs of any non-MVP projects identified, but are not yet approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP, during the Second Planning Area’s Transition Period as a solution to meet 

a need and with a forecast in-service date no more than five (5) years after the end 
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of the Second Planning Area’s Transition Period shall also be allocated pursuant 

to this Attachment FF-6. 

(b) During the Second Planning Area’s Transition Period,  Load and/or 

Pricing Zone(s) in the First Planning Area shall not be allocated any costs of any 

BRPs, GIPs, TDSPs, TMEPs, or MEPs approved by the Transmission Provider’s 

Board of Directors for inclusion in Appendix A of the MTEP during the Second 

Planning Area’s Transition Period, or identified, but not yet approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP, during the Second Planning Area’s Transition Period as a solution to meet 

an identified need and with a forecast in-service date that is no more than five (5) 

years after the end of the Second Planning Area’s Transition Period and 

terminating exclusively in the Second Planning Area.  Load and/or Pricing 

Zone(s) in the First Planning Area shall be responsible for the applicable cost 

allocation of BRPs, GIPs, TDSPs, TMEPs, and MEPs as set forth in 

Sections III.A.2.c—III.A.2.h of Attachment FF, respectively, that are approved by 

the Transmission Provider’s Board of Directors for inclusion in Appendix A of 

the MTEP during the Second Planning Area’s Transition Period, to the extent 

such projects terminate exclusively in the First Planning Area. 

3. First Planning Area MVPs Planned Before Second Planning Area's 

Transition Period, and Approved Before Second Planning Area’s 

Transition Period 

The cost of MVPs terminating exclusively in the First Planning Area, planned 

exclusively for the benefit of the First Planning Area prior to the Second Planning 
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Area’s Transition Period, and approved by the Transmission Provider’s Board of 

Directors for inclusion in Appendix A of the MTEP before the Second Planning 

Area’s Transition Period shall only be shared across the Planning Areas if the 

criteria set forth in Section II.B.3 of this Attachment FF-6 are satisfied, including 

the calculation of costs and benefits set forth therein, for the Combined MVP 

Portfolio.  If the criteria set forth in Section II.B.3 of this Attachment FF-6 are not 

satisfied, then the costs of such MVPs shall only be the responsibility of Load 

and/or Pricing Zones in the First Planning Area. 

4. Combined MVP Portfolio MVPs Terminating Exclusively in the Second 

Planning Area 

After the end of the Second Planning Area’s Transition Period, provided that the 

Transmission Provider has identified a Combined MVP Portfolio as defined in 

Section II.B.3 of this Attachment FF-6, Load in the First Planning Area shall be 

responsible, pursuant to Attachment FF, for its allocation of costs associated with 

MVPs terminating exclusively in the Second Planning Area and approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP during the Second Planning Area’s Transition Period in the following 

gradually increasing percentages: 

First Year Following Termination of Second Planning Area’s Transition 

Period:  Twelve and one-half percent (12.5%) of the MVP Usage Rate 

(“MUR”),
1
 for the first year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals.  Export 

Schedules, and Through Schedules. 
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(a) Second Year Following Termination of Second Planning Area’s 

Transition Period:  Twenty-Five percent (25%) of the MUR for the 

second year following the end of the Second Planning Area’s Transition 

Period applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules.   

(b) Third Year Following Termination of Second Planning Area’s 

Transition Period:  Thirty-seven and one-half percent (37.5%) of the 

MUR for the third year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules. 

(c) Fourth Year Following Termination of Second Planning Area’s 

Transition Period:  Fifty percent (50%) of the MUR for the fourth year 

following the end of the Second Planning Area’s Transition Period, 

applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules. 

(d) Fifth Year Following Termination of Second Planning Area’s 

Transition Period:  Sixty-two and one-half percent (62.5%) of the MUR 

for the fifth year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules. 

(e) Sixth Year Following Termination of Second Planning Area’s 

Transition Period:  Seventy-five percent (75%) of the MUR for the sixth 
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year following the end of the Second Planning Area’s Transition Period, 

applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules. 

(f) Seventh Year Following Termination of Second Planning Area’s 

Transition Period:  Eighty-seven and one-half percent (87.5%) of the 

MUR for the seventh year following the end of the Second Planning 

Area’s Transition Period applied to the Monthly Net Actual Energy 

Withdrawals, Export Schedules, and Through Schedules. 

(g) Eighth Year Following Termination of Second Planning Area’s 

Transition Period:  One-hundred percent (100%) of the MUR for the 

eighth year and all subsequent years following the end of the Second 

Planning Area’s Transition Period, pursuant to Section III.A.1.g of 

Attachment FF, applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules.   

5. Combined MVP Portfolio MVPs Terminating Exclusively in the First 

Planning Area 

After the end of the Second Planning Area’s Transition Period, provided that 

the Transmission Provider has identified a Combined MVP Portfolio as 

defined in Section II.B.3 of this Attachment FF-6, Load in the Second 

Planning Area shall be responsible for a share of the costs of MVPs 

terminating exclusively in the First Planning Area and approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of 

the MTEP before or during the Second Planning Area’s Transition Period in 
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the following gradually increasing percentages: 

(a) First Year Following Termination of Second Planning Area’s 

Transition Period:  Twelve and one-half percent (12.5%) of the MUR for 

the first year following the end of the Second Planning Area’s Transition 

Period applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules. 

(b) Second Year Following Termination of Second Planning 

Area’s Transition Period:  Twenty-Five percent (25%) of the MUR for 

the second year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules.   

(c) Third Year Following Termination of Second Planning Area’s 

Transition Period:  Thirty-seven and one-half percent (37.5%) of the 

MUR for the third year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules. 

(d) Fourth Year Following Termination of Second Planning 

Area’s Transition Period:  Fifty percent (50%) of the MUR for the 

fourth year following the end of the Second Planning Area’s Transition 

Period, applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules. 

(e) Fifth Year Following Termination of Second Planning Area’s 
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Transition Period:  Sixty-two and one-half percent (62.5%) of the MUR 

for the fifth year following the end of the Second Planning Area’s 

Transition Period applied to the Monthly Net Actual Energy Withdrawals, 

Export Schedules, and Through Schedules. 

(f) Sixth Year Following Termination of Second Planning Area’s 

Transition Period:  Seventy-five percent (75%) of the MUR for the sixth 

year following the end of the Second Planning Area’s Transition Period, 

applied to the Monthly Net Actual Energy Withdrawals, Export 

Schedules, and Through Schedules. 

(g) Seventh Year Following Termination of Second Planning 

Area’s Transition Period:  Eighty-seven and one-half percent (87.5%) of 

the MUR for the seventh year following the end of the Second Planning 

Area’s Transition Period applied to the Monthly Net Actual Energy 

Withdrawals, Export Schedules, and Through Schedules. 

(h) Eighth Year Following Termination of Second Planning Area’s 

Transition Period:  One-hundred percent (100%) of the MUR for the 

eighth year and all subsequent years following the end of the Second 

Planning Area’s Transition Period, pursuant to Section III.A.1.g of 

Attachment FF, applied to the Monthly Net Actual Energy Withdrawals 

Export Schedules, and Through Schedules.   

6. Projects Approved During the Second Planning Area's Transition Period 

Terminating in Both Planning Areas 

 

After the end of the Second Planning Area’s Transition Period, projects (i.e., 
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BRPs, GIPs, TDSPs, TMEPs, MEPs, and/or MVPs) approved by the 

Transmission Provider’s Board of Directors for inclusion in Appendix A of the 

MTEP during the Second Planning Area’s Transition Period that terminate in both 

Planning Areas shall continue to be allocated in accordance with Attachment FF. 

7. Projects Approved After the End of the Second Planning Area’s 

Transition Period 

The cost of all projects approved by the Transmission Provider’s Board of 

Directors for inclusion in Appendix A of the MTEP after the end of the Second 

Planning Area’s Transition Period shall be allocated across the combined First 

and Second Planning Areas pursuant to Attachment FF, except the cost of those 

non-MVP projects identified, but not yet approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP, during 

the Second Planning Area’s Transition Period as a solution to meet an identified 

need and with a forecast in-service date no more than five (5) years after the end 

of the Second Planning Area’s Transition Period and terminating exclusively in 

the Second Planning Area, which will not be shared with the First Planning Area, 

pursuant to Section IV.B.2(b) of this Attachment FF-6.   

C. Withdrawal Obligations 

A Member that withdraws from the Transmission Provider shall remain responsible for 

all financial obligations incurred pursuant to this Attachment FF-6 while a Member of the 

Transmission Provider, and payments applicable to time periods prior to the effective date of 

such withdrawal shall be honored by the Transmission Provider and the withdrawing Member, 

including those pertaining to Network Upgrade projects approved by the Transmission 
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Provider’s Board of Directors for inclusion in Appendix A of the MTEP after the Second 

Planning Area’s Transition Period while the withdrawing Transmission Owner was still a 

Member; provided, that, with regard to Network Upgrade projects approved by the Transmission 

Provider’s Board of Directors for inclusion in Appendix A of the MTEP before or during the 

Second Planning Area’s Transition Period, a withdrawing Member in the First Planning Area 

shall not be responsible for the cost of such projects terminating exclusively in the Second 

Planning Area, and a withdrawing Member in the Second Planning Area shall not be responsible 

for the cost of such projects terminating exclusively in the First Planning Area. 

 

1
 See Schedule 26-A. 
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ATTACHMENT FF-

ATCLLC 
 
 
 
 

A. For those Generator Interconnection Projects for which ATCLLC will be a 

signatory to the Interconnection Agreement under the terms of Attachment X of the Tariff or 

any successor provision of the Tariff executed by the parties after February 5, 2006, or 

Generating Interconnection Projects which achieve Commercial Operation after February 5, 

2006 with an accepted application date of before April 29, 2019, this Attachment FF-

ATCLLC shall apply in lieu of any other provision of the Tariff. However, beginning with 

Interconnection Requests with an accepted application date of on or after April 29, 2019  (the 

MISO DPP 2020 generator interconnection queue cycle), ATCLLC will no longer apply the 

cost allocation provisions in Sections A through D of this Attachment FF-ATCLLC.  For 

Interconnection Requests with an accepted application date of on or after April 29, 2019 (the 

MISO DPP 2020 generator interconnection queue cycle), ATCLLC will instead follow the 

generator interconnection cost allocation provisions in MISO’s Attachment FF. 

B. Generation Interconnection Projects: Network Upgrade costs of Generation 

Interconnection Projects that are not determined by the Transmission Provider to be Baseline 

Reliability Projects, or that do not result in the advancement of a Baseline Reliability Project 

shall be reimbursed by ATCLLC as provided below.   All Network Upgrade costs of the 

Generation Interconnection Projects will be initially paid for by the Interconnection Customer 

in accordance with the terms of the Interconnection Agreement entered into pursuant to 

Attachment X or Attachment R of this Tariff.   To the extent the Interconnection Customer 
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demonstrates at the time of commercial operation of the generating facility that the generating 

facility has been designated as a Network Resource in accordance with this Tariff, or that a 

contractual commitment has been entered into with a Network Customer for Capacity, or in the 

case of an Intermittent Resource, for Energy, from the generating facility for a period of one (1) 

year or longer, it will receive one hundred (100%) reimbursement of reimbursable costs. 

C. For all amounts to be reimbursed by ATCLLC to Interconnection Customer 

in accordance with this Attachment FF – ATCLLC, ATCLLC will reimburse the sums 

actually received from Interconnection Customer in cash in accordance with the terms of 

the Interconnection Agreement together with any interest provided for under the terms of 

the Interconnection Agreement. 

D. For all amounts that are reimbursed by ATCLLC to Interconnection Customer in 

accordance with this Attachment FF-ATCLLC, fifty percent (50%) of such reimbursement will 

be recovered by ATCLLC under its Attachment O transmission rate formula and the remaining 

fifty percent (50%) will be recovered in the following manner depending on the voltage class of 

the Network Upgrade: 

i. Projects of Voltage 100 kV through 344 kV:   For projects with a voltage class of 
 

100 kV through 344 kV, 50% of the total reimbursable costs shall be allocated 

on a sub-regional basis to all Transmission Customers in designated pricing 

zones. The designated pricing zones and the subregional allocation of the Project 

Cost shall be determined on a case-by-case basis in accordance with a Line 

Outage Distribution Factor Table (“LODF Table”) developed by the 

Transmission Provider which is similar in form to that attached hereto as 
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Attachment FF-2. The LODF Table is based on Transmission System topology 

and Line-Outage Distribution Factors associated with the project under 

consideration and is used to determine the pricing zones to be included in the 

sub-regional allocation of the Project Cost. The percentage of the 

sub-regional allocation assigned to each designated pricing zone shall be 

determined based on the relative share between pricing zones of the sum of the 

absolute value of the product of the Line-Outage Distribution Factor on each 

Branch Facility in a pricing zone and the length in miles of the Branch Facility. 

ii. Projects of Voltage 345 kV and Higher:   For projects with a voltage class of 

345 kV or higher, 10% of the total reimbursable costs shall be allocated on a 

system-wide basis to all Transmission Customers and recovered through a 

system-wide rate. The remaining 40% of the total reimbursable costs of a project 

with a voltage class of 345kV or higher shall be allocated on a sub-regional basis 

to all Transmission Customers in designated pricing zones. The designated 

pricing zones and the sub-regional allocation of the Project Cost shall be 

determined on a case-by- case basis in accordance with a Line Outage 

Distribution Factor Table (“LODF Table”) developed by the Transmission 

Provider similar in form to that attached hereto as Attachment 

FF-2. The LODF Table is based on Transmission System topology and Line-Outage 

Distribution Factors associated with the project under consideration and is used to 

determine the pricing zones to be included in the subregional allocation of the Project 

Cost. The percentage of the sub-regional allocation assigned to each designated pricing 
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zone shall be determined based on the relative share between pricing zones of the sum of 

the absolute value of the product of the Line-Outage Distribution Factor on each Branch 

Facility in a pricing zone and the length in miles of the Branch Facility. 
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Attachment FF – ATCLLC Local Planning Process 
 

I. Introduction 

 

American Transmission Company LLC (“ATCLLC”), as a member company of the 

Transmission Provider, pursuant to 18 C.F. R. §37.1, et seq., establishes the following as the 

planning requirements applicable to transmission planning activities engaged in by ATCLLC 

under the provisions of this Tariff effective December 7, 2007, as may from time to time 

thereafter be modified, changed, or amended, in accordance with the rules and requirements of 

the FERC or as provided in this Attachment FF-ATCLLC. 

 
 
II. Applicability 

 

The following shall apply to the transmission planning processes described below in 

connection with the transmission system planning required to be performed, or which in the 

determination of ATCLLC should be performed in fulfilling ATCLLC’s obligation to provide 

interconnection service and open access transmission service for the benefit of all users of its 

Transmission Facilities under state and federal law, and to assure the availability of reliable 

transmission service for the use and benefit of all users of ATCLLC’s Transmission 

Facilities. 

 

III. Purpose 

 

The purpose of this Attachment FF-ATCLLC is to identify and set forth, consistent 

with the requirements of 18 C.F. R. §37.1, et seq, the practices and procedures of 
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ATCLLC associated with planning for the addition to, modification of, or extension of 

ATCLLC’s Transmission Facilities. 

There are several different planning functions set forth in this Attachment FF-ATCLLC 

the purpose of which is to identify those changes, modifications, additions or extensions of 

ATCLLC’s Transmission Facilities that are reasonable and appropriate to meet the requests of 

and needs of ATCLLC’s Transmission and Interconnection Customers and the owners of the 

Distribution Facilities and Transmission Facilities that are interconnected to ATCLLC’s 

Transmission Facilities and to fulfill Public Policy Requirements.   Each planning function 

employs different processes or procedures to arrive at the appropriate electric solution, 

including the construction of new or modification of existing Transmission Facilities that 

would meet the needs of ATCLLC’s Interconnection and Transmission Customers and the 

owners of the Distribution Facilities and Transmission Facilities that are interconnected to 

ATCLLC’s Transmission Facilities and fulfill Public Policy Requirements, or which will 

reduce the delivered cost of electric energy in the area in which ATCLLC’s Transmission 

Facilities are located. 

 

IV. Definitions. 

 

The definitions set forth below shall apply to this Attachment FF-ATCLLC.   

Any other capitalized term not otherwise defined shall have the meaning set forth in 

the Transmission Provider’s Tariff. 

“Best Value Planning” means the consideration of, or evaluation of, one 

or more alternatives to the proposed construction of new, or the 
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modification of existing, Transmission Facilities which have been 

identified in a planning process to determine whether an alternative or 

alternatives exists that may include the construction of new, or the 

modification of the existing, Distribution Facilities or Transmission 

Facilities owned by others that is/are less costly or which may provide 

greater enhancement to the reliability, capability or integrity of 

ATCLLC’s Transmission Facilities and such interconnected Transmission 

or Distribution Facilities when compared to the estimated cost of the 

construction and capability of the proposed new, or the proposed 

modification of, ATCLLC’s Transmission Facilities, while taking into 

account the environmental considerations, regulatory approvals and the 

ability to construct the proposed Distribution or Transmission Facilities in 

a timely and appropriate manner. 

“Business Practices” means the practices developed by ATCLLC with the participation of 
its 

 

Interconnection and Transmission Customers relating to the manner in which certain 

requests, certain activities, including the compensation to be paid for certain construction-

related activities, that affect the Distribution Facilities owned by others that are affected by 

Transmission Facilities construction are to be handled by ATCLLC and how the owners of 

Distribution Facilities may be compensated if the construction of Transmission Facilities 

necessitates the addition to or modification of Distribution Facilities. 

“Common Facilities” means those facilities at a Distribution – Transmission, Transmission 
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– Transmission or Generation – Transmission Interconnection that are used and useful to 

both ATCLLC and the owner of the interconnected Generating Facility or Distribution 

Facilities that are located at the Distribution Interconnection or Point of Interconnection.   

Common Facilities include, but are not limited to batteries, structures that house equipment, 

ground grids, fences, gravel areas, parking areas, landscaping, access roads, yard lighting, 

shielding, and screening. Common Facilities do not include land, land rights or 

Interconnection Facilities. 

“Distribution Customer” –means any entity whose Distribution Facilities are directly 

interconnected to the Transmission Facilities of ATCLLC and who has entered into a 

Distribution – Transmission Interconnection Agreement with ATCLLC or will, following 

the Distribution Interconnection Request planning analysis, be required to enter into a 

Distribution – Transmission Interconnection Agreement with ATCLLC. 

“Distribution Interconnection” means the point at which the Transmission Facilities 

owned by ATCLLC that operate at 50 kV and above interconnect to the Distribution 

Facilities owned by others that operate at a voltage below 50 kV which serve the purpose of 

distributing energy to residential, commercial and or industrial end users through one or 

more distribution systems, or which are intended to support or otherwise enhance the other 

entity’s ability requesting such Distribution Interconnection to render service to one or more 

residential, industrial or commercial end users.   Distribution Interconnection may, under 

certain circumstances, include the interconnection of facilities operating at greater than 50 

kV if the party requesting such interconnection is a public utility, municipal utility or 

cooperative utility subject to the laws of the state in which such interconnection is 
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requested, and the Distribution Interconnection is for the purpose of fulfilling their 

obligation to render retail transmission or distribution electric service to such residential, 

commercial or industrial end users under the terms of a contract or state authorized, or 

municipally approved retail electric service requirement. 

“Distribution Facilities” –means the equipment, facilities, or associated elements, including 

 

Common Facilities, owned or operated by others that are interconnected to ATCLLC’s 
 

Transmission Facilities which are used by such other party to distribute energy to others 

at voltages below 50 kV, either in the form of distribution transmission service or the 

retail distribution of energy to residential, commercial or industrial end users. 

“Distribution – Transmission Interconnection Agreement” means the agreement entered 

into between ATCLLC and one or more Distribution Customers, accepted by the FERC, 

that sets forth the terms and conditions applicable to the interconnection of one or more 

Distribution Systems to the Transmission Facilities of ATCLLC.   A form of the 

Distribution 

– Transmission Interconnection Agreement is set forth at Appendix B to this Attachment 

 

FF-ATCLLC.   The terms and conditions of the Distribution – Transmission 

Interconnection Agreement set forth at Appendix B may be changed, modified or revised by 

ATCLLC in its judgment and determination, but such change modification or revision shall 

be applicable to those Distribution – Transmission Interconnection Agreements entered into 

prior to such change, modification or revision only upon the agreement of the parties, or 

after approval of the FERC.   All Distribution – Transmission Interconnection Agreements 

entered into with new entities shall be submitted for acceptance by the FERC. 
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“Distribution – Transmission Interconnection Request” means the request of one or 

more owners of Distribution Facilities to modify or change an existing Distribution 

Interconnection or to interconnect proposed new Distribution Facilities at one or more 

locations pursuant to the terms and conditions of an existing Distribution – 

Transmission Interconnection Agreement or under the terms of a new Distribution – 

Transmission Interconnection Agreement. 

“Generation – Transmission Interconnection” means the interconnection of one or 

more generating facilities interconnected to ATCLLC under the terms of a Generation – 

Transmission Interconnection Agreement, accepted by the FERC, entered into by the 

owner or operator of such generating facility either with ATCLLC only or in conjunction 

with the Transmission Provider either under the requirements of the FERC or the 

provisions of Attachments R or X of this Tariff. 

“Generation – Transmission Interconnection Agreement” means one or more 

agreements entered into between ATCLLC and the owners or operators of generating 

facilities, or the Generator Interconnection Agreement entered into between ATCLLC, the 

Transmission Provider and the Interconnection Customer under the provisions of 

Attachment R or Attachment X of the this Tariff that set forth the terms and conditions of 

interconnection service relating to the interconnection of one or more generating units to 

ATCLLC’s Transmission Facilities.   A form of the Generation – Transmission 

Interconnection Agreement involving ATCLLC and the Interconnection Customer only is 

set included at ATCLLC’s external web site at:   

http://www.atc10yearplan.com/A6.shtml. A form of the Large Generator Interconnection 

http://www.atc10yearplan.com/A6.shtml
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Agreement employed by the Transmission Provider is set forth at Attachment X of this 

Tariff.   A form of the Small Generator Interconnection Agreement is set forth at 

Attachment R of this Tariff.   All Generation – Transmission Interconnection Agreements 

to which ATCLLC is a party are or have been submitted to the FERC for acceptance. 

“Generation – Transmission Interconnection Request” shall have the same meaning as 

set forth in this Tariff and shall apply to all requests to interconnect new or increased 

generating capacity to ATCLLC’s Transmission Facilities irrespective of whether the 

request is made pursuant to a Generation – Transmission Interconnection Agreement to 

which ATCLLC is only a party, or whether the request is made pursuant to Attachments R 

or X or the terms and conditions of a Small Generator Interconnection Agreement or Large 

Generation-Transmission Interconnection Agreement in which the Transmission Provider is 

also a party. 

“Operating Capability” means the ability of a piece of equipment or any element of the 

ATCLLC’s Transmission Facilities to operate at any particular level, rate or capability, 

notwithstanding its Physical Capacity, when operated under the then existing operating 

conditions in conjunction with other elements of ATCLLC’s Transmission Facilities. 

“Public Policy Requirements” means enacted statutes (i.e., passed by the legislature 

and signed by the executive) and regulations promulgated by a relevant jurisdiction, 

whether within a state or at the federal level, including duly enacted laws or regulations 

passed by a local governmental entity, such as a municipal or county government. 

“Physical Capacity” means the physical ability of any piece of equipment to operate 

without failure based upon its physical ability or operating rating or operating limits 
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determined by the manufacturer or otherwise calculated or determined by ATCLLC to be 

the physical limit of any one item or element of its Transmission Facilities and as reported 

by ATCLLC to the Transmission Provider in accordance with the requirements of Appendix 

B of the ISO Agreement. 

“Regional Planning” means the planning engaged in by ATCLLC under the provisions of 

this Attachment FF-ATCLLC with the owners or operators of the Transmission Facilities 

that are interconnected with the Transmission Facilities of ATCLLC or the owners and 

operators of Transmission Facilities that may be affected by any modification, addition or 

extension of ATCLLC’s Transmission Facilities and pursuant to the provisions of Appendix 

B of the Agreement of the Transmission Facilities Owners to Organize the Midcontinent 

Independent System Operator, Inc., a Delaware Non-Stock Corporation, MISO FERC 

Electric Tariff, First Revised Rate Schedule No. 1 and Attachment FF of this Tariff. “Ten 

Year Assessment” means the report published by ATCLLC annually setting forth the 

planning activities engaged in by ATCLLC relating to its Network Adequacy, which 

incorporates the Distribution Interconnections and Generation – Transmission 

Interconnections requested and studied, and the Transmission Service Requests requested 

by Transmission Service Customers and which identifies those provisional, projected or 

planned Transmission Facilities construction projects that have been identified that are 

reasonably believed to meet the requests of ATCLLC’s Interconnection and Transmission 

Customers, satisfy Public Policy Requirements, and assure the necessary Network 

Adequacy of its Transmission Facilities to provide safe, reliable transmission service with 
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sufficient Operating Capability and Physical Capacity to meet the needs of all users of its 

Transmission Facilities. 

“Transmission Customer” shall have the meaning set forth at Section 1.317 of this Tariff. 

“Transmission Service Request” shall mean a Transmission Service Request made by a 

Transmission Customer or prospective Transmission Service Customer made under 

Module B of this Tariff and shall be governed by the provisions of this Tariff. 

“Transmission Service” shall have the meaning set forth in Section 1.327 of this Tariff 

and shall be provided in accordance with the terms of this Tariff. 

“Transmission – Transmission Interconnection” means the interconnection of 

Transmission Facilities owned by parties other than ATCLLC interconnected to or which 

are proposed to be interconnected to the Transmission Facilities of ATCLLC, and which are 

operated, or when constructed, will operate at a voltage greater than 50 kV or which are 

used by the owner to transmit bulk quantities of energy for or on behalf of itself or its 

customers under the terms of this Tariff or other comparable transmission service tariff, or 

pursuant to a 

contract or agreement and which have been classified by the owner or the appropriate state 

regulatory authority as Transmission Facilities in accordance with the applicable 

provisions of Order No. 888 (FERC’s “seven-factor test”).
2

 

“Transmission – Transmission Interconnection Agreement” means the agreement 
entered 

 

into by ATCLLC and the owners or operators of Transmission Facilities, accepted 

by the FERC, that sets forth the terms and conditions relating to the interconnection 

of their Transmission Facilities to the Transmission Facilities owned by ATCLLC. 
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“Transmission Facilities” means the poles, wires, structures, substations, control 

devices, protection methods, and other related equipment owned by ATCLLC and 

operated at voltages of 50 kV and above and that are used to render Interconnection 

Service or Transmission Service to Interconnection and Transmission Customers under 

the provisions of this Tariff. The term “Transmission Facilities” also refers to like 

facilities owned by others which are used for the purpose of carrying bulk quantities of 

electric energy for others or for the ultimate distribution of such electric energy to 

residential, commercial or industrial end users and which have been classified by the 

owner or the appropriate state regulatory authority as Transmission Facilities in 

accordance with the applicable provisions of Order No. 888 

(FERC’s “seven-factor test”).
3

 

 

V. Planning Processes. Consistent with the requirements of 18 C.F. R. §37.1, et seq., 

 

ATCLLC sets forth its planning processes in detail below: 

 

A. Planning Purpose. ATCLLC hereby identifies the various planning functions 

engaged in by ATCLLC.   The purpose of each planning function is to either meet the requested 

need of one or more Interconnection Customers, Transmission Customers, or interconnected 

entity that owns Distribution Facilities or Transmission Facilities or which are necessary in 

ATCLLC’s reasonable judgment to insure that ATCLLC’s Transmission Facilities operate in a 

safe, reliable manner with sufficient Physical Capacity, Operating Capability and reliability to 

provide adequate transmission service to meet the needs of all users of its Transmission 

Facilities, fulfill Public Policy Requirements, to fulfill ATCLLC’s  legal obligations under state, 
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local and federal law or regulation, and/or to reduce the cost of energy in the area in which 

ATCLLC’s Transmission Facilities are located. 

B. Planning Requests; Planning Requirements. The activities associated with 

each planning function, together with the processes, procedures and methods employed by 

ATCLLC depends on the type of request made by one or more Interconnection or Transmission 

Customers or the owners of the Distribution or Transmission Facilities interconnected to 

ATCLLC’s Transmission Facilities.   Additionally, for the purposes of:   1) network adequacy; 

2) coordination with the owners of other Transmission Facilities; or 3) coordination with the 

Transmission Provider and the Pennsylvania-New Jersey-Maryland Interconnect LLC (PJM), 

ATCLLC engages in planning that in ATCLLC’s judgment and determination is necessary to 

ensure the safe, reliable operation of its Transmission Facilities as a whole and to assure that 

there is sufficient Physical Capacity, Operating Capability and reliability to render open access, 

nondiscriminatory Interconnection and Transmission Service to all users of its Transmission 

Facilities. 

C. Planning Functions. In order to assure reliable Transmission Facilities 

capable of rendering reliable Interconnection and Transmission Service with sufficient 

Physical Capacity, operating capability or reliability to meet the needs of all Transmission 

and Interconnection Customers, or the needs of other Distribution Facilities or Transmission 

Facilities Owners whose Distribution Facilities or Transmission Facilities are interconnected 

with ATCLLC’s Transmission Facilities and to fulfill Public Policy Requirements, ATCLLC 

engages in the following planning functions: 
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Distribution – Transmission Interconnection 

Planning Generator – Transmission 

Interconnection Planning Transmission – 

Transmission Interconnection Planning 

Transmission Service Planning 

Network Adequacy Planning 

 

Regional Coordination Planning (Transmission – Transmission; Transmission Provider 

 

Region; PJM Region) 

Economic Project 

Planning 

D. Applicable Planning Criteria. In carrying out each planning function, 

ATCLLC shall use:   (1) all applicable reliability requirements established by the North 

American Electric Reliability Corporation (NERC) or any successor Electric Reliability 

Organization certified by the FERC; (2) the criteria set forth at: 

http://www.atc10yearplan.com/A6.shtml; or (3) any reliability requirements established by the 

Regional Entities approved by NERC and the FERC, and with whom ATCLLC is registered, 

including Midwest Reliability Organization (MRO) or ReliabilityFirst Corporation (RFC); (4) 

all Public Policy Requirements, and, more specifically, when evaluating potential needs driven 

by Public Policy Requirements, ATCLLC will consider relevant factors such as: (i) the 

effective dates, nature and magnitude of the Public Policy Requirements in applicable laws and 

regulations; (ii) the immediacy or other estimated timing, and extent, of the potential impact on 

any identified transmission needs; and (iii) the relative significance of any other issues that 

http://www.atc10yearplan.com/A6.shtml%3B
http://www.atc10yearplan.com/A6.shtml%3B
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have been raised for consideration in ATCLLC’s local planning process; and (5) such other 

criteria as ATCLLC may from time to time determine, provided that in the event that there is 

any conflict between the criteria developed or employed by ATCLLC and those of MRO, RFC 

or NERC, then the criteria established by MRO, RFC or NERC shall apply. 

E. Controlling Planning Criteria; Modifications to Planning Criteria. In the 

event that there is any conflict between the reliability criteria established by MRO or RFC, then 

the criteria established by MRO shall apply.   In the event that there is any conflict between the 

reliability criteria established by MRO, RFC or NERC, then the more conservative or more 

restrictive criteria shall be applied by ATCLLC in performing its planning functions.   

ATCLLC reserves the right to change, 

modify, supplement or otherwise revise the criteria employed by ATCLLC and used in 

connection with any planning process identified in this Attachment FFATCLLC so long as 

such changed, modified, supplemented or revised criteria are applicable only to planning 

functions, or to projects proposed, planned or constructed that were identified in such planning 

functions subsequent to such change, modification, supplement or revision to the criteria, and 

provided further that such change, modification, supplement or revision shall become 

applicable thirty (30) days following the posting by ATCLLC of such revised criteria at: 

http://www.atc10yearplan.com/A6.shtml setting forth such change, modification, supplement 

or revision to the reliability criteria employed in any planning function or when required by 

NERC, MRO or RFC.   To the extent that the criteria employed by ATCLLC are not governed 

by the reliability criteria of NERC, MRO, RFC, or the rules and regulations of the FERC, or 

state, local or federal law or regulation establishing Public Policy Requirements, ATCLLC 

http://www.atc10yearplan.com/A6.shtml
http://www.atc10yearplan.com/A6.shtml
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shall employ such criteria as, in ATCLLC’s judgment, will provide the more effective means of 

planning for reliable Transmission Facilities that can be constructed in a cost effective manner, 

taking into account any state, local, federal legal or regulatory requirements that may be 

applicable, specifically including Public Policy Requirements, while taking into account Best 

Value Planning associated with any project identified which is proposed to be constructed as a 

result of the study or studies or other assessment performed in connection with one or more of 

the planning functions. 

F. Planning Assessment Tools. ATCLLC employs a number of planning 

assessment tools in order to properly assess the Distribution – Transmission Interconnection 

Requests, the Generation – Transmission Interconnection Requests, the Transmission – 

Transmission Interconnection Requests, the network adequacy of its Transmission Facilities, 

and the inter-relationship of the results of its transmission plans on adjoining Distribution 

Facilities or Transmission Facilities owners or the Transmission Provider Region or PJM 

Region as a whole, 

particularly in connection with the evaluation of proposed transmission projects that are based 

upon economic factors as well as reliability, capability and safety factors.   The assessment tools 

employed by ATCLLC are set forth at: http://www.atc10yearplan.com/A6.shtml. ATTCLLC 

reserves the right to discontinue the use of certain assessment tools, or to add additional 

assessment tools in its reasonable judgment. 

To the extent that ATCLLC discontinues the use of assessment tool, or begins using an 

assessment tool in connection with any of the planning functions identified below, the use of 

such assessment tool or tools or the discontinuance of the use of any assessment tool shall be 

http://www.atc10yearplan.com/A6.shtml
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effective upon posting such discontinuance by ATCLLC on the web page: 

http://www.atc10yearplan.com/A6.shtml. Any interested party may request, in writing, copies 

of the models developed using the assessment tools employed by ATCLLC in performing any 

planning function or associated analysis or assessment, and ATCLLC shall provide copies of 

such models under appropriate confidentiality agreements, subject to the rules and regulations 

of the FERC.   To the extent that such models are used in connection with any proprietary 

software, hardware or other process owned or distributed by parties other than ATCLLC, 

ATCLLC will identify the items required to run the requested models, but ATCLLC makes no 

representation concerning the use of or availability of any proprietary software, hardware or 

other process necessary to operate any model or assessment tool used or employed by 

ATCLLC.   Any costs associated with acquiring the necessary software, hardware or other 

process to run or operate any model employed by ATCLLC in any planning function is the 

responsibility of the party requesting such model or assessment tool. 

VI. Descriptions of Planning Functions. The means, methods, processes and 

procedures associated with each planning function are set forth below: 

A. Distribution – Transmission Interconnection Planning 

 

1. Distribution Interconnection Request. Any entity that owns or 

operates Distribution Facilities shall be entitled to make a request to modify any existing 

Distribution Interconnection or to propose a new Distribution Interconnection.   To the 

extent that the party making such request is a party to a Distribution – Transmission 

Interconnection Agreement, the terms and conditions of the Distribution – Transmission 

Interconnection Agreement shall apply. To the extent that such entity is not yet a party to a 

http://www.atc10yearplan.com/A6.shtml
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Distribution – Transmission Interconnection Agreement, ATCLLC shall perform the study 

or assessment provided for in this Attachment FF- ATCLLC, provided such entity enters 

into such Distribution – Transmission Interconnection 

Agreement prior to the need on the part of ATCLLC to seek any state regulatory approval for, 

or to engage in, the construction of any Transmission or Interconnection Facilities that are 

determined to be necessary as a result of the study or assessment performed.   The planning 

associated with any new, or modified Distribution Interconnection shall be undertaken upon 

receipt by ATCLLC of a written request by any entity and shall be subject to the load 

interconnection business practice established by ATCLLC.   ATCLLC shall post its load 

interconnection business practice on its external web site at: 

http://www.atc10yearplan.com/A6.shtml for review by all interested parties. ATCLLC reserves 

the right to amend, modify, revise or supplement its Load Interconnection Business Practice.   

No amendment, modification, revision or supplement shall be effective until an amended, 

modified, revised or supplemented load interconnection business practice is posted on 

ATCLLC’s external web site.   All Distribution Interconnections are also subject to, and 

governed by, the terms and conditions of the Distribution – Transmission Interconnection 

Agreement between ATCLLC and the owners or operators of Distribution Facilities that are 

interconnected to ATCLLC’s Transmission Facilities. 

2. Distribution Interconnection Study Request Queue. Distribution 

Interconnection requests are studied or assessed by ATCLLC primarily upon a first come, first 

served basis.   ATCLLC maintains a queue of Distribution Interconnection requests made by 

those entities owning Distribution Facilities that are interconnected to ATCLLC’s Transmission 

http://www.atc10yearplan.com/A6.shtml
http://www.atc10yearplan.com/A6.shtml


 

 

MISO ATTACHMENT FF 

FERC Electric Tariff ATCLLC 

ATTACHMENTS 31.0.0 

 

 Effective On: October 6, 2020 

 

Facilities. Each request is studied in the order in which such request was received, unless the 

requested date for in-service of the modification of an existing Distribution Interconnection or 

the establishment of a new Distribution Interconnection requires that ATCLLC study a 

Distribution Interconnection request prior to other earlier received requests, or the party 

requesting such Distribution Interconnection identifies such other circumstances, including but 

not limited to, loss of load, low voltage, or potential emergency circumstances that, in 

ATCLLC’s judgment and determination, require that a later received request should be studied 

prior to earlier received requests, but which have a later in-service date or which do not 

involve any exigent circumstances. Subject to the forgoing, upon receipt of a written load 

interconnection request pursuant to the load interconnection business practice from an entity 

with whom ATCLLC has entered into a Distribution – Transmission Interconnection 

Agreement, or the same or similar request from any entity not currently a party to a 

Distribution – Transmission Interconnection Agreement, ATCLLC shall conduct the 

appropriate evaluation of its Transmission Facilities employing such models and such 

assessment tools as are appropriate in order to determine what if any modification, addition, or 

extension of its existing Transmission Facilities may be required in order to accommodate the 

new or modified Distribution Interconnection. 

3. Communication; Information. ATCLLC shall communicate with 

the entity making such Distribution Interconnection request consistent with the load 

interconnection request business practice, and consistent with the requirements of 18 C.F.R. 

§358.1, et seq4. As frequently as is necessary to insure that the request of the Distribution 

Facilities’ owner is appropriately addressed and that ATCLLC has sufficient information in 
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order to properly assess the impact of the modification of the existing Distribution 

Interconnection or the proposed new Distribution Interconnection upon ATCLLC’s 

Transmission Facilities.   The entity making the written Distribution Interconnection 

request, in addition to the information required under the load interconnection business 

practice, shall, at the request of ATCLLC, provide such other information to ATCLLC as 

ATCLLC reasonably believes necessary, including but not limited to any studies performed 

by such entity, the estimated costs determined by such entity, and such other information as 

ATCLLC in its reasonable judgment shall determine. To the extent that such Distribution 

Interconnection request is received from an entity not currently a party to a Distribution – 

Transmission Interconnection Agreement, ATCLLC shall commence and continue the 

study of such modification or new Distribution Interconnection, provided such entity agrees 

to enter into a Distribution – Transmission Interconnection Agreement and enters into such 

agreement prior to ATCLLC being required to seek regulatory approval for the 

construction of any Transmission Facilities determined to be necessary as a result of such 

study. In the event that no regulatory approval is required prior to the construction of any 

Transmission Facilities determined to be necessary, then the parties shall enter into such 

Distribution – Transmission Interconnection Agreement prior to the commencement of 

construction of any Transmission Facilities. 

4. Distribution Interconnection Planning Meetings. In addition to 

specific Distribution Interconnection requests, ATCLLC shall, at periodic intervals, hold 

meetings with individual owners of Distribution Facilities, either collectively, individually, or 

in small groups of similarly situated or electrically inter-related Distribution Facilities in order 
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to assess the need for specific load interconnection requests and to assess whether the current 

load interconnection requests are appropriate to meet the needs of an owner of such 

Distribution Facilities.   Such meetings will also provide an opportunity for ATCCLLC to 

obtain such other information, or to validate previously received information, and to discuss 

with such Distribution Facility owners whether the studies or assessments then being 

performed or which are to be performed, are appropriate to meet their respective needs, and to 

determine whether the study models or assessment tools are appropriate for the particular 

Distribution Interconnection or Distribution Facilities owner’s requirements. 

ATCLLC shall conduct meetings regularly and involve those owners of Distribution Facilities 

whose distribution systems are, or based on ATCLLC’s initial assessment, may be affected by 

a proposed Distribution Interconnection or which may be experiencing significant change, 

modification or revision.   ATCLLC shall organize such meetings, and solicit information for 

the agenda for such meetings.   Meetings may be telephonic or may be located at the offices of 

one of the owners in Distribution Facilities or one of the offices of ATCLLC depending on the 

location of the principal offices of the owner of the Distribution Facilities. 

5. Study Results. Upon completion of its study or assessment, ATCLLC 

shall, consistent with the rules and regulations of the FERC relating to Standards of Conduct 

and Critical Energy Infrastructure Information (CEII), provide to the party requesting the 

Distribution Interconnection the results of its study or assessment, and shall identify the 

Transmission Facilities that, based on its study, have been determined to be necessary to 

permit the modification of the existing Distribution Interconnection or to interconnect the 

proposed new Distribution Interconnection together with a preliminary estimate of the costs 
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associated with the regulatory approval of, if any, and the estimated cost of constructing such 

Transmission Facilities. 

6. Best Value Planning. In addition, ATCLLC and the party requesting 

such 

 

Distribution Interconnection, shall engage in Best Value Planning to determine whether there 

are 
 

other distribution system modifications, additions or extensions that may provide the same or 

greater benefit to facilitate the modification to the existing Distribution Interconnection or 

which will support the proposed new Distribution Interconnection at a lower estimated cost, or 

which, for a greater estimated cost, could provide a greater benefit to both the Distribution 

Facilities and the Transmission Facilities.   The entity requesting such Distribution 

Interconnection shall provide such additional information, as ATCLLC may reasonably 

request including the estimated cost of constructing such alternatives to the Transmission 

Facilities identified in ATCLLC’s study or studies or other assessment. 

7. Effect on other Transmission or Distribution Systems. To the extent 

that a Distribution Interconnection Request is determined to have, an impact on the 

Distribution or Transmission Facilities owned by others or Public Policy Requirements, 

ATCLLC shall provide the information necessary or the results of its study or assessment to the 

owner or owners of such other Distribution or Transmission Facilities subject to the rules and 

regulations of the FERC relating to Standards of Conduct and CEII.   To the extent appropriate, 

ATCLLC, the party requesting the Distribution Interconnection and the party or parties owning 

such affected Distribution or Transmission Facilities shall engage in such further planning and 

assessment, including such meetings (whether telephonic or in person), including Best Value 

Planning to determine what Distribution or Transmission Facilities may be required to fulfill 
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the Distribution Interconnection request, giving consideration to the impact of such 

interconnection on the Transmission Facilities of ATCLLC and the impact of such Distribution 

Interconnection request on the Distribution or Transmission Facilities of such other party or 

parties. 

8. Inclusion of Distribution Interconnection Request Study Results in 

other 

 

Planning  Functions. To the extent necessary and appropriate, ATCLLC shall incorporate the 
 

results of the studies or assessments performed for any and all Distribution Interconnection 

requests in its network assessment.   ATCLLC shall reflect such modifications to existing 

Distribution Interconnections or proposed new Distribution Interconnections in any Generation 

– Transmission Interconnection study or assessment or in any other Distribution Interconnection 

study or assessment that may be electrically affected by the Distribution Interconnection 

request, and the Transmission Facilities that are determined to be necessary as a result of such 

study or studies or other assessment shall be incorporated into such other planning function, 

including but not limited to, other Distribution Interconnection requests, Generation 

Interconnection requests,   Transmission Service Request, network assessment, regional plans, 

or the MISO Transmission Expansion Plan (“MTEP”), to the extent necessary or appropriate to 

reflect the effect of such request or the Transmission Facilities determined necessary to fulfill 

such request on the configuration or ATCLLC’s Transmission Facilities, and shall be 

incorporated in any models or assessment tools utilized in such other planning functions. 

9. Cost Allocation of Transmission Facilities Required to Fulfill a 

Distribution Interconnection Request. The allocation of the costs of any Transmission 
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Facilities constructed by ATCLLC determined to be necessary to fulfill any Distribution 

Interconnection request shall be handled in the following manner: 

A. To the extent that such Transmission Facilities are necessary to 

permit ATCLLC to render adequate service under the terms of the Distribution – Transmission 

Interconnection Agreement, the costs associated with the construction of such Transmission 

Facilities shall be paid for by ATCLLC and those costs incurred shall be recovered in 

accordance with the provisions of Attachment O of this Tariff, or as otherwise may be 

recovered under the provisions of Attachment FF of this Tariff, or any successor provisions of 

this Tariff that permit 

 

ATCLLC to recover its capital costs and revenue requirement associated with rendering 

 

Transmission  and other services. 

 

B. To the extent that any portion of the costs associated with the 

Distribution – Transmission Interconnection are governed by the business practices adopted by 

ATCLLC, then the responsibility for the payment of such costs shall be initially allocated 

between the Distribution Customer and ATCLLC in accordance with such business practices. 

C. To the extent that any Transmission Facilities required to meet 

the needs of any Distribution Interconnection Request qualifies as a Baseline Reliability 

Project or to fulfill any Public Policy Requirement under the provisions of Attachment FF of 

this Tariff, then the costs associated with such Transmission Facilities shall be allocated in 

accordance with the provisions of Attachment FF of this Tariff. 

B. Generator – Transmission Interconnection Planning 
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1. Generator Interconnection Requests. Requests received to 

interconnect new generating facilities or to modify existing Generator – Transmission 

Interconnections, to the extent that such request involves new generating capacity or an 

increase in the generating capacity currently interconnected to ATCLLC’s Transmission 

Facilities at a Generation Interconnection are governed under the terms of Attachments R and X 

of this Tariff. 

All requests to interconnect new or to increase the generating capacity of existing 

generating facilities shall be made to the Transmission Provider pursuant to either Attachment R 

or Attachment X of this Tariff.   All studies required to assess the impact of such new or 

increased generating capacity shall be performed in accordance with Attachment R or 

Attachment X of this Tariff.   The results of such studies, together with the Transmission 

Facilities that are determined to be required to interconnect such new or increased generating 

capacity shall be reflected in either an amendment to the existing Generation – Transmission 

Interconnection Agreement between ATCLLC and the Interconnection Customer, or where 

appropriate, between ATCLLC, the Interconnection Customer and the Transmission Provider, 

or a new Large Generator Interconnection Agreement or Small Generator Interconnection 

Agreement entered into pursuant to Attachment X or Attachment R of this Tariff. 

2. Requests to Modify Existing Generation – Transmission 

Interconnections That Do Not Involve an Increase in Generating Capacity. Any 

Interconnection Customer may request, in writing, that ATCLLC perform any necessary 

studies or assessment of the impact of proposed modifications, additions, or supplemental 

Interconnection Facilities or auxiliary facilities to be installed by the Interconnection 
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Customer at the existing Generation Interconnection with ATCLLC’s Transmission Facilities 

or any Common Facilities located at the Point of Interconnection.   In addition to the 

requirements set forth in this Attachment FF-ATCLLC, the results of such studies, together 

with the Transmission Facilities that are determined to be required to accommodate such 

modifications or additions may be reflected, if necessary, in an amendment to the existing 

Generation – Transmission Interconnection Agreement between ATCLLC and the 

Interconnection Customer pursuant to Attachment X or Attachment R of this Tariff. 

3. Generation – Interconnection Request. Upon receipt by the 

Transmission Provider of a request under either Attachments R or X of this Tariff, the studies 

required under this Tariff shall be performed at the direction of the Transmission Provider.   If 

the request does not involve new generating capacity or an increase in the generating capacity 

at an existing Point of Interconnection, then ATCLLC shall study or assess the impact on 

ATCLLC’s Transmission Facilities of any modification, addition or supplement to the 

Interconnection Facilities, Common Facilities, or auxiliary facilities of the Interconnection 

Customer.   ATCLLC shall perform such studies or assessment using such models or 

assessment tools as ATCLLC shall determine.   ATCLLC shall perform such study or 

assessment in a reasonable period of time following receipt of such request. ATCLLC shall 

complete such study or assessment not more than ninety (90) days following receipt by 

ATCLLC of sufficient information from the Interconnection Customer to permit ATCLLC to 

perform the appropriate study or assessment of the impact of such addition, modification or 

supplement to the Interconnection Facilities, Common Facilities, or auxiliary facilities located 

at the Generation – Transmission Interconnection. 
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4.  Generation – Transmission Interconnection Information; 

Communication. The Interconnection Customer shall provide ATCLLC with sufficient 

information in order to permit ATCLLC to perform such studies or assessments necessary to 

determine the impact of the addition, modification or supplement to the Interconnection 

Facilities, Common Facilities, or auxiliary facilities may have on ATCLLC’s Transmission 

Facilities.   The information that the Interconnection Customer shall supply shall include, but 

not be limited to information consistent with Attachments R and X of this Tariff, and such other 

information ATCLLC reasonably determines to be required to permit ATCLLC to perform the 

assessment or analysis. The Interconnection Customer and ATCLLC shall communicate as 

frequently as necessary in order to insure that ATCLLC has sufficient information to 

appropriately study or assess the impact of the change, modification, addition or supplement to 

the Interconnection Facilities, Common Facilities, or auxiliary facilities at the Generation – 

Transmission Interconnection. 

5. Study Results; Completion. Upon receipt of the necessary information, 

ATCLLC shall, within a reasonable period of time not to exceed ninety (90) days following 

receipt of sufficient information from the Interconnection Customer, complete the study or 

studies or make such other appropriate assessment of the impact of the change, modification, 

addition or supplement 

to the Interconnection Facilities, Common Facilities or auxiliary facilities at the Generation – 

Transmission Interconnection.   Upon completion of the study or studies or other assessment, 

ATCLLC shall post on ATCLLC’s external web site a copy of such study or studies or other 

assessment to the Interconnection Customer which shall identify the modifications, additions or 
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extensions of ATCLLC’s Transmission Facilities, together with the preliminary estimated 

costs, that ATCLLC has determined are required as a result of the change, modification, 

addition or supplement at the Generation – Transmission Interconnection. 

6. Impact on Other Systems.   To the extent that the impact of the change, 

modification, addition or supplement of the Interconnection Facilities, Common Facilities or 

auxiliary facilities at the Generation – Transmission Interconnection, based on ATCLLC’s 

study or assessment, may have an impact on the Distribution or Transmission Facilities owned 

by others or Public Policy Requirements,   ATCLLC shall so advise the Interconnection 

Customer.   To the extent permitted and authorized in writing by the Interconnection Customer, 

ATCLLC will make a copy of its study or studies or other assessment available to the owners 

of the Distribution or Transmission Facilities that may be affected by the change, modification, 

addition or supplement to the Generation – Transmission Interconnection.   To the extent 

authorized, ATCLLC, the Interconnection Customer and the owner or owners of the 

Distribution Facilities or Transmission Facilities that are affected by the change, modification, 

addition or supplement at the Generation – Transmission Interconnection shall engage in Best 

Value Planning to determine if there are other, less costly, or more appropriate solutions, other 

than the changes, modifications, additions or extensions of ATCLLC’s Transmission Facilities 

in order to meet the Interconnection Customer’s request, taking into account the environmental 

concerns, regulatory concerns (including Public Policy Requirements), and the estimated cost 

of such alternative or alternatives. Upon completion of any Best Value Planning, ATCLLC 

shall provide the Interconnection Customer with the results of such 

Best Value Planning study or assessment. 
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7. Inclusion of Generation Interconnection Studies in Other 

Planning Functions. The results of all studies or assessment of Generation 

Interconnections, whether performed pursuant to Attachments R or X of this Tariff, or 

the provisions of this Attachment 

FF-ATCLLC, shall be included by ATCLLC in any other planning function, and the 

Transmission Facilities that are determined to be necessary as a result of such study or studies 

or other assessment shall be incorporated into such other planning function, including but not 

limited to, other Generation Interconnection requests, Network Assessment, Regional Plans, or 

the MTEP, to the extent necessary or appropriate to reflect the effect of such change on the 

configuration or ATCLLC’s Transmission Facilities, and shall be incorporated in any models 

or assessment tools utilized in all affected planning functions. 

8. Allocation of Generation – Transmission Facilities Costs. To the 

extent that ATCLLC constructs any Transmission Facilities to fulfill any Generation 

Interconnection Request, the costs associated with such Transmission Facilities shall be 

allocated to the extent such Generation Interconnection Request is governed by the provisions 

of Attachment R or Attachment X of this Tariff. Then the costs associated with the construction 

of any Transmission Facilities required in connection with fulfilling such Generation 

Interconnection Request shall be allocated in accordance with the provisions of Attachment R 

or Attachment X, the provisions of the Small Generator Interconnection Agreement, the 

provisions of the Large Generator Interconnection Agreement, or the provisions of Attachment 

FF of this Tariff as applicable. 

C. Transmission Service Planning 
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1. Transmission Service Requests. Transmission Service Requests shall be 
 

governed by the terms of this Tariff.   Any request for Network Integration Transmission 

Service, Firm Point-to-Point Transmission Service, Interruptible Transmission Service or any 

other transmission-related service, including but not limited to, the change to any receipt or 

delivery point under any existing Transmission Service Agreement, or the receipt of any 

ancillary services, shall be made to the Transmission Provider and shall be governed by the 

provisions of this Tariff.   The results of any studies or assessments performed in connection 

with any Transmission Service Request shall be included in any other planning function that 

may be affected by such Transmission Service Request, including but not limited to 

Distribution Interconnection Requests, Generation Interconnection Requests, Network 

Assessment, Public Policy Requirements, or Regional Planning, or the MTEP, to the extent 

necessary or required. 

2. Allocation of Transmission Facilities Costs Related to Transmission 

Service Requests. To the extent that the study or assessment of any Transmission Service 

Request results in the construction of any Transmission Facilities, the costs associated with the 

construction of such Transmission Facilities shall be allocated in accordance with the provisions 

of this Tariff and the provisions of ATCLLC’s Attachment O to this Tariff.   To the extent that 

the Transmission Facilities are determined to be a Baseline Reliability Project, or Market 

Efficiency Project, or necessary to fulfill a Public Policy Requirement, then the costs associated 

with the construction of such Transmission Facilities shall be allocated in accordance with 

Attachment FF of this Tariff. 

D. Network Adequacy Planning 
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1. Network Assessment; Ten Year Assessment. In addition to 

assessments made in connection with any requests made by any Interconnection or 

Transmission Customers, or the owners of any Distribution or Transmission Facilities 

interconnected with ATCLLC’s Transmission Facilities, ATCLLC performs an assessment of 

the need to modify, extend, or construct 

new Transmission Facilities to provide, safe, reliable, Interconnection and Transmission 

Service and to insure that its Transmission Facilities are capable of providing and have the 

Physical Capacity and Operating Capability to reliably provide adequate Transmission Service 

to meet the needs of all users of its Transmission Facilities and to fulfill all Public Policy 

Requirements.   Each year, ATCLLC shall perform such studies and assessments of various 

attributes and elements of its Transmission Facilities in order to determine whether any change, 

modification, extension or addition to its Transmission Facilities is required over the next ten 

(10) year period.   The results of such studies and assessments shall be published as ATCLLC’s 

Ten Year Assessment (TYA).   As described in more detail below, the TYA shall make an 

assessment of the Transmission Facility construction projects over a ten year planning horizon, 

and shall determine whether such projects are provisional, proposed or planned.   For the 

purposes of this Attachment FF-ATCLLC and the TYA, a provisional project is one that has 

been identified, based on an initial assessment of one or more needs of ATCLLC’s 

Transmission Facilities, either from a reliability, Physical Capacity, maintenance, Operating 

Capability or, Public Policy Requirement or economic requirement.   However, the information 

available to support the need determination is either not yet sufficient or warrants further 

evaluation before the need can be adequately determined.   For the purposes of this Attachment 
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FF-ATCLLC and the TYA, a proposed project is one for which the electrical need has been 

sufficiently determined from a reliability, Physical Capacity, maintenance, Operating 

Capability, Public Policy Requirement or economic requirement, but for which there are more 

than one electrical solutions that could result in changes, additions, modifications or extensions 

to one or more elements of ATCLLC’s Transmission Facilities. For the purposes of this 

Attachment FF-ATCLLC and the TYA, a planned project is one that is sufficiently justifiable 

on the basis of the electrical need to support the reliability, Operating Capability, maintenance, 

Physical Capacity, Public Policy Requirement or economic requirements of ATCLLC’s 

Transmission Facilities and that all other electrical solution alternatives have been considered 

and the planned projects determined to be the Transmission Facilities construction project that 

will meet the needs of ATCLLC and its Transmission and Interconnection Customers, and the 

needs of the owners of the Distribution and Transmission Facilities that are interconnected to 

ATCLLC’s Transmission System. 

2. Participation in and Information Gathering For the Network 

Assessment and the TYA. For the purposes of the TYA and the general Network 

Assessment, ATCLLC, not less frequently than annually, shall solicit information from all 

Interconnection Customers, Transmission Customers and the owners of all Distribution 

Facilities that are interconnected to ATCLLC’s Transmission System, and other stakeholders, 

specifically including information relating to Public Policy Requirements.   Each party shall be 

contacted by using the form letters included on ATCLLC’s web page at: 

http://www.atc10yearplan.com/A6.shtmlpage, which request the supply of certain information 

concerning each recipient’s current and projected use of ATCLLC’s Transmission Facilities or 

http://www.atc10yearplan.com/A6.shtmlpage
http://www.atc10yearplan.com/A6.shtmlpage
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the needs of their respective Interconnection or Distribution Facilities. Additionally, ATCLLC 

shall post on its web page a solicitation for information from stakeholders including federal, 

state, and local regulators regarding needs driven by Public Policy Requirements and potential 

Transmission Facilities to address those needs.   The information set forth in such letters or 

received in response to such web page posting, shall be collected and compiled and taken into 

account in any models and assessment tools that ATCLLC uses to study and make its 

assessment of its Transmission Facilities requirements. In addition to the information solicited 

from all interconnected entities, federal, state and local regulators and other stakeholders as 

provided in this paragraph, ATCLLC shall contact such interconnected parties or other 

stakeholders as it deems necessary or appropriate to obtain all additional information, 

including, but not limited to load forecasts, generation requirements, generation retirements, 

generation outage schedules, demand response availability, including any demand response 

resources available to reduce demand for any interconnected entity that is interconnected to the 

facilities of ATCLLC or any entity that is interconnected to ATCLLC’s facilities, and 

distribution construction programs, and Public Policy Requirements. ATCLLC shall 

incorporate or otherwise take into account the information provided by all Distribution Facilities 

owners, and shall incorporate or otherwise take into account all Distribution, Generation 

Interconnection and Transmission Service Requests previously studied or assessed by either 

ATCLLC or the Transmission Provider in conducting its studies and assessment of its 

Transmission Facilities needs.  Furthermore, ATCLLC shall affirmatively conduct its own 

reasonable inquiries, if deemed necessary by ATCLLC, in an effort to ascertain the existence 

of any relevant Public Policy Requirements not identified through other means (i.e., identified 

to ATCLLC by stakeholders), and ATCLLC shall incorporate or otherwise take into account 
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all relevant information regarding Public Policy Requirements, without regard to whether such 

information was obtained from a stakeholder or resulted from ATCLLC’s affirmative inquiry. 

3. Information Verification. ATCLLC shall communicate with any 

party supplying information to be incorporated in or otherwise taken into account in 

performing the studies or assessments associated with the TYA.   Such communication may 

be individually with the entity supplying such information, or may be with more than one 

owner of Distribution Facilities to the extent that their respective systems are electrically 

interrelated or otherwise have an impact or effect on their respective use or interconnection to 

ATCLLC’s Transmission Facilities. To obtain information, or to verify information that has 

been supplied, ATCLLC may: 

A. Meet individually with the entity supplying the information, 

including Public Policy Requirement information.   To the extent of such meeting, ATCLLC 

shall coordinate the date, time and location of such meeting or meetings, whether such 

meetings are to be telephonic or in person, and shall coordinate the determination of the 

agenda.   Any such meetings shall be conducted in accordance with the requirements of 

ATCLLC’s Standards of Conduct Agreements, the FERC’s Standards of Conduct, and shall 

take into account the requirements of the FERC in connection with CEII. 

B. Communicate telephonically or electronically with 

representatives of such entity supplying information requested or received by ATCLLC in 

connection with the TYA. Any meetings or communications shall be as frequent as the party 

supplying the information may request or as ATCLLC may determine to assure itself that the 

information supplied by such entity is complete, accurate and sufficient to permit ATCLLC to 
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incorporate such information in the studies or assessments associated with the TYA. To the 

extent that ATCLLC has affirmatively identified relevant Public Policy Requirements, as 

referenced in V.D.2, above, ATLLC shall make inquiries, or take any other action, necessary 

to assure itself that the information regarding the Public Policy Requirement is complete, 

accurate, and sufficient to incorporate such information in the studies or assessments 

associated with the TYA. 

4. Information Review/Feedback by Stakeholders. Following the 

verification of the data provided by interconnection customers, Transmission Customers and 

the owners of all Distribution Facilities that are interconnected to ATCLLC’s Transmission 

System, ATCLLC shall hold one or more meeting with customers and stakeholders to discuss 

the assumptions set forth for inclusion in the TYA and the models and assessment tools that 

will be used to perform the assessment, including the Public Policy Requirements.   The 

meeting or meetings to discuss the TYA shall be held by ATCLLC at such locations and at 

such times as may be convenient for customers and other stakeholders.   ATCLLC shall 

establish the date, time, and place for such meeting or meetings and ATCLLC shall post notice 

of such meeting or meetings on its external web site to provide notice to all parties in advance 

of such meeting or meetings. Information regarding assumptions and models, including Public 

Policy Requirements, shall be posted on ATCLLC’s external web site.  ATCLLC shall post on 

its web site an explanation of which transmission needs driven by Public Policy Requirements 

that will be considered in study assumptions, as well as any suggested Public Policy 

Requirements that will not be considered in study assumptions. ATCLLC shall also post on its 
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web site an explanation as to why relevant transmission needs driven by Public Policy 

Requirements were, or were not, considered by ATCLLC in its study assumptions.   

Any interconnection customer, Transmission Customer, owner of Distribution Facilities or 

Transmission Facilities, as well as any other stakeholder, including state regulators, local, state 

and federal governmental officials, and members of interested community organizations shall 

be entitled to participate in such meeting or meetings held to discuss assumptions and models, 

specifically including a discussion of ATCLLC’s decision to include in, or exclude from, its 

proposed models any transmission needs driven by Public Policy Requirements. Participants 

in such meetings, or thereafter, shall be entitled to comment on, provide additional information 

associated with, or otherwise offer suggested revisions, changes, modifications or additions to 

the assumptions  that will be used in performing the studies required by the TYA, specifically 

including ATCLLC’s decision to include in or exclude from proposed models any 

transmission needs driven by  Public Policy Requirements .   Furthermore, Stakeholders may 

comment on the inputs provided to ATCLLC.   Such comments, provided they are predicated 

on relevant facts, information not available during the study, or evaluation of the Network 

requirements, shall be considered by ATCLLC, and to the extent appropriate, included in the 

evaluation of the Network requirements, and may be included in the TYA analysis. 

5. Studies and Assessments. ATCLLC shall perform such studies or 

assessments of its Network requirements employing the assessment tools set forth on 

ATCLLC’s external web page at:   http://www.atc10yearplan.com/A6.shtml as ATCLLC 

determines are appropriate or necessary, given the information supplied by the entities 

interconnected to its Transmission Facilities and interested stakeholders (specifically including, 

http://www.atc10yearplan.com/A6.shtml
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without limitation,  identification by such stakeholders of 1) needs driven by Public Policy 

Requirements and/or 2) potential Transmission Facilities to address those needs) , or resulting 

from ATCLLC’s own inquiries.   ATCLLC reserves the right to verify the information supplied 

by others, or to make such additional assessments of the needs, systems or utilization of 

ATCLLC’s Transmission Facilities as ATCLLC determines are appropriate in order to assure 

itself that the information utilized in any such model or assessment tool is as accurate and 

complete as necessary to permit ATCLLC to perform an appropriate assessment of its Network 

requirements.   Further, ATCLLC shall, to the extent necessary, obtain from the Transmission 

Provider any information that the Transmission Provider may have, including Public Policy 

Requirements, or employ any models developed by the Transmission Provider which will 

facilitate or otherwise permit ATCLLC to make an appropriate evaluation or assessment of the 

Network requirements for its Transmission Facilities. 

6. Network Assessment Study Results. Upon the completion of its 

assessment of its Network requirements, ATCLLC shall publish and distribute to all parties 

wishing to receive a copy, its TYA.   The TYA shall set forth the information obtained, the 

assumptions used in making such evaluation of is network requirements, including all Public 

Policy Requirements and shall identify the Transmission Facilities construction projects, 

including all Distribution Interconnections, Generation Interconnections, and other 

construction projects that ATCLLC has determined will meet the needs of its Interconnection 

Customers, Transmission Customers and the owners of the distribution systems 

interconnected to ATCLLC’s Transmission Facilities and fulfill Public Policy Requirements 

over the next ten (10) year period.   In determining the Transmission Facilities to be included 
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in the TYA, ATCLLC shall include those Transmission Facilities that provide the most 

benefit to meet the needs of its Distribution Customers, Transmission Customers and all other 

parties whether interconnected to ATCLLC’s Transmission Facilities or not, taking into 

account Public Policy Requirements and the effect of any demand response resource on overall 

network requirements and Public Policy Requirements.   ATCLLC will determine the 

Transmission Facilities to be included in the TYA based upon a comparison of the reasonably 

estimated costs of construction of the Transmission Facilities and the reasonably estimated 

costs of any other transmission, generation or demand response resources proposed by others 

(provided the estimated costs are provided by the party proposing such other transmission, 

generation or demand response resource) based upon the ability of such alternatives to meet 

Public Policy Requirements and the anticipated needs of ATCLLC’s Distribution Customers, 

Transmission Customers, and all other parties whether interconnected to ATCLLC’s 

Transmission Facilities or not.   The Transmission Facilities construction projects shall be 

identified as provisional, proposed, and planned, as defined in the TYA and this Attachment 

FF-ATCLLC. With respect to identified transmission needs driven by Public Policy 

Requirements, ATCLLC will provide in the TYA a written explanation of ATCLLC’s 

decision to include in the TYA, or to exclude from the TYA, Transmission Facilities that 

would satisfy such transmission needs. 

 

7. TYA Distribution. ATCLLC shall publish the TYA annually on its 

external web site and shall inform all entities that are interconnected to its Transmission 

Facilities, all state utility regulators in the states in which ATCLLC owns Transmission 

Facilities, and all other 
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stakeholders of the availability of the TYA. 

 

8. TYA Evaluation. Following the publication of the TYA on its external 

web site and its dissemination of the notice to interconnected parties and other stakeholders, 

ATCLLC shall hold one or more meeting(s) with customers, state regulators and other 

stakeholders to discuss the conclusions set forth in the TYA, and the Transmission Facilities 

identified as provisional, proposed or planned solutions to meet the needs of ATCLLC’s 

transmission system as a whole , specifically including any solutions intended to satisfy Public 

Policy Requirements and ATCLLC’s decision to include in the TYA, or not to include in the 

TYA. Transmission Facilities that would satisfy identified transmission needs driven by Public 

Policy Requirements.   The meeting or meetings to discuss the TYA shall be held by ATCLLC 

at such locations and at such times as may be convenient for customers and other stakeholders.   

ATCLLC shall establish the date, time, place for such meeting or meetings following the 

publication of the TYA and shall post notice of such meeting or meetings on its external Web 

site to provide notice to all parties. Any interconnection customer, Transmission Customer, 

owner of Distribution Facilities or Transmission Facilities, as well as any other stakeholder, 

including state regulators, local, state and federal governmental officials, and members of 

interested community organizations shall be entitled to participate in such meeting or meetings 

held to discuss the TYA. Participants in such meetings, or thereafter, shall be entitled to 

comment on, provide additional information associated with, or otherwise offer suggested 

revisions, changes, modifications or additions to the conclusions reached in the TYA, and the 

identification of Transmission Facilities construction projects as set forth in the TYA, 

specifically including Transmission Facilities identified by ATCLLC as being necessary to 
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meet a need driven by Public Policy Requirements.   Such comments, provided they are 

predicated on relevant facts, information not available during the study or evaluation of the 

network requirements shall be considered, and to the extent appropriate, included in the next 

evaluation of the Network requirements, and may be included in succeeding TYA. With respect 

to any ATCLLC decision regarding Transmission Facilities identified by ATCLLC as being 

potentially necessary to meet a need driven by a Public Policy Requirement: ATCLLC reserves 

the right to reconsider its decision regarding such Transmission Facilities following receipt of 

additional information or comments from stakeholders, as discussed herein, or following 

further review of the TYA unilaterally initiated by ATLLC; and to, time permitting, revise the 

TYA for the relevant year to address ATCLLC’s revised decision regarding such Transmission 

Facilities. 

9. Customer Evaluation Committee. In accordance with the Settlement 

entered into in Docket No. ER04-108-000 as approved by the FERC5, ATCLLC shall, by 

October 1 of each year, provide information to its Interconnection and Transmission Customers 

concerning the 

Transmission Facilities construction projects that it intends to engage in during the next 

succeeding year, together with the estimated costs associated with such Transmission Facilities 

construction projects.   ATCLLC shall post its proposed Revenue Requirement, including its 

forecasted costs to be recovered for any Transmission Facilities construction project to be 

engaged in during the succeeding year on its external web site.   Thereafter, Interconnection 

and Transmission Customers shall be entitled to comment on the planned construction projects 
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and such revenue requirement and costs associated with any or all planned Transmission 

Facilities construction project to be engaged in by ATCLLC during the succeeding year. 

10. Inclusion in the MTEP. ATCLLC shall, consistent with Appendix B 

of the ISO Agreement and in accordance with the provisions of the Attachment FF of this 

Tariff, upon completion of the analysis of any proposed Transmission Facilities project, or 

upon the completion of the evaluation of its network adequacy, identify to the Transmission 

Provider those provisional, proposed or planned projects that ATCLLC, in its judgment, has 

determined should be constructed to meet the needs of its Interconnection and Transmission 

Customers in order to fulfill ATCLLC’s obligation to provide interconnection service and open 

access transmission service for the benefit of all users of its Transmission Facilities. 

E. Transmission – Transmission Interconnection Planning 

 

1. Transmission – Transmission Interconnection and System 

Coordination. ATCLLC shall coordinate its Transmission Facilities assessment and any 

proposed Transmission Facilities construction with the owners of Transmission Facilities that 

are interconnected to ATCLLC’s Transmission Facilities.   The purpose of such coordination is 

to develop a coordinated assessment of the respective Transmission Facilities of the 

participating entities in order to identify any alternatives to any provisional, proposed or 

planned Transmission Facilities construction project identified in ATCLLC’s TYA, or which 

may have been identified by one or more of the owners of those interconnected Transmission 

Facilities as a Transmission Facilities construction project to be engaged in by such other 

Transmission Facilities owner for which one or more provisional, proposed or planned 

Transmission Facilities construction projects identified by ATCLLC could be an alternative, or 
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which, in accordance with the provisions of Attachment FF of this Tariff, or Appendix B of the 

ISO Agreement, may be determined by the Transmission Provider, in its regional planning 

coordination responsibilities, be combined with the provisional, proposed or planned project of 

one or more other transmission owners to provide a project that produces more appropriate 

reliability or economic benefits or is less costly in the aggregate. 

2. Transmission Coordination Meetings. To the extent not provided for 

 

under Attachment FF of this Tariff relating to sub-regional planning meetings (SPM), Meetings 

of the owners of Transmission Facilities that are interconnected to ATCLLC’s Transmission 

Facilities shall be held no less frequently than annually, and may be held more frequently as the 

circumstances may require or as the needs of the respective Transmission systems may warrant. 

The meetings shall include ATCLLC and the representatives of at least one entity that owns 

Transmission Facilities that are interconnected to ATCLLC’s Transmission Facilities.   The 

meetings may be held in such locations, and at such time and place as ATCLLC and such owner 

or owners that intend to participate shall determine. 

3. Information Exchange. ATCLLC and the owners of interconnected 

Transmission Facilities, in advance of such meeting or meetings, shall provide each other 

with the following information: 

A. Any current Network assessment for the owners’ respective 

 

Transmission Facilities. 
 

B. The transmission or distribution construction plans of any owner 

of Distribution Facilities or other combined Transmission and Distribution Facilities that are 

interconnected to their respective systems, to the extent that such information can be provided 

consistent with the confidential nature of such information, and subject to the FERC’s 
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Standards of Conduct; such other information as is necessary or appropriate in order to 

determine the proposed Transmission Facilities Construction plans proposed by such other 

entity and the information used to arrive at such conclusion or assessment, including 

information regarding any Public Policy Requirements about which such other transmission 

owner may be aware. 

4. Purpose. The purpose of such regional coordination of the assessment 

of the needs of the respective Transmission Facilities is to: 

A. Identify Transmission System constraints or constrained 

interfaces between the respective Transmission systems. 

B. Identify the problems of any load serving entity interconnected 

to the respective Transmission Facilities based upon the NERC mandatory planning 

requirements, regional requirements of the MRO or RFC, or the identified planning criteria of 

the respective owners of the Transmission Facilities, whichever is more conservative or 

restrictive. 

C. Compare the respective needs of their Transmission systems and 

assess the provisional, proposed or planned Transmission Facilities construction projects of 

ATCLLC and such proposed projects identified by others to meet their respective needs, 

including Public Policy Requirement needs and develop such studies or assessments that will 

assist in determining whether there are other alternatives that could be considered that could 

achieve the same or greater electrical result either by alleviating one or more constraints on the 

respective Transmission systems or by providing greater Physical Capacity or Operating 

Capability or enhanced reliability or fulfilling any Public Policy Requirements at the same or 
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lesser cost than the provisional, proposed or planned Transmission Facilities construction 

projects of ATCLLC or the proposed projects of such Transmission Facilities’ owner or 

owners. 

D. To the extent that the parties have made assessments of their 

respective Transmission Facilities and have determined that there are one or more provisional, 

proposed or planned Transmission Facilities construction projects that warrants further study to 

determine whether a coordinated solution may be more appropriate, the parties shall agree upon 

the model or assessment tool to be used, and shall supply sufficient information to permit both 

parties to perform the evaluation or assessment of their respective systems in order to 

determine whether there is a coordinated Transmission Facilities construction project, or one or 

more alternatives to one or more provisional, proposed or planned Transmission Facilities 

construction projects proposed in such Transmission Facilities assessment that could be 

constructed, either by one or the other, or jointly, that would provide the same or greater 

Transmission system benefit at a lower cost, or a greater benefit to both Transmission systems. 

E. In connection with any assessment performed, the parties shall 

agree upon the criteria to be employed or otherwise incorporated in the evaluation, study or 

other assessment to be performed.   In no event shall the criteria to be used be contrary to the 

mandatory reliability requirements of NERC, MRO, or RFC, but such criteria may be more 

restrictive or more conservative than the reliability requirements of NERC, MRO or RFC and 

shall include any Public Policy Requirements identified. 

5. Study Results. The results of each party’s assessment or the output 

of any model or assessment tool shall be shared with the other party or parties participating in 
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such assessment, evaluation or analysis and have arrived at different results or different 

conclusions, the parties shall: 

A. Determine if the results are a result of differing model 

characteristics, input information, assumptions or criteria used.   To the extent possible, such 

differences shall be removed, or minimized, and to the greatest extent possible, the differences 

in such information, assumptions, model characteristics or criteria shall be eliminated.   The 

comparative results of such evaluations, assessments or analyses shall be shared with all parties 

participating in the Transmission 

– Transmission coordination. 

 

B. The results of such comparative analyses, joint evaluations or 

assessment of the respective Transmission system requirements shall be included by ATCLLC 

in the next succeeding TYA following the conclusion of the study, assessment or other analysis 

performed the results of which have been jointly concurred in by all parties participating in 

such evaluation, assessment or analysis, and shall be incorporated, to the extent appropriate, in 

the Regional Plan of the Transmission Provider or PJM. 

6. Transmission Facilities Construction and Cost Allocation. The costs 

associated with any Transmission Facilities construction project determined by such 

Transmission – Transmission Planning to be reasonably necessary shall be allocated in 

accordance with the requirements of any applicable state regulatory authority having 

jurisdiction over the siting of some or all of the construction, and, to the extent governed by the 

Transmission Provider or PJM transmission tariffs, in accordance with the provisions of the 
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respective tariffs, or as otherwise may be agreed to by the Transmission Owners proposing the 

construction of such Transmission Facilities construction project. 

7.  Coordination with the Transmission Provider’s Attachment FF SPM 

requirements. Upon the development by ATCLLC of any local transmission plans that set 

forth any provisional, proposed or planned transmission projects as provided for in this 

Attachment FF- ATCLLC, ATCLLC shall provide such provisional, proposed or planned 

projects to the Transmission Provider for consideration in accordance with the requirements of 

Appendix B of the ISO Agreement.   ATCLLC may participate in any SPM process of the 

Transmission Provider in which the Transmission Provider is determining its regional planning 

requirements as a result of the local planning requirements determined by any other 

Transmission Owner under the provisions of Attachment FF of this Tariff. 

F. Economic Project Planning. 

 

1. Economic Evaluations. ATCLLC, at the request of one or more 

parties, irrespective of whether they are a Distribution Customer, Transmission Customer or 

interconnected in any manner to ATCLLC’s Transmission Facilities, or upon its own 

determination, may make an assessment of its Transmission Facilities to determine whether 

the construction, modification, addition or extension of ATCLLC’s Transmission Facilities or 

other potential transmission, generation or demand resources identified by any other party can 

provide economic benefits when compared to the cost of constructing the proposed 

Transmission Facilities or other transmission, generation or demand resources (provided the 

estimated costs are provided by the party proposing such other transmission, generation or 

demand response resource). 
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2. Request for Economic Evaluations. Any party, whether Interconnection 

Customer or Transmission Customer or not, may, by March 1 of any year, request that 

ATCLLC perform such study, assessment or analysis for any proposed Economic Project, 

including potential Transmission Facilities to address needs driven by Public Policy 

Requirements.   By no later than April 15 of each year, ATCLLC shall determine the two 

proposed Economic Projects that, based on a preliminary assessment, could provide an 

economic benefit greater than the costs of constructing any required Transmission Facilities. 

3. Economic Project Information. In order for ATCLLC to consider any 

proposed Economic Project, the party requesting that such evaluation, study or analysis be done, 

shall provide the following information: 

A. Identification of the constrained element of ATCLLC’s 

Transmission Facilities, or the designation of the node within the Transmission Provider 

region in which a constraint may exist. 

B. A list of the elements of ATCLLC’s Transmission Facilities that 

would be affected by such constraint. 

4. Economic Project Posting. ATCLLC, by April 15 of each year, shall 

post on its external Web site all proposed Economic Projects, and shall post on its web site 

which two Economic Projects that ATCLLC has determined to perform.   By no later than April 

30 of each year, any Interconnection or Transmission Customer, state regulator or other 

stakeholder, may comment on the proposed Economic Projects and on the two identified by 

ATCLLC for further study or evaluation, specifically including Transmission Facilities 

identified to meet a need driven by Public Policy Requirements.   ATCLLC shall post all 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff ATCLLC 

ATTACHMENTS 31.0.0 

 

 Effective On: October 6, 2020 

 

comments received relating to the proposed Economic Projects. In the event that ATCLLC 

receives comments on the two Economic Projects that it proposes to study, ATCLLC may revise 

its determination on the Economic Projects to be evaluated. If ATCLLC changes its 

determination, ATCLLC shall, by no later than May 15, post the revised Economic Projects to 

be studied or evaluated. 

5. Economic Project Selection Criteria. Annually, ATCLLC shall select the two 

Economic Projects for study based on the preliminary determination that the proposed 

Economic Projects have the potential to provide the greatest economic value by 

reducing the delivered cost of energy or reducing Congestion Costs, for Interconnection 

and Transmission Customers, and interconnected parties when compared to the 

preliminarily estimated Transmission Facilities construction cost. 

6. Economic Project Selection. ATCLLC shall set forth its reasons for 

selecting the Economic Projects that it intends to evaluate, study or otherwise analyze in 

sufficient detail to permit interested parties to determine the basis upon which the selections 

were made. 

7.         Economic Project Assessment Costs. The evaluation, assessment or 

analysis associated with the two economic projects selected by ATCLLC shall be performed at 

no cost to the party recommending that such economic project be evaluated, studied or 

assessed. 

8. Time To Perform Such Economic Assessment, Study or Analysis.

 To the extent possible, ATCLLC shall perform the necessary evaluation, 

assessment or study of such proposed economic projects within One Hundred and Eighty (180) 
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days of the posting of the selection of the economic projects.   However, ATCLLC expressly 

reserves the right to delay the completion of any economic project analysis in order to permit 

ATCLLC to conduct an appropriate analysis, evaluation or assessment.   If ATCLLC is unable 

to provide the results of its evaluation, assessment or analysis of the economic projects within 

the 180-day period, ATCLLC shall post on its web site an interim report indicating the nature of 

the evaluation, analysis or assessment completed, and the amount of such evaluation, analysis 

or assessment remaining, together with an estimated date when such economic project 

evaluation, analysis or assessment is to be completed. 

9. Economic Project Study Models and Assumptions. The Party 

recommending the economic project may suggest the study models or assumptions to be 

used by ATCLLC.   ATCLLC will use all reasonable effort to incorporate the proposed 

assumptions or models suggested by such parties, including consideration of Public Policy 

Requirements.  ATCLLC by April 15 shall post the assumptions, study models and 

assessment tools on its web site and customers, state regulators and other stakeholders shall 

have until April 30, to comment on the assumptions, study models and assessment tools. 

ATCLLC shall post on its web site an explanation of which transmission needs driven by 

Public Policy Requirements that will be considered in study assumptions, as well as any 

suggested Public Policy Requirements that will not be considered in study assumptions. 

ATCLLC shall also post on its web site an explanation as to why relevant transmission 

needs driven by Public Policy Requirements were, or were not, considered by ATCLLC in 

its study assumptions.    ATCLLC reserves the right to employ such models or assessment 

tools as it deems appropriate to evaluate, analyze or assess such proposed economic project.   
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The Party or other stakeholders recommending the economic project may suggest 

assumptions to be used by ATCLLC in the analysis; however, ATCLLC reserves the right to 

employ such assumptions as it deems appropriate to evaluate, analyze or assess such 

proposed Economic Project. 

10. Additional Economic Projects. To the extent that ATCLLC has the 

ability to do so, ATCLLC may conduct such other economic project evaluation, analysis or 

assessment as possible, given the planning resources available to perform such evaluation, 

analysis or assessment. Any party requesting that ATCLLC perform the evaluation, analysis or 

assessment of any other economic project other than those identified by ATCLLC that it will 

perform must agree to pay the costs associated with such evaluation, analysis or assessment, 

which may be performed by others, but which must be performed under the control of, and at the 

direction of ATCLLC in order to incorporate such evaluation, analysis or assessment in 

ATCLLC’s TYA. Any party requesting that ATCLLC perform the evaluation, analysis or 

assessment of any other economic project other than those identified by ATCLLC that it will 

perform must agree to publicly post the results of the study if ATCLLC determines this is 

appropriate to meet FERC Standards of Conduct or CEII regulations. For those economic studies 

requested by one or more Parties to be paid for by such party requesting such study or studies, 

ATCLLC shall estimate the time necessary to perform such study or studies and the estimated 

costs associated with performing such study or studies, and shall provide the estimated time and 

costs to the party or parties requesting such study or studies.   The costs estimated shall be 

paid to ATCLLC prior to ATCLLC commencing such study or studies.   Upon receipt of the 

estimated amount, ATCLLC shall commence performance of the study or studies.   In the event 
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that the estimated time or costs are determined by ATCLLC to be insufficient to complete the 

study or studies, ATCLLC shall provide written notification of such additional time or 

increased costs to the party or parties responsible for paying for such study or studies. Within 

thirty (30) days following receipt of such notice, such party or parties shall acknowledge in 

writing the increased time and shall, to the extent applicable, pay the revised estimated amount. 

However, if a party or parities dispute the revised amount of time or estimated costs, then such 

dispute shall be resolved in accordance with Section VI. B. below.   In the event that the actual 

cost incurred by ATCLLC in performing any economic study or studies is (are) less than the 

amount estimated by ATCLLC, then ATCLLC shall refund to such party or parties any excess 

amount received by ATCLLC within thirty (30) days following the posting of such economic 

study or studies. 

11. Economic Project Study Results. The results of such Economic 

Project evaluation, analysis or assessment shall be posted on ATCLLC’s web site upon 

completion. 

12. Transmission Facilities Construction Cost. To the extent that any 

Economic Project evaluation, analysis or assessment concludes that modifications, additions, 

expansions or extensions to ATCLLC’s Transmission Facilities are appropriate and should be 

constructed, the costs once constructed shall be recovered pursuant to the provisions of 

Attachment FF of this Tariff provided such meet the definition of “Market Efficiency Project” 

under the provisions of Attachment FF of this Tariff. However, ATCLLC acknowledges that 

all Transmission Facilities construction projects that are Economic Projects, and which may 

produce appropriate economic benefits when compared to the cost of constructing such 
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Transmission Facilities may not be entitled to treatment as Market Efficiency Projects under 

the provisions of Attachment FF of this Tariff.   In such event, ATCLLC, if such Transmission 

Facilities are constructed and are not treated as a Market Efficiency Project under Attachment 

FF, shall collect the costs associated with the construction of such Transmission Facilities 

pursuant to Attachment O of this Tariff. 

VII. Dispute Resolution. 

 

In the event that a dispute arises between ATCLLC and the owner of any Distribution 

Facilities, Transmission Facilities, or an Interconnection Customer, Transmission Customer or 

other stakeholder in connection with any planning process set forth above, the following dispute 

resolution provisions shall apply: 

A. Disputes Arising Under Any Generation Interconnection Request or 

Transmission Service Request. All disputes arising under any Generation Interconnection 

Request or Transmission Service Request shall be handled in accordance with Article 12 and 

Attachment HH of this Tariff, provided however, that to the extent that such Generation 

Interconnection dispute arises in connection with any Generation Interconnection planning 

associated with a Generation Interconnection request that does not involve a new generating 

facility or the increase in the capacity of any existing generating capacity, then such dispute 

shall be handled under the provisions of the applicable Generation – Transmission 

Interconnection Agreement. 

B. Disputes Arising in Connection with the Network Assessment or Evaluation 

of Economic Projects. All disputes arising between ATCLLC and any interconnected entity, 

Interconnection Customer, Transmission Customer or other interested stakeholder in connection 
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with ATCLLC’s Network Assessment or its TYA, shall be handled in accordance with the 

provisions of Appendix B of the ATCLLC Operating Agreement. 

C. Disputes Arising in Connection with Distribution Interconnection Requests. 

 

Any dispute arising between ATCLLC and any party making a Distribution Interconnection 

request shall be handled in accordance with the provisions of the Distribution – Transmission 

Interconnection Agreement entered into between ATCLLC and such party. If no Distribution – 

Transmission Interconnection Agreement has been entered into, then any dispute shall be 

resolved as if the parties had entered into a Distribution – Transmission Interconnection 

Agreement. 

D. Disputes Arising in Connection with Public Policy Requirements. 

 

Any dispute arising between ATCLLC and any interested party respecting the applicability of 

any Public Policy Requirement, ATCLLC’s decision to include or exclude certain Public 

Policy Requirements in ATCLLC’s TYA study assumptions, or ATCLLC’s decision to include 

in, or exclude from, the TYA Transmission Facilities identified to address transmission needs 

driven by Public Policy Requirements, shall be handled in accordance with Article 12 and 

Attachment HH of this Tariff. 

VIII. Planning Costs 

 

The costs incurred by ATCLLC in connection with performing the planning functions 

set forth above will be collected by ATCLLC through Attachment O of the MISO Tariff as 

annual operating expense.   Any planning costs incurred pursuant to Generator-Transmission 

Interconnections are determined in accordance with Attachments R and X of this Tariff and are 

collected pursuant to those Attachments. 
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1 
Transformer voltage is defined by the voltage of the low-side of the transformer for 
these purposes. 

 

2 
See Promoting Wholesale Competition Through Open Access Non-discriminatory 
Transmission Services by Public Utilities; Recovery of Stranded Costs by Public 
Utilities and Transmitting Utilities, Order No. 888, 61 FR 

21540 (May 10, 1996), FERC Stats. & Regs. ¶ 31,036 (1996) at 31,771. 
 

3 
See Order No. 888 at 31,771. 

 

4 
ATCLLC has entered into a number of Distribution – Transmission Interconnection 
Agreements with Affiliates 

as that term is used in 18 C.F.R. §358.1, et seq. Pursuant to ATCLLC’s Compliance 

Plan, the communication between ATCLLC and its affiliates in connection with 

Distribution Interconnections is only with those distribution system planners of such 

affiliates and is governed by the terms of the Confidential Data Access Agreement 

(CDAA) entered into between ATCLLC and such Affiliate.   ATCLLC’s Compliance 

Plan and the companion CDAA was reviewed by the FERC in Docket No. TS04-76-

000.   See Standards of Conduct for Transmission Providers, Docket No. RM0110-000, 

Order No. 2004 Compliance Filing, American Transmission 

Company LLC (Docket No. TS04-76-000) (February 9, 2004). Also see Request of 

American Transmission Company LLC for Limited Waiver and Clarification of the 

Standards of Conduct (Docket No. TS04-76-001) (July 8, 2004). 

 
5 American Transmission Company LLC, 107 FERC ¶61,117 (2004). 
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ATTACHMENT FF – MIDAMERICAN 

LOCAL TRANSMISSION PLANNING 

PROCESS 

 

 
 

I. Introduction 

 
MidAmerican Energy Company (“MidAmerican”), as a member company of the 

Transmission Provider, pursuant to 18 C.F. R. §37.1, et seq., engages in local system planning 

in order to carry out its responsibilities for meeting its respective transmission needs in 

collaboration with the Transmission Provider subject to the requirements of applicable state 

law or regulatory authority.  In meeting its responsibilities under the ISO Agreement, 

MidAmerican may, as appropriate, develop and propose plans involving modifications to any 

of MidAmerican’s transmission facilities which are part of the Transmission System. 

The following provides the planning requirements applicable to MidAmerican’s local system 

planning process engaged in by MidAmerican under the provisions of this Tariff, as may 

from time to time thereafter be modified, changed, or amended, in accordance with the rules 

and requirements of the FERC or as provided in this Attachment FF-MidAmerican.  

MidAmerican sets forth its local transmission planning processes in detail below to meet the 

nine planning principles set forth in FERC Order No. 890. 

II. Definitions 
 

The definitions set forth below shall apply to this Attachment FF-MidAmerican. Any 

other capitalized term not otherwise defined shall have the meaning set forth in the 

Transmission Provider’s Tariff or in FERC’s rules and regulations. 
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“MidAmerican Local Transmission Planning Process” means the process conducted by 

MidAmerican for Local Transmission Planning as described in the Transmission 

Provider’s Tariff. 

“MidAmerican” means MidAmerican Energy Company. 

 

“Registered Stakeholder” means a stakeholder which has registered its intent to participate 

in the MidAmerican Local Transmission Planning Process with the MidAmerican 

Transmission Planning Process Technical Contact or a stakeholder that MidAmerican 

transmission planners have registered as representatives of the stakeholders listed in Section V 

that follows. 

III. Scope 
 

The MidAmerican Local Transmission Planning Process described in this Attachment 

FF-MidAmerican covers MidAmerican’s portion of the Transmission System under the Tariff. 

The purpose of the MidAmerican Local Transmission Planning Process is to conduct local 

long- term planning for transmission facilities consistent with the Transmission Provider’s 

planning cycle with assessments to serve MidAmerican’s native end-use load and the 

Transmission Provider’s firm transmission commitments.  The MidAmerican Local 

Transmission Planning Process does not extend to specific retail or wholesale customer service 

requests.  The process provides comparable long-term transmission system planning for 

similarly-situated wholesale customers. 

The process provides long-term reliability and economic planning of transmission facilities for 

MidAmerican’s portion of the Transmission System for firm commitments (e.g., point-to-

point service of five years duration or longer with rollover rights) and Network Customers 
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under the Tariff which are served from MidAmerican’s portion of the Transmission System, 

which includes MidAmerican’s native end-use load.  The process provides long-term 

economic 

planning of facilities on MidAmerican’s portion of the Transmission System for third-party 

generators connected to MidAmerican’s portion of the Transmission System that is comparable 

to the long-term economic planning for MidAmerican generators connected to MidAmerican’s 

portion of the Transmission System as detailed in Section XI.8 of the Tariff.  This is done by 

modeling from the generation to the Transmission Provider’s Network Load on the 

MidAmerican portion of the Transmission System. 

IV. Responsibilities 
 

MidAmerican will be responsible for the development of the transmission plans that 

result from the MidAmerican Local Transmission Planning Process.  The MidAmerican Local 

Transmission Planning Process will allow timely and meaningful stakeholder input and 

participation in the development of these transmission plans.  The MidAmerican Local 

Transmission Planning Process will follow regional planning procedures provided in this 

Attachment FF-MidAmerican.  The transmission plans and studies resulting from the 

MidAmerican Local Transmission Planning Process which are to be included in the 

Transmission Provider’s Transmission Expansion Plan will be submitted to the Transmission 

Provider in accordance with the regional planning process as established by the Transmission 

Provider consistent with this Attachment FF, and the Transmission Planning Business Practices 

of the Transmission Provider. 
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In addition to developing transmission plans to be provided to the Transmission Provider for 

regional coordinated planning, the MidAmerican Local Transmission Planning Process will 

develop plans to address local MidAmerican transmission issues, such as transmission facility 

uprates that do not significantly change network system flows.  MidAmerican will select 

transmission issues, including but not limited to those involving transmission needs driven by 

public policy requirements, to be considered in the planning process for which transmission 

solutions will be evaluated based on the scope of planning studies to be undertaken, the 

development of future scenarios to be modeled and analyzed in long-term planning studies, 

and the development of suitable models and assumptions to support such studies.  

MidAmerican  

 

 

will evaluate transmission needs driven by public policy requirements in accordance with  

Section XII. of this Attachment FF - MidAmerican.  The plans will be provided in reports 

with executive summaries that are brief and designed to be understandable to stakeholders. 

The MidAmerican Local Transmission Planning Process does not apply to System Impact 

Studies or Facilities Studies associated with specific Generator Interconnection Requests 

or Transmission Service Requests. 

With the limited exception of certain transitional studies completed by MidAmerican with 

Transmission Provider oversight, such studies are performed by the Transmission Provider 

under the terms of the Tariff.  In the event of a conflict between this MidAmerican Local 
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Transmission Planning Process and the Transmission Provider’s Tariff, the Transmission 

Provider’s Tariff 

shall control. 

 
V. Openness and Coordination 

 
1.) MidAmerican will hold at least two face-to-face stakeholder meetings per year to 

discuss local transmission planning, including local transmission issues. 

Additional meetings will be held as needed. 

The stakeholder meetings will be open to the Transmission Provider’s 

transmission service customers, MidAmerican’s marketing and energy affiliates, 

generation interconnection customers, neighboring transmission owners, 

neighboring transmission providers, the Transmission Provider affected state and 

federal authorities, regional planning groups, and any other interested entities. 

2.) MidAmerican will hold an additional stakeholder meeting within 60 days after 

receipt of a written request from registered stakeholders from ten or more different 

organizations, companies, Eligible Customers, regulatory agencies, municipal utility 

associations or wind generator associations to hold such a meeting; however, 

MidAmerican is not required to hold more than two additional stakeholder meetings 
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per year as a result of such registered stakeholder requests. 

3.)  MidAmerican will invite representatives from affected and interested                 

stakeholders, including the Midcontinent Independent System Operator, Inc., to 

stakeholder meetings. 

4.) A meeting notice with a draft meeting agenda will be sent out by email to stakeholders 

and posted at least thirty days in advance of each meeting unless exception or 

emergency situations require less notice, such as resolution of imminent unreliable 

conditions or customer needs, or to meet required regulatory or statutory requirements. 

5.) To ensure meaningful dialogue at the stakeholder meeting, available information related 

to the proposed draft agenda will be distributed with meeting notices.  This information 

may include, for example, identified system constraints, significant and recurring 

congestion, and proposed solutions or new projects. Stakeholders may submit questions 

or comments, including other suggested system constraints or problems and suggested 

solutions thereto, in advance of, at, or up to 30 days after the semi-annual meeting. 

6.) MidAmerican will develop and maintain an updated email list of registered stakeholders 

that have attended prior meetings, as well as key participants that should be invited 

regardless of attendance at prior meetings, for example, affected state authorities will be 

included on the registered stakeholder list regardless of attendance at prior meetings.  

Stakeholders will be provided the opportunity to register at any of the stakeholder 

meetings.  Stakeholders may also register by providing an email or written notification 

to the MidAmerican Local Transmission Planning Process 
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Technical Contact listed in Section XIII of this Attachment FF - MidAmerican 
 
Registered stakeholders wishing to be removed from the registered stakeholder list 

 

may do so through email or written notification to the MidAmerican Local 

 
Transmission Planning Process Technical Contact. 

 
7.) MidAmerican Local Transmission Planning Process meetings may include activities 

such as discussion of new proposed facilities for MidAmerican’s portion of the 

Transmission System; review of constrained facilities on MidAmerican’s portion of the 

Transmission System; discussion of recently completed and ongoing studies of 

MidAmerican’s Transmission System upgrades to meet MidAmerican, regional, and 

NERC planning criteria and/or reliability standards; discussion of completed and 

ongoing studies of upgrades to MidAmerican’s portion of the Transmission System to 

meet reliability standards and economic benefit criteria; discussion of NERC, 

regional, and MidAmerican transmission planning criteria, criteria application, and 

comparability; discussion of operating guides, operating guide application, and 

comparability on MidAmerican’s portion of the Transmission System; open forum for 

discussion of proposed upgrades of MidAmerican’s portion of the Transmission System 

from transmission service users and neighboring transmission systems; discussion of the 

MidAmerican Local Transmission Planning Process including process issues and other 

stakeholder issues related to the process or the results of the process; and comments 

from affected state authorities. 
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8.) MidAmerican will retain ultimate responsibility for the transmission studies and 

transmission plans developed under the MidAmerican Local Transmission Planning 

Process.  MidAmerican will request and consider stakeholder input provided during 
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the stakeholder process.  The MidAmerican Local Transmission Planning stakeholder   

 

process will not be a voting forum. 

 
9.) Milestones of MidAmerican’s planning cycle are expected to be set so as to 

coordinate with the Transmission Provider’s planning cycle. 

Milestones to MidAmerican’s planning cycle typically will include the following: 

 
a.   Request for model and other data from customers, as described in 

 
Section VII.1 below; 

 
b.   Information on significant and recurring congestion provided to 

customers; 

c.   Initial stakeholder meeting per Section V.1; 

 
d.   Submit regional model data information to the region; 

 
e.   Begin work on planning studies initiated as part of the MidAmerican 

 
Local Transmission Planning Process; 

 
f.   New regional models available; 

 
g.   Second stakeholder meeting per Section V.1; and 

 
h.   Complete planning studies initiated as part of the MidAmerican Local 

 
                                      Transmission Planning Process. 

 
10.)  MidAmerican will provide non-disclosure agreements, password-protected access to 

information, and other procedures in order to maintain the confidentiality of 

information and to protect Critical Energy Infrastructure Information (“CEII”).  The 

procedures for protection of and access to CEII are to be posted on the 
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MidAmerican’s Open Access Same Time Information System (“OASIS”) page. 

Definitions for CEII are provided in 18 C.F.R. §388.113(c). 
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    11.)   Information containing confidential/CEII may include but is not limited to physical 

 

maps of electric facilities that do not just give the general location; system electric 

 

diagrams or switching diagrams and data bases that provide facility locations, 

ratings, and/or system connectivity; power flow cases; and evaluations of electric 

system performance. Confidential information supplied by stakeholders as part of 

the MidAmerican Local Transmission Planning Process will be treated 

confidentially and comparably to MidAmerican confidential information. 

12.)  A working group is established to receive information and provide comment on 

planning issues that are the subject of the MidAmerican Local Transmission 

Planning Process that arise between stakeholder meetings. MidAmerican will 

provide (subject to confidentiality, CEII and Standards of Conduct requirements): 

a. the initial assumptions used in developing the annual local planning 

process transmission assessment and will provide an opportunity for 

feedback. 

b. the models used for local planning process transmission planning. 

 
c. information regarding the status of local planning process transmission 

upgrades and how such upgrades are reflected in future local planning 

process transmission plan development. 

d. the draft study scope for those studies conducted by the working group as 

part of the local planning process, which will include or provide references to 
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the basic assumptions for the study, the model or models used in the working 

group study including information regarding significant changes 

in the model. 
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      e.       the draft transmission report for those studies conducted by the working 
 
group as part of the local planning process, as prepared by MidAmerican 
 

or MidAmerican’s designate. 

 
Stakeholders who do not participate on the working group will be given 

the opportunity to comment on the draft report after MidAmerican has 

considered the comments of the working group.  The report will include 

an executive summary that is brief and is designed to be understandable to 

stakeholders. 

f. draft transmission plans that result from the MidAmerican Local 

Transmission Planning Process before they are distributed to stakeholders 

pursuant to the stakeholder meeting process described in Section V above. 

g. Ad hoc study groups will be formed by MidAmerican if a need is determined 

by MidAmerican Transmission or due to significant registered stakeholder 

interest in the details of a local problem requiring a planning study as 

indicated by registered stakeholders at ten or more different organizations, 

companies, Eligible Customers, regulatory agencies, municipal utility 

associations or wind generator associations.  However, 

no more than two ad hoc study groups are required at any given time.  In 

addition, if no more than three registered stakeholders from the requesting 

organizations or companies attend an ad hoc study group meeting, 

MidAmerican retains the right to discontinue the activities of an ad hoc 

study group. 
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i. An email notice of MidAmerican intent to form an ad hoc 
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           study group will be distributed to the registered stakeholders prior to 

MidAmerican forming an ad hoc study group. 

 

ii. The ad hoc study group will be formed considering the responses to 

the email notification and a separate mailing list will be established 

for that ad hoc group.  Additional participants will be allowed 

throughout the ad hoc group study process; however, the addition of 

new participants shall not impede progress already completed by the 

ad hoc group. 

iii. In order to facilitate the efficient collection of input from stakeholders 

on transmission studies and plans, MidAmerican may combine 

multiple transmission problems and/or studies for consultation with a 

single ad hoc study group; or may separate problems and/or studies 

for consultation with multiple ad hoc 

study groups. 

 
iv. MidAmerican will determine when each ad hoc study group process 

is complete which typically will follow completion of the final 

report. The final report will be distributed to the registered 

stakeholders, subject to CEII and Standards of Conduct 

requirements.  The report will include an executive summary that is 

brief and is designed to be understandable to stakeholders. 

h. Working group and ad hoc study group meetings will be established by 
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MidAmerican on an as needed basis.  Working group meetings will also 

be established if need is expressed by 10 members of the respective 

working group; however, MidAmerican will not be required to hold 

meetings of the working group more than on a semi-annual basis. 

Meetings will typically be conference calls and/or web casts, but face-

to- face meetings may be called if necessary.  Meeting notices will be 

distributed via email to the respective study group mailing list.  Meeting 

materials may be distributed via email respecting email size limitations 

and CEII and Standards of Conduct requirements.  A password 

protected FTP site or internet may be used to transmit study models or 

large amounts of data. 

i. MidAmerican will chair and provide leadership to the working group 

and ad hoc groups, including facilitating the group meetings. 

j. Input from the working group and ad hoc study group members will 

be considered in the local planning process.  Comments will generally 

be expected via email or during working group or ad hoc study group 

meetings.  Comments will be solicited within the defined comment 

periods of the study group process. 

 

 
 

VI. Transparency 
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In addition, the MidAmerican Local Transmission Planning Process will be open and 

transparent to facilitate comment and exchange of information (subject to CEII and Standards 

of Conduct requirements) as described below: 
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    1.) MidAmerican will make available the basic criteria that underlie its transmission 
  

system plans by posting MidAmerican’s transmission planning criteria for facilities 

covered by this Attachment FF-MidAmerican on MidAmerican’s OASIS page on the 

Transmission Provider’s OASIS node. 

2.) MidAmerican will make available to Registered Stakeholders the basic criteria, 

assumptions, and data that underlie its transmission system plans.  For this purpose, 

MidAmerican will make its FERC Form 715 available in a way that maintains 

confidentiality and complies with CEII requirements. 

3.) MidAmerican will provide information on the location of applicable 

NERC/MISO/Midwest Reliability Organization (“MRO”) planning criteria, reliability 

standards, regional power flow models, or other pertinent information, as available. 

4.) MidAmerican will provide its regional planning model submittal in accordance with 

 
Section V of this Attachment FF-MidAmerican. 

 
5.) MidAmerican will set the planning study horizons and study frequencies considering 

NERC and or regional entity standards and the Transmission Provider’s planning cycle. 

6.) MidAmerican will simultaneously disclose transmission planning information where 

appropriate in order to alleviate concerns regarding the disclosure of information with 

respect to the FERC Standards of Conduct. 

7.) MidAmerican will consider customer demand response resources in the MidAmerican 

Local Transmission Planning Process on a comparable basis with generation resources 

in developing transmission plans provided that 1) such resources are capable of 

providing measurable transmission system support needed to correct 
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transmission system problems assessed in the MidAmerican Local Transmission 
 

Planning Process, 2) such resources can be relied upon on a long-term basis, 3) 

such resources meet NERC Reliability Standards and applicable laws, rules, and 

regulations, and 4) the inclusion of such resources in corrective action plans are 

permitted by the NERC Reliability Standards. 

VII. Information Exchange 
 

Certain information exchanges associated with the stakeholder process and the local 

study group process are described in Sections V and VI in this Attachment FF-MidAmerican. 

In addition, information exchange for base regional model development will take place as 

follows: 

1.) MidAmerican participates in the annual development of the regional base case 

power flow and stability models currently for the PSS™E computer application.  

These regional models provide the basis for studies of transmission service requests, 

generator interconnection requests, local planning studies and regional planning 

studies.  To assist in the development of accurate base case regional models and 

thereby develop appropriate local transmission plans for the MidAmerican system, 

MidAmerican will request at a minimum the following data of the Transmission 

Provider’s Transmission Customers connected to MidAmerican’s portion of the 

transmission system: 

a.   Existing loads and future loads for the horizon of the regional base case 

models for each of its load points.  Information for firm loads will be 

separated from information for interruptible loads. 
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b.   A list of all existing and proposed new demand response resources 

including behind the meter generation or load curtailment; 
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c.   the MW impacts on peak load. 

 
d.   the historical and expected future operating practice of the demand response 

resources such as the conditions under which the customer intends to initiate each 

resource, and whether each resource is available for use in providing measurable 

transmission system support to correct problems assessed in the MidAmerican 

Local Transmission System Planning Process, as well as, other information 

required to consider such resources as provided in Section VI.7.  The Transmission 

Provider’s Transmission Customers will be requested to provide updates of this 

information when substantive changes occur. 

 
 

e.   A list of existing and proposed new generation resources and historical and 

expected future dispatch practices such as the load level at which the customer 

plans to start each generating unit and plant, and whether each generation 

resource is available for use in providing measurable transmission system support 

to correct problems assessed in the MidAmerican Local Transmission System 

Planning Process, as well as, other information required to consider such 

resources as provided in Section VI.7.  The Transmission Provider’s Transmission 

Customers will be requested to provide updates of this information when substantive 

changes occur. 

f. Projections of quantifiable transmission service needs over the planning horizon, 

including applicable receipt and delivery points and the transmission service 

reservations anticipated to be scheduled. 

g.   Sponsors of all types of resources, including transmission, generation, and 
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demand resources, can provide information to MidAmerican for use in 

developing the base-line assumptions and models used in the MidAmerican 

Local Transmission Planning Process. 

h.   Additional modeling data will be requested as necessary to conform to the 

requirements of FERC, NERC, Transmission Provider and the regional 

entity. 

2.) The data submitted by the Transmission Provider’s Transmission Customers will 

be included to the extent appropriate in the base case model. 

3.) The MidAmerican data request will be sent annually in coordination with the 

regional data request.  MidAmerican will send a data request to the Transmission 

Provider’s Transmission Customers located in MidAmerican’s Load Balancing 

Area typically prior to expected transmittal of the regional data request. 

4.) Responses to the data request will be accepted in forms such as PSS™E raw 

data format or in spreadsheet format with appropriately labeled headings. 

5.) Each of the Transmission Provider’s Transmission Customers within the 

MidAmerican Local Balancing Authority Area will be responsible for providing 

MidAmerican with an email address of its data modeling contact.  MidAmerican 

will send the annual data request to these contacts via email. 

6.)  The MidAmerican data response will be made available subject to CEII and 

Standards of Conduct restrictions upon request to Registered Stakeholders. 

VIII. Comparability 
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1.) MidAmerican will plan its portion of the Transmission System to treat 

similarly- situated customers comparably in the MidAmerican Local 

Transmission Planning Process. 

2.) MidAmerican will consider alternative proposed solutions to identified system needs 
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in the MidAmerican Local Transmission Planning Process.  Such alternatives 

may include transmission, generation and demand-side resources.  MidAmerican 

will review and evaluate such alternatives on a comparable basis in developing 

transmission plans, provided that: 

a.   such resources are capable of providing the measurable transmission 

system support needed to correct transmission system problems assessed 

in the MidAmerican Local Transmission Planning Process, 

b.   such resources can be relied upon on a long-term basis, 

 
c.   such resources meet applicable NERC Reliability Standards and applicable 

laws, rules, and regulations, and 

d.   the inclusion of such resources in corrective action plans are permitted by the 

 
NERC Reliability Standards. 

 
3.) MidAmerican will use a combination of technical analysis and engineering 

judgment to determine the preferred solution when competing solutions are 

proposed to meet system needs.  Technical analysis can include, but is not limited 

to, power flow studies, dynamic stability studies and voltage stability studies, while 

engineering judgment can take into account such factors as the extent to which 

proposed alternative solutions meet applicable planning criteria and other 

regulatory requirements, estimated project costs and projected environmental 

impacts. 

4.) MidAmerican shall select proposed project(s) for inclusion in 

MidAmerican’s transmission plan. 
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IX. Dispute Resolution 
 

Consistent with Attachment HH of this Tariff and Appendix D to the ISO Agreement, 

the 
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Transmission Provider shall resolve disputes concerning MidAmerican Local 

Transmission Planning issues.  The first step will be for designated representatives of 

MidAmerican and other affected parties to work together to resolve the relevant issues 

in a manner that is acceptable to all parties. 

If the first step is unsuccessful, each affected party shall designate an officer who shall 

review disputes involving them that their designated representatives are unable to resolve.  

The applicable officers of the parties involved in such dispute shall work together to resolve 

the disputes so referred in a manner that meets the interests of such parties, either until such 

agreement is reached, or until an impasse is declared by any party to such dispute. 

If such officers are unable to satisfactorily resolve the issues, the matter shall be referred 

to mediation, in accordance with the procedures described in Appendix D to the ISO 

Agreement. Parties that are not satisfied with the dispute resolution procedures may only file a 

complaint 

with the Commission during the negotiation or mediation steps.  If a matter remains 

unresolved, the affected parties may pursue arbitration pursuant to Appendix D of the ISO 

Agreement. 

X. Regional Participation 
 

Consistent with Sections I and II of Attachment FF to the Tariff, MidAmerican will 

participate in the Transmission Provider’s regional transmission planning process as a 

Transmission Owner member.  Such participation shall include participation in the 

development of the Transmission Owner’s Transmission Expansion Plan and participation on 

the Planning Advisory Committee, the Planning Subcommittee, Sub-regional Planning 
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Meetings and focus study groups, as appropriate.  Such participation shall be carried out to the 

extent that such activities apply to the planning of MidAmerican’s portion of the Transmission 

System. 

XI. Economic Planning Studies 
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As part of the MidAmerican Local Transmission Planning Process, MidAmerican will 

implement an Economic Planning Study Procedure.  This procedure will include the 

following: 

1.) Each year, during the notice period prior to the first stakeholder meeting 

of the year and at the first stakeholder meeting, stakeholders may request 

MidAmerican to perform Economic Planning Studies to evaluate 

potential upgrades or other improvements to MidAmerican’s portion of 

the Transmission System that could reduce congestion or integrate new 

resources and loads on an aggregated basis. 

2.) The scope of such studies will primarily include studies to resolve 

continuing congestion on MidAmerican transmission facilities and/or to 

review the integration of large levels of proposed generation facilities to 

MidAmerican’s portion of the Transmission System without 

identification of generation ownership. 

3.) Stakeholders may submit requests for MidAmerican to study potential 

upgrades or other investments necessary to integrate any resource, 

whether transmission, generation or demand resources, identified by the 

stakeholder.  MidAmerican will either determine which facilities on the 

MidAmerican Transmission System have experienced significant and 

recurring congestion or which facilities on the MidAmerican 

Transmission System are expected to experience significant and 

recurring congestion. Pursuant to Section V.5 above, such information 
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shall be provided to registered stakeholders prior or with the notice of the 

first stakeholder meeting subject to CEII and Standards of Conduct 

restrictions. 
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4.) Based upon Registered Stakeholder input, MidAmerican will determine the 

high priority studies to be started that year based upon a ranking in order of 

priority from indications of Registered Stakeholder support. MidAmerican 

will facilitate a registered stakeholder discussion of proposed Economic 

Planning Studies to determine which stakeholder study requests provide the 

greatest value to stakeholders. Based on this discussion, MidAmerican will 

determine the high priority studies to be conducted that year.  The studies 

will be ranked in order of priority based upon indications of registered 

stakeholder support.  The method of ranking study priority will be based 

upon registered stakeholder input. 

5.) MidAmerican may propose Economic Planning Studies to be conducted, 

but MidAmerican will be a facilitator and not a participant in ranking the 

priority of requested studies.  Registered Stakeholders, including the 

MidAmerican marketing and energy affiliates, may be participants in 

ranking the priority of requested studies. 

6.) MidAmerican, in consultation with its registered stakeholders, will be 

allowed to cluster or batch requests for Economic Planning Studies, or if a 

particular request is excessively broad in scope it may be appropriate to 

separate the request into two or more studies so that MidAmerican can 

perform the studies in the most efficient manner. 
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7.) Generally, Economic Planning Studies are not to be the subject of an 

ongoing local or regional study, an ongoing System Impact Study or 

Facilities Study, or an ongoing joint study.  Each Economic Planning 
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Study is to be scoped broadly enough to represent the interests of a 

number of stakeholders. 

8.) MidAmerican will study the cost of congestion only to the extent it has the 

information required to perform such study.  If stakeholders request a 

particular congested area be studied, the requesting stakeholders must supply 

relevant data for calculations of the level of congestion costs occurring, or 

likely to occur in the near future.  MidAmerican will make reasonable efforts 

to assist stakeholders in obtaining the information to the extent it is not 

readily available. 

9.) Economic Planning Studies performed by MidAmerican will include 

sensitivity analyses as appropriate; however, MidAmerican shall conduct 

such sensitivity analyses only to the extent it has information to conduct 

such analyses. MidAmerican will make reasonable efforts in obtaining the 

information to the extent it is not readily available. 

10.) Economic Planning Studies performed by MidAmerican will identify the 

projected benefits of proposed facility upgrades by typically comparing one 

or more of the following factors:  Control Area generation production costs, 

redispatch costs and the costs of transmission losses with and without the 

proposed facility upgrades. 

11.) MidAmerican shall select the project(s), if any, proposed as a result of 

Economic Planning Studies performed by MidAmerican for inclusion in 

MidAmerican’s transmission plan. 
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XII. Transmission Needs Due to Public Policy Requirements 

As part of the MidAmerican Local Transmission Planning Process, MidAmerican will 

consider transmission issues driven by public policy requirements.  Public policy requirements 

are meant to include requirements established by applicable local, state or federal laws or 

regulations.  MidAmerican will select transmission issues involving transmission needs driven by 

public policy requirements to be considered in the planning process for which transmission 

solutions will be evaluated.  

The process for selecting public policy requirements, out of the larger set of public policy 

requirements that stakeholders may propose, to be included in the selected transmission issue(s) for 

which transmission solutions will be evaluated, shall be as follows: 

 Stakeholders may submit to MidAmerican proposals to consider transmission needs 

driven by public policy requirements as part of the transmission issues.  

MidAmerican may also submit proposals to consider transmission needs driven by 

public policy requirements as part of the transmission issues. 

 Proposals to consider transmission needs driven by public policy requirements will be 

discussed at a stakeholder meeting. 

 MidAmerican will consolidate all such proposals, including proposals submitted by 

MidAmerican, into a list that will be posted on its website for stakeholder review and 

comment and will notify stakeholders of such posting by email notification. 

 MidAmerican will assess such proposals, consider stakeholder feedback, and select 

the public policy requirements that will be further studied in the MidAmerican Local 

Transmission Planning Process.  This selection will be based on:  (i) the effective 
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dates, nature and magnitude of the public policy requirements in applicable laws and 

regulations; (ii) the immediacy or other estimated timing, and extent, of the potential 

impact on the identified transmission needs; (iii) the availability of the resources, and 

any limitations thereto, that would be required by consideration of such transmission 

needs driven by public policy requirements; (iv) the relative significance of other 

transmission issues that have been raised for consideration; and (v) other appropriate 

factors that can aid the prioritization of transmission issues to be considered in the 

MidAmerican Local Transmission Planning Process. 

 MidAmerican will post on its website an explanation of which transmission needs 

driven by public policy requirements will be evaluated for potential solutions in the 

MidAmerican Local Transmission Planning Process, as well as an explanation of why 

other suggested potential transmission needs will not be evaluated. 

XIII. Cost Allocation for New Projects 

 
The Transmission Provider will designate and assign cost responsibility for identified 

Network Upgrades within MidAmerican’s portion of the Transmission System according to the 

terms and provisions of Section III of Attachment FF to the Tariff.  The cost allocation 

methodology set forth in Section III of Attachment FF to the Tariff shall not supersede joint- 

investment obligations to which MidAmerican may be subject. 

XIV. Technical Contact 

 
The technical contact for the MidAmerican Local Transmission Planning Process shall 

be: 

Manager - Electric System Planning 

MidAmerican Energy Company 
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One RiverCenter Place 

106 East Second Street 

P. O. Box 4350 

Davenport, Iowa 52808 
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SELECTED DEVELOPER AGREEMENT 

[Enter Company Name] 

MIDCONTINENT INDEPENDENT SYSTEM OPERATOR, INC. 

 

THIS SELECTED DEVELOPER AGREEMENT (“Agreement”) is made between 

[ENTER COMPANY NAME], organized and existing under the laws of the State of [ENTER 

STATE] ("Selected Developer"), and the Midcontinent Independent System Operator, Inc., a 

non-profit, non-stock corporation organized and existing under the laws of the State of Delaware 

(“Transmission Provider” or “MISO”).  Selected Developer and Transmission Provider each may 

be referred to as a “Party” or collectively as the “Parties.” 

RECITALS 

WHEREAS, Transmission Provider exercises functional control over the Transmission 

System; and 

WHEREAS, Transmission Provider identified the [ENTER PROJECT NAME] 

Competitive Transmission Project (“Project”) from the list of projects approved in MTEP 

20[INSERT LAST TWO DIGITS OF YEAR] by the Transmission Provider Board on [ENTER 

APPROVAL DATE]; and 

WHEREAS, Transmission Provider issued a Request for Proposals for the Project 

(collectively with any amendments, the “RFP”), as part of the Competitive Developer Selection 

Process for [ENTER PROJECT NAME] inviting Qualified Transmission Developers to submit 
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Proposals to construct, implement, own, operate, maintain, repair, and restore all Competitive 

Transmission Facilities associated with the Project on [ENTER RFP POSTING DATE]; and 

WHEREAS, Selected Developer, in consideration of the posted RFP, submitted a 

Proposal to Transmission Provider on [ENTER PROPOSAL SUBMITTAL DATE] (collectively 

with any approved amendments, the “Proposal”) to construct, implement, own, operate, 

maintain, repair, and restore all Competitive Transmission Facilities associated with the Project 

consisting of transmission facilities identified in Appendix A of this Agreement; and 

WHEREAS, Transmission Provider evaluated submitted Proposals associated with the 

Project and pursuant to the Tariff in Section VIII.E of Attachment FF (“Evaluation of 

Proposals”), and notified the Selected Developer on [ENTER DATE] that it had been designated 

the Selected Developer for the Project; and 

WHEREAS, Selected Developer accepted the Transmission Provider’s Selected 

Developer designation for the Project and therefore has the obligation to construct, implement, 

own, operate, maintain, repair, and restore all Competitive Transmission Facilities associated 

with the Project pursuant to the Tariff and this Agreement; and 

WHEREAS, if applicable, Selected Developer will seek to interconnect the Project to the 

Transmission System or other transmission facilities, as applicable, from the Interconnecting 

Transmission Owner(s) and any other entity in accordance with the requirements provided in this 

Agreement; and 

WHEREAS, the Selected Developer will enter into the ISO Agreement to become a 

Transmission Owner or ITC, if it is not already a Transmission Owner or ITC, effective upon 
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energization of the Project, and will turn functional control of all Competitive Transmission 

Facilities associated with the Project over to the Transmission Provider; and 

WHEREAS, the Parties recognize that the Selected Developer has certain rights and 

obligations related to the Project that arise prior to the date upon which: (1) the Selected 

Developer will transfer functional control of the Project to the Transmission Provider; and (2) the 

Selected Developer executes the ISO Agreement and becomes effective as a Transmission 

Owner, if Selected Developer is not currently a signatory to the ISO Agreement.  

NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein, it is agreed: 
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ARTICLE 1. DEFINITIONS 

When used in this Agreement, a term with initial capitalization shall have the meaning set 

forth in this Article 1 (“Definitions”) or the meaning set forth in the Article in which it is used.  

Any capitalized term not defined in this Agreement, shall have the meaning set forth in Module 

A of the Tariff (“Common Provisions”). 

 

Acknowledgment of Support shall mean a document that the Transmission Provider provides to 

RFP Respondents for submission with Proposals, which: (1) is executed by an Affiliate of an 

RFP Respondent; (2) lists specific personnel, material, technical, financial, and/or other support 

that the Affiliate commits to provide to the RFP Respondent if that RFP Respondent’s Proposal 

is selected for a Competitive Transmission Project; and (3) authorizes the RFP Respondent to 

represent to the Transmission Provider during proposal submission and evaluation that such RFP 

respondent will have access to the specified support if selected as the Selected Developer.  

 

Additional Insured shall mean the Transmission Provider and the Transmission Provider’s 

respective directors, officers, agents, servants and employees.  

Agreement shall mean this Selected Developer Agreement together with the Agreement 

Documents. 

Agreement Documents shall mean the documents, including any attachments, appendices, 

exhibits, schedules, or amendments, incorporated into this Agreement. 

Applicable Reliability Standards shall mean the reliability standards approved by the Federal 

Energy Regulatory Commission under Section 215 of the Federal Power Act. 

Breach shall mean the failure of a Party to perform or observe any material term or condition of 

this Agreement. 

Breaching Party shall mean a Party that is in Breach of this Agreement. 

Cash Deposit Agreement shall mean a document in a form substantially as set forth in 

Appendix E of this Agreement. 

Change Order shall mean the Transmission Provider’s written authorization to the Selected 

Developer to make changes in the Work or to provide extra Work pursuant to Article 6.4 

(“Modification”) of this Agreement.   
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Change Request Form shall mean the document provided in Appendix B of this Agreement that 

the Selected Developer must use to detail and submit a change request to the Transmission 

Provider. 

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with Article 

12 (“Default”) of this Agreement. 

Disputing Party shall have the meaning provided in Article 21 (“Disputes”) of this Agreement. 

Effective Date shall have the meaning specified in Article 2.1 (“Effective Date”) of this 

Agreement. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et seq. 

Force Majeure Event(s) shall have the meaning set forth in Article 11.1 (“Force Majeure 

Events”) of this Agreement.  

Indemnified Party shall have the meaning provided in Article 21 (“Disputes”) of this 

Agreement. 

Indemnifying Party shall have the meaning provided in Article 21 (“Disputes”) of this 

Agreement. 

Interconnecting Transmission Owner shall mean any Transmission Owner or ITC, other than 

the Selected Developer, that owns or is building transmission facilities to which the Project will 

interconnect as part of the Transmission Provider’s Transmission System. 

Interconnection Standards shall mean the transmission facility interconnection standards and 

requirements established from time to time by the Interconnecting Transmission Owner(s). 

Standards in effect as of the date this Agreement is executed are listed in Appendix F of this 

Agreement. 

Irrevocable Standby Letter of Credit shall mean a letter of credit naming Transmission 

Provider as beneficiary in a form substantially as set forth in Appendix D of this Agreement. 

Local Furnishing Bonds shall mean the local furnishing of electric energy with tax-exempt 

bonds, as described in Section 142(f) of the Internal Revenue Code. 

Loss shall mean any and all damages, losses, and claims, including claims and actions relating to 

injury to or death of any person or damage to property, demand, suits, recoveries, costs and 

expenses, court costs, attorney fees, and all other obligations by or to third parties, but shall not 

include loss of profits. 
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Notice of Dispute shall have the meaning provided in Article 21 (“Disputes”) of this Agreement. 

Other Party Group shall have the meaning provided in Article 13.3.1.5 (“Additional Insured”) 

of this Agreement. 

Party or Parties shall mean the Transmission Provider, the Selected Developer, or the 

applicable combination of the above. 

Planning Authority for the Project, as defined by NERC, shall mean the Transmission Provider 

from the time that the Project is identified in the Transmission Provider’s MISO Transmission 

Expansion Plan (the “MTEP”) and the MTEP is approved by the Transmission Provider Board, 

regardless of the status of Project construction or energization.  As such, the Selected Developer 

shall be subject to the rights and obligations set forth in the Tariff that are applicable to 

Transmission Owners or ITCs as they pertain to the Project. 

Project shall mean the [ENTER PROJECT NAME] Competitive Transmission Project included 

as part of the MTEP approved by the Transmission Provider Board on [ENTER APPROVAL 

DATE], including the details, specifications, timelines, details, drawings and representations 

contained in the RFP and accepted Proposal. 

Project Confidential Information shall have the meaning set forth in Article 16 (“Project 

Confidential Information”) of this Agreement.  

RFP shall mean the Request for Proposals posted on the Transmission Provider’s website on 

[ENTER RFP POSTING DATE] (as amended) that is associated with the Project inviting 

Qualified Transmission Developers to submit Proposals to construct, implement, own, operate, 

maintain, repair, and restore the Project. 

Proposal shall mean the Proposal submitted to the Transmission Provider on [ENTER 

PROPOSAL SUBMITTAL DATE], including any subsequently submitted and approved 

amendments or modifications, by the Selected Developer in consideration of the posted RFP to 

construct, implement, own, operate, maintain, repair, and restore the Project. 

Work shall mean the performance of the Selected Developer’s obligations relating to the 

development, construction, maintenance, operation and repair of the Project in accordance with 

the Tariff and this Agreement, including the specifications, timelines, details, drawings and 

representations contained in the RFP and Proposal.  

Written Notice shall mean a document meeting the requirements of Article 20 (“Notices”).  All 

notices required to be in writing shall contain: (1) a statement that the document is a “Notice” 

pursuant to this Agreement; (2) a concise description of the fact(s) or circumstance(s) that are the 
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subject matter of the Written Notice and what action the Party sending the Written Notice seeks 

performed; (3) if the Written Notice is tendered pursuant to a specific Article or requirement of 

this Agreement, an identification of that Article or requirement; (4) the name and contact 

information of a specific person that the Party receiving the Notice may contact for additional 

information, and (5) any other information required to be included in such Written Notice under 

the provisions of this Agreement.  
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ARTICLE 2. EFFECTIVE DATE, TERM, AND TERMINATION 

2.1. Effective Date 

This Agreement shall become effective (the “Effective Date”) on such date as this Agreement is 

executed by the Parties and the Selected Developer has fulfilled the requirements of Article 3 

(“Project Financial Security”) of this Agreement, subject to acceptance by FERC (if applicable).  

The Selected Developer shall submit its signed copy of this Agreement to the Transmission 

Provider no later than sixty (60) Calendar Days of the date in which Transmission Provider 

notified Selected Developer that its Proposal has been selected. The Selected Developer and 

Transmission Provider may execute this Agreement prior to the Selected Developer satisfying 

the requirements of Article 3 and the Agreement shall become provisionally effective for a 

period of up to thirty (30) Calendar Days thereafter.  In such event, the Selected Developer shall 

have up to thirty (30) Calendar Days from the date that this Agreement was executed to satisfy 

the requirements of Article 3.  If the Selected Developer has not satisfied the requirements of 

Article 3 within thirty (30) Calendar Days from the date of execution, then this Agreement shall 

terminate and be treated as the Agreement having not become effective. The Transmission 

Provider shall file this Agreement with FERC after the Effective Date in accordance with Article 

4.1 (“Filing”) of this Agreement, if required. 

2.2. Term of Agreement 

This Agreement shall remain in effect as of the Effective Date, until it is terminated consistent 

with Article 2.3 (“Agreement Termination”) of this Agreement (the “Term”). 

2.3. Agreement Termination 

This Agreement shall terminate at the earlier of the following: 

2.3.1. Project Completion 

Except for the obligations set forth in Article 2.5 (“Survival”) of this Agreement, this 

Agreement shall terminate when functional control of the Project is turned over to the 

Transmission Provider and all other obligations of this Agreement have been satisfied. 
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2.3.2 Default 

Subject to the Provisions of Article IX (“Variance Analysis”) of Attachment FF of the 

Tariff, a Party may terminate this Agreement in accordance with Article 12 (“Default”) of 

this Agreement by sending a Written Notice. 

2.3.3 Project Cancellation 

In the event that pursuant to Section IX.E.4 of Attachment FF of the Tariff 

(“Cancellation of Facilities and/or Projects”), the Transmission Provider elects to cancel 

the Project, the Transmission Provider will terminate this Agreement by providing 

Written Notice to the Selected Developer, which shall become effective upon receipt of 

such Written Notice, subject to the provisions of Article 2.5 (“Survival”) of this 

Agreement, unless FERC establishes another date for the termination. 

 

 2.3.4  Reassignment 

In the event that, pursuant to Section IX.E.3 of Attachment FF of the Tariff 

(“Reassignment”), the Transmission Provider elects to reassign the Project to another 

entity, the Transmission Provider will terminate this Agreement, by providing Written 

Notice of termination to the Selected Developer, which shall become effective upon 

receipt of such Written Notice of termination, subject to the provisions of Article 2.5 

(“Survival”) of this Agreement, or upon such other such date that FERC may establish for 

the reassignment. 

2.3.5 Compliance with Applicable Laws and Regulations and FERC Acceptance 

Notwithstanding Article 2.3.1 (“Project Completion”), Article 12 (“Default”), Article 

2.3.3 (“Project Cancellation”), and Article 2.3.4 (“ Reassignment”) of this Agreement, 

no termination shall become effective until the Parties have complied with all Applicable 

Laws and Regulations applicable to such termination and, if applicable, FERC has 

accepted the Written Notice. 

2.4. Termination Responsibilities 

In the event a Party terminates this Agreement, the Parties shall use commercially Reasonable 

Efforts to mitigate the costs, damages, charges, and expenses arising as a consequence of the 

termination.  Upon receipt of a termination notice, Selected Developer shall, unless otherwise 

agreed between the Parties or ordered by FERC, perform the following: 

A. With respect to any portion of the Project that has not yet been constructed or installed, 

the Selected Developer shall: 
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1. Within fifteen (15) Business Days after receiving Written Notice of termination, 

tender to the Transmission Provider a summary of all pending contracts, orders, 

procurements or other written agreements (collectively “Pending Contracts”) 

relating to the unfinished or uninstalled portions of the Project.  For each Pending 

Contract so identified, the Selected Developer shall provide a narrative 

description of the goods or services to be provided, the amount of money to be 

paid and any amounts already paid by the Selected Developer pursuant to the 

Pending Contract, the timing of such payments, the timing of when goods or 

services are to be delivered pursuant to the Pending Contract, and such other 

information as the Selected Developer deems useful or relevant.  In the event that 

the Project is to be reassigned pursuant to the Variance Analysis provisions of the 

Tariff, the Selected Developer shall cooperate in good faith with the entity to 

which the Project is to be assigned and with any applicable third parties to 

facilitate the transfer of the Project, including the transfer of any contracts relating 

to the Project that the incoming developer desires to procure. 

 

 

B. If a Selected Developer terminates this Agreement or the Agreement is terminated by the 

Transmission Provider due to a Default by the Selected Developer, the Selected 

Developer shall be responsible for all costs incurred as a result thereof, including any 

cancellation or reassignment costs incurred by the Transmission Provider.  In the event 

that the Transmission Provider terminates this Agreement other than due to a Default by 

the Selected Developer, the Transmission Provider shall bear its own costs incurred as a 

result thereof and recover the same in accordance with the Tariff.  

 

C. With respect to any portion of the Project already installed or constructed pursuant to the 

terms of this Agreement, Selected Developer shall be responsible for, and bear all costs 

associated with, storing and/or returning, preserving, maintaining, and rendering safe and 

reliable, all materials, equipment, or facilities associated with the Project pending further 

disposition of the same pursuant to Section IX (“Variance Analysis”) of Attachment FF 

of the Tariff.  

 

 

D. Keep the Transmission Provider fully informed about all actions taken or intended to be 

taken as a result of the termination.  Within ten (10) Business Days of the Written Notice, 

the Selected Developer shall submit an itemized list of all actions taken or intended to be 

taken.  Such list shall be updated both at regular intervals and upon request. 
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2.5. Survival 

The rights and obligations of the Parties in this Agreement shall survive the termination, 

expiration, or cancellation of this Agreement to the extent necessary to provide for the 

determination and enforcement of said obligations arising from acts or events that occurred while 

this Agreement was in effect. The liability and indemnity provisions in Article 13 (“Limitation 

Of Liability, Indemnity, And Insurance”) of this Agreement also shall survive termination, 

expiration, or cancellation of this Agreement until such time as the Selected Developer has 

executed the MISO ISO Agreement and included the Competitive Transmission Facilities in 

Appendix H of the ISO Agreement.  In the event this Agreement is terminated by reassignment 

prior to the Selected Developer executing the ISO Agreement, the obligation of the Selected 

Developer to fulfill the functions of a Transmission Owner pursuant to Articles 6.5 (“Generator 

Interconnection Study Process”) and 6.6 (“Transmission Service Request Process”) of this 

Agreement shall survive until reassignment is completed.  

ARTICLE 3. FINANCIAL SECURITY 

The Selected Developer shall submit Project Financial Security to the Transmission Provider in 

the amount of $[ENTER AMOUNT] (U.S. dollars), which shall be three percent (3%) of the 

Project cost provided by the Selected Developer in their Proposal as specified in Appendix A of 

this Agreement.  In accordance with Article 2.1 (“Effective Date”) of this Agreement, the 

Selected Developer can submit the Project Financial Security concurrently with the submission 

of its signed copy of this Agreement or within thirty (30) Calendar Days of its execution of this 

Agreement if needed to secure the funds to do so.  Security for the Selected Developer’s 

performance in accordance with this Agreement shall be in the form of: (a) an Irrevocable 

Standby Letter of Credit in a form substantially as set forth in Appendix D of this Agreement; or 

(b) a refundable Cash Deposit accompanied by a Cash Deposit Agreement in a form substantially 

as set forth in Appendix E of this Agreement. 

3.1. Irrevocable Standby Letter of Credit 

If an Irrevocable Standby Letter of Credit is provided as Project Financial Security, the 

Irrevocable Standby Letter of Credit shall be drawn on a commercial bank or trust organized 

under the laws of the United States, or a political subdivision thereof, with: (i) a Credit Rating of 

at least (a) “A-” by S&P or (b) “A3” by Moody’s or (c) “A-” by Fitch or (d) an equivalent short-

term debt rating by any of these agencies at the time of issuance and at all times the Irrevocable 

Standby Letter of Credit is outstanding. 

The Selected Developer shall maintain the Irrevocable Standby Letter of Credit in full force and 

effect for the term of this Agreement as specified in Article 2.2 (“Term of Agreement”) of this 
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Agreement and for an additional period of sixty (60) Calendar Days following the date of 

termination of this Agreement to secure the performance of any surviving obligations in 

accordance with Article 2.5 (“Survival”) of this Agreement.  If the Irrevocable Standby Letter of 

Credit provides for a shorter term, the Selected Developer shall renew or replace the Irrevocable 

Standby Letter of Credit as needed to maintain it in continual effect for the period required 

herein.  

3.2. Cash Deposit 

If a Cash Deposit is provided as Project Financial Security, Selected Developer shall also 

execute a Cash Deposit Agreement with the Transmission Provider.  Cash Deposit shall be wired 

to a segregated account designated by Transmission Provider in a Written Notice to Selected 

Developer.  The Transmission Provider shall hold the Cash Deposit for the term of this 

Agreement as specified in Article 2.2 (“Term of Agreement”) of this Agreement and for an 

additional period of sixty (60) Calendar Days following the date of termination of this 

Agreement to secure the performance of any surviving obligations in accordance with Article 2.5 

(“Survival”) of this Agreement.  Upon return of a Cash Deposit, the Transmission Provider shall 

pay to the Selected Developer the total Cash Deposit minus any funds drawn pursuant to Article 

3.3 (“Right to Draw on Project Financial Security”) of this Agreement plus interest at the 

Transmission Provider’s overnight bank rate from and including the date of deposit to, but 

excluding, the date such funds are returned to the Selected Developer. 

3.3. Right to Draw on Project Financial Security 

Transmission Provider shall have the right to draw on the Irrevocable Standby Letter of Credit or 

the Cash Deposit Agreement if the Transmission Provider invokes Variance Analysis based on a 

Default under this Agreement. 

3.4. Distribution of Project Financial Security 

In the event that the Transmission Provider draws upon the Irrevocable Standby Letter of Credit 

or the Cash Deposit Agreement in accordance with Article 3.3 (“Right to Draw on Project 

Financial Security”) of this Agreement, Transmission Provider shall utilize such funds to offset 

any costs reasonably incurred by the Transmission Provider in reevaluating the Project and/or 

Selected Developer, transitioning the Project to a new Selected Developer/Transmission Owner, 

and or otherwise distribute such funds as determined by FERC. Such costs may include 

reasonable consultant fees, attorneys’ fees, costs of litigation/regulatory proceedings, and 

staffing costs directly attributable to taking actions under the Variance Analysis provisions of the 

Tariff.  The Transmission Provider shall provide the Selected Developer with a detailed and 

itemized description of how any Project Financial Security has been used within thirty (30) 
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Calendar Days after submitting a filing to terminate this Agreement. In the event that the 

Transmission Provider, in accordance with the Variance Analysis procedure set forth in 

Attachment FF, Section IX (“Variance Analysis”), elects to address Default through a decision 

to take no action or through requiring a mitigation plan without terminating the Agreement, the 

Transmission Provider shall provide a detailed and itemized description of how Project Financial 

Security has been used within 30 Calendar Days after the Transmission provider and Selected 

Developer complete implementation of the mitigation plan or the Transmission Provider 

determines to take no action. 

  

3.5. Maintenance of Acknowledgement of Support   

In the event that the Transmission Provider reasonably determines at any time that an entity that 

has provided an Acknowledgement of Support for a Selected Developer no longer is capable of 

providing the support described therein, (due to insolvency, transfer of assets, repudiation of 

commitments, or any other such reason that would cause the Transmission Provider to question 

the viability of commitment), the Transmission Provider shall have the right to require the 

Selected Developer to promptly: (1) obtain a substitute Acknowledgement of Support for the 

described items or (2) explain to the reasonable satisfaction of the Transmission Provider why: 

(a) such substitute Acknowledgement of Support should not be required, or (b) that some 

alternate arrangement would prove equally or more effective in ensuring that the Selected 

Developer continues to meet its obligations.  Failure to provide a substitute Acknowledgement of 

Support, explanation acceptable to the Transmission Provider, or alternate arrangement 

acceptable to the Transmission Provider, shall be a Breach of this Agreement and, if uncured, 

grounds for conducting a Variance Analysis pursuant to Section IX (“Variance Analysis”) of 

Attachment FF of the Tariff. 

ARTICLE 4. REGULATORY FILINGS AND TARIFF COMPLIANCE 

4.1. Filing 

The Transmission Provider shall file this Agreement (and any amendment hereto) with FERC 

and if required, any other appropriate Governmental Authority.  The Selected Developer may 

request that any information included in such filing be subject to the confidentiality provisions of 

Article 16 (“Project Confidential Information”).  If the Selected Developer has executed this 

Agreement, or any amendment thereto, the Selected Developer shall reasonably cooperate with 

the Transmission Provider with respect to such filing and provide any information reasonably 

requested by the Transmission Provider needed to comply with applicable regulatory 

requirements. 
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4.2. Selected Developer subject to Tariff 

The Selected Developer shall comply with all applicable provisions of the Tariff. 

4.3. Relationship between this Agreement and the Tariff 

If and to the extent a provision of this Agreement is inconsistent with the Tariff and dictates 

rights and obligations between the Transmission Provider and the Selected Developer, the Tariff 

shall govern. 

4.4. Transmission-To-Transmission Interconnection Agreements 

Unless the Project connects solely to the facilities of the Selected Developer, the Selected 

Developer shall: (1) execute a Transmission-to-Transmission Interconnection Agreement with 

each Interconnecting Transmission Owner(s); and (2) complete all requirements and execute all 

agreements or contracts required by each non-MISO entity to whose facilities the Project will 

interconnect. 

The Selected Developer and Interconnecting Transmission Owner(s) shall take commercially 

reasonable efforts to finalize and execute the required Transmission-to-Transmission 

Interconnection at least one hundred and twenty (120) Calendar Days before the scheduled In 

Service Date of the Project.  Any delays in the execution of a Transmission-To-Transmission 

Interconnection Agreements will not automatically be construed against the Selected Developer 

in consideration of the Variance Analysis pursuant to Article 10 (“Variance Analysis”) of this 

Agreement. 

If requested, the Transmission Provider shall facilitate the coordination between the Selected 

Developer and the Interconnecting Transmission Owner(s) and any other non-MISO entities to 

whose facilities the Project will interconnect. 

All necessary Transmission-to-Transmission Interconnection Agreements associated with the 

Project shall be executed by an authorized officer or duly authorized official of the Selected 

Developer, Interconnecting Transmission Owner(s), and Transmission Provider with the 

authority to bind their respective organizations, or filed unexecuted with FERC, prior to the 

energization of any Competitive Transmission Facilities defined in the Project. 

4.5. ISO Agreement and Requirement to Become a Transmission Owner 

The Selected Developer agrees that the Project shall be placed under the functional control of the 

Transmission Provider upon completion and placement of the Project in service to the 

Transmission System. 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Appendix 1 to Attachment FF 

ATTACHMENTS 36.0.0 

 

 Effective On: February 2, 2020 

 

To the extent the Selected Developer is not already a Transmission Owner or ITC, the Selected 

Developer further agrees that it shall execute the ISO Agreement in sufficient time for its 

execution to become effective as of the date of energization of the Project and that it has met or 

shall meet all other Tariff requirements to become a Transmission Owner or ITC and an Owner 

in accordance with Article Two, Section V of the ISO Agreement.  If the Selected Developer is 

already a Transmission Owner or ITC, it shall add the Project to the list of facilities transferred to 

the list of facilities comprising the Transmission Provider’s Transmission System pursuant to 

Appendix H to the ISO Agreement. 

4.6. Commitment to Operate within a Local Balancing Authority 

Selected Developer shall operate all Competitive Transmission Facilities associated with the 

Project within the boundaries of a Local Balancing Authority (“LBA”) and shall certify to the 

Transmission Provider that it has done so prior to the in-service date for the Competitive 

Transmission Facility. 

4.7. NERC Registration & Reliability Standards 

Selected Developer agrees to (1) register with NERC, or any successor entity serving as the 

Electric Reliability Organization (ERO) in accordance with NERC’s registration requirements, 

(2) comply with all applicable NERC and regional entity reliability standards, and (3) perform 

the reliability functions of a NERC transmission owner (TO), transmission operator (TOP), and 

transmission planner (TP)  in accordance with NERC’s registration guidelines, for all 

Competitive Transmission Facilities associated with the Project.  Prior to the In Service Date for 

the Competitive Transmission Facility, the Selected Developer shall certify to the Transmission 

Provider that it has complied with all such standards that are applicable to the Selected 

Developer prior to the in-service date for the Competitive Transmission Facility.  

4.8. Interconnection and Reliability Criteria, Requirements, or Standards 

The Selected Developer shall comply with the interconnection requirements and/or standards 

regarding the interconnection of transmission facilities of each and every entity to whose 

facilities the Project will interconnect.  This includes, but is not limited to, those standards and 

requirements required for compliance with applicable NERC Facilities Design, Connections, and 

Maintenance (“FAC”) reliability standards published by each Transmission Owner or ITC, as 

such requirements and standards exist from time to time.  The Selected Developer shall also 

comply with the FERC Form 715 Part 4, Transmission Planning Reliability Criteria (“TPRC”) as 

filed with FERC by each Interconnecting Transmission Owner. 
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The interconnection requirements and/or standards applicable to the Selected Developer that are 

in effect as of the Effective Date of this Agreement shall be included or referenced in Appendix 

F of this Agreement. 

ARTICLE 5. SCOPE OF SERVICE 

5.1. Commencement of Project Construction and associated Competitive Transmission 

Facilities 

The Selected Developer shall commence construction of the Project as soon as practicable after 

the Effective Date of this Agreement.   

5.2. Exclusive Responsibility of Selected Developer 

The Selected Developer shall be solely responsible for all planning, design, engineering, 

procurement, construction, installation, management, operations, safety, and compliance with 

Applicable Laws and Regulations associated with the Project, including but not limited to 

obtaining all necessary permits, siting, and other regulatory approvals. 

The Selected Developer shall perform its obligations of this Agreement in accordance with the 

terms of this Agreement, including the accepted Proposal and other Agreement Documents; 

Applicable Laws and Regulations; Applicable NERC Reliability Standards; transmission facility 

interconnection standards and requirements, established and provided by the Transmission 

Owner(s) or ITC(s) in Appendix F of this Agreement to which the Project’s Competitive 

Transmission Facilities will interconnect; the requirement(s) or qualification criteria(s) specific 

to the state(s) where the Competitive Transmission Facilities are to be located in provided in 

Appendix G of this Agreement; the Tariff; the ISO Agreement; applicable MISO Business 

Practice Manuals; and Good Utility Practice. 

All modifications to the Project must be approved by the Transmission Provider in accordance 

with Article 6.4 (“Modification”) of this Agreement.  Unless otherwise agreed to by the Parties, 

the Selected Developer shall develop and construct the Project in accordance with the 

specifications and implementation schedule set forth in the Proposal as accepted by the 

Transmission Provider, and such dates shall be set forth in Appendix A of this Agreement. 

Except as provided in Article 5.4 (“Transmission Provider Support”) of this Agreement, the 

Transmission Provider shall have no responsibility or right to manage, supervise, or direct the 

day-to-day operations of the Selected Developer, or to dictate the specific manner of the Selected 

Developer’s compliance with the requirements of this Article.  The Selected Developer shall 

report all violations of Applicable Laws and Regulations and safety standards to the 
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Transmission Provider promptly upon reporting such violation to, or receiving notice of such 

violation from, a Governmental Authority.  After receiving notice of a violation from the 

Selected Developer pursuant to this paragraph, the Transmission Provider may require the 

Selected Developer to provide supporting information regarding such violation, including 

information regarding the nature of the violation, its anticipated impact on the Project, and the 

Selected Developer’s plans for addressing the violation as such information becomes available to 

the Selected Developer.  

5.3. Performance Standards 

Each Party shall perform all of its obligations under this Agreement in accordance with all 

Applicable Laws and Regulations, Applicable Reliability Standards, and Good Utility Practice.  

To the extent a Party, through no fault of its own, is required to take, or is prevented from, or is 

limited in taking any action by such regulations and standards, such Party shall not be deemed to 

be in Breach of this Agreement for its lack of compliance therewith. 

5.4. Transmission Provider Support 

Upon request from the Selected Developer and pursuant to Section VI.D of Attachment FF of the 

Tariff, Transmission Provider shall assist the Selected Developer in justifying the need for, and 

obtaining certification of, any facilities required by the Project by preparing and presenting 

testimony in any proceedings before state or federal courts, regulatory authorities, or other 

agencies as may be required. 

ARTICLE 6. FACILITIES ENGINEERING, PROCUREMENT, AND 

CONSTRUCTION 

6.1. General 

The Selected Developer shall, at its expense, design, procure, construct, and own, and install the 

Project, as set forth in Appendix A of this Agreement.  The Selected Developer shall comply 

with all applicable requirements of law and shall assume responsibility for the design, 

procurement, and construction of the Project using Good Utility Practice and the standards and 

requirements provided by the Interconnecting Transmission Owner or other interconnecting 

entity, as applicable.  The Project shall be based on the assumed accuracy and completeness of 

all technical information and data received by the Transmission Provider from the Selected 

Developer and by technical information received by the Selected Developer from any 

Interconnecting Transmission Owner or other interconnecting entity(ies) providing Transmission 

Interconnection Service.  Any Modifications to the Project design provided in Appendix A to 

this Agreement must be approved by the Transmission Provider in accordance with Article 6.4 
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(“Modification”) of this Agreement.  Unless otherwise agreed by the Parties, the Selected 

Developer shall develop and construct the Project consistent with the Selected Developer’s 

Proposal that was selected by the Transmission Provider, and such dates shall be set forth in 

Appendix A of this Agreement. 

6.2. Variance Analysis & Project Status Reporting 

The Selected Developer and Transmission Provider shall be bound by the Variance Analysis 

Provisions of Attachment FF of the Tariff and shall report the status of the Competitive 

Transmission Project to the Transmission Provider pursuant to the provisions in Attachment FF 

of the Tariff and Business Practices Manual BPM-020. 

6.3. Project Monitoring  

The Transmission Provider shall have the ongoing right to monitor the progress of the Selected 

Developer’s Work on the Project, Project costs, schedule and milestones, compliance with the 

accepted Proposal and the Selected Developer’s qualifications, to determine whether any action 

is appropriate under the Variance Analysis provisions of Section IX (“Variance Analysis”) of 

Attachment FF of the Tariff.  The Selected Developer agrees to provide the Transmission 

Provider with any documents or information reasonably requested for this purpose subject to the 

confidentiality provisions of Article 16 (“Project Confidential Information”) of this Agreement. 

6.4. Modification 

Selected Developer shall be bound by its accepted Proposal and may not modify the Project or its 

Proposal without prior written consent of Transmission Provider as provided in Section 6.4.1 

(“Change Order Procedures”) of this Agreement.  The Transmission Provider’s written consent 

shall be subject to the provisions of this Agreement and the Tariff and shall not be unreasonably 

withheld, conditioned, or delayed. 

 6.4.1 Change Order Procedures 

All modifications to this Agreement seeking to change the scope, timing or type of Work 

to be performed, shall be made and processed according the procedures set forth in this 

Article.  

If the Selected Developer desires to undertake any modification to the Work, it shall 

submit a Change Request Form in the form of Appendix B of this Agreement.  The 

Selected Developer shall provide the Change Request Form to the Transmission Provider 

at least ninety (90) Calendar Days in advance of the commencement of the work or 

within such shorter period upon which the Parties may agree.  The Transmission Provider 
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shall determine if a modification is in accordance with the original Project criteria and 

intent and whether to approve the modification through the issuance of a Change Order in 

the form of Appendix C of this Agreement within sixty (60) Calendar Days after the 

Selected Developer's submission. 

The Transmission Provider may initiate a change in the scope, type, or manner of 

performance of the Work under this Agreement by issuing a Change Order with the 

agreement of the Selected Developer.  Change Orders initiated by the Transmission 

Provider shall be effective upon such date as is agreed between the Transmission 

Provider and Selected Developer. In the event that a Transmission Provider-initiated 

Change Order increases the total cost of the Work or the time necessary to complete the 

Work, the Selected Developer shall be entitled to an adjustment to the Project schedule 

and/or total Project cost to account for the Change Order on terms to be agreed between 

the Transmission Provider and Selected Developer.  If the Selected Developer has agreed 

to cost containment provisions in its Proposal, the Transmission Provider and Selected 

Developer shall adjust such cost containment provisions to account for the Change Order.  

No Change Order shall be effective until executed by a duly authorized employee of the 

Transmission Provider and an officer of the Selected Developer.  Except in the case of a 

Change Order initiated by the Transmission Provider, any request for a Change Order 

shall be initiated using the Change Request Form as set forth in Appendix B of this 

Agreement. 

6.4.2 Approved Modifications 

Any additions, modifications, or replacements made to the Project shall be designed, 

constructed, and operated in accordance with this Agreement, Applicable Laws and 

Regulations, and Good Utility Practice. 

6.4.3 Modifications ordered by a Governmental Authority 

Any modifications to the Project’s facilities ordered by a Governmental Authority are not 

subject to Transmission Provider’s approval.  However, this approval exception shall not 

prejudice the rights of the Transmission Provider to conduct a Variance Analysis of the 

Project.  The Selected Developer is required to notify the Transmission Provider within 

thirty (30) Calendar Days after the Governmental Authority has issued an order directing 

Project modifications. Within sixty (60) Calendar Days after such order is issued, unless 

the Parties agree to a later date, and the Selected Developer shall submit a Change 

Request Form in the form of Appendix B of this Agreement covering the modifications 

ordered by the Governmental Authority. The Transmission Provider shall review the 

submitted Change Request Form and execute an appropriate Change Order in the form of 
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Appendix C upon determining that the Change Request Form accurately reflects the 

modifications ordered by the applicable Governmental Authority. The Transmission 

Provider’s execution of such a Change Order shall neither be deemed approval of the 

requested change nor prejudice the rights of the Transmission Provider to conduct a 

Variance Analysis of the Project. The Selected Developer shall evaluate the impact of the 

ordered modifications to the total Project cost and schedule as soon as reasonably 

practicable and shall submit to the Transmission Provider any revisions to the Project 

cost estimate and/or schedule identified by such analysis promptly upon completing such 

evaluation. If the Selected Developer has not completed analysis of the cost and timing 

impacts of modifications ordered by a Governmental Authority by the date that it submits 

the Change Request Form, the Selected Developer shall state the estimated completion 

date of such analysis in place of the revised estimates on the submitted Change Request 

Form. 

6.5 Generator Interconnection Study Process 

Any request(s) for generator interconnection to the Project and its Competitive Transmission 

Facilities submitted to the Selected Developer following the Effective Date of this Agreement 

shall be directed to the Transmission Provider’s Generator Interconnection Procedures (GIP) as 

specified in Attachment X of the Tariff.  The Selected Developer shall assume the functions of a 

Transmission Owner in accordance with Attachment X of the Tariff, including the performance 

of any analysis for generator interconnection requests requesting interconnection with the 

Project.  The Selected Developer will be reimbursed the actual costs incurred for the analysis to 

the same extent a Transmission Owner or ITC through the Tariff.   

Any Generator Interconnection Agreements for interconnection to the Project shall be executed 

consistent with the relevant terms and conditions of the Tariff. 

6.6 Transmission Service Request Process 

Any request(s) for Transmission Service utilizing the Project and its Competitive Transmission 

Facilities submitted to the Selected Developer following the Effective Date of this Agreement 

shall be directed to the Transmission Provider’s Transmission Service protocols as specified in 

Module B of the Tariff.  The Selected Developer shall assume the obligations of a Transmission 

Owner in accordance with Module B of the Tariff, including the performance of any analysis for 

Transmission Service utilizing the Project.  The Selected Developer will be reimbursed the actual 

costs incurred for the analysis to the same extent a Transmission Owner or ITC through the 

Tariff. 



 

 

MISO ATTACHMENT FF 

FERC Electric Tariff Appendix 1 to Attachment FF 

ATTACHMENTS 36.0.0 

 

 Effective On: February 2, 2020 

 

6.7 Tax Status 

Each Party shall cooperate with the other to maintain the other Party’s tax status.  Nothing in this 

Agreement is intended to adversely affect the Transmission Provider’s or the Selected 

Developer’s tax exempt status with respect to the issuance of bonds, including Local Furnishing 

Bonds, if any. 

ARTICLE 7. RIGHT TO INSPECT 

The Transmission Provider shall have the right, but not the obligation, to inspect the Project for 

the purposes of assessing the progress of the Project and compliance with the terms of this 

Agreement and Agreement Documents at the Transmission Provider’s expense.  The 

Transmission Provider may exercise these rights from time-to-time, as it deems necessary upon 

reasonable advance notice to the Selected Developer.  The exercise or non-exercise by the 

Transmission Provider of any such rights shall not be construed as an endorsement or approval 

by the Transmission Provider of any design, standards, construction practices, protective 

equipment or the operation thereof, used by the Selected Developer or the condition, fitness, 

safety, desirability, reliability, or warranty of the Project.  Any information that Transmission 

Provider obtains through the exercise of any of its rights under this Article 7 (“Right To Inspect”) 

shall be deemed Project Designated Confidential Information and treated pursuant to Article 16 

(“Project Confidential Information”) of this Agreement.  The Transmission Provider agrees to 

indemnify the Selected Developer in accordance with Article 13.2 to the extent allowed by the 

Tariff for any claims arising from actions of the Transmission Provider, including its employees 

and agents, in completing such inspections. 

 

 

ARTICLE 8. OPERATIONS 

The Selected Developer shall not energize the Project with the Interconnecting Transmission 

Owner’s or other entity’s transmission system(s) until it has met the obligations detailed in the 

respective Transmission-to-Transmission Interconnection Agreement(s), the ISO Agreement, 

and any other similarly-executed agreements for entities outside the Transmission Provider’s 

Transmission System unless prior written approval is given by each entity. 
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ARTICLE 9. COST RECOVERY, BILLING, AND PAYMENT 

9.1 Cost Recovery 

The ISO Agreement, Schedule 7 (“Long-Term Firm and Short-Term Firm Point-To-Point 

Transmission Service”), Schedule 8 (“Non-Firm Point-To-Point Transmission Service”), 

Schedule 9 (“Network Integration Transmission Service”), Schedule 26 (“Network Upgrade 

Charge from Transmission Expansion Plan”), Schedule 26A (“Multi-Value Project Usage 

Rate”), Attachment O (“Rate Formulae”), Attachment GG (“Network Upgrade Charge”), 

Attachment MM (“MVP Charge”) of the Tariff, including company-specific Schedules 7, 8, 9, 

26, and 26A, and Attachments O, GG and MM, and any other provisions of the Tariff that 

become accepted by FERC shall govern the Selected Developer’s recovery of costs associated 

with the Project and its associated Competitive Transmission Facilities, including costs for 

interconnection and transmission service related studies. 

The provisions of this Article 9 (“Cost Recovery, Billing, And Payment”) of this Agreement shall 

survive termination of this Agreement in accordance with Article 2.5 (“Survival”) of this 

Agreement. 

9.2 Binding Cost Containment Measures and Forgone Rate Incentives or Rate Recovery 

If the Selected Developer submitted any binding cost containment measures, or committed to 

forego any kind of rate incentives or rate recovery as part of the Proposal, such commitments 

shall be detailed in Appendix A of this Agreement. 

☐ Selected Developer committed to some kind of binding cost containment measures or to 

forego specific rate incentives or rate recovery. 

☐ Selected Developer did not commit to any binding cost containment measures or forego 

any kind of rate incentives or rate recovery. 

If the Selected Developer has committed to binding cost containment measures, the Selected 

Developer agrees that it shall not seek to recover, through its Transmission Revenue 

Requirement or through any other means, higher costs than the maximum costs specified in 

Appendix A of this Agreement, or determined in accordance with, any binding cost containment 

measures as specified in Appendix A of this Agreement except for costs incurred to comply with 

any additional specifications of the Transmission Provider or Interconnecting Transmission 

Owner(s) beyond the functional requirements for the Project as specified in Appendix F of this 

Agreement.  The Selected Developer shall not seek recovery through its Transmission Revenue 

Requirement of any incentives or other costs that it has agreed to forego, as specified in 
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Appendix A of this Agreement. The provisions of this Article 9.2 (“Binding Cost Containment 

Measures and Forgone Rate Incentives or Rate Recovery”) of this Agreement shall survive 

termination of this Agreement in accordance with Article 2.5 (“Survival”) of this Agreement. 

9.2.1 Approved Deviations from Binding Cost Containment and Incentive Rate 

Commitments 

Notwithstanding the provisions of Article 9.2 (“Binding Cost Containment Measures and 

Forgone Rate Incentives or Rate Recovery”) of this Agreement, the Selected Developer 

shall be entitled to seek recovery for costs in excess of an agreed cost cap or that deviate 

from other agreed cost containment measures specified in Appendix A of this Agreement 

to the extent that such excess costs result from: 

A. A material change in the scope of Work, agreed to in writing by the Transmission 

Provider, for Work that: (1) was not contemplated by the RFP; and (2) is not 

made necessary by any failure to perform, negligent performance of, or inaccurate 

cost estimate of, the Work that the Selected Developer agreed to complete in its 

Proposal.  In order to invoke the exception outlined in this Paragraph, the Selected 

Developer must obtain from the Transmission Provider a signed Change Order, 

stating the scope of the Work covered by said Change Order and the estimated or 

capped costs charged to accomplish the Work contemplated by the Change Order.  

The execution of a Change Order conforming to the requirements of this 

paragraph shall not authorize the receipt or retention of any excess recovery for 

elements of the Project not expressly covered by the executed Change Order; 

 

B. A requirement imposed by an Interconnecting Transmission Owner or by a 

Governmental Authority which was not foreseen at the time that the Selected 

Developer’s Proposal was submitted and which requirement increases Project 

costs, scope or schedule.  In order to invoke the exception outlined in this 

paragraph, the Selected Developer must obtain from the Transmission Provider a 

signed Change Order describing the requirement imposed by the Interconnecting 

TO or Governmental Authority, and stating the estimated costs of compliance 

with that requirement.  The execution of a Change Order conforming to the 

requirements of this paragraph shall not authorize the receipt or retention of any 

excess recovery for elements of the Project not expressly covered by the executed 

Change Order; or  

 

 

C. An increase in an element of Project cost expressly authorized by or exempted 

from the terms of the Selected Developer’s agreed cost containment proposal. 
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☐ Selected Developer has elected to waive the approved deviations from binding 

cost containment contained in this Article either wholly or in part, as described in 

Appendix A.  

 

9.3 Tariff Billing and Payment Provisions 

The Transmission Provider and Selected Developer shall comply with the billing and payment 

provisions set forth in the Tariff. 

9.4 Refund Obligation 

The Selected Developer, whether or not it is subject to FERC rate jurisdiction under Section 205 

and Section 206 of the Federal Power Act, shall make all refunds, adjustments to its recovered 

costs from Attachment O (“Rate Formulae”), Attachment GG (“Network Upgrade Charge”), and 

Attachment MM (“MVP Charge”) of the Tariff, including company-specific Attachments O, GG 

and MM, and do all other things required to implement any FERC order related to the Tariff, 

including any FERC order of which the implementation necessitates the Transmission Provider 

to make payment adjustments, issue refunds, or to receive prior period overpayments from, the 

Selected Developer.  All such refunds and adjustments shall be made, and all other actions taken, 

in accordance with the Tariff, unless an applicable FERC order requires otherwise.  These 

obligations under this Article 9.4 (“Refund Obligation”) of this Agreement shall survive 

termination of this Agreement in accordance with Article 2.5 (“Survival”) of this Agreement. 

ARTICLE 10. VARIANCE ANALYSIS 

Selected Developer acknowledges and agrees that it is subject to the Variance Analysis 

provisions specified in Attachment FF, Article IX of the Tariff (“Variance Analysis”). 

ARTICLE 11. FORCE MAJEURE EVENT 

11.1 Force Majeure Events 

“Force Majeure Events” shall refer to fire, flood, earthquake, other extreme elements of nature or 

acts of God, war, terrorism, riots, rebellions, revolutions, civil disturbances, court or agency 

ordered injunctions, industry-wide or national labor disputes, criminal acts, and any other cause 

beyond a party’s control to the extent these events: (a) prevent a party from discharging its 

obligations under the Tariff or this, Agreement, or Agreement Documents or otherwise prevent 

all, or a portion of, the Project from being completed by the required in-service date; (b) are 
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outside the control of the party whose performance is to be affected by the Force Majeure Event; 

and (c) could not reasonably be foreseen or prevented by the Party whose performance is to be 

affected by the Force Majeure Event.   

11.2 No Default 

Except for the payments of monies, a party shall not be considered to be in Default with respect 

to any obligation hereunder if: (1) the party experiences a Force Majeure Event as defined in this 

Agreement and (2) the party experiencing the Force Majeure Event strictly follows the 

procedures set forth in this Article 11 (“Force Majeure Events”). 

11.3 Initial Notice of Force Majeure 

A Party that is unable to fulfill any obligation under this Agreement or whose performance will 

be delayed as a result of a Force Majeure Event shall notify the other Party by Written Notice or 

by telephone as soon as reasonably possible after the occurrence of the cause relied upon.  

Telephone notices, given pursuant to this Article 11.3 (“Initial Notice of Force Majeure”), shall 

be confirmed with Written Notice as soon as reasonably possible.  Written Notices shall provide 

the following information, to the extent known: (1) the time and date when the Force Majeure 

Event occurred, (2) the nature of the Force Majeure Event; (3) the specific obligations that the 

Force Majeure Event is likely to impact and how those obligations will be impacted; (4) the steps 

that have or will be taken to mitigate the Force Majeure Event; and (5) the anticipated duration 

of the Force Majeure Event. 

11.4 Status Reports 

In addition to the initial notice required by Article 11.3 (“Initial Notice of Force Majeure”) of 

this Agreement, the party declaring a Force Majeure Event shall provide a written status report at 

least every seven (7) Calendar Days for the duration of the Force Majeure Event and any 

applicable recovery period.  The status report shall provide the latest available information 

regarding: (1) the specific obligations that the Force Majeure Event is likely to impact and how 

those obligations are being impacted; (2) the anticipated duration of the Force Majeure Event; (3) 

the steps that have or will be taken to mitigate the Force Majeure Event and the current status of 

those steps; and (4) the anticipated duration of the Force Majeure Event. 

11.5 Duration of Force Majeure & Recovery Period 

In the event that a Party declares a Force Majeure Event, such party shall be allowed a 

reasonable period of time, not to exceed three (3) months, after the Force Majeure Event ceases 

to recover and resume performance of its obligations.  A Party shall be excused from whatever 

performance is affected only for the duration of the Force Majeure Event and while the Party 
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exercises Reasonable Efforts to alleviate such situation.  As soon as the non-performing Party is 

able to resume performance of its obligations excused because of the occurrence of the Force 

Majeure Event, such Party shall resume performance and give prompt Written Notice thereof to 

the other Party.  The Transmission Provider and Selected Developer shall confer as soon as 

possible after a Force Majeure Event occurs to develop a mutually acceptable schedule for 

recommencing performance.  The Party whose performance will be affected by a Force Majeure 

Event shall be obligated to use all commercially reasonable efforts to alleviate the impacts of the 

Force Majeure Event and to minimize disruptions to the development schedule. 

11.6 Modification of Agreement due to a Force Majeure Event 

If required, the Parties shall revise this Agreement following a Force Majeure Event including, 

but not limited to any Agreement Documents, appendices, attachment, or exhibit to this 

Agreement, to account for the Force Majeure Event. 

11.7 Variance Analysis and Force Majeure Events 

No provision of this Article 11 (“Force Majeure”) shall be construed to prejudice or interfere 

with Transmission Provider’s rights to conduct a Variance Analysis of the Project and/or a 

Selected Developer and to take any actions allowed under the provisions in Section IX of 

Attachment FF of the Tariff and MISO Business Practice Manual BPM-027.  A termination or 

reassignment of this Project pursuant to the reevaluation provisions of the Tariff following a 

Force Majeure Event does not imply or depend upon any finding of fault, Breach, or Default by 

the Selected Developer.  Nor shall the fact that Selected Developer is found not to be at fault, in 

Breach, or in Default of this Agreement following a Force Majeure Event: 1) operate to bar 

Transmission Provider from reassigning or cancelling the Project or 2) give rise to any claim of 

entitlement to compensation or damages against Transmission Provider flowing from such 

reassignment or cancellation. However, in the event the Transmission Provider takes any action 

pursuant to Section IX (“Variance Analysis”) of Attachment FF of the Tariff based on the 

occurrence of a Force Majeure Event where the Selected Developer has not Defaulted under this 

Agreement, the Transmission Provider shall bear all such costs and shall not be entitled to draw 

upon the Irrevocable Standby Letter of Credit or Cash Deposit.  

ARTICLE 12. DEFAULT 

No Default shall exist where failure to discharge an obligation, other than the payment of money, 

is the result of a Force Majeure Event as defined in this Agreement or the result of an act or 

omission of the other Party. 
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12.1 Notice of Breach 

Upon the occurrence of a Breach, the affected non-Breaching Party shall give Written Notice of 

such Breach to the Breaching Party.  Provided the breach is curable, the Breaching Party shall 

have thirty (30) Calendar Days from receipt of the Written Notice of Breach within which to cure 

such Breach or provide the non-Breaching Party with a written cure plan.  If the Breaching Party 

provides the non-Breaching Party with a written cure plan within thirty (30) Calendar Days from 

receipt of the Written Notice of Breach, the Breaching party shall have ninety (90) Calendar 

Days from receipt of the Written Notice of Breach to either cure the Breach or obtain the non-

Breaching Party’s consent to a cure plan providing for a different deadline. The non-Breaching 

Party shall not unreasonably withhold, delay, or condition its acceptance of a cure plan.  

However, no provision of this Article shall be read to require the non-Breaching Party to accept a 

written cure plan that (i) does not fully cure the Breach, (ii) materially alters Project, (iii) delays 

the completion of the Project past the scheduled In Service Date, or (iv) increases the total cost 

of the Project, provided that the non-Breaching Party shall not be permitted to consider cost 

increases as a factor in evaluating a cure plan to the extent that the Breaching Party has agreed to 

internally absorb such increases. 

If a Breach is not cured within such ninety (90) Calendar Day period, but during such period the 

breaching Party and non-breaching Party have agreed to a written cure plan that (1) describes the 

actions the Breaching Party intends to take to effect the cure of the Breach, and (2) provides a 

timeline for curing the Breach, then the cure period shall be extended for such period as is 

provided in the agreed written cure plan and the Breaching Party shall not be held in Default 

provided it continuously and diligently works to complete such cure during the period provided 

in the written cure plan.   In the event that the Breaching Party fails to timely perform all actions 

agreed to in the written cure plan, the non-Breaching Party may send a Written Notice informing 

the Breaching Party that it is in Default and that the Agreement shall be terminated.  The 

Breaching Party shall not be entitled to any additional cure period to cure failures to perform 

under the written cure plan.  

12.2 Notice to Financing Parties 

If, as contemplated by Article 14.4.1 (“Assignment to Project Finance Entity”) of this 

Agreement, the Selected Developer has provided notice to the Transmission Provider of an 

assignment of this Agreement for collateral security purposes to aid in providing financing for 

the Project, then: (a) if such notice of collateral assignment so indicates and contains notice 

information for the collateral assignee, the Transmission Provider shall provide a copy to 

collateral assignee identified in such notice of any notice of Breach given by the Transmission 

Provider to the Selected Developer; and (b) such collateral assignee shall have the right, but no 

obligation, to effect cure of the Breach on behalf of the Selected Developer within the original 
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cure period, and any performance of any obligations under this Agreement by such collateral 

assignee shall be accepted by the Transmission Provider to the same extent as though the 

Selected Developer had directly performed such obligations.  Nothing herein shall be construed 

to allow a Project Finance Entity to effect a cure outside of the cure period afforded to the 

Selected Developer. 

12.3 Default & Right to Terminate 

A Default may be declared immediately upon the occurrence of the following events: 

(1) The Breaching Party fails to cure its Breach or provide a written cure plan within thirty 

(30) Calendar Days from receipt of the Written Notice of Breach, 

 

(2) The Breaching Party submits a cure plan within thirty (30) Calendar Days from receipt of 

the Written Notice of Breach but fails to secure the non-breaching Party’s agreement to a 

written cure plan within ninety (90) Calendar Days from receipt of the Written Notice of 

Breach, 

 

(3)  The Breaching Party fails to timely perform any obligation set forth in the written cure 

plan; or  

 

(4) The Breaching Party sends Written Notice to the non-Breaching Party stating that it does 

not intend to cure the Breach or offer a written cure plan.  

If a Breach is not cured as provided in this Article 12 (“Default”), or if a Breach is not 

capable of being cured within the period provided for herein, the affected non-Breaching 

Party shall have the right: (i) to declare a Default and terminate this Agreement by Written 

Notice in accordance with Section IX of Attachment X of the Tariff at any time until cure 

occurs and be relieved of any further obligation hereunder and, (ii) whether or not such Party 

terminates this Agreement, to recover from the Breaching Party all amounts due hereunder, 

plus all other damages and remedies to which it is entitled at law or in equity.  Upon Default 

by Selected Developer, Transmission Provider may draw upon the Selected Developer’s 

Letter of Credit or retain the cash security.  Nothing in this Article 12 (“Default”) is intended 

in any way to affect the rights of a third-party to seek any remedy it may have in equity or at 

law from the Selected Developer resulting from Selected Developer’s Default of this 

Agreement.   

 

If the Breaching Party cures its Breach in accordance with the provisions of this this Article 

12 (“Default”), then the Breach shall cease to exist.  If the Breaching Party was the Selected 

Developer, successful cure of the Breach according to the provisions of this Article shall 
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preclude the Transmission Provider from conducting a Variance Analysis based on the 

existence of such Breach.  

 

The provisions of this Article 12 (“Default”) shall survive termination of this Agreement in 

accordance with Article 2.5 (“Survival”) of this Agreement. 

12.4 Remedies Cumulative 

No remedy conferred by any provision of this Agreement is intended to be exclusive of any other 

remedy and each and every remedy shall be cumulative and shall be in addition to every other 

remedy given hereunder or now or hereafter existing at law or in equity or by statute or 

otherwise.  The election of any one or more remedies shall not constitute a waiver of the right to 

pursue other available remedies. 

ARTICLE 13. LIMITATION OF LIABILITY, INDEMNITY, AND INSURANCE 

13.1 Limitation of Liability 

Neither Party shall be liable to the other for any damages arising out of the performance of any 

obligation imposed by this Agreement, except as provided in the Tariff or this Agreement.  The 

provisions set forth in the Tariff shall be additionally applicable to any Party acting in good faith 

to implement or comply with its obligations under this Agreement, regardless of whether the 

obligation is preceded by a specific directive. 

13.2 Indemnity 

13.2.1 Claims or Losses to the Transmission Provider to which Indemnity Applies 

To the extent permitted by law, the Selected Developer shall indemnify, defend and hold 

the Transmission Provider, including its employees and agents, harmless from all losses 

and claims that arise from: 

A. The Selected Developer’s performance or failure to perform any obligation 

imposed by this Agreement or any subsequently executed agreement; 

 

B. Any claim by an employee or independent contractor of the Selected Developer 

for payment of monies for work or materials; 

 

C. Any claim by an employee, independent contractor or third party alleging harm or 

injuries as a result of the design or construction of the Project, including claims 

for personal injury or death; 
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D. Any claim arising from the construction of the Project, maintenance of Project 

worksites and construction areas, and safety precautions of procedures, including 

claims alleging personal injury, property damage, or death; 

 

E. Any claims or losses resulting from Selected Developer’s violations of any law or 

regulation applicable to the development, construction, or operation of the 

Project, including claims arising from obligations to obtain permits, licenses or 

approvals or comply with the terms of any permit license or approval; 

 

F. Any claim asserting vicarious liability against the Transmission Provider for the 

actions or inactions of the Selected Developer or any employee or independent 

contractor of the Selected Developer; 

 

G. Any claim alleging that the Transmission Provider improperly selected, 

supervised or monitored the Selected Developer, its employees or independent 

contractors, but only to the extent such claim is based on a negligent act or 

omission by the Selected Developer, its employees or independent contractors for 

which the Transmission Provider is alleged to be liable; and 

 

H. Any claims by the Selected Developer for monetary damages under this 

Agreement or relating to the Project except for claims that have been presented to 

and approved by FERC in accordance with the Tariff and this Agreement. 

 

13.2.1.1 Claims or Losses to Selected Developer to which Indemnity Applies 

The Transmission Provider shall indemnify, defend, and hold the Selected 

Developer, including its employees and agents, harmless from any losses or 

claims arising from the Transmission Provider’s performance or failure to 

perform any of its obligations imposed by this Selected Developer Agreement due 

to gross negligence or intentional misconduct to the same extent as provided in 

Section 10.3(b) of the Tariff. 

 

13.2.2 Extent of Indemnification 

If a Party (the “Indemnifying Party”) is obligated to indemnify and hold the other Party 

(“Indemnified Party”) harmless pursuant to Article 13.2.1 (“Claims or Losses to the 

Transmission Provider to which Indemnity Applies”) or 13.2.1.1 (“Claims or Losses to 

Selected Developer to which Indemnity Applies”) of this Agreement, the amount owing 
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to the Indemnified Party shall be the amount of Indemnified Party’s actual loss, 

reasonable legal costs and fees and the cost of complying with any equitable or non-

monetary orders, directives, or judgments, net of any insurance or other recovery 

(“Actual Loss”).  In the event that FERC or any other court or tribunal with jurisdiction 

over the dispute finally determines that the indemnities provided in Article 13.2.1 

(“Claims Or Losses To The Transmission Provider To Which Indemnity Applies”) of this 

Agreement are unenforceable, the Indemnified Party shall be entitled to seek recovery of 

its Actual Loss through its Tariff.    

13.2.3 Indemnification Procedure 

Promptly after receipt by the Indemnified Party of any claim or notice of the 

commencement of any action or administrative or legal proceeding or investigation as to 

which the indemnity may apply, the Indemnified Party shall notify the Indemnifying 

Party of such fact.  Any failure of or delay in such notification shall not affect the 

Indemnifying Party’s indemnification obligation unless and except to the extent that such 

failure or delay is materially prejudicial to the Indemnifying Party. 

13.2.4 Participation in Legal/Administrative Proceedings 

13.2.4.1 Indemnifying Party Participation 

The Indemnifying Party shall have the right to assume the defense thereof with 

counsel designated by such Indemnifying Party and reasonably satisfactory to the 

Indemnified Party.  If the Indemnified Party and Indemnifying Party are both named 

as defendants in any such action and if the Indemnified Party concludes that there 

may be legal defenses available to it which are different from or additional to those 

available to the Indemnifying Party, the Indemnified Party shall have the right to 

select separate counsel to assert such legal defenses and to otherwise participate in the 

defense of such action on its own behalf.  In such instances, the Indemnifying Party 

shall be required to pay the fees and expenses of such attorney(s) hired to represent 

the Indemnified Party. 

13.2.4.2 Indemnified Party Participation 

The Indemnified Party shall be entitled, at its own expense, to participate in any such 

action, suit or proceeding, the defense of which has been assumed by the 

Indemnifying Party.  Notwithstanding the foregoing, the Indemnifying Party: (i) shall 

not be entitled to assume and control the defense of any such action, suit or 

proceedings if and to the extent that, in the reasonable opinion of the Indemnified 

Party and its counsel, such action, suit or proceeding involves the potential imposition 

of criminal liability on the Indemnified Party or any of its agents or employees, or 
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there exists a conflict or adversity of interest between the Indemnifying Party and 

Indemnified Party, in such event the Indemnifying Party shall pay the reasonable 

expenses of the Indemnified Party; and (ii) shall not settle or consent to the entry of 

any judgment in any action, suit or proceeding without the consent of the Indemnified 

Party, which shall not be unreasonably withheld, conditioned or delayed. 

13.2.4.3 Failure to Defend 

If the Indemnified Party is entitled to indemnification under this Agreement as a 

result of a claim by a non-Party, and the Indemnifying Party fails, after notice and 

reasonable opportunity, to assume the defense of such claim, the Indemnified Party 

may, at the expense of the Indemnifying Party, contest, settle or consent to the entry 

of any judgment with respect to, or pay in full, such claim without further notice to, 

or the consent of, the Indemnifying Party. 

13.3 Insurance  

The Selected Developer shall obtain and maintain in full force and effect insurance for the 

Project, including the development and construction of the Project, in accordance with Good 

Utility Practice and this Article 13.3 (“Insurance”). Such insurance policies shall name the 

Transmission Provider as an additional insured in accordance with the provisions of Article 

13.3.1.5 (“Additional Insured”) of this Agreement. 

13.3.1 Selected Developer Insurance 

Subject to the provisions of Article 13.3.1.9 (“Project Specific Insurance”) of this 

Agreement, the Selected Developer shall, at its own expense, obtain and maintain in full 

force and effect throughout the period of this Agreement, the following default minimum 

insurance coverages for the Project, with insurers authorized to do business or an 

approved surplus lines carrier in each state where the Competitive Transmission Facilities 

associated with the Project are located: 

 

13.3.1.1 Employers’ Liability and Workers’ Compensation 

Insurance 

Employers' Liability and Workers' Compensation Insurance providing statutory 

benefits in accordance with the laws and regulations of the state(s) in which the 

Competitive Transmission Facilities included in the Project is/are located. 
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13.3.1.2 Commercial General Liability Insurance 

Commercial General Liability Insurance including premises and operations, personal 

injury, broad form property damage, broad form blanket contractual liability coverage 

(including coverage for the contractual indemnification) products and completed 

operations coverage, coverage for explosion, collapse and underground hazards, 

independent contractors coverage, and punitive damages to the extent normally 

available where allowed by law and a cross liability endorsement, with minimum 

limits of One Million Dollars ($1,000,000) per occurrence/One Million Dollars 

($1,000,000) aggregate combined single limit for personal injury, bodily injury, 

including death and property damage. 

13.3.1.3 Comprehensive Automobile Liability Insurance 

Comprehensive Automobile Liability Insurance, for coverage of owned and non-

owned and hired vehicles, trailers or semi-trailers licensed for travel on public roads, 

with a minimum combined single limit of one million dollars ($1,000,000) each 

occurrence for bodily injury, including death, and property damage. 

13.3.1.4 Excess Public Liability Insurance 

Excess Public Liability Insurance (also known as umbrella liability insurance) over 

and above the Employer’s Liability, Commercial General Liability, and 

Comprehensive Automobile Liability Insurance coverage, with a minimum combined 

single limit of twenty million dollars ($20,000,000) per occurrence/twenty million 

dollars ($20,000,000) aggregate. 

13.3.1.5 Additional Insured 

The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance, and Excess Public Liability Insurance (also known as umbrella liability 

insurance) policies shall name the Transmission Provider and the Transmission 

Provider’s respective directors, officers, agents, servants and employees ("Other Party 

Group") as Additional Insured.  All policies shall contain provisions whereby the 

insurers waive all rights of subrogation in accordance with the provisions of this 

Agreement against the Other Party Group and provide thirty (30) Calendar Days’ 

advance written notice to the Other Party Group prior to anniversary date of 

cancellation. 
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13.3.1.6 Primary Provisions 

The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance, and Excess Public Liability Insurance policies shall contain provisions that 

specify that the policies are primary and shall apply to such extent without 

consideration for other policies separately carried and shall state that each insured is 

provided coverage as though a separate policy had been issued to each, except the 

insurer’s liability shall not be increased beyond the amount for which the insurer 

would have been liable had only one insured been covered where allowed by law.   

13.3.1.7 Tail Coverage and Extended Reporting Period 

 Coverage 

The Commercial General Liability Insurance, Comprehensive Automobile Liability 

Insurance, and Excess Public Liability Insurance policies, if written on a Claims 

Made Basis, shall be maintained in full force and effect for two (2) years after 

termination of this Agreement, which coverage may be in the form of tail coverage or 

extended reporting period coverage if agreed by Transmission Provider and Selected 

Developer.  The obligations under this Article 13.3.1.7 (“Tail Coverage And 

Extended Reporting Period  Coverage”) shall survive termination of this 

Agreement in accordance with Article 2.5 (“Survival”) of this Agreement. 

13.3.1.8 No Limitation or Excuse to Procure Necessary 

 Insurance Coverage 

The requirements contained herein as to the types and limits of all insurance to be 

maintained by Selected Developer are not intended to and shall not in any manner, 

limit or qualify the liabilities and obligations assumed by Selected Developer under 

this Agreement.  Nor shall the listing of some types and limits of insurance coverage 

be read to excuse Selected Developer from obtaining any other types and limits of 

insurance coverage required by Good Utility Practices, Applicable Laws and 

Regulations, or by any other legal obligations, whether arising by contract, statute, or 

regulations. 
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13.3.1.9 Project Specific Insurance  

If the Transmission Provider determines that different types of insurance, different 

coverage amounts, or additional insurance terms are desirable for a specific Competitive 

Transmission Project (“Project Specific Insurance”), the Transmission Provider may 

require that such insurance be procured by stating such requirements in the RFP for the 

Project.  If such Project Specific Insurance is specified in the RFP for the Project, such 

requirements shall deemed incorporated into this Agreement and shall supersede the 

default terms provided in Articles 13.3.1.1 (“Employers’ Liability and Worker’s 

Compensation Insurance”) – 13.3.1.4 (“Excess Public Liability Insurance”) of this 

Agreement to the extent of any conflict.   

☐ Project Specific Insurance is not required for this Project 

☐ Project Specific Insurance is required for this Project 

Additional Coverage Types, Amounts & Terms Applicable to Project 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

13.3.1.10 Certification of Insurance 

Within ten (10) Business Days following the Effective Date of this Agreement and, as 

soon as practicable after the end of each fiscal year thereafter or at the renewal of the 

insurance policy, and in any event within ninety (90) Calendar Days thereafter, 

Selected Developer shall provide certification of all insurance required in this 

Agreement, executed by each insurer or by an authorized representative of each 

insurer, to the Transmission Provider. 

13.3.1.11 Self-Insurance 

Notwithstanding the foregoing,  the Selected Developer may self-insure to meet the 

minimum insurance requirements of Articles 13.3.1 (“Selected Developer Insurance”) 

through 13.3.1.9 (“Project Specific InsuranceNo Limitation or Excuse to Procure 
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Necessary  Insurance Coverage”) of this Agreement, to the extent Selected 

Developer’s senior secured debt is rated at investment grade, or better, by Standard & 

Poor’s, Moody’s, or Fitch and that its self-insurance program meets minimum 

insurance requirements under Articles 13.3.1 (“Selected Developer Insurance”) 

through 13.3.1.9 (“Project Specific Insurance”) of this Agreement.  If senior secured 

debt ratings are not available, the Transmission Provider may consider senior 

unsecured debt and issuer ratings. 

For any period of time that a Selected Developer’s senior secured debt is unrated by 

Standard & Poor’s, Moody’s, or Fitch or is rated at less than investment grade by 

Standard & Poor’s, Moody’s, or Fitch, such Party shall comply with the insurance 

requirements applicable to it under Articles 13.3.1 (“Selected Developer Insurance”) 

through 13.3.1.10 (“Certification of Insurance”) of this Agreement. 

In the event that a Selected Developer is permitted to self-insure pursuant to Article 

13, it shall notify the Transmission Provider that it meets the requirements to self-

insure and that its self-insurance program meets the minimum insurance requirements 

in a manner consistent with that specified in Article 13.3.1.10 (“Certification of 

Insurance”) of this Agreement. 

13.3.1.12 Reporting of Accidents or Occurrence Resulting in 

 Injuries 

Selected Developer agrees to report to the Transmission Provider by Written Notice 

as soon as practical all accidents or occurrences resulting in injuries to any person, 

including death that are reportable under OSHA and to provide notice of any property 

damage in excess of $50,000.00 arising out of this Agreement. 

13.3.2 Contractor and Subcontractor Insurance Requirements 

In accordance with Good Utility Practice, each Selected Developer shall require each of 

its contractors and subcontractors to maintain and, upon request, provide Selected 

Developer and Transmission Provider evidence of insurance coverage of types, and in 

amounts, commensurate with the risks associated with the services provided by the 

contractor or subcontractor.  Bonding and hiring of contractors or subcontractors shall be 

at the Selected Developer’s sole discretion, but regardless of bonding or the existence or 

non-existence of insurance, the Selected Developer shall be responsible for the 

performance or non-performance of any contractor or subcontractors it hires. 
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13.4 Continuity of Obligations 

Subject to Article 13.3.1, the obligations and liability limitations under this Article 13 

(“Limitation Of Liability, Indemnity, And Insurance”) shall survive termination of the Agreement 

in accordance with Article 2.5 (“Survival”) of this Agreement. 

ARTICLE 14. ASSIGNMENT 

A Party may assign its rights, duties, and obligations under this Agreement to another entity in 

accordance with this Article 14 (“Assignment”).  Prior to a successful assignment, the Selected 

Developer is responsible for all its rights, duties, and obligations under this Agreement, including 

but not limited to, all aspects and commitments contained in its Proposal. 

14.1 Written Consent 

No Party may assign this Agreement without prior written consent of the other Party, which 

consent shall not be unreasonably withheld, conditioned, or delayed.  Any such assignment or 

delegation made without such written consent shall be null and void. 

14.2 Partial Assignments 

Except for assignments described in Article 14.4 (“Project Finance Entity Assignments”) of this 

Agreement that may not result in the assignment of all rights, duties, and obligations under this 

Agreement to a Project Finance Entity, no partial assignments will be permitted.  However, the 

Selected Developer may make a complete assignment of all rights, duties, and obligations under 

this Agreement if such assignment is properly disclosed in Selected Developer’s accepted 

Proposal. 

14.3 Selected Developer Assignments 

The Transmission Provider’s express written consent to a proposed assignment by the Selected 

Developer (the “Assignor”) to another entity (the “Assignee”) will not be unreasonably withheld, 

conditioned, or delayed and shall be contingent upon, prior to the effective date of the desired 

assignment, the following conditions, except as provided in Article 14.4 (“Project Finance Entity 

Assignments”) of this Agreement: 

A. Assignee is a MISO Transmission Owner or Non-Owner Member in good standing; 

 

B. Assignee is a Qualified Transmission Developer, as certified by the Transmission 

Provider, pursuant to the Tariff; 
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C. Assignee shall demonstrate to the Transmission Provider’s reasonable satisfaction that: 

 

i. Assignee possesses sufficient financial, project implementation, operations and 

maintenance, and legal capabilities in order to comply with the terms of this 

Agreement and to construct the Project consistent with the Assignor’s Proposal, 

cost estimates and schedule for the Project that are equal to or better than those 

possessed by the Assignor; and 

 

ii. Assignee possesses financial, project implementation, legal, and operations and 

maintenance capabilities that are equal to or better than those possessed by the 

Assignor.  If a proposed Assignee cannot demonstrate to the satisfaction of the 

Transmission Provider that it independently possesses equal or greater financial, 

project implementation, operations and maintenance, and legal capabilities as 

compared to the Selected Developer, the Transmission Provider may approve the 

assignment subject to the imposition of reasonable conditions, such as guarantees 

or evidence of continuing support from the Assignor, in order to enable the 

Assignee to meet the requirements of this Article 14.3.C.ii (“Selected Developer 

Assignments”) of this Agreement. 

 

D. Assignee shall be an Affiliate of the Selected Developer; 

 

E. Assignee shall assume this entire Agreement, including all Agreement Documents and 

any other agreements that Selected Developer has executed or is required to execute in 

connection with the Project and Proposal without material modification, including but not 

limited to any cost containment and cost-recovery provisions included in the Proposal, 

resulting in an assignment of all rights, duties, and obligations under this Agreement and 

related agreements.  No partial assignments shall be allowed.  Nor shall any novations be 

allowed, whether partial or full; 

 

F. Assignee agrees to pay the Transmission Provider any actual, documented costs 

reasonably incurred by the Transmission Provider in evaluating the proposed assignment; 

 

G. Assignee and Assignor execute the Transmission Provider’s Consent to Assignment; 

 

H. The Transmission Provider provides its express written consent of the assignment 

through the execution of a Consent to Assignment, which will not be unreasonably 

withheld, conditioned, or delayed; 
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Except as provided in Article 14.4 (“Project Finance Entity Assignments”) of this Agreement, 

for all assignments by any Party, the Assignee must assume in a writing, to be provided to the 

other Party, all rights, duties, and obligations of the Assignor arising under this Agreement.  Any 

assignment described herein shall not relieve or discharge the Assignor from any of its 

obligations hereunder absent the written consent of the other Party, such consent shall not be 

unreasonably withheld, delayed or conditioned.  In no circumstance, shall an assignment of this 

Agreement or any of the rights, duties, and obligations under this Agreement diminish the rights 

of the Transmission Provider under this Agreement, the Tariff, or the ISO Agreement.  Any 

Assignees that will construct, maintain, or operate the Project shall be subject to, and comply 

with the terms of this Agreement, the Tariff and the ISO Agreement. 

14.4 Project Finance Entity Assignments 

14.4.1 Assignment to Project Finance Entity 

If an arrangement between the Selected Developer and a Project Finance Entity provides 

that the Project Finance Entity may assume any of the rights, duties and obligations of the 

Selected Developer under this Agreement or otherwise provides that the Project Finance 

Entity may cure a Breach of this Agreement by the Selected Developer, the Project 

Finance Entity may be assigned this Agreement or any of the rights, duties, or obligations 

hereunder only upon written consent of the Transmission Provider, which consent shall 

not be unreasonably withheld, conditioned, or delayed.  In no circumstance, shall an 

assignment of this Agreement or any of the rights, duties, and obligations under this 

Agreement diminish the rights of the Transmission Provider under this Agreement, the 

Tariff, or the ISO Agreement. 

14.4.2 Assignment by Project Finance Entity 

A Project Finance Entity that has been assigned this Agreement or any of the rights, 

duties, or obligations under this Agreement or otherwise is permitted to cure a Breach of 

this Agreement, as described pursuant to Article 14.4.1 (“Assignment to Project Finance 

Entity”) of this Agreement, may assign this Agreement or any of the rights, duties or 

obligations under this Agreement to another entity not a Party to this Agreement only 

under the following conditions: 

A. Upon the Breach of this Agreement by the Selected Developer; and 

 

B. With the written consent of the Transmission Provider, which consent shall not be 

unreasonably withheld, conditioned, or delayed. 
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Any such assignment by a Project Finance Entity shall be subject to the requirements of 

Article 14.3 (“Selected Developer Assignments”) of this Agreement, except that Article 

14.3D of this Agreement shall not apply.  In no circumstance, shall an assignment of this 

Agreement or any of the rights, duties, and obligations under this Agreement alter or 

diminish the rights of the Transmission Provider under this Agreement, the Tariff, or the 

ISO Agreement.  Any Assignees that will construct, maintain, or operate the Project shall 

be subject to, and comply with this Agreement, the Tariff, and ISO Agreement. 

14.5 Effect of Failure to Meet Assignment Requirements 

If and to the extent that a Selected Developer’s proposed assignment fails to meet all of the 

requirements of this Article 14Article 14 (“Assignment”) of this Agreement and/or fails to 

receive written consent from the Transmission Provider, which consent shall not be unreasonably 

withheld, conditioned, or delayed, the Selected Developer remains responsible for all its rights, 

duties, and obligations under this Agreement. 

14.6 Effect of Assignment 

Any assignment under this Agreement shall not relieve a Party of its obligations, nor shall a 

Party’s obligations be enlarged, in whole or in part, by reason thereof.   

14.6.1 Effect of Improper Assignment 

Any assignment in violation of Article 14 (“Assignment”) of this Agreement is void and 

ineffective.  At the Transmission Provider’s election, an assignment in violation of Article 14 

(“Assignment”) of this Agreement is grounds for conducting a Variance Analysis and potentially 

invoking the Transmission Provider’s rights pursuant to Attachment FF of the Tariff. 

ARTICLE 15. SEVERABILITY 

If any provision in this Agreement is finally determined to be invalid, void, or unenforceable by 

any court or other Governmental Authority having jurisdiction, such determination shall not 

invalidate, void, or make unenforceable any other provision, agreement, or covenant of this 

Agreement. 

ARTICLE 16. PROJECT CONFIDENTIAL INFORMATION 

16.1 Definition of Project Confidential Information  
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“Project Confidential Information” shall mean: (1) the categories of information set forth in 

Section VIII.D.9.a (“Confidential Information”) of Attachment FF of the Tariff regardless of 

whether such information is submitted in a Proposal or conveyed after execution of this 

Agreement, and (2) any amendments, revisions, or updates to the categories of information listed 

in Section VIII.D.9.a (“Confidential Information”) of Attachment FF of the Tariff to the extent 

not publicly available.  Project Confidential Information shall not include: (1) the categories of 

information set forth in Section VIII.D.9.b (“Non-Confidential Information”) of Attachment FF 

of the Tariff regardless of whether such information is submitted in a Proposal or conveyed after 

execution of this Agreement; (2) any amendments, revisions, or updates to the categories of non-

confidential information listed in Section VIII.D.9.b (“Non-Confidential Information”) of 

Attachment FF of the Tariff; (3) any information specifically required to be disclosed by: (a) 

another provision of the Tariff, (b) by FERC order, or (c) by order of any other court, tribunal or 

agency with authority to compel such disclosure.  The manner in which the Selected Developer 

communicates information to the Transmission Provider—whether orally, in writing, or by 

inspection—shall not affect the designation of such information as Project Confidential 

Information except as provided in Article 18.2 (“Reporting of Legal Violations and Non-Force 

Majeure Events”) of this Agreement, below. 

16.1.1 Procedure for Designating Certain Information as Project Confidential 

Information 

If confidential information is communicated to the Transmission Provider orally or through 

inspection, the Selected Developer shall promptly submit to the Transmission Provider a written 

confirmation outlining the portions of such documents or elements of information for which the 

Selected Developer seeks treatment as Project Confidential Information.  

If the Selected Developer invokes Section VIII.D.9(a)(iv) of Attachment FF to the Tariff, 

regarding designation of information as confidential, as the basis for asserting that information 

should be treated as Project Confidential Information, the Selected Developer shall provide in 

writing the basis for asserting that such information warrants confidential treatment, and the 

Transmission Provider may disclose such writing to the appropriate Governmental Authority. 

16.2 Term of Project Confidential Information 

During the term of this Agreement, and for a period of three (3) years after the expiration or 

termination of this Agreement, except as otherwise provided in this Article Article 16 (“Project 

Confidential Information”) of this Agreement, the Transmission Provider shall hold in 

confidence and shall not disclose Project Confidential Information to any person.  Project 

Confidential Information shall be treated in accordance with FERC policy and regulations.  The 

Transmission Provider shall return to the Selected Developer or destroy all Project Confidential 
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Information at the expiration of three calendar years from the date that this Agreement expires or 

is terminated. 

 

16.3 Release of Project Confidential Information 

Except as provided below, the Transmission Provider shall not release or disclose Project 

Confidential Information to any other person, except to its employees, consultants, and 

subcontractors,  on a need-to-know basis in connection with this Agreement, and then only after 

such person has first been advised of the confidentiality provisions of this Article 16 (“Project 

Confidential Information”) of this Agreement and has agreed to comply with such provisions. 

The Transmission Provider shall protect Project Confidential Information from unauthorized 

disclosure using the same standard of care as it uses to protect its own confidential information. 

Subject to the exceptions set forth in Articles 16.5 (“Required Disclosure”) and 16.6 

(“Disclosure to FERC, its Staff, or a State”) of this Agreement, Project Confidential Information 

shall not be disclosed by the Transmission Provider to any person not employed or retained by 

the Transmission Provider, except to the extent disclosure is: (i) required by law; (ii) reasonably 

deemed by the Transmission Provider to be required to be disclosed in connection with a dispute 

between the Parties, or the defense of litigation or dispute; (iii) otherwise permitted by written 

consent of the Selected Developer, which consent not to be unreasonably withheld, conditioned, 

or delayed; or (iv) necessary to fulfill its obligations under this Agreement or as a transmission 

service provider or a Balancing Authority, including disclosing the Project Confidential 

Information to a regional or national reliability organization.  Prior to any disclosures of another 

Party’s Project Confidential Information under this subparagraph, or if any third party or 

Governmental Authority makes any request or demand for any of the information described in 

Article 16 (“Project Confidential Information”) of this Agreement, the Transmission Provider 

shall promptly notify the other Party in writing and shall assert confidentiality and cooperate 

with the other Party in seeking to protect the Project Confidential Information from public 

disclosure by confidentiality agreement, protective order, or other reasonable measures. 

16.4 Rights 

The Selected Developer retains all rights, title, and interest in the Project Confidential 

Information disclosed to the Transmission Provider. 

 

16.5 Required Disclosure 

 

If a court or another Government Authority or entity with the right, power, and apparent 

authority to do so requests or requires the Transmission Provider, by subpoena, oral deposition, 

interrogatories, requests for production of documents, administrative order, or otherwise, to 
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disclose Project Confidential Information, the Transmission Provider shall provide the Selected 

Developer with prompt notice of such request or requirement so that the Selected Developer may 

seek an appropriate protective order or waive compliance with the terms of this Agreement. 

Notwithstanding the absence of a protective order or waiver, the Transmission Provider may 

disclose such Project Confidential Information, which in the opinion of its counsel, the 

Transmission Provider is legally required to disclose.  The Transmission Provider shall use 

Reasonable Efforts to obtain reliable assurance that confidential treatment will be accorded any 

Project Confidential Information so furnished.  

  

16.6 Disclosure to FERC, its Staff, or a State 

 

Notwithstanding anything in Article 16 (“Project Confidential Information”) of this Agreement 

to the contrary, and pursuant to 18 C.F.R. Section 1b.20, if FERC or its staff, during the course 

of an investigation or otherwise, requests information from the Transmission Provider that is 

otherwise required to be maintained in confidence pursuant to this Agreement, the Transmission 

Provider shall provide the requested information to FERC or its staff, within the time provided 

for in the request for information.  In providing the information to FERC or its staff, the 

Transmission Provider must, consistent with 18 C.F.R. Section 388.112, request that the 

information be treated as confidential and non-public by FERC and its staff and that the 

information be withheld from public disclosure.  Unless the Transmission Provider is specifically 

prohibited by FERC from notifying the Selected Developer prior to the release of Project 

Confidential Information to FERC or its staff.  The Transmission Provider shall notify the 

Selected Developer when it is notified by FERC or its staff that a request to release Project 

Confidential Information has been received by FERC, at which time any of the Parties may 

respond before such information would be made public, pursuant to 18 C.F.R. Section 388.112.  

Requests from a state regulatory body conducting a confidential investigation shall be treated in 

a similar manner if consistent with the applicable state rules and regulations. Notwithstanding the 

foregoing, the Transmission Provider may disclose Project Confidential Information to 

Commission staff to the extent necessary to discuss the Transmission Provider’s implementation 

of the Competitive Developer Selection Process without adhering to the requirements of 18 

C.F.R. Section 388.112 but only to the extent that such disclosure is: (1) limited to oral 

communications; (2) occurs outside the scope of a Commission investigation or proceeding; and 

(3) the Transmission Provider clearly communicates the confidential nature of the information 

shared.    

 

16.7 Remedies 

 

The Parties agree that monetary damages would be speculative and inappropriate to compensate 

the Selected Developer for the Transmission Provider’s breach of its obligations under Article 16 
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(“Project Confidential Information”) of this Agreement.  The Parties therefore agree that the 

Selected Developer shall be entitled to seek equitable relief, by way of injunction or otherwise, if 

the Transmission Provider breaches or threatens to breach its obligations under Article 16 

(“Project Confidential Information”) of this Agreement, which equitable relief shall be granted 

without bond or proof of damages. The Parties further acknowledge and agree that the covenants 

contained herein are necessary for the protection of legitimate business interests and are 

reasonable in scope.  No Party, however, shall be liable for monetary damages, including direct, 

indirect, incidental, consequential or punitive damages of any nature or kind resulting from or 

arising in connection with Article 16 (“Project Confidential Information”) of this Agreement. 

ARTICLE 17. PROJECT SAFETY 

The Selected Developer shall take all reasonable precautions necessary to protect from personal 

injury, death, or occupational disease, all workers and all other persons who may be on or about 

that portion of the Project upon which the Work is being done.  Selected Developer shall be 

responsible for ensuring that all Work done, materials used, and safeguards employed in 

connection with the Project shall be in compliance with the Safety and Health Standards 

promulgated under the Occupational Safety and Health Act of 1970 as amended, 29 U.S.C. 651 

et. seq. (“OSHA”) and all other applicable Federal, State, County, and Municipal laws, 

regulations, ordinances, and standards.  

Selected Developer shall take all necessary precautions necessary to prevent harm and or damage 

to the property of any third party in its performance of the contract. 

ARTICLE 18. INFORMATION ACCESS AND AUDIT RIGHTS 

18.1 Information Access 

Each Party (the “Disclosing Party”) shall make available to the other Party information that is in 

the possession of the Disclosing Party and is necessary in order for the other Party to: (i) verify 

the costs incurred by the Disclosing Party for which the other Party is responsible under this 

Agreement; and (ii) carry out its obligations and responsibilities under this Agreement.  The 

Parties shall not use such information for purposes other than those set forth in this Article 18.1 

(“Information Access”) and to enforce their rights under this Agreement.  Nothing in this Article 

18.1 (“Information Access”) shall obligate the Transmission Provider to make available to a 

Party any third party information in its possession or control if making such third party 

information available would violate a Tariff restriction on the use or disclosure of such third 

party information. 
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18.2 Reporting of Legal Violations and Non-Force Majeure Events 

Each Party (the “Notifying Party”) shall notify the other Party when the Notifying Party becomes 

aware of its inability to comply with the provisions of this Agreement for a reason other than a 

Force Majeure Event.  The Selected Developer further agrees to immediately inform the 

Transmission Provider if it receives any notice from a Governmental Authority regarding a 

violation of Applicable Laws and Regulations or safety standards or reports such a violation to a 

Governmental Authority.  The Parties agree to cooperate with each other and provide necessary 

information regarding such inability to comply, including the date, duration, reason for the 

inability to comply, and corrective actions taken or planned to be taken with respect to such 

inability to comply.  Notwithstanding the foregoing, notification, cooperation, or information 

provided under this Article 18.2 (“Reporting of Legal Violations and Non-Force Majeure 

Events”) shall not entitle the Party receiving such notification to allege a cause for anticipatory 

breach of this Agreement. 

18.3 Audit Rights 

Subject to the requirements of confidentiality under Article 16 (“Project Confidential 

Information”) of this Agreement, the Transmission Provider’s audit rights shall include 

Transmission Provider’s right to audit the Selected Developer’s costs pertaining to performance 

or satisfaction of obligations under this Agreement. 

18.3.1  Transmission Provider’s Audit Rights 

The Transmission Provider, or its duly authorized representative, shall have the right, but 

shall have no obligation, during normal business hours, and upon prior reasonable notice 

to the Selected Developer, to audit at its own expense the accounts and records pertaining 

to satisfaction of obligations under this Agreement.  Such audit rights shall include, but 

are not limited to, the costs pertaining to performance or satisfaction of obligations under 

this Agreement.   

Any audit authorized by Article 18.3 (“Audit Rights”) of this Agreement shall be 

performed at the offices where such accounts and records are maintained and shall be 

limited to those portions of such accounts and records that relate to performance and 

satisfaction of obligations under this Agreement.  The Selected Developer shall keep such 

accounts and records for a period equivalent to the audit rights periods described in 

Article 18.4 (“Audit Rights Period for Construction-Related Accounts and Records”) of 

this Agreement. 
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18.3.2 Selected Developer’s Audit Rights 

Notwithstanding anything to the contrary in this Agreement, the Selected Developer’s 

rights to audit the Transmission Provider’s accounts and records shall be as set forth in 

the Tariff. 

18.4 Audit Rights Period for Construction-Related Accounts and Records 

Accounts and records related to the design, engineering, procurement, and construction of the 

Project constructed by the Selected Developer shall be subject to audit and verification by the 

Transmission Provider for a period of twenty-four (24) months following the issuance of a final 

cost summary. 

ARTICLE 19. SUBCONTRACTORS 

19.1 General 

Subject to the Variance Analysis and reevaluation provisions of Section IX (“Variance 

Analysis”) of Attachment FF of the Tariff governing changes in the qualifications of the Selected 

Developer, nothing in this Agreement shall prevent a Party from utilizing the services of any 

subcontractor it deems appropriate to perform its obligations under this Agreement.  To the 

extent the Selected Developer has committed to using a specific subcontractor or subcontractors 

in its Proposal, any change to that subcontractor must be approved pursuant to Article 6.4 

(“Modification”) of this Agreement.  Each Party shall require its subcontractors to comply with 

all applicable terms and conditions of this Agreement in providing such services, and each Party 

shall remain primarily liable to the other Party for the performance of such subcontractor. 

19.2 Responsibility of Principal 

The creation of any subcontract relationship shall not relieve a Party of any of its obligations 

under this Agreement.  Each Party shall be fully responsible to the other Party for the acts or 

omissions of its subcontractors as if no subcontract had been made; provided, however, that in no 

event shall the Transmission Provider be liable for the actions or inactions of the Selected 

Developer or its subcontractors with respect to obligations of the Selected Developer under 

Article 5 (“Scope Of Service”) of this Agreement.  Any applicable obligation imposed by this 

Agreement upon a Party shall be equally binding upon, and shall be construed as having 

application to, any subcontractor of such Party. 
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19.3 Subcontractor Insurance 

The Selected Developer shall require each of its subcontractors to maintain appropriate insurance 

coverage types and amounts in accordance with Good Utility Practice. 

ARTICLE 20. NOTICES 

Unless otherwise provided in this Agreement, any notice, demand, or request required or 

permitted to be given by a Party to another Party and any instrument required or permitted to be 

tendered or delivered by a Party in writing to another Party shall be effective when delivered and 

may be so given, tendered, or delivered by: (i) recognized national courier; (ii) depositing the 

same with the United States Postal Service with postage prepaid for delivery by certified or 

registered mail, addressed to the Party; or (iii) personal delivery to the Party, at the address set 

out in Article Article 20 (“Notices”) of this Agreement.  Notwithstanding the foregoing, notices 

of any dispute must be made as provided in Attachment HH of the Tariff.  

Either Party may change their respective notice information as information changes.  A Party 

may change their respective notice information by providing a Written Notice to the other Party 

at least five (5) Business Day prior to the effective date of the change.  Such changes shall not 

constitute an amendment to this Agreement. 

20.1 Transmission Provider Addresses for Delivery of Notices 

Midcontinent Independent System Operator, Inc. 

Attn: Manager, Competitive Transmission Administration 

2985 Ames Crossing Rd. 

Eagan, MN 55121 

 

Primary Point of Contact: 

 

[Name] 

Telephone: [Phone] 

Email: [Email] 

 

20.2 Selected Developer Addresses for Delivery of Notices 

[Enter Company Name] 
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Attn: [Name] 

[Address] 

[Address] 

 

Primary Point of Contact: 

 

[Name] 

Telephone: [Phone] 

Email: [Email] 
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20.3 Selected Developer Addresses for Delivery of Notices 

[Enter Company Name] 

Attn: [Name] 

[Address] 

[Address] 

 

Primary Point of Contact: 

 

[Name] 

Telephone: [Phone] 

Email: [Email] 

 

20.4 Alternative Forms of Notice 

Any notice or request required or permitted to be given by a Party to another and not 

required by this Agreement to be given using another method may be given by e-mail to 

the following: 

 

Midcontinent Independent System Operator, Inc. 

[Name] 

Telephone: [Phone] 

Email: [Email] 

 

[Enter Company Name] 

[Name] 

Telephone: [Phone] 

Email: [Email] 
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ARTICLE 21. DISPUTES 

In the event any Party has a dispute, or asserts a claim, that arises out of or in connection with 

this Agreement or its performance, such Party (the “Disputing Party”) shall provide the other 

Party (the “Non-Disputing Party”) with Written Notice of the dispute or claim (“Notice of 

Dispute”).  Such dispute or claim shall be referred to a designated senior representative of each 

Party for resolution on an informal basis as promptly as practicable after receipt of the Notice of 

Dispute by the Non-Disputing Party.  In the event the designated representatives of each Party 

are unable to resolve the claim or dispute through unassisted or assisted negotiations within thirty 

(30) Calendar Days of the Non-Disputing Party’s receipt of the Notice of Dispute, such claim or 

dispute shall be submitted for resolution in accordance with the dispute resolution procedures 

specified in Attachment HH (“Dispute Resolution Procedures”) of the Tariff. 

21.1 Disputes Regarding Indemnification 

Disputes regarding indemnification shall be resolved pursuant to the procedures set forth in 

Attachment HH (“Dispute Resolution Procedures”) (“ADR Process”) of the Tariff.  However, in 

the event that the Selected Developer invokes the ADR Process, the Selected Developer shall 

proceed as if required to indemnify the Transmission Provider until such time as it is finally 

determined that no such indemnification or defense was required.  Upon such a finding, the 

Selected Developer may seek to discontinue its involvement in any legal defense subject to 

applicable law and ethical rules.  Upon a finding that indemnity was not required, the 

Transmission Provider shall be required to repay the Selected Developer for all funds reasonably 

expended and liability reasonably incurred, with interest calculated pursuant to 18 CFR § 

35.19(a), as a result of the indemnification and defense. 

ARTICLE 22. PROTECTION OF WORK AND PROPERTY 

The Selected Developer at all times shall perform its Work in accordance with the Tariff and 

Good Utility Practice and shall assume the risk of loss or damage to real or personal property and 

to all Work.  

ARTICLE 23. REGULATORY REQUIREMENTS AND GOVERNING LAWS 

23.1 Regulatory Requirements 

The Selected Developer shall seek and obtain all required authorizations or approvals from 

Governmental Authorities as soon as reasonably practicable, and by the dates set forth in 

Appendix A of this Agreement, as applicable. 
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Nothing in this Agreement shall require the Selected Developer to take any action that could 

result in its inability to obtain, or its loss of, status or exemption under the Federal Power Act or 

the Public Utility Holding Company Act of 1935, as amended, or the Public Utility Regulatory 

Policies Act of 1978, or the Energy Policy Act of 2005. 

23.2 Governing Law 

Each Party expressly reserves the right to seek changes in, appeal, or otherwise contest any laws, 

orders, rules, or regulations of a Governmental Authority. 

23.2.1 Choice of Law 

This Agreement shall be governed by, and interpreted in accordance with the laws of the 

State of Indiana, the Federal Power Act, and the laws, regulations, and decisions of the 

FERC without regard to its conflicts of law principles, as applicable. 

23.2.2 Venue 

Any dispute regarding the terms of this Agreement, the Work and/or the obligations of 

any Party or other interested entity arising under this Agreement, or otherwise pertaining 

to the Project must be brought before the FERC in accordance with all applicable rules 

and regulations of the FERC and the provisions of the Tariff. 

However, in the event that a Party properly brings a dispute before the FERC and the 

FERC finally determines that it does not have jurisdiction over such dispute, the Party 

that originally brought the dispute before the FERC may initiate any legal action 

authorized by this Agreement in a judicial forum specified in Article 23.2.3 (“Non-FERC 

Jurisdictional Dispute Venue”) of this Agreement. 

23.2.3 Non-FERC Jurisdictional Dispute Venue 

Any claim that FERC finally determines must be made before a state or federal court 

shall be brought only in the Circuit or Superior Court for the County of Hamilton, Indiana 

or in the United States District Court for the Southern District of Indiana, applying 

Indiana law.  

Failure to abide by this provision shall be grounds for a dismissal of the suit without 

prejudice.  The Party breaching the provisions of this Article shall bear the other Party’s 

costs in obtaining dismissal or transfer.   
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ARTICLE 24. REPRESENTATIONS, WARRANTIES, AND COVENANTS 

Each Party makes the following representations, warranties, and covenants: 

24.1 Good Standing 

Such Party is duly organized, validly existing, and in good standing under the laws of the state in 

which it is organized, formed, or incorporated, as applicable; that it is qualified or will become 

qualified to do business in the state or states in which the Project and transmission facilities to be 

developed and owned by such Party, as applicable, are located; and that it has the corporate 

power and authority to own its properties, to carry on its business as now being conducted, and 

to enter into this Agreement and carry out the transactions contemplated hereby and perform and 

carry out all covenants and obligations on its part to be performed under and pursuant to this 

Agreement. 

24.2 Authority 

Such Party has the right, power, and authority to enter into this Agreement, to become a Party 

hereto, and to perform its obligations hereunder.  This Agreement is a legal, valid, and binding 

obligation of such Party, enforceable against such Party in accordance with its terms, except as 

the enforceability thereof may be limited by applicable bankruptcy, insolvency, reorganization, 

or other similar laws affecting creditors’ rights generally and by general equitable principles, 

regardless of whether enforceability is sought in a proceeding in equity or at law. 

24.3 No Conflict 

The execution, delivery, and performance of this Agreement does not violate or conflict with the 

organizational or formation documents, or bylaws or operating agreement, of such Party, or any 

judgment, license, permit, order, material agreement, or instrument applicable to or binding upon 

such Party or any of its assets. 

24.4 Consent and Approval 

Such Party has sought or obtained, or, in accordance with this Agreement, will seek or obtain, 

each consent, approval, authorization, order, or acceptance by any Governmental Authority in 

connection with the execution, delivery, and performance of this Agreement, and it will provide 

to any Governmental Authority notice of any actions under this Agreement that are required by 

Applicable Laws and Regulations. 
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24.5 Technical Specifications Accurate 

All data, including drawings and technical specifications, provided by the Selected Developer to 

the Transmission Provider for the Project are accurate and complete as and when provided. 

24.6 Selected Developer Representations 

In signing this Agreement, the Selected Developer represents and warrants that it is not relying 

on any statements, promises, representations, or information provided from the Transmission 

Provider other than what is specifically stated or identified in writing within: (i) the RFP; (ii) this 

Agreement, including any and all Agreement Documents; (iii) the relevant portions of the Tariff; 

and (iv) the relevant portions of the Transmission Provider’s Business Practice Manuals. 

 

24.7 Compliance with All Applicable Laws, Regulations and Safety Standards 

The Selected Developer shall have the sole responsibility for identifying and complying with all 

Applicable Laws and Regulations and all safety standards applicable to the Project.  The 

Transmission Provider may from time to time identify specific legal requirements or standards 

applicable to the Project and communicate the same to the Selected Developer.  Such lists are not 

exhaustive and shall not be relied on the by the Selected Developer as legal advice. No 

communication of such information to the Selected Developer shall relieve the Selected 

Developer of its obligation to identify and comply with all Applicable Laws and Regulations and 

safety standards. 

ARTICLE 25. MISCELLANEOUS 

25.1 Binding Effect 

This Agreement and the rights and obligations hereof shall be binding upon and shall inure to the 

benefit of the successors and assigns of the Parties hereto. 

25.2 Entire Agreement 

This Agreement, including all Agreement Documents attached hereto, constitutes the entire 

agreement between the Parties with reference to the subject matter hereof. 

25.3 No Third Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, associations, or entities other than the 
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Parties, and the obligations herein assumed are solely for the use and benefit of the Parties, their 

successors in interest, and, where permitted, their assigns. 

25.4 Waiver 

The failure of a Party to this Agreement to insist, on any occasion, upon strict performance of 

any provision of this Agreement shall not be considered a waiver of any obligation, right, or duty 

of, or imposed upon, such Party.  Any waiver at any time by either Party of its rights with respect 

to this Agreement shall not be deemed a continuing waiver or a waiver with respect to any other 

failure to comply with any other obligation, right, or duty of this Agreement. 

25.5 Headings 

The descriptive headings of the various Articles and Sections of this Agreement have been 

inserted for convenience of reference only and are of no significance in the interpretation or 

construction of this Agreement. 

25.6 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of which is deemed an 

original but all of which constitute one and the same instrument. 

25.7 Amendment  

By mutual agreement, the Parties may amend this Agreement by a written instrument duly 

executed by all of the Parties.  Such amendment shall become effective and a part of this 

Agreement upon satisfaction of all Applicable Laws and Regulations. Any such amendment 

must be consistent with the then-effective Tariff. 

25.8 Modification of Appendices by the Parties 

The Parties may by mutual agreement revise the Appendices of this Agreement and/or modify 

the Work by a written instrument duly executed by all of the Parties; provided, however, that 

such modification is consistent with the then-effective Tariff.  Modifications described in 

Appendices B and C of this Agreement must be submitted and processed using the form of such 

Appendices. 

25.9 Reservation of Rights 

The Transmission Provider has the right to make a unilateral filing with FERC to modify this 

Agreement pursuant to Section 205 or any other applicable provision of the Federal Power Act 

and FERC’s rules and regulations thereunder with respect to any rates, terms and conditions, 
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charges, classifications of service, rule, or regulation.  The Selected Developer shall have the 

right to make a unilateral filing with FERC to modify this Agreement pursuant to Section 206 or 

any other applicable provision of the Federal Power Act and FERC’s rules and regulations.  Each 

Party shall have the right to protest any such filing by another Party and to participate fully in 

any proceeding before FERC in which such modifications may be considered. 

25.10 No Partnership 

This Agreement shall not be interpreted or construed to create an association, joint venture, 

agency relationship, or partnership among or between the Parties or to impose any partnership 

obligation or partnership liability upon any Party.  No Party shall have any right, power, or 

authority to enter into any agreement or undertaking for, or act on behalf of, or to act as or be an 

agent or representative of, or to otherwise bind, the other Parties. 

25.11 Joint and Several Obligations 

Except as otherwise provided in this Agreement, the obligations of the Transmission Provider 

and the Selected Developer are several, and are neither joint nor joint and several. 

25.12 Nature of the Transmission Provider's Rights 

The rights and remedies reserved by the Transmission Provider in this Agreement shall be 

cumulative and in addition to any other rights or remedies to which the Transmission Provider 

may be entitled to, and the exercise of any such rights or remedies shall not exclude the exercise 

of any other rights or remedies to which the Transmission Provider may be entitled.  Neither the 

exercise of the Transmission Provider's rights or remedies, nor the failure to exercise any such 

rights or remedies, shall create in any manner any obligation to any third person or entity. 

25.13 Advertising and Use of Transmission Provider’s Facilities 

Neither Party nor its employees, agents, contractors, or sub-contractors shall use the other Party’s 

photographs, logo, trademark, or other identifying characteristics without such other Party’s prior 

written approval. The provisions of this Article 25.13 (“Advertising and Use of Transmission 

Provider’s Facilities”) shall not be construed to prevent the Transmission Provider from 

identifying the Selected Developer or the Project in any report, presentation or filing. 
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IN WITNESS WHEREOF, the Parties have executed this Agreement in multiple originals, 

each of which shall constitute and be an original effective agreement between the Parties. 

 [ENTER COMPANY NAME] 

Name of authorized corporate officer or equivalent official (print): 

______________________________________________________________________ 

Title of authorized corporate officer or equivalent official (print): 

_______________________________________________________________________ 

Signature of authorized corporate officer or equivalent official: 

_______________________________________________________________________ 

Date: Click here to enter a date. 

Midcontinent Independent System Operator, Inc. 

Name of authorized corporate officer or equivalent official (print): 

_______________________________________________________________________ 

Title of authorized corporate officer or equivalent official (print): 

_______________________________________________________________________ 

Company name (print): 

_______________________________________________________________________ 

Signature of authorized corporate officer or equivalent official: 

_______________________________________________________________________ 

Date: Click here to enter a date. 
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APPENDICES TO THE SELECTED DEVELOPER AGREEMENT 

 

Appendix A – Project Details, Implementation Schedule, & Costs 

Appendix B – Change Request Form 

Appendix C – Change Order Form 

Appendix D – Irrevocable Standby Letter of Credit Template 

Appendix E – Cash Deposit Agreement 

Appendix F – Interconnection Requirements and Standards 

Appendix G - Project Construction Completion Notice 
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Appendix A – Project Details, Schedule, & Costs 

A.1 – Project Details 
 

1. Description: 

 

2. Competitive Transmission Project Facilities: 

 

3. Network Upgrades: 

 

4. System Protection Facilities: 

 

5. Distribution Upgrades: 

 

6. Affected System Upgrades: 

 

7. Diagram of Project: 

 

A.2 – Project Implementation Schedule 

 
[Schedule for route and site evaluation, regulatory permitting, land acquisition, engineering and 

design, land surveying, material procurement, construction, and commissioning of the Project 

from the Selected Developer’s Proposal accepted by MISO, unless otherwise agreed to by MISO 

and the Selected Developer] 

1. Project Implementation Schedule: 

[Example: The Project Implementation Schedule will be determined on a case-by-case basis.] 

Item Milestone Responsible Party Due Date 
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A.3 – Project Costs & Cost Containment Commitments 
 

1. Selected Developer’s estimated Project costs: 

 

Competitive Transmission Project Costs XX dollars ($) 

  

  

  

  

  

Total:  

 

In accordance with Article 6.2 (“Variance Analysis & Project Status Reporting”) of this 

Agreement and BPM-020, the Selected Developer shall provide the Transmission 

Provider with regular project status updates regarding cost estimates and the final cost of 

construction of the Project.  

 

2. Selected Developer’s cost containment & rate commitments: 

 

The Selected Developer provided in its Proposal and now commits to the cost 

containment and rate-recovery commitments (e.g. specific forgone rate incentives) for the 

Project as follows: 

 

 

[Include if Selected Developer agrees to binding cost containment] 

 

 

Selected Developer may adjust the amounts in each project cost category as needed 

during the term of this Agreement provided that the total Project cost does not exceed 

$xxx. 
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Appendix B – Change Request Form 

Date:   Click here to enter a date.    Request #: __ 

Midcontinent Independent System Operator, Inc. 

Attn: Manager, Competitive Transmission Administration 

2985 Ames Crossing Rd. 

Eagan, MN 55121 

 

RE: [ENTER PROJECT NAME] Competitive Transmission Project 

 

The following, including the attached supporting documentation, is a Change Request proposing 

to change the scope, type, or manner of performance of the Work, the Project and/or the Proposal 

under the [ENTER PROJECT NAME] Selected Developer Agreement executed on [PUBLISH 

DATE] between [ENTER COMPANY NAME] and the Transmission Provider (the 

“Agreement”).  Capitalized terms used herein and not defined are defined in the Agreement. 

Description of change requested and its effect on the Project Details:  (If none, so state.) 

________________________________________  __________________________________ 

 

Effect of this Change on the Project Implementation Schedule:  (If none, so state.) 

___________________________________________________________________________ 

Effect of this Change on Project Cost and Cost Containment:  (If none, so state.) 

___________________________________________________________________________  

Attachments:  (List any supporting documentation attached; if none, so state.) 

___________________________________________________________________________ 

[Enter Company Name] 

Name of authorized corporate officer or equivalent official (print): 

_____________________________________________________________________ 

Title of authorized corporate officer or equivalent official (print): 

_____________________________________________________________________ 

Signature of authorized corporate officer or equivalent official: 

_____________________________________________________________________ 

Date: Click here to enter a date.     
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Appendix C – Change Order 

Change Order Date:   Click here to enter a date.   Change Order #: __ 

Reference is made to the [ENTER PROJECT NAME] Selected Developer Agreement executed 

on [PUBLISH DATE] between [ENTER COMPANY NAME] and the Transmission Provider, as 

modified and/or amended as of the date hereof (the “Agreement”).  Capitalized terms used herein 

and not defined are defined in the Agreement. 

Summary description of Change:  _________________________________________________ 

Detailed description of approved Change: 

__________________________________________________________________________ 

Description of approved Project cost and/or cost containment Change: 

__________________________________________________________________________  

Attachments:  (List any supporting documentation attached; if none, so state.) 

___________________________________________________________________________ 

[ENTER COMPANY NAME] 

Signature of authorized corporate officer or equivalent official: 

___________________________________________________________________________  

Name of authorized corporate officer or equivalent official (print): 

___________________________________________________________________________ 

Title of authorized corporate officer or equivalent official (print): 

___________________________________________________________________________ 

Date: Click here to enter a date. 

Midcontinent Independent System Operator, Inc. 

Signature of authorized corporate officer or equivalent official: 

__________________________________________________________________________ 

 

Name of authorized corporate officer or equivalent official (print): 

__________________________________________________________________________ 

 

Title of authorized corporate officer or equivalent official (print): 

__________________________________________________________________________ 

 

Date: Click here to enter a date. 
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Appendix D – Irrevocable Standby Letter of Credit Template 

 

(See Attached) 
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[TO BE ON LETTERHEAD OF THE ISSUING BANK] 

IRREVOCABLE STANDBY LETTER OF CREDIT 

Irrevocable Standby Letter of Credit No. ________ 

Issued: [Date] 

Expires at our counter (unless evergreen): [Date] 

 

Midcontinent Independent System Operator, Inc. 

720 City Center Drive 

Carmel, IN 46032 

Attn: Manager, Credit & Risk Management 

 

Applicant/Account Party [INSERT NAME OF SELECTED DEVELOPER OR ITS 

PARENT GUARANTOR]: 

____________________________________ 

____________________________________ 

____________________________________ 

 

Ladies and Gentlemen: 

 

We, _______[FILL IN NAME OF BANK]______ (“Issuer”) do hereby issue this Irrevocable 

Non-Transferable Standby Letter of Credit No. __________ by order of, for the account of 

and on behalf of ________________________ (“Account Party”) and in favor of the 

Midcontinent Independent System Operator, Inc. (“Beneficiary” or “Transmission 

Provider”). The term “Beneficiary” includes any successor by operation of law of the named 

beneficiary including without limitation any liquidator, receiver or conservator. 

 

This Letter of Credit is issued, presentable and payable and we guaranty to the drawers, 

endorsers and bona fide holders of this Letter of Credit that drafts under and in compliance 

with the terms of this Letter of Credit will be honored on presentation and surrender of 

certain documents pursuant to the terms of this Letter of Credit. 

 

This Letter of Credit is issued to secure all of the obligations of Account Party to Beneficiary 

arising from Account Party’s acceptance of its designation as the Selected Developer (“SD”) 

for a Competitive Transmission Project designated as Project No. ____________ (the 

“Project”), for which Beneficiary and Account Party have executed a Selected Developer 

Agreement (“SDA”). The obligations secured by this Letter of Credit include each and every 

obligation of the Account Party imposed by the SDA, as amended and supplemented from 

time to time; each provision of Beneficiary’s Open Access Transmission, Energy and 

Operating Reserve Markets Tariff (“Tariff”) applicable to the Project, as may be amended 
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and supplemented from time to time, together will all replacements and substitutes; and 

pursuant to any further agreement, commitment, obligation or undertaking that Account 

Party has made or is required to make by the SDA and/or Tariff (collectively the “Tariff and 

Agreement Documents”). 

 

This Letter of Credit is available in one or more drafts and may be drawn hereunder for the 

account of ______________________ up to an aggregate amount not exceeding $ 

______________ .00 (United States Dollars ____________ and 00/100). 

 

This Letter of Credit is drawn against by presentation to us at our office located at 

_______________________________ of a drawing certificate: (i) signed by an officer or 

authorized agent of the Beneficiary; (ii) dated the date of presentation; and (iii) containing 

one (1) of the following statements: 

 

1. “The undersigned hereby certifies to _________________________ (“Issuer”), with 

reference to its Irrevocable Non-Transferable Standby Letter of Credit No. 

__________________, dated _______________, issued on behalf of 

______________________ (“Account Party”) and in favor of the Midcontinent 

Independent System Operator, Inc. (“Beneficiary”) that it has determined that said 

Account Party has failed to perform an obligation under, or make a payment in 

accordance with, the terms and provisions of the Tariff and/or Agreement Documents 

including all modifications, change orders, and any other documents forming a part of the 

Agreement Documents or required to be executed by the Tariff or Agreement Documents 

whether now or hereafter executed, and any replacements or substitutions thereof. The 

Beneficiary hereby draws upon the Letter of Credit in an amount equal to $ 

_______________ (United States Dollars ______________ and 00/100)”; or 

 

2. “As of the close of business on _________________, 20__ (fill in date which is less than 

one hundred ten (110) Calendar Days before the expiration date of the Letter of Credit), 

Account Party has failed to renew, replace or amend the Letter of Credit in a manner 

acceptable to Beneficiary; or 

 

3. “As of the close of business on _________________, 20__ (fill in date which is more 

than ten (10) Business Days after the Beneficiary has requested that Account Party 

replace the Letter of Credit because the Issuer’s corporate debt is rated less than “A-” by 

S&P or lower than, “A3” by Moody’s), Account Party has failed to replace the Letter of 

Credit in a manner acceptable to Beneficiary.  

 

Beneficiary shall have the right, in the event of a draw pursuant to subparagraph (2) or (3) of 

the immediately preceding paragraph, to draw down the entire face value of the Letter of 

Credit. 
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If presentation of any drawing certificate is made on a Business Day and such presentation is 

made on or before 10:00 a.m. __________ Time, Issuer shall satisfy such drawing request on 

the same Business Day. If the drawing certificate is received after 10:00 a.m. ___________ 

Time, Issuer will satisfy such drawing request on the next Business Day. 

 

It is a condition of this Letter of Credit that it will be automatically extended without 

amendment for one (1) year from the expiration date hereof, or any future expiration date, 

unless at least one hundred twenty (120) Calendar Days prior to any expiration date Issuer 

sends notice to Beneficiary and Account Party at the above address by registered mail that 

Issuer elects not to consider this Letter of Credit renewed for any such period. In connection 

with any draw on this letter of credit, if you have not heard from us within five (5) Calendar 

Days from the date of your draw, a notice from us in the form of the certificate attached 

hereto as Exhibit A appropriately completed, indicating we have not reinstated the Letter of 

Credit for all amounts drawn on this Letter of Credit, your right to draw on us for the full 

face amount of this Letter of Credit shall be automatically reinstated and this automatic 

reinstatement of your right to make a draw for the full face amount of this Letter of Credit 

shall be applicable to successive draws so long as this letter of Credit shall not have 

terminated as set forth herein. 

 

This Letter of Credit may be terminated only upon Issuer’s receipt of a written release from 

the Beneficiary releasing the Issuer from its obligations under this Letter of Credit, which 

Beneficiary shall provide: (a) upon full and complete performance by the Account Party of 

all of its obligations under the Tariff, and Agreement Documents, or (b) upon receipt by 

Beneficiary of a substitute or replacement letter credit for the Project in a form acceptable to 

Beneficiary. 

 

Disbursements under the Letter of Credit shall be in accordance with the following terms and 

conditions: 

 

1. The amount, which may be drawn by the beneficiary under this Letter of Credit, shall be 

automatically reinstated by the amount of any drawings hereunder unless Issuer timely 

delivers the Certificate of Non Reinstatement of Amounts Available under the 

Irrevocable Standby Letter of Credit attached as Exhibit A hereto as provided above. 

 

2. All commissions and charges will be borne by the Account Party. 

 

3. This Letter of Credit may not be transferred or assigned by the Issuer. 

 

4. This Letter of Credit is irrevocable. 

 

5. This Letter of Credit shall be governed by the International Standby Practices Publication 

No. 590 of the International Chamber of Commerce, including any amendments, 

modifications or revisions thereof (the “ISP”), except to the extent that terms hereof are 

inconsistent with the provisions of the ISP, in which case the terms of the Letter of Credit 
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shall govern. This Letter of Credit shall be governed by the internal laws of the State of 

Indiana to the extent that the terms of the ISP are not applicable; provided that, in the 

event of any conflict between the ISP and such Indiana laws, the ISP shall control. 

 

6. This Letter of Credit may not be amended, changed or modified without the express 

written consent of the Beneficiary and the Issuer. 

 

7. The Beneficiary shall not be deemed to have waived any rights under this Letter of 

Credit, unless the Beneficiary or an authorized agent of the Beneficiary shall have signed 

a written waiver. 

 

No such waiver, unless expressly so stated therein, shall be effective as to any transaction 

that occurs subsequent to the date of the waiver, nor as to any continuance of a breach 

after the waiver. 

 

8. A failure to make any partial drawings at any time shall not impair or reduce the 

availability of this Letter of Credit in any subsequent period or our obligation to honor 

your subsequent demands for payment made in accordance with the terms of this Letter 

of Credit. 

 

_____________________________________   _____________________________ 

[Authorized Signature]      [Date] 

Name: ____________________________________ 

Title: _____________________________________ 
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CERTIFICATE OF NONREINSTATEMENT 

OF AMOUNTS AVAILABLE UNDER IRREVOCABLE LETTER OF CREDIT NO. 

___________  

The undersigned, a duly authorized officer of _______________________ (the “Bank”), hereby 

certifies to Midcontinent Independent System Operator, Inc. (“Transmission Provider”) with 

reference to Bank’s Irrevocable Letter of Credit No. ___________ (the “Letter of Credit”) issued 

by the Bank in favor of Transmission Provider that the amount drawn by Transmission Provider 

pursuant to its most recent drawing dated as of ___________ has not been reinstated either (a) 

because the Bank has not been reimbursed for such drawing, or (b) a Default has occurred under 

the Reimbursement and Pledge Agreement dated as of ___________, 20___, between the Bank 

and the Account Party, as defined in the Letter of Credit, and is continuing.  

Except as herein expressly set forth, all other terms and conditions of the Letter of Credit remain 

unchanged.  

IN WITNESS WHEREOF, the Bank has executed and delivered this certificate this ____day of 

___________, _____. 

[Name of Bank]:___________________________________ 

By:___________________________________ Its:___________________________________  
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Appendix E – Cash Deposit Agreement 

 

CASH DEPOSIT AGREEMENT 

____________________________ (“x”) has agreed to deliver a cash deposit in the amount of 

__________________to the Midcontinent Independent System Operator, Inc. (“Transmission 

Provider”) to secure Selected Developer’s performance of its obligations arising from Selected 

Developer’s acceptance of its designation as the Selected Developer for a Competitive 

Transmission Project designated as Project No. ____________ (the “Project”), for which the 

Transmission Provider and Selected Developer have executed a Selected Developer Agreement 

(“SDA”). The obligations secured by this Cash Deposit Agreement include each and every 

obligation of the Selected Developer imposed by the SDA, as supplemented or amended; each 

provision of Transmission Provider’s Open Access Transmission, Energy and Operating 

Reserve Markets Tariff (“Tariff”) applicable to the Project, as amended; and pursuant to any 

further agreement, commitment, obligation or undertaking that the Selected Developer has 

made or is required to make by the SDA and/or Tariff (collectively the “Tariff and Agreement 

Documents”), together with the Transmission Provider’s actual and reasonable costs, including 

reasonable attorneys’ fees and expert witness fees incurred in conducting reevaluation and/or 

reassigning the Project pursuant to Section XI of Attachment FF of the Tariff.  

 

 Selected Developer agrees to deliver ______________, which amount represents three 

percent (3.0%) of the total estimated cost of the Project, to Transmission Provider (the “Project 

Deposit”) by wire transfer to a segregated account designated by Transmission Provider in a 

written notice to Selected Developer.  Such account (the “Account”) shall be with a Qualified 

Institution (the “Custodian”) and registered in the name of Transmission Provider for the benefit 

of Selected Developer.  Transmission Provider shall have complete and total control over the 

Account and the Project Deposit, provided that the Selected Developer has certain contract rights 

to the Project Deposit as provided under the Tariff and/or this Agreement.  Qualified Institution 

means a commercial bank or trust company organized under the law of the United States or a 

political subdivision thereof, with a Credit Rating of at least “A-” by S&P or “A3” in the case of 

Moody’s.  The Project Deposit, together with any additional amounts deposited by or at the 

direction of Selected Developer in the Account and any and all interest, shall be referred to 

herein as the “Total Project Deposit.”  Transmission Provider agrees that Selected Developer 

shall earn interest on the Total Project Deposit at the Transmission Provider’s overnight bank 
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rate from and including the date of deposit to, but excluding, the date such Total Project Deposit 

is returned (or applied as described below).   

 

 To secure its obligations under this Cash Deposit Agreement, and the Tariff and 

Agreement Documents, the Selected Developer hereby grants to Transmission Provider a present 

and continuing first-priority security interest in, and lien on and right of offset against, all of the 

undersigned’s right, title, and interest in the Account and the Total Project Deposit (including all 

interest thereon), including all products and proceeds of the foregoing, any and all renewals, 

extensions, replacements, modifications, additions, and substitutions of the foregoing, and all 

rights, remedies, claims and demands under or in connection with the foregoing. Selected 

Developer agrees to take such action as Transmission Provider reasonably requires in order to 

perfect Transmission Provider’s first-priority continuing security interest in, and lien on and right 

of offset against the Account and Total Project Deposit, including, without limitation entering 

into a control agreement, in form and substance acceptable to Transmission Provider to give 

Transmission Provider control of the Account and Total Project Deposit. 

 

 The Transmission Provider shall have the right to draw upon the Account for any portion 

or all of the Total Project Deposit upon making a determination, pursuant to the Tariff and 

Agreement Documents, that Selected Developer has failed to perform an obligation under, or 

make a payment in accordance with, the terms and provisions of the Tariff and/or Agreement 

Documents including all modifications, change orders, and any other documents forming a part 

of the Agreement Documents or required to be executed by the Tariff or Agreement Documents 

whether now or hereafter executed, and any replacements or substitutions thereof (“Default 

Determination”).  

 

 Transmission Provider agrees that it shall not have the right to sell, pledge, assign, invest, 

use, commingle or otherwise dispose of, or otherwise use in its business the Total Project 

Deposit unless and until a Default Determination has been made, provided that Transmission 

Provider shall have all the rights of a secured party as contemplated by the UCC.  Transmission 

Provider further agrees that it shall be entitled to draw on all or any portion of the Total Project 

Deposit upon making a Default Determination and may apply such funds for any purpose 

authorized by the Tariff and Agreement Documents.  

  

 If additional cash deposit is required by the Tariff or Agreement Documents, and 

Selected Developer adds such additional cash deposit, then such cash deposit shall be added to 

the existing Total Project Deposit under this Cash Deposit Agreement and the security interest 

granted under this Agreement shall attach to such additional cash deposit. 
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 Selected Developer hereby constitutes and appoints Transmission Provider, through any 

of its officers, as its true and lawful attorney-in-fact, with full power of substitution and authority 

in the place and stead of Selected Developer and in the name of Selected Developer or in its own 

name, from time to time, for the purpose of carrying out the terms of this Agreement from and 

after the occurrence of a Default Determination, to take any and all appropriate action and to 

execute any and all documents and instruments which may be necessary or desirable to 

accomplish the purposes of this Agreement. Such power of attorney is coupled with an interest 

and shall be irrevocable until such time as all of the Selected Developer’s obligations under the 

Tariff and Agreement Documents are fully and finally performed, all of the Agreements (other 

than the Tariff and this Cash Deposit Agreement) have terminated and the facilities that are the 

subject of the SDA have been placed under the functional control of the Transmission Provider.  

Selected Developer hereby ratifies and approves all acts of such attorneys. 

 

 Neither Transmission Provider nor any attorney will be liable for any acts or omissions 

nor for any error of judgment or mistake of fact or law, absent gross negligence, bad faith or 

willful misconduct and subject to the limitations on liability set forth in the Tariff. 

 

 Until such time as Transmission Provider exercises its remedies hereunder, all income, 

earnings and profits with respect to the Account (and Total Project Deposit) shall be reported for 

state and federal income tax purposes as attributable to Selected Developer and not Transmission 

Provider; and Selected Developer hereby instructs Transmission Provider (and any other person 

authorized to report taxable income distributions) to issue, or cause to be issued, IRS Form 1099 

indicating Selected Developer as the recipient of such income, earnings and profits. 

 

 Subject to the approval of Transmission Provider, the Selected Developer may substitute 

any portion of the Total Project Deposit deposited hereunder with a letter of credit issued by a 

Qualified Institution in form and substance acceptable to Transmission Provider or other form of 

financial security acceptable to Transmission Provider, in Transmission Provider’s sole 

discretion. 

 

 Selected Developer hereby expressly acknowledges and agrees that this Cash Deposit 

Agreement shall be in effect as of the date the cash deposit is delivered to Transmission Provider 

and shall govern the period of time during which funds are held by Transmission Provider in the 

Account. 

 

 This Agreement shall terminate and any remaining portion of the Total Project Deposit 

shall be returned to the Selected Developer within sixty (60) days following the date of 

termination of the SDA to secure the performance of any surviving obligations in accordance 

with the SDA. 
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Please acknowledge your agreement to the terms hereof by signing the acknowledgement set 

forth below. 

 

Very truly yours, 

By: __________________________ 

Name: 

Title: 

 

ACKNOWLEDGED AND AGREED: 

 

MIDCONTINENT INDEPENDENT SYSTEM OPERATOR, INC. 

By: ____________________________________ 

Name 

Title:   
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Appendix F – Interconnection Requirements and Standards 

Interconnection Requirements and Standards 

 

This Appendix to the Agreement contains the list of current transmission facility 

interconnection standards and requirements, established by the Transmission Owner(s) or ITC(s) 

to which the Competitive Transmission Facilities associated with the Competitive Transmission 

Project will interconnect to as provided by the interconnecting Transmission Owners. 

 

[Example: Interconnection Requirements and Standards are listed based upon the Project] 

1. Incumbent Transmission Owner or ITC #1 

[Insert the FERC Form 715 TRPC, Transmission Planning Criteria & Guidelines filed 

with FERC by Incumbent Transmission Owner or ITC #1 (or a link to such document) 

and all application transmission interconnection requirements and standards that govern 

the interconnection of transmission facilities to the transmission systems owned by 

Incumbent Transmission Owner or ITC #1 (or a link to such document).] 

2. Incumbent Transmission Owner or ITC #2 

[Insert the FERC Form 715 TRPC, Transmission Planning Criteria & Guidelines filed 

with FERC by Incumbent Transmission Owner or ITC #2 (or a link to such document) 

and all application transmission interconnection requirements and standards that govern 

the interconnection of transmission facilities to the transmission systems owned by 

Incumbent Transmission Owner or ITC #2 (or a link to such document).] 
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Appendix G – Project Construction Completion Notice 

 

[Date] 

 

Midcontinent Independent System Operator, Inc. 

Attn: Manager, Competitive Transmission Administration 

2985 Ames Crossing Rd. 

Eagan, MN 55121 

  

 

Re: [ENTER PROJECT NAME] Construction Completion 

 

Dear _______________: 

This letter confirms that on [DATE] [ENTER COMPANY NAME] has completed construction 

of the [ENTER PROJECT NAME] Competitive Transmission Project. 

 

Thank you. 

 

Signature of authorized corporate officer or equivalent official: 

___________________________________________________________________________ 

Name of authorized corporate officer or equivalent official (print): 

___________________________________________________________________________ 

Title of authorized corporate officer or equivalent official (print): 

___________________________________________________________________________ 

Date: Click here to enter a date. 

 

cc: Transmission Owner 
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I. Benefit Metrics: Market Efficiency Projects  

The Transmission Provider shall apply the benefit metrics outlined in this Attachment FF-7 for 

purposes of identifying economic benefits associated with Market Efficiency Projects.  These 

benefit metrics include:  Adjusted Production Cost (“APC”) Savings, Avoided Reliability Project 

Savings, and savings or increased costs resulting from reduced or increased payments pursuant to 

the Settlement Agreement approved by the Commission in Midcontinent Indep. Sys. Operator, 

Inc., 154 FERC ¶ 61,021 (2016) (“MISO-SPP Settlement Agreement”).   

A.  Adjusted Production Cost (“APC”) Savings 

APC savings include savings realized from reduced generator startup, hourly generator no-

load, generator energy, and generator Operating Reserve costs.  APC savings can be realized 

through reductions in both transmission congestion and transmission energy losses.  APC 

savings can also be realized through reductions in Operating Reserve requirements  

1.  Calculation of APC savings.  The Transmission Provider shall utilize weighted 

futures, no loss (“WFNL”) metric to analyze the anticipated annual APC benefits of 

construction of a proposed Market Efficiency Project to Transmission Customers in each 

of the Cost Allocation Zones, as defined in Attachment WW.  APC savings will be 

calculated as the difference in total production cost of the Resources in each Cost 

Allocation Zone adjusted for import costs and export revenues with and without the 

proposed Market Efficiency Project as part of the Transmission System.  The WFNL 

metric for each Cost Allocation Zone shall be calculated using the weighted APC savings 

determined for each future scenario included in the analysis.  The annual APC benefit for 

a proposed Market Efficiency Project shall be determined as the sum of the WFNL values 
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for each Cost Allocation Zone, as defined in Attachment WW.   Each Cost Allocation 

Zone that has a positive net present value of annual APC benefits over the evaluation 

period will be allocated a proportional benefit amount based upon the total benefits 

received by the Cost Allocation Zone. The APC benefit would be further allocated to all 

Transmission Customers in each Transmission Pricing Zone within a benefiting Cost 

Allocation Zone based upon its load ratio share within the Cost Allocation Zone.   

2.  The WFNL metric shall utilize the future scenarios determined and identified by the 

Transmission Provider through the planning process, with input from all stakeholders.  

The weights applied to the results of each future scenario shall also be determined by the 

Transmission Provider with input from all stakeholders. 

3.  Project APC benefit evaluations will include benefits for the first 20 years of project 

life after the projected in-service date, with a maximum planning horizon of 25 years 

from the approval year.  The total APC benefit shall be determined by calculating the 

present value of annual APC benefits for the multiple year scenarios and multi-year 

evaluations.    

B.  Avoided Reliability Project Savings (“ARP Savings”):  

 ARP Savings are those savings realized by Transmission Customers by eliminating the need to 

develop one or more Avoided Reliability Projects in the future due to a Market Efficiency 

Project.   

1.  To be an Avoided Reliability Project, the project must:  

a.  be a reliability project determined to address NERC reliability standards (Baseline 

Reliability Project) or other localized reliability transmission issues pursuant to 
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Attachment FF, Sections I.C.1.b and II.A and the Transmission Planning Business 

Practices Manual, and must be contained in the list of Targeted Appendix A projects 

that are recommended for approval for inclusion in Appendix A of the current year’s 

MTEP as the preferred solution to one or more Transmission Issues consistent with 

Attachment FF, Section I.C.1.b.i.e. 

b.  be needed after the expected in-service date of a proposed Market Efficiency 

Project and  

c.  be avoided by a proposed Market Efficiency Project.  

2.  Process for Review and Approval of Avoided Reliability Projects 

 a.  During the MTEP process and consistent with Attachment FF, Section I.D, Market 

Efficiency Projects determined to be a preferred solution will be evaluated for 

reliability benefits to determine if any reliability projects contained in the list of 

Targeted Appendix A projects that are recommended to the Transmission Provider 

Board meet the criteria as an Avoided Reliability Project per Attachment FF-7, 

Section I.B.1.   

b.  Avoided Reliability Projects will be reviewed in the MTEP planning process with 

the applicable Transmission Owner(s), state regulatory authorities, and other 

impacted stakeholders to determine if the Market Efficiency Project addresses the 

same reliability need addressed by the Avoided Reliability Project.  

c.  Projects determined to meet the criteria for an Avoided Reliability Project shall be 

separately identified in the MTEP report as projects that would be included in 

Appendix A but for their displacement by the Market Efficiency Project.  The 
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Avoided Reliability Project will be listed separately from Appendix A in the MTEP 

Report. 

d.  Approval of the Market Efficiency Project for inclusion in Appendix A by the 

Transmission Provider Board shall include a determination that the Avoided 

Reliability Project is avoided by the Market Efficiency Project.   

3.  ARP Savings Benefit Calculation.   

a. Any reliability project that is the same as, or a component of, the Market 

Efficiency Project subject to this evaluation shall be excluded from the analysis.   

b. All sunk costs expended by the Transmission Owner on an Avoided Reliability 

Project are excluded from the analysis. 

c. The Transmission Provider will calculate the benefit from ARP Savings by 

converting the estimated project cost of the Avoided Reliability Project to present 

value of total annualized cost of the first 20 years of project life after the projected in-

service date, with a maximum planning horizon of 25 years from the approval year.   

d. The ARP Savings benefit is allocated to Transmission Pricing Zone(s) that would 

have been allocated the cost of the Avoided Reliability Project commensurate 

with the costs avoided by the Transmission Pricing Zone. 

C.  MISO-SPP Settlement Agreement Cost Saving 

The MISO-SPP Settlement Agreement Cost Saving shall be calculated as the change in annual 

payments due from MISO to SPP and the Joint Parties pursuant to the MISO-SPP Settlement 

Agreement for MISO transfers above the MISO Contract Path Capacity  as defined in Section 

2.2 of the MISO-SPP Settlement Agreement, that result from the proposed Market Efficiency 
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Project.  Market Efficiency Projects eligible for application of this benefit are those that increase 

or decrease contract path capacity and lower or raise payment costs consistent with Section 2.3.1 

of the MISO-SPP Settlement Agreement.  

1. The benefits would be distributed in the same manner as Costs are allocated pursuant to 

MISO Schedule 49.  Costs are defined under MISO Schedule 49. 

2. For every megawatt of increased MISO Contract Path Capacity, pursuant to Section 

2.3.1 of the MISO- SPP JOA Settlement Agreement, the payment structure included in 

Section 2.6.3 will be reduced by $667/MW-month. The total benefit saving would be 

calculated as the present value of an annuity of $667*MW/month from the in-service 

date y to the first 20 years of project’s life, assuming current year is x 

 

Discount rate r representing the after-tax weighted average cost of capital of the 

Transmission Owners that make up the Transmission Provider Transmission 

System will be used.  

3. For every megawatt of decreased MISO Contract Path Capacity, pursuant to Section 

2.3.2 of the MISO- SPP Settlement Agreement, the payment structure included in 

Section 2.6.3 will be increased by $667/MW-month. The total benefit saving would be 
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calculated as the present value of an annuity of $667*MW/month from the in-service 

date y to the first 20 years of project’s life, assuming current year is x 

 

Discount rate r representing the after-tax weighted average cost of capital of the 

Transmission Owners that make up the Transmission Provider Transmission 

System will be used.  

 

 

 

 

 


	

